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1.0 Executive Summary

The Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) was entered
into by the City of New York (City), the New York City Department of Environmental
Protection (DEP) and the New York State Department of Environmental Conservation (DEC) on
January 14, 2005. This Order on Consent was modified on April 14, 2008, September 3, 2009,
and March 8, 2012 (collectively, the “Order”). Pursuant to Section IV, Paragraph A of the
Order, the City shall submit quarterly status reports to DEC (Quarterly Reports). The Quarterly
Reports shall describe the actions that have been taken toward achieving compliance with this
Order during the past three-month period. This Quarterly Report sets forth the status of and
progress made by DEP in complying with the milestones set forth in the Order between July 1,
2012 and September 30, 2012.

Critical Events This Quarter

The following critical events occurred this quarter:

1. DEP certified completion of the following milestones. A copy of each Certification letter
is provided in Appendix A:

a. Newtown Creek Green Infrastructure Demonstration Project Engineering Report
and Design Submittal, July 10, 2012 (Milestone VIII.L.1). Hutchinson River
Green Infrastructure Demonstration Project Notice to Proceed, July 24, 2012
(Milestone XI.H.2);

b. Jamaica Bay 26th Ward Wet Weather Stabilization Low Level Main Sewer
Pumps Notice to Proceed, September 14, 2012 (Milestone XII.K.2);

c. Jamaica Bay 26th Ward High Level Sewers Drainage Plan Submittal, September
28, 2012 (Milestone XII.I.1).

2. DEC accepted DEP’s certifications of completion for the following milestones:

a. Alley Creek CSO Retention Facility Construction Completion, September 25,
2012 (Milestone I.D.4);

b. Newtown Creek Green Infrastructure Demonstration Project Engineering Report
and Design Submittal, July 23, 2012 (Milestone VIII.L.1).

c. Jamaica Tributaries Destratification Facility Construction Completion, July 23,
2012 (Milestone VI.E.4);

d. Westchester Creek Pugsley Parallel Interceptor Initiation of Final Design, July 2,
2012 (Milestone IX.F.1);

e. Hutchinson River Green Infrastructure Demonstration Project Notice to Proceed,
July 25, 2012 (Milestone XI.H.2);

f. Jamaica Bay 26th Ward Wet Weather Stabilization Low Level Main Sewer
Pumps Notice to Proceed, September 26, 2012 (Milestone XII.K.2).

3. DEC acknowledged DEP's June 29, 2012 Certification of Construction Completion for
the Avenue V Pumping Station and Force Mains (Milestones VII.C.4 and D.4.) on July 2,
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2012. DEP provided a Notice of Force Majeure related to the Con Ed lockout for the
Inner Harbor Gowanus Pumping Station and Flushing Tunnel on July 20, 2012
(Milestones III.F and III.G). An update to the Notice of Force Majeure and Modification
Request for the Bronx River Floatables Control Facility (Milestone X.C) was submitted
for the same reason on August 31, 2012. DEC affirmed the Con Ed Force Majeure for
both projects on September 21, 2012 and granted an extension to October 18, 2012 for
DEP to certify completion of the Bronx River Floatables Control Facility.

4. On July 23, 2012, DEC responded to DEP's Notice of Force Majeure regarding the June
11, 2012 tunnel leak for the Inner Harbor Gowanus Pumping Station and Flushing Tunnel
(Milestones III.F and III.G). DEP provided an update on September 6, 2012. DEC
affirmed the tunnel leak Force Majeure on September 21, 2012.

5. On September 14, 2012, DEP withdrew its Force Majeure claim related to contractor
selection for the Newtown Creek Enhanced Aeration in Lower English Kills (Milestone
VIII.H) because the issue had been resolved. However, DEP noted in that letter that a
USACE permit required to perform the work had not been received and that this may be a
force majeure event.

6. DEC issued a Notice of Permit Modification on August 10, 2012 revising the Paerdegat
Basin Permit Conditions. NYC Legal approved the Final Design Documents on July 12,
2012; the Invitation to Bid was advertised on July 25, 2012; the Bid Opening occurred on
August 29, 2012; and a Pre-Award Meeting with the Low Bidder was held on October
18, 2012.

7. DEP issued a Notice of Force Majeure and Modification Request for the PCM Milestones
associated with the Newtown Creek, Hutchinson River, and Jamaica Bay Green
Infrastructure Demonstration Projects on August 22, 2012 (Milestones VIII.L.4, XI.H.4,
and XII.J.4, respectively). DEC accepted the request and revised these Milestones on
September 6, 2012.

8. On September 26, 2012, DEC accepted DEP's funding redistribution proposal for the
Environmental Benefits Program established by Paragraph III.C of the Order.

9. DEC approved the annual report template for the Green Infrastructure Reporting
Requirements on July 2, 2012.

Major Actions This Quarter

DEP continued to make progress in the planning, design and construction of its CSO facilities
during this quarter, as documented in this report. As stipulated by the Order, DEP and DEC held
a Quarterly Progress Meeting on September 24, 2012 at the Bowery Bay WWTP to discuss
issues related to the Order and to review milestones met during the last quarter.

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1
below, either met or postponed, written notification was submitted by DEP to DEC. Table 2
presents milestones from the reporting quarter that are under consideration for potential
modification.
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Major Actions Next Quarter

The following major actions are expected to occur from October 2012 through December 2012:
Hold the next Quarterly Progress Meeting between DEC and DEP on December 11, 2012.

Table 1 – Milestones This Quarter (Jul 2012 – Sep 2012)

LOCATION /
PROJECT

AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Newtown
Creek

Green Infrastructure
Demonstration

Project in Newtown
Creek Watershed

Jul 2012
Submit Engineering
Report and Design

Certified Jul10 2012
Accepted Jul 23 2012

Bronx
River

Floatables Control Aug 2012
Construction
Completion

Force Majeure

Hutchinson
River

Green Infrastructure
Demonstration
Project in the

Hutchinson River
Watershed

Aug 2012
Notice to Proceed to

Construction
Certified

Jul 24 2012

Jamaica
Bay

26th Ward High
Level Sewer
Separation

Sep 2012 Submit Drainage Plan
Certified

Sep 28 2012

Jamaica
Bay

26th Ward Wet
Weather Stabilization

Low Level MSPs
Sep 2012

Notice to Proceed to
Construction

Certified
Sep 14 2012

Table 2 – Milestones this Quarter to be Considered for Potential Modification

LOCATION /
PROJECT

AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Bronx River Floatables Control Aug 2012 Force Majeure
Extension granted to Oct 18

2012
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Table 3 – Milestones Next Quarter (Oct 2012 – Dec 2012)

LOCATION /
PROJECT

AREA

ITEM
DESCRIPTION

MILESTONE
DATE

ACTION
REQUIRED

STATUS

Flushing
Bay

Regulator
Modifications

Dec 2012
Initiate Final Design

(Design Phase II)
On Schedule

Flushing
Bay

Environmental
Dredging

Dec 2012
Submit Dredging

Permit
On Schedule

Jamaica
Tributaries

Parallel 48-Inch
Siphon / Interceptor

Dec 2012
Final Design
Completion

Delayed

Newtown
Creek

Enhanced Aeration
LEK

Dec 2012 NTP
Possible delay due to
USACE permit issue

Newtown
Creek

GI Demonstration Oct 2012 NTP On Schedule

Bronx
River

Floatables Control Oct 18 2012
Construction
Completion

On Schedule

Hutchinson
River

Waste Load
Allocation

Dec 2012
Submit Field Sampling

Report
On Schedule

Jamaica
Bay

26th Ward High Level
Sewer Separation

Dec 2012 Phase I Initiate Design On Schedule

Jamaica
Bay

26th Ward GI
Demonstration

Dec 2012
Construction
Completion

On Schedule
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Table 4 – Force Majeure Notifications and Outstanding Modification Requests

LOCATION/
PROJECT

AREA
ITEM DESCRIPTION ACTION(S)

REASON FOR
ACTION(S)

MILESTONE
DATE

STATUS

Inner
Harbor

Flushing Tunnel
Modernization

Notice of
Force

Majeure

Flushing Tunnel
Leak at Station

52+28

Construction
Completion
Sep 2014

DEC affirmed
Force Majeure on

Jul 21 2012

Inner
Harbor

Flushing Tunnel
Modernization

Notice of
Force

Majeure

Con Ed Work
Stoppage

Construction
Completion

Sep 2014

Notice submitted
Jul 20 2012; DEC

affirmed Force
Majeure Jul 21

2012

Newtown
Creek

Enhanced Aeration
in Lower English

Kills

Notice of
Force

Majeure

Selected
contractor

withdrew bid

Notice to
Proceed to

Construction
Dec 2012

Resolved; FM
claim withdrawn

Sep 14 2012

Newtown
Creek

GI Demonstration
Project

Modification
Request

Consolidate
report with
Hutchinson
River and

Jamaica Bay
and move date
to August 2014

PCM
Submittal
Dec 2013

Modification to
August 2014

granted by DEC
Sep 6 2012

Bronx
River

Floatables Control

Notice of
Force

Majeure and
Modification

Request

Con Ed Work
Stoppage

Construction
Completion
June 2012

DEC affirmed
Force Majeure

and granted
extension to Oct

18 2012

Hutchinson
River

GI Demonstration
Project

Modification
Request

Consolidate
report with

Newtown Creek
and Jamaica

Bay and move
date to August

2014

PCM
Submittal
Nov 2013

Modification to
August 2014

granted by DEC
Sep 6 2012

Jamaica
Bay

GI Demonstration
Project in 26th

Ward Sewershed

Modification
Request

Consolidate
report with

Newtown Creek
and Hutchinson
River Bay and
move date to
August 2014

PCM
Submittal
Apr 2014

Modification to
August 2014

granted by DEC
Sep 6 2012

Changes from the previous reporting period are shown in bold
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2.0 Construction Contracts

The 2012 CSO Consent Order contains milestones and schedules governing the planning, design
and construction of DEP’s Citywide CSO Program. Numerous CSO related facilities will be
constructed to reduce combined sewage discharges to the receiving waters surrounding the City.
The table below provides a list of construction contracts, identified in Appendix A of the Order,
necessary to fulfill the requirements of the Order. This table identifies, by percentage, the
estimated amount of construction that has been completed.

Table 5 – Construction Contracts and their Status

WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION
COMPLETED(1)

Alley
Creek

CSO Retention Facility Dec 2006 Dec 2009(2) Certified
Complete(2) 100% 100%

Inner
Harbor

Gowanus Flushing Tunnel
Modernization

Feb 2010 Sep 2014 Sep 2014 56% 61%

Gowanus Pump Station
Reconstruction

Feb 2010 Sep 2014 Sep 2014 56% 61%

Dredging of Gowanus Canal TBD(3) TBD(3) TBD(3) - -

Paerdegat
Basin

Structures and Equipment Sep 2005 May 2011
Certified

Complete(2) 100% 100%(4)

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Mar 2015 - -

Flushing
Bay

Tallman Island Whitestone
Interceptor

Dec 2011 Jul 2015 Jan 2015 21% 4%

Tallman Island Flushing
Interceptor

TBD TBD - - -

Divert Low-Lying Sewers /
Raise Weir BB-R02

Jun 2014 Dec 2016 Dec 2016 - -

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - -

Environmental Dredging of
Flushing Bay

TBD(5) TBD(5) TBD - -

Jamaica
Tributaries

Destratification Facility Sep 2010 Mar 2012 Mar 2012 100% 100%

Parallel 48-Inch Siphon /
Interceptor

Dec 2013 Jun 2016 Jun 2016 - -

Bending Weirs Dec 2014 Jun 2016 Jun 2016 - -

Coney
Island
Creek

Avenue V Pumping Station
Upgrade

Nov 2005 Jun 2012 Jun 2012 100% 100%

Avenue V Force Main Jul 2007 Jun 2012 Jun 2012 100% 100%

Newtown
Creek

Enhanced Aeration
Lower English Kills

Dec 2012 Dec 2013 Dec 2013 - -

Enhanced Aeration East Branch
& Upper Newtown Cr

Jun 2015 Jun 2018 Jun 2018 - -

Enhanced Aeration Dutch Kills
and Lower Newtown Creek

Dec 2016 Dec 2019 Dec 2019 - -

Bending Weirs / Floatables
Control

Dec 2014 Dec 2017 Dec 2017 - -
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WATERBODY ITEM DESCRIPTION
NOTICE TO
PROCEED

CONSTRUCTION
COMPLETION

PROJECTED
COMPLETION

% OF
TIME

ELAPSED

% OF
CONSTRUCTION
COMPLETED(1)

GI Demonstration in Newtown
Creek Watershed

Oct 2012 May 2013 May 2013 - -

Westchester
Creek

Modifications to CSO-29 and
CSO-29A

Dec 2015 Dec 2019 Dec 2019 - -

Pugsley Creek Parallel
Interceptor start from CSO-24

Jun 2016 Dec 2019 Dec 2019 - -

Bronx
River

Floatables Control Jun 2009 Oct 18 2012 Oct 18 2012 98% 99%

Hutchinson
River

GI Demonstration in Hutchinson
River Watershed

Aug 2012 Apr 2013 Apr 2013 13% 2%

Jamaica
Bay

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 100% 100%

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

26th Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - -

26th Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - -

26th Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - -

GI Demonstration in 26th Ward
Watershed

Jun 2012 Dec 2012 Dec 2012 50% 23%

26th Ward Low Level MSPs Sep 2012 Apr 2015 Apr 2015 - -

26th Ward PST#5 and High Level
MSPs

Apr 2014 Dec 2017 Feb 2019 - -

26th Ward Stabilization of PSTs
#1to 4

Dec 2017 Jul 2019(4) Dec 2019 - -

Rockaway WWTP Conveyance
Improvements

Dec 2017 Dec 2017 - -

Note: Changes from the previous reporting period are shown in bold
(1) Percentage Construction Completion is tracked based on cost incurred.
(2) DEP certified Construction Completion and DEC has performed final inspection. Formal acceptance was given by DEC on

August 24, 2012.
(3) Dredging NTP 3 years from effective date of permit; completion within 5 years of EDP.
(4) For escrow recovery; enforceable milestone is July 2020.
(5) Dredging NTP 2 years from effective date of permit (DEC and USACE); completion TBD per permits.
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3.0 Detailed Description of Work Performed

3.1. Alley Creek CSO

The Alley Creek CSO Facilities Planning area includes approximately 1,975 acres within the
Tallman Island Wastewater Treatment Plant (WWTP) service area that discharges to Alley Creek
in northeastern Queens. The Consent Order projects are constructed under contracts ER-AC1 and
AC2, which include the following items:

 A 5 MG CSO storage facility to capture discharges from Outfall TI-008 just south of
Northern Boulevard on the west bank of Alley Creek

 A double-barrel outfall sewer and outfall structure

 Upgrading the Old Douglaston Pumping Station

 Rehabilitation of Outfall TI-008 and restoration of a 1.51-acre surrounding area

 Additional water mains, stormwater sewers, and combined sewers.

DEP Certified Construction Completion of the Alley Creek CSO Facility on June 27, 2011. The
facility was certified as being operational as of March 11, 2011 and the certification of
Construction Completion was accepted by DEC on September 25, 2012.

No Planning, Design, or Construction Work Performed During This Quarter.

Table 6 – Alley Creek CSO Projects
Phase I, Stage 2

Contract ID ER – AC2

Plan Elements Alley Creek CSO Abatement Facilities

Location Northern Boulevard and Alley Park in Bayside, Queens

Actions

Construction of CSO abatement facilities, including modifications to the Old
Douglaston Pumping Station; hydraulic control structures and facilities to activate
the 5 MG CSO storage facility constructed under Phase I, Stage 1; and rehabilitation
of the CSO Outfall TI-008 structure.

Cost $35,629,594

Status Certification accepted on September 25, 2012

Other Issues
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3.2. Inner Harbor CSO

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River,
Newtown Creek, and Red Hook Wastewater Treatment Plants (WWTPs) and their associated
sewers and pumping stations. The receiving waters of the study area include the Lower East
River, Hudson River, Upper New York Bay, and Gowanus Canal and Bay. The Consent Order
projects are constructed under contracts CSO-DRDG/DRG-GC and CSO-GCER, which include
the following items:

 Environmental dredging in approximately 825 feet of the head end of Gowanus Canal to
a final water depth of 3.0 feet below mean lower low water

 Gowanus Canal Pumping Station reconstruction to improve operational reliability and to
redirect flow directly to the Columbia Street Interceptor via a new force main to be
constructed within the Flushing Tunnel.

 Rehabilitation of the Gowanus Flushing Tunnel to eliminate shutdowns during low tide
and many maintenance operations with the installation of a new pumping system with
redundant, interchangeable pumps.

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2,
2010. According to EPA, placing the Gowanus Canal on the list allows the Agency to further
investigate contamination at the site and develop an approach to address the contamination.

No Design Work Performed During This Quarter

Construction Work Performed During This Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- The Interim Wastewater Pumping System continued operation.

- Flushing Tunnel: Dewatering of the Flushing Tunnel continued this period to maintain
water levels within the tunnel. Contractor completed installation of additional concrete
invert.

- Flushing Tunnel Building: Demolition of the existing slab and excavation of east side of
the building for the new flushing tunnel pump intake chamber commenced during this
period. The Contractor also installed additional support of excavation steel frames as
excavation progresses.

- Force Main: Removal of the force main and concrete cradle at the Tunnel west of the Exit
Chamber was completed. Installation, testing and shotcrete encasement of the new 33-in
FRPMP force main piping commenced during this period.

- Wastewater Pumping Station: The installation of the 30-in ductile iron force main piping
and valves within the pump station continues. Exterior and interior masonry walls were
constructed during this period. The bridge crane and associated rails and beams were
installed during this period. The precast roof planks at the Mezzanine and Roof levels
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were installed and concrete masonry walls were constructed above to meet at the parapet
wall at the Roof. The Plumbing Contractor also installed piping for water, roof drains and
waste lines for the restrooms.

- Service Building: Concrete masonry work continued in the Service Building on exterior
and interior walls including the installation of acoustical masonry units for the Generator
Room. The single-ply roofing system was installed during this period. The E Contractor
received Con Edison delivery of materials required for the construction of the Network
Protection system. The Plumbing Contractor installed piping for roof drains, cold water
and sump pump discharges from within the Con Edison Transformer Vault. The
reinforced concrete splice chambers were constructed during this period. All concrete
equipment pads were constructed.

Anticipated Construction Activities for Next Quarter

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump
Station

- The Interim Wastewater Pumping System will continue operation.

- Flushing Tunnel: Dewatering will continue

- Flushing Tunnel Building: Complete excavation inside the building and construct new
concrete intake structure for the Flushing Tunnel Pumping system.

- Force Main: Complete installation and testing of 33-inch FRPMP force main pipe and
encasement. Perform shotcrete and other masonry repairs to sections of the Flushing
Tunnel.

- Wastewater Pumping Station: Continue with the installation of force main piping inside
the building. Continue masonry work. Installation of submersible concrete pump bases
and slider brackets. Removal of existing Tide Gate No. 1 and installation of new Tide
Gate No.1. Install roof drains and construct concrete parapet wall at Roof. Install single-
ply roofing system.

- Service Building: Complete installation and testing of roof. Complete all concrete
masonry unit work. Install conduit, piping and ductwork at the first and second floors.
Begin brick veneer and stone masonry work. Deliver and install Motor Control Centers,
Switchgear and associated Electrical equipment. Deliver and install HVAC rooftop
equipment as well as Control Room Air Conditioning Units. Construct roof slab and
backfill at the Fuel Oil Tank vault.

- Continue installation of Con Edison Network Protection equipment
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Table 7 – Inner Harbor CSO Projects

Dredging of Gowanus Canal
Gowanus Canal Pumping Station

and Flushing Tunnel
Contract ID CSO-DRDG/DRG-GC CSO-GC
Plan
Elements

Dredging Gowanus Canal Head End
Rehabilitation of Pumping Station and

Flushing Tunnel

Location Gowanus Canal
Gowanus Pumping Station Property

Brooklyn

Actions Design on hold pending JAP Approval
Wastewater Pumping Station and Flushing

Tunnel Pumping System upgrades
Construction
Cost

$13,100,000 $147,490,441

Status Contract procured. Design initiated. In Construction
Other
Issues

Design on hold pending JAP Approval.
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3.3. Paerdegat Basin CSO

The Paerdegat Basin CSO Facility Planning area includes the portion of the Coney Island
WWTP service area, associated sewers, and pumping stations that discharges to Paerdegat Basin
in Brooklyn. The Consent Order projects are constructed under contracts CSO-5 and CSO-
DRDG, which include the following items:

 The Paerdegat Basin CSO Retention Facility, located at the intersection of Flatlands and
Ralph Avenues. The facility receives combined sewer overflows from outfalls CI –004,
CI-005, and CI-006 serving approximately 6,000 acres of Brooklyn. The facility consists
of a four bay underground storage tank and operations buildings. The stored CSO is
pumped back to the Coney Island WWTP for treatment after each rain event.

 Environmental dredging in the head end of Paerdegat Basin to a final water depth of 3.0
feet below mean lower low water

Design Work Performed During This Quarter

 Environmental Dredging

- DEC issued a Notice of Permit Modification on August 10, 2012 revising the Paerdegat
Basin Permit Conditions.

- NYC Legal approved the Final Design Documents on July 12, 2012; the Invitation to Bid
was advertised on July 25, 2012; the Bid Opening occurred on August 29, 2012; and a
Pre-Award Meeting with the Low Bidder was held on October 18, 2012.

Construction Work Performed During This Quarter

 Phase III - Structures and Equipment

- All contract work was found to be substantially complete on August 5, 2011 with only
change order work, minor punchlist work and warranty repairs remaining.

- All contractors have continued turnover of final operation and maintenance (O&M)
documents, as-built drawings and final copy working drawings.

- The 5G contractor performed the following work: continued minor repairs in the Five
Barrel Outfall structure; continued installation of the vehicle fueling station feeder-root
and continued performing warranty work as necessary.

- The 5E contractor continued performing banding, labeling and tagging and continued
troubleshooting of the Electrical Power Monitoring Control System. Contractor also
completed change order installation of emergency light fixtures.

- The 5H contractor continued performing punch list work in the process buildings; and
complete balancing in the Existing Pump Station. Contractor also completed installation
of the Boiler Master Control Panel as well as commissioning of the same.
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- The 5P contractor continued performing punch list throughout the Process Buildings.
Contractor also completed installation of the change order emergency eyewash and
installation of the hot water tank in the Pump Back Building.

 Environmental Dredging

- Negotiating Construction Management Contract.

Anticipated Design Activities for Next Quarter

 Environmental Dredging

- Continue procurement process for environmental dredging construction contract.

- Continue to respond to DEC Requests for Information on Final Design in order to
obtain permit approval.

Anticipated Construction Activities for Next Quarter

 Phase III - Superstructures and Equipment

- All contractors will continue to turnover O&M Manuals, as-built drawings and final copy
working drawings.

- The 5G contractor will perform warranty work in the Process Buildings as needed;
complete remaining work at the 5-Barreland complete installation of vehicle fueling
station and receive inspection from the FDNY.

- The 5E contractor will finalize Electrical Power Monitoring Control System; continue
performing punch list and warranty work in the Process Buildings as needed; finalize
light pole foundations for tank roof and complete lightpole installation.

- The 5H contractor will continue performing punch list and warranty work in the Process
Buildings as needed; and complete balancing work in the Existing Pump Station.

- The 5P contractor will complete all punch list documentation and perform warranty work
in the Process Buildings as needed.

 Environmental Dredging

- Advertise and Award construction contract.

- Submit a Force Majeure for the environmental dredging of Paerdegat Basin
Construction NTP related to the National Grid Oil Spill.
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Table 8 – Paerdegat Basin CSO Projects

Phase III Dredging

Contract ID CSO - 5 CSO - DRDG
Plan
Elements

Structures and Equipment Environmental Dredging

Location West Shore of Paerdegat Basin Head end of Paerdegat Basin

Actions
Minor change order, punchlist and

warranty work on aboveground structures
and buildings

Dredge bottom sediments to finish depth
of three ft below MLLW

Construction
Cost

$ 207,324,114 $8,884,940 (based on low bidder)

Status Construction complete

DEC issued Permit on 3/19/10 and
approved DEP’s modification request with
conditions on 6/13/12. National Grid oil

spill on 9/28/12

Other
Issues

Five Barrel Outfall structure work was
halted due to a spill from National Grid.

Contractor will complete remaining work
when DEC Spill Response issues “all

clear” to return to affected areas.

Construction Contract being procured.
NTP Construction Milestone is March

2013

Changes from the previous reporting period are shown in bold
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3.4. Flushing Bay CSO

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island
WWTP and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated
sewers, and pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The
Consent Order projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD,
CS-FB-BWR, and CSO-DRDG, which respectively include the following items:

 Tallman Island Whitestone Interceptor

 Tallman Island Flushing Interceptor

 Diversion of low-lying sewers and raising of the weir at BB-R02

 Regulator Modifications

 Environmental dredging of Flushing Bay

Design Work Performed During This Quarter

 Tallman Island Flushing Interceptor

- DEP Certified Completion of the Report and Milestones Submittal on March 30, 2012.

- Contractor submitted proposal to DEP for performing diving inspection to determine the
condition of the bottom and sides of the sewer. Inspection and cleaning protocol will be
submitted to DEC for approval. Revised engineering report will be submitted by
November 16, 2012 as required.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- The basis of design report (BODR) was reviewed and comments were incorporated. The
Basis of Design Report was approved on July 18, 2012.

- Preliminary Design was submitted on July 20, 2012. Design of the sewers and drop
structures began.

- Regulator modification drawings were prepared DEP began reviewing submittal.
- A preliminary list of specifications was prepared.
- The need for additional field surveys was identified during this period.

 Regulator Modifications

- Met with NYCDOT & NYSDOT to discuss project needs.

- Continued work on the BODR.

 Environmental Dredging

- Continued field work (odor monitoring, noise, topographic survey, wetland delineation).

- Completed the 30% Design Drawings, Preliminary Design report and Construction Cost
Estimate and submitted to DEP on September 14, 2012.

- Continued work on environmental review and planned for development preparation of
EAS and JAP.
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- Provided Subtidal Benthos Report on September 5, 2012.

- Received waiver from DEC for seasonal restrictions for both Winter Flounder and
Striped Bass on May 10, 2012.

- Provided Sediment, Water Quality and Pore Water Report to DEP on September 12,
2012.

Construction Work Performed During This Quarter

 Tallman Island Whitestone Interceptor

- Continued mobilization to Powell’s Cove Park and installed CM field trailer.

- Completed Clearing, Grubbing and tree removal along alignment of new Whitestone
Interceptor.

- Installed and maintained erosion and sediment control measures in Wetland and adjacent
areas.

Anticipated Design Activities for Next Quarter

 Tallman Island Flushing Interceptor

- Developing an inspection protocol for diving inspection and submitting to DEC for
review.

 Divert Low-Lying Sewers/Raise Weir BB-R02

- Obtain approval of the BODR and begin final design phase of the project. Proceed to
final design.

- Conduct Environmental Borings.

- Continue permitting.

- Inspect nearby structures.

- Start 90% design.

 Regulator Modifications

- Complete & submit Basis of Design Report for approval by operating bureaus.

 Environmental Dredging

- Submit Habitat Characterization Study for Winter Flounder and Striped Bass to DEC.

- Conduct 30% Design Review and Scope Freeze Workshop.

- Complete field work.

- Continue work on and submit EAS and JAP.

- Meet with DEC Staff to further discuss wetland impact/mitigation and capping
approaches.
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Anticipated Construction Activities for Next Quarter

 Tallman Island Whitestone Interceptor

- Complete mobilization to Powell’s Cove Park

- Complete dewatering system installation

- Begin Demolition of Pier at 7th Avenue.

- Begin construction of New Whitestone Interceptor in Powell’s Cove Park

- Begin work for new connection chamber at Tallman Island WPCP
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Table 9 – Flushing Bay CSO Projects

Tallman Island
Whitestone
Interceptor

Tallman Island
Flushing

Interceptor

Divert Low-
Lying Sewers /
Raise Weir BB-

R02

Regulator
Modifications

Environmental
Dredging of
Flushing Bay

Contract
ID TI-WW-1 EE-DSGN-4 CS-FB-LLD CS-FB-BWR CSO-DRDG

Plan
Elements

New section of
Whitestone
Interceptor;

Regulators 10,
10A and 13

Address
Flushing

Interceptor sag
in Ulmer Street

Divert Low
Lying sewers in
the vicinity of
Bowery Bay

WWTP. Raise
the weir at

regulator BB -
02

Bowery Bay
High Level
Interceptor
regulator

modifications at
10 regulators

Environmental
Dredging

Location

From existing
junction

chamber at 11th

Ave / 130th St
to the WWTP,
College Point,

Queens

From MH 45 at
Whitestone

Expressway to
MH 29 at

Ulmer Street
and 25th

Avenue

Regulator BB-
02. Berrian

Blvd and 19th

Ave between
43rd St. and 45th

St.

Six of ten
regulators along

108th street,
Ditmars Blvd

and the
LaGuardia
Airport site

Within
proximity of

Outfalls BB006
and BB008

Actions

Dredge bottom
sediments to

finish depth of
4 ft below

MLLW

Cost $22,071,512 $139,000 $5,610,000 $41,400,000
$50,300,000

(based on 30%
Design)

Status

Construction
NTP Issued

December 22,
2011

Draft Report
submitted to
NYSDEC for

review

In Design In Design

Conceptual
Design

complete; 30%
design complete

JAP due Dec
2012

Other
Issues - None

Changes from the previous reporting period are shown in bold
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3.5. Jamaica Tributaries CSO

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica
WWTP and its associated sewers and pumping stations. The receiving waters of the study area
are Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore
of Jamaica Bay on either side of JFK International Airport. The Consent Order projects are
constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the
following items, respectively:

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank
Basin designed to eliminate temperature stratification during the summer season, which
leads to poor water quality conditions in the basin, odors and marine life kills.

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch
double barrel Belt Parkway crossing in the West interceptor.

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East
interceptor drainage area.

Design Work Performed During This Quarter

 Parallel 48-inch Siphon/Interceptor

- The Addendum to the Basis of Design Report (BODR) was approved, the project is
proceeding with 30% design.

 Bending Weirs

- The BODR was approved. The project is proceeding with 30% design.

Construction Work Performed During This Quarter

 Destratification Facility

- DEC accepted the Certification of Construction Completion on July 23, 2012.

Anticipated Design Activities for Next Quarter

 Parallel 48-inch Siphon/Interceptor

- Continue work on & complete 30% design.

- Submit 30% design for review.

 Bending Weirs

- Continue work on & complete 30% design.

- Submit 30% design for review.

Anticipated Construction Activities for Next Quarter
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Table 10 – Jamaica Tributaries CSO Projects

Destratification Facility
Parallel 48-inch Siphon /

Interceptor
Bending Weirs

Contract ID CSO-JT-SB CS-JA-BBS CS-JA-BWR
Plan
Elements

Destratification Parallel 48-inch Sewer Bending Weirs

Location
Shellbank Basin

Queens
Belt Parkway

Queens

Regulator J6 on the East
Interceptor and regulators

J3 and J14 on the West
Interceptor

Actions
Construct Permanent

Facility
Design and construct

system upgrades
Design and construct

system upgrades
Construction
Cost

$2,621,918 $26,241,000 $7,743,000

Status Complete 30% Design Underway 30% Design Underway
Other
Issues

Certification Accepted
July 23, 2012

Design delayed

Changes from the previous reporting period are shown in bold
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3.6. Coney Island Creek CSO

The Coney Island Creek CSO Facility Planning area includes the drainage area of CSO Outfall
OH-021, approximately 2,900 acres within the Owls Head WWTP service area in Brooklyn.
Outfall OH-021 discharges into Coney Island Creek approximately midway between its head end
and the mouth. The Consent Order projects are constructed under contracts PS-79G, PS-79H,
PS-79P, PS-79E, and PS-79F, which include the following items:

 Upgrade of Avenue V Pumping Station to increase the wet weather pumping capacity;
and

 Construction of Avenue V Force Mains to provide additional conveyance to the increased
pumping station capacity.

Construction Work Performed During This Quarter

 Avenue V Pumping Station Upgrade

- Interim System: Completed the decommissioning of the temporary bypass system B and
removed pumps, meters, piping, gate valves from the Wet Well Extension. Continued the
pumping of raw sewage from the Wet Well by using the permanent system.

- Main Building: Continued activities associated with the remaining Main Building terra
cotta work and completed installation of coping stones and existing steel repairs at “water
line”. Continued the work associated with Cast iron restoration including window frames,
fascia and handrails restoration work in the Main Building. Commenced interior glazed
tiles installation inside Main Building. Completed installation of granite stone at old
Building entrance.

- Completed the installation of Valve Room sump pump equipment and piping. Completed
the installation of RPZ and associated pipe/valve for sprinkler system inside MER.
Commenced the work associated with the installation of Garden Roofing System on top
of MER roof.

- Generator Building: Completed all work associated with the generator building.
Miscellaneous punch list items to be completed.

- Network Protection Structure: Completed all work associated with the NPS.
Miscellaneous punch list items to be completed.

- Site work: Continued construction of perimeter wall, yard pavement installation,
curb/sidewalk and road base installation. Completed foundation installation for flag
poles, installation of light pole bases, installation of yard hydrant, and installation of
catch basins and basin connections for PS property.

- Continue to maintain all installed equipment

 New Force Mains

- Continued Punch List, landscape, and maintenance work.
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Anticipated Construction Activities for Next Quarter

 Avenue V Pumping Station Upgrade

- Complete all exterior restoration work, including terra cotta, garden roof, and associated
yard and fence work.

- Continue to install interior terra cotta tile and other miscellaneous architectural details
- Complete all interior and exterior lighting work
- Complete all HVAC work
- Continue Main Building/Generator Building HVAC equipment maintenance
- Commence installation of plumbing fixtures.
- Continue operating and maintaining all installed equipment

 New Force Mains

- Punch list activities.

- Continue maintenance of installed landscaping.

Table 11 – Coney Island Creek CSO Projects
Avenue V Pumping Station Upgrade Avenue V Force Mains

Contract ID PS-79G, H, P, E PS-79F
Plan
Elements

Upgrade Pumping Station 42-inch and 48-inch force mains

Location
Avenue V and West 11th Street

Brooklyn

Shore Parkway
to Regulator 9A

Brooklyn

Actions

Comprehensive upgrade to automate and
increase station capacity to 80 MGD;

Lower Wet Well operating level to reduce
sewer surcharges; Network Protector
Structure to reliably transform utility
power; Generator system to improve

station reliability; Architectural restoration
of Main Building to 1915 appearance

New force mains to convey dry and wet
weather flow

Construction
Cost

$79,622,409 $116,818,080

Status Certified 6/29/12 Certified 6/29/12
Other
Issues

Changes from the previous reporting period are shown in bold
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3.7. Newtown Creek CSO

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek
WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge
to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East
Branch along the Brooklyn-Queens border. The Consent Order projects are constructed under
contracts CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which
include the following items:

 Enhanced Aeration in the Lower English Kills

 Enhanced Aeration in East Branch and Upper Newtown Creek

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek

 Bending Weirs / Floatables Control

 Green Infrastructure Demonstration project in the Newtown Creek watershed

Newtown Creek was added to the US EPA Superfund National Priorities List (NPL) on
September 29, 2010. According to EPA, placing Newtown Creek on the list allows the Agency
to further investigate contamination at the site and develop an approach to address the
contamination.

Design Work Performed During This Quarter

 Enhanced Aeration

- The US Army Corps of Engineer (USACE) is still reviewing our permit application for
the Enhanced Aeration in Lower English Kills project. We have requested a meeting
with USACE in an effort to understand their concerns so we may address them.

- The Basis of Design Report (BODR) was approved for the Enhanced Aeration in East
Branch and Portions of Newtown Creek Enhanced Aeration project. This project is now
proceeding with 30% design.

- Continued evaluation of the Borden Ave. Pump Station to be used as a potential site to
house the aeration equipment for the Enhanced Aeration in Dutch Kills and Portions of
Newtown Creek project.

 Bending Weirs and Floatables Control

 The BODR was reviewed and comments were incorporated. Approval of the Final
BODR is pending.

 Green Infrastructure Demonstration Project in Newtown Creek Watershed

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Design Activities for Next Quarter

 Enhanced Aeration
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- Meet with USACE & address their concerns for the individual permit required for the
Enhanced Aeration in Lower English Kills project. Register the construction contract.

- Continue work on the 30% design for the Enhanced Aeration in East Branch and Portions
of Newtown Creek project.

- Complete & submit BODR for approval for the Enhanced Aeration in Dutch Kills and
Portions of Newtown Creek project.

 Bending Weirs and Floatables Control

- Complete surveying, geotechnical and related work.

- Complete 30% design.

- Complete 30% design workshop.

 Infrastructure Demonstration Project in Newtown Creek Watershed

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.
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Table 12 – Newtown Creek CSO Projects

Enhanced
Aeration 1

Enhanced
Aeration 2

Enhanced
Aeration 3

Bending Weirs /
Floatables Control

Contract
ID

CSO-NC-2 CSO-NC-3 CSO-NC-4
CS-NC-REG &

FLO

Plan
Elements

Enhanced
Aeration

Enhanced Aeration Enhanced Aeration
Floatables Controls

and Overflow
Reduction

Location Lower English Kills
East Branch and
Upper Newtown

Creek

Dutch Kills and
Lower Newtown

Creek

Dutch Kills,
Maspeth Creek,

English Kills and
East Branch

Actions

Construction
contract has been

bid, but the low bid
has been

withdrawn. DEP
preparing to

award contract to
other bidder.

The design of the
blower building and

aeration system
continues.

The design of the
blower building and

aeration system
continues

Evaluating Bending
weirs, baffles,

screen to reduce
overflows/floatables

Construction
Cost

$1,738,412 $17,180,731 $17,300,412
$30 Million
(Planning
Estimate)

Status Construction Bid Design Design Design

Other
Issues

(i) Notice of Force
Majeure submitted;

winning bidder
withdrew. (ii) Delay

in obtaining
response/approval
from Army Corps.

Radiation (possible
legacy thorium)
conditions at St.
Nicks Weir and

Regulator B-1 sites.

Changes from the previous reporting period are shown in bold
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3.8. Westchester Creek CSO

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to Westchester
Creek and Pugsley Creek in the Bronx. The Consent Order projects are constructed under
contracts CS-ER-WCM and CS-ER-WCP, which respectively include the following items:

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and
reduce discharges from Outfall HP-014

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce
discharges from Outfall HP-013

Design Work Performed During This Quarter

 Modifications to CSO-29 and 29A

- Continued preparation of BODR

 Pugsley Creek Parallel Interceptor

- The drainage plan amendment was finalized on June 26, 2012.

- Topographic survey ordered June 28, 2012.

Anticipated Design Activities for Next Quarter

 Modifications to CSO-29 and 29A

- Submittal and review of BODR.

- Proceed with Design Activities.

 Pugsley Creek Parallel Interceptor

- Commence topographic survey.

- Continue with design activities.

Table 13 – Westchester Creek CSO Project

Modifications to CSO-29 and CSO-29A
Pugsley Creek Parallel Interceptor

start from CSO-24
Contract ID CS-ER-WCM CS-ER-WCP

Plan Elements
Improve flow control structures in sewers
to convey more flow to the Hunts Point

WWTP

Add capacity to convey more flow to
the Hunts Point WWTP

Location Eastchester Road, Bronx Classon Point, Bronx

Actions Continue Design Continue Design at DDC
Construction Cost $56.4 Million (Estimated) $65.8 Million (Estimated)
Status Basis of Design Report being prepared. Drainage Plan under review

Other Issues

Changes from the previous reporting period are shown in bold



New York City Department of Environmental Protection Quarterly Progress Report

Case #CO2-20110512-25 Modification to CO2-20000107-8 Third Quarter, 2012

3-20

3.9. Bronx River CSO

The Bronx River CSO Facility Planning area includes the portion of the Hunts Point WWTP
service area, the associated sewers, and pumping stations that discharge to the Bronx River in the
Bronx. The Consent Order project is constructed under contract ER-BR-1which includes the
following items:

 Floatables Control at the Bronx Zoo site (CSO-27)

 Floatables Control at the Bronx Park Avenue site (CSO-27A)

 Floatables Control at the Soundview Park site (CSO-13)

 Floatables Control at the West Farm Road site (CSO-28)

 Green Infrastructure Demonstration project in the Bronx River watershed

The green infrastructure demonstration project originally intended for the Bronx River CSO
drainage area has been modified to take place in the Hutchinson River drainage area due to a
lack of viable sites in the originally planned area. Updates on the GI Demonstration Project are
discussed in the Green Infrastructure Section of this report.

Construction Work Performed During This Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

- Installed access chamber steps railing and painted access chamber steps.

- Completed installation of mechanical screens control panels and hydraulics.

- Completed construction of new retaining wall.

- Completed relocation of utilities (sewer lines).

- Commence site restoration at Bronx Park Ave.

- Article 16 granted on September 27, 2012.

 Floatables Control at the Soundview Park site (CSO-13)

- Article 16 granted on May 8, 2012.

 Floatables Control at the West Farm Road site (CSO-28)

- Article 16 granted on May 8, 2012.

 Floatables Control at the Bronx Zoo site (CSO-27)

- Article 16 granted on May 8, 2012.

Anticipated Construction Activities for Next Quarter

 Floatables Control at the Bronx Park Ave site (CSO-27A)

- Complete site restoration.
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Table 14 – Bronx River CSO Project
Floatables Control

Contract ID ER – BR - 1
Plan Elements Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009
Location West Farms Road, Bronx Park Avenue, Bronx Zoo, Soundview Park

Actions
Design and construction of floatables control facilities for CSO Outfalls HP-

004, HP-007 and HP-009
Construction Cost $29,025,336
Status Modification Request and Force Majeure for Con Ed work stoppage
Other Issues

Changes from the previous reporting period are shown in bold
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3.10. Hutchinson River CSO

The Hutchinson River CSO Facility Planning area includes the portion of the Hunts Point
WWTP drainage area, its associated sewers, and pumping stations that discharges to the
Hutchinson River in the Bronx. The Consent Order projects are being executed under contracts
LTCP1, CSO-PLANYC, and GXHP-24-03 (DPR), which include the following items:

 Waste Load Allocation Field Sampling

 The Green Infrastructure Demonstration project that had originally been planned for the
Bronx River drainage area, which will now be conducted in the Hutchinson River
drainage area within subcatchment HP-024, per Modification Request submitted by DEP
to DEC on March 30, 2012.

Planning Work Performed During This Quarter

 Waste Load Allocation Field Sampling

- The Field Sampling and Analysis Plan (FSAP) was approved by DEC on May 15, 2012.

- DEP initiated field sampling on May 22, 2012. A Certification letter was submitted to
DEC on May 31, 2012. DEC accepted the Certification on June 1, 2012.

- Seven wet weather surveys were performed. Each survey was three days in duration. The
surveys began on May 30, 2012, June 13, 2012, June 26, 2012, July 16, 2012, July 27,
2012, August 28, 2012 and September 19, 2012.

- Five dry weather surveys were performed on June 20, 2012, July 10, 2012, July 23, 2012,
July 31, 2012 and August 21, 2012.

- Two wet weather marsh outflow sampling events were performed on May 22, 2012 and
June 6, 2012

- Two dry weather marsh outflow sampling event were performed on June 11, 2012 and
July 11, 2012.

- Seven CSO and storm quality sampling events were performed on May 29, 2012, June
12, 2012, June 25, 2012, July 15, 2012, July 26, 2012, August 28, 2012 and September
18, 2012.

- Three dry weather sampling at manholes were performed on September 12, 2012,
September 21, 2012 and September 25, 2012.

Design Work Performed During This Quarter

 Hutchinson River Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Planning Activities for Next Quarter

 Waste Load Allocation Field Sampling
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- Sampling program completed as of October 12, 2012 per the QA/QC team. Last sampling
date was September 25, 2012.

Anticipated Design Activities for Next Quarter

 Hutchinson River Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Table 15 – Hutchinson River CSO Project
Waste Load Allocation

Field Sampling
Contract ID LTCP1
Plan
Elements

Surface water and discharge outfall water quality sampling and characterization to
develop Waste Load Allocation (WLA) for the Hutchinson River

Location Hutchinson River

Actions

Construction
Cost

n/a

Status Completed
Other
Issues

Changes from the previous reporting period are shown in bold
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3.11. Jamaica Bay CSO

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26th Ward,
Coney Island, and Rockaway WWTPs and their associated sewers and pumping stations. The
receiving waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the
open waters of Jamaica Bay. The Consent Order projects are constructed under contracts CSO-
DRG and CSO-GCER, which include the following items:

 Interim dredging of the head-end of Hendrix Creek

 Improving conveyance to the Rockaway WWTP

 26th Ward High Level Storm Separation (HLSS)

 Demonstration

 26th Ward Wet Weather Stabilization

 26th Ward Green Infrastructure Demonstration Project

Design Work Performed During This Quarter

 26th Ward Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

 26th Ward Wet Weather Stabilization

- DEP is finalizing the design contract with a new consultant. As such there will be a delay
to the start of the design process and consequently the design completion date. DEP will
soon be providing additional details in a modification request letter.

Construction Work Performed During This Quarter

 Hendrix Street Canal Dredging

- Continued preparation of the first Post-Dredge Monitoring Report.

- Complete ambient odor monitoring for the second Post Dredge Monitoring Report.

Anticipated Design Activities for Next Quarter

 26th Ward Green Infrastructure Demonstration Project

- Updates on the GI Demonstration Project are discussed in the Green Infrastructure
Section of this report.

Anticipated Construction Activities for Next Quarter

 Hendrix Street Canal Dredging

- Complete and submit first Post Dredge Monitoring Survey Report to the DEC.

- Complete bathymetric survey and benthic field activities for the second Post Dredge
Monitoring Report.
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Table 16 – Jamaica Bay CSO Projects
Hendrix
Creek

Dredging

Rockaway WWTP
Conveyance

Improvements
26th Ward HLSS

26th Ward Wet
Weather Stabilization

Contract
ID

CSO-HC
Project not yet

initiated
CS-FB-SEW

26W-15
26W-20

Plan
Elements

Removal of CSO
sediment mounds
from the head end

of the Hendrix
Street Canal

Improve collection
system and WWTP
capacity to achieve

2DDWF

Low Level MSPs
High Level MSPs

PST#5
PST1-4

Stabilization

Location
Hendrix Creek,

Brooklyn
Rockaway WWTP,

Queens
Fresh Creek,

Brooklyn
26th Ward WWTP,

Brooklyn
Actions None None None -

Construction
Cost

$13.2 million TBD

$50 million
for Phases 1a

and 1b
(Estimated)

$7.6M
$126.4M

Status
Construction

Complete
Project not yet

initiated

BWSO
preparing

CPI for
Phases 1a and

1b

In Design

Other Issues

Changes from the previous reporting period are shown in bold
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3.12. Environmental Benefits Projects

These projects were undertaken in connection with the settlement of an enforcement action taken
by New York State and DEC for violations of New York State law and DEC regulations. The
2008 Modification to the CSO Consent Order requires not less than $4 million worth of DEP-
funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet
weather water quality impacts from CSOs and to benefit the waters in and around New York
City. The 2012 Modified Consent Order requires the extension of DEP’s existing Green
Infrastructure Grant Program and a commitment to use no less than $3 million of EBP funds over
the next three years to expand available grant funding for applicants. DEP will identify awarded
projects with signed Funding Agreements to commit EBP funds toward before December 31 for
each year of the three-year grant program (i.e., 2012, 2013 and 2014).

Work Performed During This Quarter

 2012 Green Infrastructure Grant Program

- Design and review of legal documents including restrictive covenants and funding
agreements commenced for awarded projects; 60% design review completed for four
projects and ongoing for two projects.

- One recipient (Lefrak) opted out of grant program due to concerns about restrictive
covenant; as a result, the total number of selected projects was reduced from 11 to 10
and; the current total value of grants awarded is $4.2 million ($3.2 million capital
program and $1.0 million funded as EBP).

 Bronx River and Gowanus-Flushing EBP Grant Projects

- Commence soil boring work in both the Bronx and Gowanus.

- Legal review of contract transferred to Columbia from NYC Audubon was completed,
and Columbia signed the contract.

- Modular green roof trays are being grown.

- Unisphere and RPA designs have been completed and put it out to bid.

 DEC US Forestry Service Grant

- Gaia portion of grant completed.

- Riverkeeper is working on finding another site.

Anticipated Activities for Next Quarter

 2013 Green Infrastructure Grant Program

- Announce opening of application period for the 2013 Green Infrastructure Grant Program
cycle, which will make a total of $6 million (including $1 million in EBP funding)
available for projects in combined sewer areas.

- Hold a series of workshops to explain eligibility requirements, guide users through the
online application and provide support in computing the stormwater calculations.
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- DEP to submit an updated EBP Grant Plan that provides more detail on how the total $3
million will be committed over the three years and reflects any rollover amounts to be
committed in the second and third years.

 2012 Green Infrastructure Grant Program

- Review and approve 60% Designs to be submitted for four remaining projects.

- Review and approve Funding Agreements and execute Declarations of Restrictive
Covenants, dependent on responsiveness of grant recipients, and forward to NYC’s
Comptroller’s Office for contract registration.

- Certify to DEC that Funding Agreements have been signed for select grant projects to be
funded through EBP.

- Submit an updated EBP Grant Plan to provide DEC with details on how the total $3
million will be committed over the three years.

 Bronx River and Gowanus-Flushing EBP Grant Projects

- Install modular green roof trays in late summer 2012

- Apply for DOB permit for green roofs

- Continue to incorporate soil boring information into designs.

 DEC US Forestry Service Grant

- USFS contracts almost completed, may have extension of time.
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Table 17 – 2008 and 2012 Modified CSO Consent Order Environmental Benefits Projects

Plan
Elements:

Bronx
River

Flushing Bay and
Creek

Gowanus
Canal

DEC
US Forestry

Service Grant

Location:
HP-009 service

area
Multiple areas

6th St / 2nd Ave,
Brooklyn

Bronx River and
Newtown Creek

CSO Areas

Description:
Stormwater BMP

evaluations

Manhattan College
New York Hospital

Green roof
($660,440); RPA

bioretention basins
under the LIE
($600,000);

Unisphere treatment
wetlands and rain

gardens for Meadow
Lake ($386,551);

Columbia University
Rego Park Green

Streets ($389,187);

Gowanus Canal
Conservancy 6th

Street Green
Corridor Project

Enhanced tree pit
evaluation in HP-
009 service area;

Green infrastructure
installation in

Newtown Creek
CSO shed; Open
source access for

Drexel University’s
LIDRA model;
Education and
stewardship

activities in the HP-
009 area.

Cost:

Budget: $850,000
Cost to date: $0
This Qtr: $0
Next Qtr: $75,000

Budget: $2,036,178
Cost to
date:$300,000
This Qtr: $150,000
Next Qtr: $150,000

Budget: $583,470
Cost to date:
$75,000
This Qtr: $75,000
Next Qtr: $10,000

Budget: $250,000
Cost to date:
$223,244
This Qtr: $17,467
Next Qtr: ~$5,000

Status: In Design

Manhattan College
completed design.

Unisphere and RPA
completed design.

Columbia has signed
contract to complete
NYC Audubon grant

In design

Gaia portion of grant
completed.

Riverkeeper is
working on finding

another site.

Other
Issues:

None None None

USFS contracts
almost completed,

may have extension
of time.
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3.13. Green Infrastructure Program Implementation

This section of the quarterly report provides the status of green infrastructure program
implementation required under the 2012 CSO Consent Order. The Order sets forth financial
commitments, schedule and capture targets, and other requirements for the program to reduce
runoff and CSO through the use of green infrastructure. Additionally, Appendix A of the 2012
CSO Consent Order contains completion milestones for three green infrastructure demonstration
projects:

 Newtown Creek Green Infrastructure Demonstration Project

 Hutchinson River Green Infrastructure Demonstration Project Jamaica Bay Green
Infrastructure Demonstration Project in 26th Ward Sewershed

This information is in addition to and complementary with the Environmental Benefits Projects
described in the previous section.

Design and Construction Work Performed During This Quarter

 Green Infrastructure Program (Citywide)

- Final standard ROW bioswale designs were signed on July 25, 2012 and updated August
3, 2012; final designs were subsequently forwarded to DEC, EFC and city agencies and
posted on DEP’s website.

- DPR advertised a survey and boring contract to on-call engineering firms for the Bronx
River Watershed on September 27, 2012.

- New York City Environmental Development Corporation (EDC) issued a limited request
for proposals (RFP) to EDC Retainer Civil Engineers for the design work including
borings/survey/permeability tests in the 26th Ward Sewershed on August 28, 2012;
proposals were received on September 14, 2012 and are currently being negotiated with
contractor.

- As part of DEP’s 2011 Green Infrastructure Grant Program, two out of 12 grants projects
awarded in 2011 started construction. Of these, Brooklyn Navy Yards is complete and
Queens College is anticipated for completion in October. In addition, Bishop Loughlin
(green roof) was registered during the third quarter of 2012;. See also 2012 Grant
Program information under Section 3.12 Environmental Benefits Program.

- Design commenced for on-site work at NYCHA’s Edenwald Houses in Hutchinson River
Watershed.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Construction commenced on the ROW bioswales on September 13, 2012.

- A Modification Request was submitted to DEC on August 22, 2012 to modify the due
date for post-construction monitoring (PCM) reports for the Hutchinson River
Watershed, 26th Ward Sewershed and Newtown Creek Watershed and change the report
submittal to one consolidated report; the request was granted by DEC on September 6,
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2012 and the modified milestone date for the submittal of one PCM report is August
2014.

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Construction commenced on August 3, 2012.

- Comments about other planned GI and surface cover changes were received from DEC
on August 20, 2012. Responses to these comments will be submitted to DEC.

- In a parallel effort, DEP incorporated NYCHA’s design comments and finalized 90%
designs in September for on-site stormwater management system at Seth Low Houses.

- DEP staff led a tour of the demonstration project area during construction for DEC staff
on September 24, 2012.

- A Modification Request was submitted to DEC on August 22, 2012 to modify the due
date for post-construction monitoring (PCM) reports for the Hutchinson River
Watershed, 26th Ward Sewershed and Newtown Creek Watershed and change the report
submittal to one consolidated report; the request was granted by DEC on September 6,
2012 and the modified milestone date for the submittal of one PCM report is August
2014.

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Bid opening for the construction of the ROW bioswales occurred on July 12, 2012.
Three bids were received and a low bidder was identified. Pre-award meetings and
contract development are underway. An award letter was forwarded to J. Pizzirusso
Landscaping Corporation on September 19, 2012, and the contract was subsequently
finalized for submittal to Comptroller’s Office for registration.

- Comments about the overall size of the demonstration area and other design parameters
were received from DEC on July 24, 2012. Responses to these comments were
submitted to DEC on August 30, 2012 and additional comments were received from
DEC on September 7, 2012. Responses to these additional comments will be submitted
to DEC as part of an Amended Engineering Report.

- In a parallel effort, DEP incorporated NYCHA’s design comments and finalized 90%
designs in September for on-site stormwater management system at Hope Gardens
Houses.

- A Modification Request was submitted to DEC on August 22, 2012 to modify the due
date for post-construction monitoring (PCM) reports for the Hutchinson River
Watershed, 26th Ward Sewershed and Newtown Creek Watershed and change the report
submittal to one consolidated report; the request was granted by DEC on September 6,
2012 and the modified milestone date for the submittal of one PCM report is August
2014.

Anticipated Design and Construction Activities for Next Quarter

 Green Infrastructure Program (Citywide)
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- Complete remaining borings/survey/permeability tests in Flushing Bay (Phase I) via
DPR contract.

- Contractor to commence construction of bioswales and stormwater greenstreets in
Flushing Bay (Phase I) under DPR contracts.

- Construction to commence for bioswales and stormwater greenstreets in Bronx River
under DPR contracts.

- Design work including borings/survey/permeability tests anticipated to commence in the
26th Ward Sewershed under EDC contract.

- Finalize and register contracts for design services for Gowanus, Newtown Creek and
Flushing Bay.

- Proceed with design of on-site work at NYCHA’s Edenwald Houses in Hutchinson
River Watershed to finalize designs and bid package in first Quarter of 2013.

 Hutchinson River Green Infrastructure Demonstration Project (Demo Area 1)

- Continue monitoring data collection related to wet weather flows.

- Continue construction in anticipation of construction completion certification in second
Quarter of 2013.

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed (Demo
Area 2)

- Complete construction and submit certification of construction completion by December
31, 2012.

- Continue monitoring data collection related to wet weather flows.

- In parallel effort, finalize 100% designs and contract documents for construction of on-
site work at NYCHA Seth Low Houses through EDC on-call contract.

 Newtown Creek Green Infrastructure Demonstration Project (Demo Area 3)

- Continue monitoring data collection related to wet weather flows.

- Register contract and forward NTP to construction to J. Pizzirusso Landscaping
Corporation; submit certification of NTP to DEC by October 31, 2012.

- In parallel effort, finalize 100% designs and contract documents for construction of on-
site work at NYCHA Hope Garden Houses through EDC on-call contract.
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Table 18 – Green Infrastructure Program Implementation Status

Green Infrastructure
Program

Hutchinson River
Demo

26th Ward Demo Newtown Creek
Demo

Contract ID
Implemented under
numerous contracts

DPR Contract
GXHP24-03

GK26W03-1 GKNC15-05

Plan
Elements

Capture first inch of
precipitation on 1.5%

of impervious
surfaces citywide

24-acre GI
Demonstration

Area

23-acre GI
Demonstration

Area

16-acre GI
Demonstration

Area

Location
Citywide

E. 225 St, E. 229
St, Schiefflen

Ave, and
Baychester Street

Bronx; Outfall
HP-024

Junius St and
Powell Street

between East New
York and Belmont

Avenues
Brooklyn; Outfall

26W-003

Grove Street area,
Brooklyn; Outfall

NCB-015

Actions

Design and construct
green infrastructure

on public property in
priority areas;

administer GI Grant
Program

Construction
work started Sep

2012

Construction
work started Aug

2012

Award letter
forwarded to

contractor Sep
2012

Construction
Cost

$187 million citywide
Approximately
$300,000 for

ROW bioswales

$705,000 for
ROW bioswales

$508,000 for
ROW bioswales

Status On-going In construction In construction

Contract
pending

registration and
NTP

Other Issues NA NA NA

DEP to submit
Amended

Engineering
Report

Changes from the previous reporting period are shown in bold. In addition, DEP is in the process of
designing and constructing onsite installations that when combined with ROW installations will

achieve the EPB funding requirements of Section III, Paragraph B of the Order.
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4.0 Community Relations

During the Third Quarter of 2012, DEP completed several community relations-related tasks
and provided several LTCP-related updates and education materials to the public. All tasks,
efforts and updates are described in this Quarterly Report.

DEP’s public participation plan was released to the public on June 26, 2012 and describes the
multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and
the broader public throughout the LTCP process.

The purpose of the public participation plan is to create a framework for communicating with
and soliciting input from interested stakeholders and the broader public on water quality and the
challenges and opportunities for CSO controls. The public participation plan is designed to keep
important stakeholder issues associated with the LTCP program before the public and ratepayers
throughout the life of the program.

DEP will report quarterly to DEC on completed public participation activities outlined in the
public participation plan as part of this and all future CSO Quarterly Reports. All updates to the
Public Participation Plan implemented as a result of public comments received and quarterly
reviews of public participation activities by DEC will be posted annually to DEP’s website.

LTCP Meetings

 July 19, 2012: SWIM Coalition Quarterly Meeting on GI Program (30 attendees)

 September 12, 2012: Queens Borough Cabinet Meeting; topics presented on included NYC’s
CSO program, LTCP process and development schedule for Alley Creek and LTCP public
participation plan (15 attendees)

 September 27, 2012: Green Infrastructure Steering Committee Meeting (17 attendees)

 September 29, 2012: Little Neck Bay Festival; DEP staffed a table and provided information
on the Alley Creek LTCP schedule, NYC’s CSO program and LTCP process (50 attendees at
DEP table)

LTCP Education and Outreach Activities

 On September 12, 2012, DEP presented the Alley Creek LTCP development schedule,
background on NYC’s CSO program and the LTCP public participation plan to the Queens
Borough President and Queens Community Board representatives. DEP provided
Community Board representatives with the PowerPoint presentation on September 21, 2012,
to be forwarded to their constituents.

 On September 29, 2012, DEP staffed a table at the Little Neck Bay Festival at the Alley Pond
Environmental Center in Douglaston, Queens. DEP distributed an Alley Creek summary, an
Alley Creek LTCP Kickoff notice and other LTCP-related educational materials to attendees.

 DEP’s LTCP Program website was updated several times during this quarter. A summary of
the Citywide LTCP Kickoff Meeting was added to the website on August 6, 2012. In
addition, an Alley Creek LTCP-specific page was added in September and includes a
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meetings announcement section, educational handouts section and a link to the Alley Creek
WWFP.

 DEP updated its Green Infrastructure Website with bioswale information in August.

Planned Activities Not Conducted During This Quarter

 DEP conducted all planned activities this quarter.

Summary of Comments Received

 A summary of comments received during the Second Quarter of 2012 was developed and
reviewed by DEC and approved on August 6, 2012. DEP posted the summary to the LTCP
Program website and emailed the summary to all meeting attendees on August 6, 2012.
Comments received during the Second Quarter of 2012 were specific to the public
participation process, CSO advisories, public access, water quality standards and ecological
restoration.

 DEP received the following comment via email and provided the following responses:

August 8, 2012: Would you be able to share the sign in sheet or at least a list of attendees
with organizational affiliation?

 DEP provided the list of organizational affiliations, as requested.
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5.0 Key Personnel Changes

The table below provides key personnel as of the Second Quarter of 2012.

Table 19 – Key DEP Personnel for Contracts Subject to the CSO Consent Order

Planning Area Project
DEP Responsible Personnel

Bureau Chief APM

Alley Creek ER-AC2: Storage Facility BEDC Osit A Patel

Outer Harbor All Projects Complete - - -

Inner Harbor
CSO-DRDG: Gowanus Dredging
CSO-GC: Flushing Tunnel
CSO-GC: Gowanus PS

BEDC
BEDC
BEDC

Tysvaer
Clarke
Clarke

Chao
DJ Patel
DJ Patel

Paerdegat
Basin

CSO-5: Storage Facility
CSO-DRDG: Dredging

BEDC
BEDC

Tysvaer
Tysvaer

Novotny
Chao

Flushing
Bay

CSO-DRDG: Dredging
EE-DSGN-4: Flushing Interceptor
CS-FB-LLD: Low-Lying Sewers / R2 Weir
CS-FB-BWR: Regulators
TI-WW-1: Whitestone Interceptor

BEDC
BWT
BEDC
BEDC
BEDC

Tysvaer
Lochan
Tysvaer
Tysvaer

Solimando

Chao
Goldin
Chao
Szeto
Sadat

Jamaica
Tributaries

CS-JA-BWR: Bending Weirs
CS-JA-BBS: 48-Inch Sewer
CSO-JT-SB: Destratification

BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Clarke

Szeto
Szeto

Gordon
Coney Island

Creek
PS-79F: Ave V Force Main
PS-79: Ave V Pump Station

BEDC
BEDC

Clarke
Clarke

Gordon
Gordon

Newtown
Creek

CSO-NC-4: Dutch Kills, Lower Newtown
CSO-NC-3: East Branch, Upper Newtown
CSO-NC-2: Enhanced Aeration Lower English Kills
CS-NC-REG&FLO: Regulators / Floatables Control

BEDC
BEDC
BEDC
BEDC

Tysvaer
Tysvaer
Tysvaer
Tysvaer

Szeto
Szeto
Szeto
Chao

Westchester
Creek

CS-ER-WCM: Modifications to CSO-29 / 29A
CS-ER-WCP: Pugsley Creek Parallel Interceptor

BEDC
BWSO

Tysvaer
Garin

Chao
P Shah

Bronx River ER-BR-1: Floatables Controls BEDC Clarke Gordon

Hutchinson
River

LTCP1: Waste Load Allocation BWT Mahoney Lee

Jamaica
Bay

CSO-HC: Hendrix Creek Dredging
CS-FB-SEW: 26th Ward / Fresh Creek HLSS
CO 26W-128: Low Level Main Sewage Pumps
26W-20: 26th Ward Wet Weather Stabilization

BEDC
BWSO
BEDC
BEDC

Tysvaer
Garin

Solimando
Solimando

Nayan Shah
P Shah

Radulescu
Meshkati

G.I.
Demonstrations

CSO-PLANYC: Newtown Creek
CSO-PLANYC: 26th Ward Sewershed
CSO-PLANYC: Hutchinson River

OGI
OGI
OGI

Farag
Farag
Farag

Stein
Stein
Stein

Changes from the previous reporting period are shown in bold
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Action Items generated during the September 24, 2012 CSO Quarterly Meeting are summarized
below.

Table 20 – Action Items from Quarterly Progress Meeting

Planning
Area

Responsible
Party

Action Item Status

Alley
Creek

DEC -Conclude final inspection and acceptance of Certification
of Construction Completion

DEC approved on
Sep 25, 2012

Paerdegat
Basin

DEC -Confirm CSO facility variance to be included in next
update to SPDES permit

Completed

Bronx River
DEC/DEP

DEC

-Discuss removal of tide gate at West Farms Road site at
technical meeting
-Complete final inspection of Floatables Controls

Ongoing

Ongoing

Coney Island
Creek

DEC -Complete final inspection of Avenue V FM and PS
projects

DEC approved
on Oct 23, 2012

Inner Harbor
DEC -Confirm legal basis for SPDES permit for Gowanus Canal

dredging
Ongoing

Flushing Bay
DEP -Provide 30% design for dredging project for DEC to

determine if elimination of sand cap near marina is
acceptable

Completed

Hutchinson
River

DEP -Present preliminary water sampling data at technical
meeting prior to submittal of report

Deferred to next
technical meeting

Jamaica
Bay / Tribs

DEP

DEP

-Provide timeframe for completion of 90% design for 48-
inch parallel sewer
-Contact Paul Kenline regarding meetings for 26th Ward
Low Level Main Sewage Pumps

On-going

Completed

Green
Infrastructure

DEC/DEP

DEC

DEP

DEP

-Discuss addition of on-site work for Newtown Creek and
26th Ward GI demonstration projects
-Provide formal written response to DEP’s request to
rollover some EBP funds to out years
-Discuss approach/strategy for reporting and tracking of
private GI projects
-Provide an update on the 2011 GI grants status of
construction

Completed

Received 9/26/12

Completed

Completed
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7.0 Status of LTCP Development

According to the Order, the reporting on the progress of the Drainage Basin Specific Long Term
Control Plan (LTCP) and Waterbody/Watershed Facility Plan (WWFP) development shall be
included in the first and third quarterly reports of each calendar year beginning in the year 2005
and continuing until all Appendix A requirements have been completed and approved.

 The 2012 CSO Consent Order established dates for the submittal of all Long-Term Control
Plans. The dates are specified below.

- Alley Creek: June 2013

- Coney Island Creek: June 2014

- Hutchinson River: September 2014

- Flushing Creek: December 2014

- Bronx River: June 2015

- Gowanus Canal: June 2015

- Jamaica Tributaries and Bay: June 2016

- Westchester Creek: June 2017

- Newtown Creek: June 2017

- Citywide: December 2017

 The following Waterbody/Watershed Facility Plans (WWFPs) were approved during the
Second and Third Quarters of 2012: Newtown Creek: (June 21, 2012); Flushing Bay (May 4,
2012); Flushing Creek (May 4, 2012); and Westchester Creek (May 4, 2012).

 The Jamaica Bay and CSO Tributaries that was resubmitted on January 17, 2012 has not
been approved as of the end of the Third Quarter of 2012.

 All remaining WWFPs have been previously approved.
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Carter H. Strickland, Jr.
Commissioner

Vincent Sapienza, P.E.
Deputy Commissioner
Bureau of Wastewater

Treatment

vsapienza@dep.nyc.gov

James G. Mueller, P.E.
Assistant Commissioner

Planning & Capital Projects
Bureau of Wastewater

Treatment

jmueller@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona, NY 11368
T: (718) 595-5973
F: (718) 595-6950

September 14, 2012

Mr. Joseph DiMura, P.E.
Director

Bureau ofWater Compliance
New York State Department ofEnvironmental Conservation
625 Broadway, 4th Floor
Albany, NY 12233-3506

Re: CSO Order on Consent (DEC Case No.CO2-20110512-25, modification to
Case No. C02-20000107-8)
Appendix A, XII. Jamaica Bay CSO,
K. 26th Ward WPCP Wet Weather Stabilization,
2. Notice to Proceed to Construction for Low Level Main Sewage Pumps
Certification of Milestone Completion

Dear Mr. DiMura,

In accordance with Article III of the above referenced CSO Order on Consent, this
letter is sent to certify compliance by the New York City Department of
Environmental Protection with above named milestone. Notice to proceed to
construction has been transmitted to the general contractor forthe 26l Ward WWTP
Low Level Main Sewage Pumps. A copy ofthe Order to Commence Work is
attached.

Please contact me at (718) 595-5045 if you have any questions regarding this
certification.

Attach.

Sincerely,

Anthony Maracic, P.E.
Director, Capital Planning and Asset Management
Bureau ofWastewater Treatment









 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX B 

NYSDEC COMMENTS ON PREVIOUS QUARTERLY REPORT 

 



 



NYS DEC Comments
Quarterly Report
2nd Quarter 2012

Comments on Quarterly Report:

1. Section 3.9 Bronx River: Include floatables control at Bronx Zoo Site (CSO-27) in list after
first paragraph.

Questions/Comments for Quarterly Meeting:

1. Provide update on USCOE permit for aeration system for lower English Kills and status of
operation of existing aeration system in upper English Kills.

2. Provide update on structural inspections for regulator modification for Flushing Bay, BB
HLI.

3. Provide update on 26th Ward wet weather stabilization project and anticipated submittal date
for modification request.

4. Discuss submittal of SPDES permit for Gowanus Canal for dredging project.

5. Discuss proposed interim operation for Bronx River floatables control until permanent power
is installed.

6. Provide status of Jamaica Bay/Tribs WWFP responsiveness summary.

7. Provide status of availability of remaining documentation for the Avenue V PS and FM final
inspection.


