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1.0 Executive Summary 

The Combined Sewer Overflow Order on Consent (DEC Case # CO2-20000107-8) was entered 

into by the City of New York (City), the New York City Department of Environmental 

Protection (DEP) and the New York State Department of Environmental Conservation (DEC) on 

January14, 2005.  This Order on Consent was modified on April 14, 2008, September 3, 2009, 

and March 8, 2011 (collectively, the ―Order‖).  Pursuant to the Order, the City shall submit 

quarterly status reports to DEC (Quarterly Reports).  The Quarterly Reports shall describe the 

actions that have been taken toward achieving compliance with this Order during the past three-

month period.  This Quarterly Report sets forth the status of and progress made by DEP in 

complying with the milestones set forth in the Order between April 1, 2013 and June 30, 2013. 

 

Critical Events This Quarter 

The following critical events occurred this quarter: 

1. DEP submitted the Approvable Drainage Basin Specific LTCP for Alley Creek on July 2, 

2013 in accordance with Milestone I.E.1 of Appendix A of the Order as modified and 

approved by DEC. A copy of the cover letter is provided in Appendix A of this quarterly 

report. DEC acknowledged receipt of the LTCP on July 3, 2013. 

 

2. DEP certified the Notice to Proceed to Construction of the Newtown Creek Enhanced 

Aeration in Lower English Kills on April 2, 2013 in accordance with Milestone VIII.H.3 

of Appendix A of the Order.  A copy of the Certification letter is provided in Appendix A 

of this quarterly report.   

 

3. DEP certified Final Design Completion of the Newtown Creek Bending Weirs/Floatables 

Control Project on July 1, 2013 in accordance with Milestone VIII.K.2 of Appendix A of 

the Order. DEC acknowledged receipt of the design package on July 2, 2013.  A copy of 

the Certification letter is provided in Appendix A of this quarterly report.   

 

4. DEP Certified Construction Completion of the Newtown Creek Green Infrastructure 

Demonstration Project on May 10, 2013 in accordance with Milestone VIII.L.3 of 

Appendix A of the Order. DEC accepted the Certification on June 24, 2013. A copy of 

the Certification letter is provided in Appendix A of this quarterly report. 

 

5. DEP Certified Construction Completion of the Hutchinson River Green Infrastructure 

Demonstration Project on April 30, 2013 in accordance with Milestone XI.H.3 of 

Appendix A of the Order. DEC accepted the Certification on June 24, 2013. A copy of 

the Certification letter is provided in Appendix A of this quarterly report.  

 

6. DEC accepted DEP's Certification of Construction Completion for the Bronx River 

Floatables Control Project on June 25, 2013 in accordance with Milestone X.C.4 of 

Appendix A of the Order.  
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7. DEC accepted DEP's Certification of Construction Completion for the Jamaica Bay 

Green Infrastructure Demonstration Project on June 24, 2013 in accordance with 

Milestone XII.J.3 of Appendix A of the Order.  

 

8. DEP submitted the first Annual Report on implementation of its Green Infrastructure 

Program on April 30, 2013 in accordance with Paragraph IV.C of the Order. 

 

9. DEP submitted the Hutchinson River Waste Load Allocation Water Quality and Sewer 

System Report on July 1, 2013 in accordance with Milestone XI.F.3 of Appendix A of 

the Order. DEC acknowledged receipt of the report on July 2, 2013. 

 

10. DEP submitted a Modification Request for the Final Design Completion milestone for the 

Flushing Bay Divert Low Lying Sewers / Raise Weir BB-R02 (Milestone V.J.2) on May 

1, 2013. A date extension from June 30, 2013 to January 31, 2014 for the milestone was 

requested based on coordination efforts with outside agencies and the impact of 

Hurricane Sandy on the schedule. 

 

11. On May 24, 2013, DEP provided an update to the March 1, 2013 Modification Request 

for Milestones XII.K.5 through XII.K.8 of the Jamaica Bay 26
th

 Ward Wet Weather 

Stabilization. The update included discussion outcomes from a technical meeting 

between DEP and DEC staff that occurred on May 14, 2013. DEC issued a Notice of 

Violation for Milestone XII.K.5 (Final Design Completion) on June 10, 2013. 

 

12. On April 12, 2013 DEP provided an update on the Force Majeure related to impact from 

Hurricane Sandy on the Inner Harbor Gowanus Canal Pump Station and Flushing Tunnel 

(Milestones III.F.2 and III.G.2).  

 

13. On June 18, 2013 DEP met with DEC to review the draft permit for Gowanus Canal 

Dredging.  

 

Major Actions This Quarter 

DEP continued to make progress in the planning, design and construction of its CSO facilities 

during this quarter, as documented in this report. As required by the Order, DEP and DEC held a 

Quarterly Progress Meeting on May 14, 2013 at DEP’s offices in Valhalla, New York to 

discuss issues related to the Order and to review milestones met during the last quarter.  As 

noted previously, a technical meeting was also held at the 26
th

 Ward Wastewater 

Treatment Plant. 

Table 1 presents the milestones that occurred this quarter. For each milestone listed in Table 1 

below, either met or postponed, written notification was submitted by DEP to DEC.  Table 2 

presents milestones from the reporting quarter that are under consideration for potential 

modification. 

Major Actions Next Quarter 

The following major actions are expected to occur from July through September 2013: 
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Hold the next Quarterly Progress Meeting between DEC and DEP on September 16, 2013 at 

Hazen and Sawyer’s offices in New York, NY. 

 

 

Table 1 – Milestones Certified This Quarter (April 2013 – June 2013) 

 

LOCATION / 

PROJECT AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Alley 
Creek 

Submit 
LTCP 

Jul 2013 Submittal 
Submitted 
Jul 2 2013 

Newtown 
Creek 

Bending Weirs / 

Floatables Control 
Jun 2013 

Final Design 

Completion 
Certified 

Jul 1 2013 

Newtown 
Creek 

Enhanced Aeration in 

Lower English Kill 
Apr 2013 NTP 

Certified 
Apr 2 2013 

Newtown 
Creek 

Green Infrastructure 

Demonstration 
May 2013 

Construction 
Completion 

Certified 
May 10 2013 

Hutchinson 

River 
Green Infrastructure 

Demonstration 
Apr 2013 

Construction 
Completion 

Certified 
Apr 30 2013 

 

 

Table 2 – Milestones Under Consideration for Modification (April 2013–June 2013) 

 

LOCATION / 

PROJECT AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Flushing 
Bay 

Divert Low Lying 

Sewers / Raise Weir 

BB-R02 
Jun 2013 

Final Design 

Completion 
Modification Request 

submitted May 1 2013 

 

 

Table 3 – Milestones Next Quarter (July 2013 – September 2013) 

 
LOCATION / 

PROJECT 

AREA 

ITEM 

DESCRIPTION 

MILESTONE 

DATE 

ACTION 

REQUIRED 
STATUS 

Jamaica 

Tributaries 
Parallel 48-Inch 

Siphon / Interceptor 
Aug 2013 

Submit Final Design 

to DEC 
On Schedule  

 

 

 

 

 

 



New York City Department of Environmental Protection Quarterly Progress Report 

Case #CO2-20110512-25 Modification to CO2-20000107-8 Second Quarter, 2013 

 

 1-4  

 

Table 4 – Outstanding Modification Requests and Force Majeure Notices from Previous 

Quarters 

 
LOCATION/ 

PROJECT 

AREA 

ITEM DESCRIPTION ACTION(S) 

REASON FOR 

ACTION(S) 
MILESTONE 

DATE 
STATUS 

Inner 
Harbor 

Gowanus Pump 

Station and Flushing 

Tunnel 

Modernization 

Notice of 

Force 

Majeure 
Nov 19 2012 

Hurricane 
Sandy 

Construction 

Completion 
Sep 2014 

Update provided 

Apr 12 2013  

Flushing 
Bay  

Tallman Island 

WWTP 

Notice of 

Force 

Majeure  
Nov 19 2012 

Hurricane 
Sandy 

Construction 

Completion 
Jul 2015 

Under 

Consideration 

Newtown 
Creek 

Enhanced Aeration 

LEK 

Modification 

Request  
Nov 2 2012 

USACE Permit 

Delay 
NTP 

Dec 2012 
Certified 

Apr 1 2013 

Newtown 

Creek 
Green Infrastructure 

Demonstration 

Notice of 

Force 

Majeure  
Nov 19 2012 

Hurricane 
Sandy 

Construction 

Completion 
May 2013 

Certified 

May 10 2013 

Hutchinson 

River 
Green Infrastructure 

Demonstration 

Notice of 

Force 

Majeure  
Nov 19 2012 

Hurricane 
Sandy 

Construction 

Completion 

Apr 2013 

Certified 

May 10 2013 

Jamaica 
Bay 

26
th
 Ward Green 

Infrastructure 

Demonstration 

Notice of 

Force 

Majeure  
Nov 19 2012 

Hurricane 
Sandy 

Construction 

Completion 
Dec 2012 

Under 

Consideration 

Jamaica 
Bay 

26th Ward Wet Low 

Level MSPs 

Modification 
Request 

Mar 1 2013 

Design 

Procurement 
Multiple 

Milestones 
Update provided 

May 24 2013  

Changes from the previous reporting period are shown in bold 
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2.0 Construction Contracts 

The 2012 CSO Consent Order contains milestones and schedules governing the planning, design 

and construction of DEP’s Citywide CSO Program. Numerous CSO related facilities will be 

constructed to reduce combined sewage discharges to the receiving waters surrounding the City. 

The table below provides a list of construction contracts, identified in Appendix A of the Order, 

necessary to fulfill the requirements of the Order. This table identifies, by percentage, the 

estimated amount of construction that has been completed. 

Table 5 – Construction Contracts and their Status 

WATERBODY ITEM DESCRIPTION 
NOTICE TO 
PROCEED 

CONSTRUCTION 
COMPLETION 

PROJECTED 
COMPLETION 

% OF 

TIME 

ELAPSED 

% OF 

CONSTRUCTION 

COMPLETED(1) 

Alley 

Creek 
CSO Retention Facility Dec 2006 Dec 2009 

Certified 

Mar 2011 

 

100% 100% 

Inner 

Harbor 

Gowanus Flushing Tunnel 

Modernization 
Feb 2010 Sep 2014 Sep 2014 73% 69% 

Gowanus Pump Station 

Reconstruction 
Feb 2010 Sep 2014 Sep 2014 73% 69% 

Dredging of Gowanus Canal TBD
(2)

 TBD
(2)

 TBD
(2)

 - - 

Paerdegat 

Basin 

Structures and Equipment Sep 2005 May 2011 
Certified 

May 2011 
100% 100% 

Dredging of Paerdegat Basin Mar 2013 Mar 2015 Mar 2015 13% 0% 

Flushing 

Bay 

Tallman Island Whitestone 

Interceptor 
Dec 2011 Jul 2015 May 2015 42% 19% 

Tallman Island Flushing 

Interceptor 
TBD TBD - - - 

Divert Low-Lying Sewers  Jun 2014 Dec 2016 Dec 2016 - - 

Raise Weir BB-R02 Jun 2014 Dec 2016 Dec 2016 - - 

Regulator Modifications Dec 2015 Jun 2018 Jun 2018 - - 

Environmental Dredging of 

Flushing Bay 
TBD

(3) 
TBD

(3) 
TBD

(3) 
- - 

Jamaica 

Tributaries 

Destratification Facility Sep 2010 Mar 2012 
Certified 

Mar 2012 
100% 100% 

Parallel 48-Inch Siphon / 

Interceptor 
Aug 2014 Feb 2017 Feb 2017 - - 

Bending Weirs Dec 2014 Jun 2016 Jun 2016 - - 

Coney 

Island 

Creek 

Avenue V Pumping Station 

Upgrade 
Nov 2005 Jun 2012 

Certified 

Jun 2012 
100% 100% 

Avenue V Force Mains Jul 2007 Jun 2012 
Certified 

Jun 2012 
100% 100% 

Newtown 

Creek 

Enhanced Aeration 

Lower English Kills 
Apr 2013 Dec 2013 Dec 2013 25% - 

Enhanced Aeration East 

Branch, Upper Newtown Cr 
Jun 2015 Jun 2018 Jun 2018 - - 

Enhanced Aeration Dutch 

Kills, Lower Newtown Cr 
Dec 2016 Dec 2019 Dec 2019 - - 
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WATERBODY ITEM DESCRIPTION 
NOTICE TO 

PROCEED 

CONSTRUCTION 

COMPLETION 

PROJECTED 

COMPLETION 

% OF 

TIME 
ELAPSED 

% OF 

CONSTRUCTION 
COMPLETED(1) 

Bending Weirs / Floatables 

Control 
Dec 2014 Dec 2017 Dec 2017 - - 

GI Demonstration Oct 2012 May 2013 
Certified 

May 2013 
100% 100% 

Westchester 

Creek 

Modifications to CSO-29 and 

CSO-29A 
Dec 2015 Dec 2019 Dec 2019 - - 

Pugsley Creek Parallel 

Interceptor 
Jun 2016 Dec 2019 Dec 2019 - - 

Bronx  

River 
Floatables Control Jun 2009 Oct 18 2012 

Certified 

Oct 2012 
100% 100% 

Hutchinson 

River 
GI Demonstration Aug 2012 Apr 2013 

Certified 

Apr 2013 
100% 100% 

Jamaica 

Bay 

Hendrix Creek Dredging Feb 2010 Feb 2012 Oct 2011 100% 100% 

26
th

 Ward HLSS Phase 1 Mar 2016 Dec 2018 Dec 2018 - - 

26
th

 Ward HLSS Phase 2 Mar 2018 Dec 2020 Dec 2020 - - 

26
th

 Ward HLSS Phase 3 Mar 2020 Dec 2022 Dec 2022 - - 

GI Demonstration 26
th

 Ward Jun 2012 Dec 2012 
Certified 

Dec 2012 
100% 100% 

26
th

 Ward Low Level MSPs Sep 2012 Apr 2015 Jun 2014 - - 

26
th

 Ward PST#5 and High 

Level MSPs 
Apr 2014 Dec 2017 Aug 2018 - - 

26
th

 Ward Stabilization of 

PSTs #1to 4 
Dec 2017 Jul 2019

(4)
 Nov2019 - - 

Rockaway WWTP 

Conveyance Improvements 
 Dec 2017 Dec 2017 - - 

Note: Changes from the previous reporting period are shown in bold 

(1) Percentage Construction Completion is tracked based on cost incurred.  

(2) Dredging NTP 3 years from effective date of permit (EDP) (DEC and USACE); completion within 5 years of EDP.  

(3) Dredging NTP 2 years from EDP; completion TBD per permits. 

(4) For escrow recovery; enforceable milestone is July 2019. 
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3.0 Detailed Description of Work Performed 

 

3.1. Alley Creek CSO 

The Alley Creek CSO Facilities Planning area is within the Tallman Island Wastewater 

Treatment Plant (WWTP) service area in Queens and included Consent Order projects 

constructed under contracts ER-AC1 and AC2. DEP certified Construction Completion of the 

Alley Creek CSO Facility on June 27, 2011. The facility was certified as being operational as of 

March 11, 2011 and the certification of Construction Completion was accepted by DEC on 

September 25, 2012. 

All projects under this planning area have been certified complete and accepted by DEC. 

 

Table 6 – Alley Creek CSO Projects 

 Phase I, Stage 2 

Contract ID ER – AC2 

Plan Elements Alley Creek CSO Abatement Facilities  

Location Northern Boulevard and Alley Park in Bayside, Queens 

Actions 

Construction of CSO abatement facilities, including modifications to the Old 

Douglaston Pumping Station; hydraulic control structures and facilities to activate 

the 5 MG CSO storage facility constructed under Phase I, Stage 1; and rehabilitation 

of the CSO Outfall TI-008 structure. 

Cost $35,629,594 

Status Certification accepted Sep 25 2012 

Other Issues None – all projects in this planning are have been certified and accepted 
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3.2. Inner Harbor CSO 

The Inner Harbor CSO Facility Planning area consists of the drainage areas of the North River, 

Newtown Creek, and Red Hook WWTPs and their associated sewers and pumping stations. The 

receiving waters of the study area include the Lower East River, Hudson River, Upper New York 

Bay, and Gowanus Canal and Bay. The Consent Order projects are constructed under contracts 

CSO-DRDG/DRG-GC and CSO-GCER, which include the following items: 

 Environmental dredging in approximately 825 feet of the head end of Gowanus Canal to 

a final water depth of 3.0 feet below mean lower low water 

 Gowanus Canal Pumping Station reconstruction to improve operational reliability and to 

redirect flow directly to the Columbia Street Interceptor via a new force main to be 

constructed within the Flushing Tunnel. 

 Rehabilitation of the Gowanus Flushing Tunnel to eliminate shutdowns during low tide 

and many maintenance operations with the installation of a new pumping system with 

redundant, interchangeable pumps.  

Gowanus Canal was added to the US EPA Superfund National Priorities List (NPL) on March 2, 

2010.  According to EPA, placing the Gowanus Canal on the list allows the Agency to further 

investigate contamination at the site and develop an approach to address the contamination. EPA 

issued a proposed plan for remediation of the Canal in December 2012. 

Design Work Performed During This Quarter 

 The DEP is incorporating design modifications to address flood adaptation, which will be a 

combination of dyke walls, raising of control rooms / equipment, flood gates and door 

bulkheads. 

 Environmental Dredging 

- On June 18, 2013, DEP and DEC met to discuss the draft permit for dredging (received 

on March 26, 2013). DEC issued minutes on June 24, 2013 and DEP provided input to 

those minutes on June 27, 2013. DEP and DEC continue to discuss a tentative schedule 

for completing sampling and CEQR process. 

- On May 17, 2013 DEP responded to the January 8, 2013 USACE comments on the Joint 

Application Permit (JAP). 

Construction Work Performed During This Quarter 

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump 

Station  

- The Interim Wastewater Pumping System continued operation on interim power. 

- The Interim Oxygen Transfer System was placed back into operation on May 3, 2013 

using portable oxygen tanks.  

- Flushing Tunnel: The Contractor completed all tunnel work, removed all temporary 

utilities and tunnel dewatering pumps, and allowed the tunnel to fill with water. All work 

inside the tunnel is complete. 
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- Flushing Tunnel Building: The excavation was completed. Reinforcing steel, formwork, 

and concrete were placed for the base slab of the intake chamber, and other building 

repairs and construction continued. 

- Force Main: Installation of all piping was completed and the final hydrostatic test of the 

force main was successful. 

- Wastewater Pumping Station: Concrete spall repairs were performed in the wet well. 

Installation of conduit supports and ductwork continued. The main influent sluice gate 

leading into the new pump station was installed. Roof work and painting continued. 

- Service Building: The west wall flood protection was completed. Installation of all 

conduit and supporting devices for the Incoming Service Switchgear, Motor Control 

Centers, generator, generator switchgear, automatic transfer switches and Variable 

Frequency Drives in the first floor electrical room continued. Installation of conduit and 

supporting devices for the second floor mechanical equipment and roof top HVAC units 

continued. Ductwork at the first floor electrical room and storage rooms was installed, 

and the installation of electric unit heaters throughout the building began. The emergency 

generator was delivered. 

- CSO Screening Area –Excavation for the CSO extension was completed and concrete 

was placed for the base slab, pilaster columns, and walls. Contractor also began 

sawcutting of existing structure openings into the new extension area. 

Anticipated Construction Activities for Next Quarter 

 Gowanus Canal – Rehabilitation of Flushing Tunnel and Reconstruction of Gowanus Pump 

Station 

- The Interim Wastewater Pumping System will continue operation.  

- The Oxygen Transfer System will continue operation. 

- Flushing Tunnel: All tunnel work is completed and awaiting pumping system completion 

and testing. 

- Flushing Tunnel Building: Complete new concrete intake and discharge structure for the 

pumping system. Begin installation of conduit, piping and ductwork. Continue building 

work. 

- Force Main: Complete installation of force main vent piping platform at the Exit 

Chamber and Tompkins manhole. 

- Wastewater Pumping Station: Continue installation of electrical conduit, support racks 

and panels. Installation of sluice gates, main sewage pumps and floor gratings. 

- Service Building: Continue with the installation of conduit, piping and ductwork at the 

first and second floors. Continue brick veneer and stone masonry work on the north 

façade.  

- Complete the installation of Con Edison Network Protection equipment and coordinate 

primary cable feeds into the Con Edison Transformer Vault. 

- CSO Area: Installation of new Tide Gate No.1. Continue installation and construction of 

CSO extension. 
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Table 7 – Inner Harbor CSO Projects 

 Dredging of Gowanus Canal 
Gowanus Canal Pumping Station  

and Flushing Tunnel 
Contract ID CSO-DRDG/DRG-GC CSO-GC 
Plan 
Elements 

Dredging Gowanus Canal Head End 
Rehabilitation of Pumping Station and 

Flushing Tunnel 

Location Gowanus Canal 
Gowanus Pumping Station Property 

Brooklyn 

Actions Design on hold 
Wastewater Pumping Station and Flushing 

Tunnel Pumping System upgrades 
Construction 
Cost 

$13,100,000 (based on concept design) $156,513,422 

Status In Design  In Construction 

Other 
Issues 

DEP and DEC continue to discuss a 

tentative schedule for completing 

sampling and CEQR process 

 

Changes from the previous reporting period are shown in bold 



New York City Department of Environmental Protection Quarterly Progress Report 

Case #CO2-20110512-25 Modification to CO2-20000107-8 Second Quarter, 2013 

 

 3-5  

3.3. Paerdegat Basin CSO 

The Paerdegat Basin CSO Facility Planning area includes the portion of the Coney Island 

WWTP service area, associated sewers, and pumping stations that discharges to Paerdegat Basin 

in Brooklyn. The Consent Order projects are constructed under contracts CSO-5 and CSO-

DRDG, which include the following items: 

 The Paerdegat Basin CSO Retention Facility, located at the intersection of Flatlands and 

Ralph Avenues.  The facility receives combined sewer overflows from outfalls CI –004, 

CI-005, and CI-006 serving approximately 6,000 acres of Brooklyn. The facility consists 

of a four bay underground storage tank and operations buildings. The stored CSO is 

pumped back to the Coney Island WWTP for treatment after each rain event.  

 Environmental dredging in the head end of Paerdegat Basin to a final water depth of 3.0 

feet below mean lower low water. 

DEP Certified Construction Completion of the Paerdegat Basin CSO Retention Facility and the 

certification of Construction Completion was accepted by DEC on August 24, 2012. 

Design Work Performed During This Quarter 

 Environmental Dredging 

- The design is complete; design services during construction (DSDC) continued in this 

quarter. 

- DEP is in receipt of the analytical results provided by National Grid related to the 

September 28, 2012 oil spill event and is evaluating potential impacts to the 

construction cost and schedule. 

Construction Work Performed During This Quarter 

 Environmental Dredging 

- Start-up of the construction management and construction contracts continued in 

this quarter.  

Anticipated Design Activities for Next Quarter 

 Design services during construction for environmental dredging will continue. 

Anticipated Construction Activities for Next Quarter 

 CM and construction activities for environmental dredging will continue, including project 

start-up activities, including health and safety, regulatory and construction management 

plans. 
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Table 8 – Paerdegat Basin CSO Projects 

 Phase III Dredging 

Contract ID CSO - 5 DRG-PB 

Plan  
Elements 

Structures and Equipment Environmental Dredging 

Location West Shore of Paerdegat Basin Head end of Paerdegat Basin 

Actions Minor items and documentation 
Dredge bottom sediments to finish depth 

of three ft below MLLW 
Construction 
Cost 

$ 207,324,114 $8,884,940 

Status 
DEC formally accepted construction 

completion on Aug 24 2012. 
Construction NTP issued on Mar 18 2013 

Other 
Issues 

 
National Grid oil spill (Sep 28 2012) 

(Notice of FM submitted Oct 18 2013) 
Changes from the previous reporting period are shown in bold 
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3.4. Flushing Bay CSO 

The Flushing Bay CSO Facility Planning area includes the portions of the Tallman Island 

WWTP and the High Level Interceptor of the Bowery Bay WWTP drainage areas, associated 

sewers, and pumping stations that discharge to Flushing Bay and Flushing Creek in Queens. The 

Consent Order projects are constructed under contracts TI–WW-1, EE-DSGN-4, CS-FB-LLD, 

CS-FB-BWR, and CSO-DRDG, which respectively include the following items: 

 Tallman Island Whitestone Interceptor 

 Tallman Island Flushing Interceptor 

 Diversion of low-lying sewers and raising of the weir at BB-R02 

 Regulator Modifications 

 Environmental dredging of Flushing Bay 

Design Work Performed During This Quarter 

 Tallman Island Flushing Interceptor 

- Conceptual design work, flow monitoring, and possible structural assessment of the 

sewer invert have been assigned to an engineering consultant, who will be soliciting 

proposals from subcontractors for the flow monitoring and structural assessment work.  

 Divert Low-Lying Sewers  

- Design started on May 2, 2013. 

- Preliminary design plans received on June 24, 2013 and alignment meeting to be held on 

July 23, 2013. 

- DEP submitted a Modification Request for the Final Design Completion milestone on 

May 1, 2013. A date extension from June 30, 2013 to January 31, 2014 for the milestone 

was requested based on coordination efforts with outside agencies and the impact of 

Hurricane Sandy on the schedule. 

 Regulator Modifications 

- 30% design is progressing, including documentation and field studies required for 

submittal and for value engineering. 

- Performed traffic studies, commenced maintenance of traffic drawings, and held 

coordination meeting with NYCDOT and NYSDOT. 

 

- Completed soil borings and geotechnical investigation. 

 

- Commenced utility coordination with Con Edison, National Grid, FDNY, and cable. 

 

- Advanced hydraulic modeling. 

 

- Completed Regulatory Compliance Plan for Design. 

 Environmental Dredging 
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- DEP received a nationwide permit for dredging from USACE on May 10, 2013. 

Construction Work Performed During This Quarter 

 Tallman Island Whitestone Interceptor 

- Completed Construction of the first 500 linear feet of New Whitestone Interceptor in 

Powell’s Cove Park. 

- Whitestone Interceptor Turning Chambers 1 & 2 completed. 

- Began construction at new connection chamber at Tallman Island WWTP. 

- Began construction of new storm sewer chambers at 11
th

 Ave and 131
st
 Street 

- Continued operation of dewatering system. 

- Maintained erosion and sediment control measures in wetland and adjacent areas. 

Anticipated Design Activities for Next Quarter 

 Tallman Island Flushing Interceptor 

- Select subcontractors for the flow monitoring and structural assessment 

 

- Design work will commence for the replacement/repair of the interceptor 

 Divert Low-Lying Sewers 

- Design continuing 

 Raise Weir BB-RO2 

 Regulator Modifications 

- Submit 30% design for internal DEP review. 

- Continue coordination with NYCDOT and NYSDOT. 

- Continue utility coordination. 

- Complete hydraulic modeling. 

- Submit materials for value engineering orientation meeting. 

 Environmental Dredging 

- Respond to comments and questions from DEC and/or USACE on the JAP.  

Anticipated Construction Activities for Next Quarter 

 Tallman Island Whitestone Interceptor 

- Continue construction of New Whitestone Interceptor in Powell’s Cove Park and North 

toward Tallman Island WWTP. 

- Complete Demolition of Pier at 7
th

 Avenue. 

- Begin work for new connection chamber at Tallman Island WWTP. 
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- Continue work on storm sewer chambers and new interceptor diversion chamber at 11
th

 

Avenue. 

 

Table 9 – Flushing Bay CSO Projects 

 
Tallman Island 

Whitestone 

Interceptor 

Tallman Island 

Flushing 

Interceptor 

Divert Low-

Lying Sewers / 

Raise Weir BB-

R02 

Regulator 

Modifications 

Environmental 

Dredging of 

Flushing Bay 

Contract 

ID TI-WW-1 TBD CS-FB-LLD CS-FB-BWR 
CSO-DRDG 

DRG-FB 

Plan 

Elements 

New section of 

Whitestone 

Interceptor; 

Regulators 10, 

10A and 13 

Address 

Flushing 

Interceptor sag 

in Ulmer Street 

Divert Low 

Lying sewers in 

the vicinity of 

Bowery Bay 

WWTP. Raise 

the weir at 

regulator BB -

02 

Bowery Bay 

High Level 

Interceptor 

regulator 

modifications at 

10 regulators 

Environmental 

Dredging 

Location 

From existing 

junction 

chamber at 11
th
 

Ave / 130
th
 St 

to the WWTP, 

College Point, 

Queens 

From MH 45 at 

Whitestone 

Expressway to 

MH 29 at 

Ulmer Street 

and 25
th
 

Avenue 

Regulator BB-

02. Berrian 

Blvd and 19
th
 

Ave between 

43
rd

 St. and 45
th
 

St. 

Six of ten 

regulators along 

108
th
 street, 

Ditmars Blvd 

and the 

LaGuardia 

Airport site 

Proximate to  

CSO Outfalls 

BB006 and 

BB008 

Actions     

Dredge bottom 

sediments to 

final depth of 4 

ft below 

MLLW 

Cost $22,071,512 TBD $5,610,000 $41,400,000 
$38,100,000 

(based on 30% 

Design) 

Status 
Construction 

NTP Issued 

Dec 22 2011 

TOC (PW-088-

03) issued for 

potential  

design activities 

described above 

In Design In Design 
30% Design 

complete; JAP 

submitted 

Other 

Issues 

FM submitted 

Nov 19 2012 

(Superstorm 

Sandy) 

   None 

Changes from the previous reporting period are shown in bold 
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3.5. Jamaica Tributaries CSO 

The Jamaica Tributaries CSO Facility Planning area includes the drainage area of the Jamaica 

WWTP and its associated sewers and pumping stations. The receiving waters of the study area 

are Bergen, Thurston, Shellbank, and Hawtree Basins, which are located along the eastern shore 

of Jamaica Bay on either side of JFK International Airport. The Consent Order projects are 

constructed under contracts CSO-JT-SB, CS- JA-BBS, and CS-JA-BWR, which include the 

following items, respectively: 

 The Destratification Facility, a permanent diffused-air bubble mixing system at Shellbank 

Basin designed to eliminate temperature stratification during the summer season, which 

leads to poor water quality conditions in the basin, odors and marine life kills. 

 A Parallel 48–inch sewer under the Belt Parkway to complement the existing 36-inch 

double barrel Belt Parkway crossing in the West interceptor. 

 Bending Weirs at regulators J3 and J14 in the West Interceptor and J6 in the East 

interceptor drainage area. 

DEP Certified Construction Completion of the Destratification Facility, and DEC accepted the 

certification on July 23, 2012. 

Design Work Performed During This Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Advancing with 90% Design Documents. 

- HDD investigation in progress. 

- Performed geotechnical borings and soil sampling.  

- EAS has been drafted. 

- Held meeting with NYCDOT/DPR. 

 Bending Weirs 

- Advancing with 90% Design Documents. 

- Performed geotechnical borings and soil sampling. 

- Completed laser survey of Regulator JA-03. 

- EAS has been drafted 

- Held meeting with NYCDOT/DPR. 

No Construction Work Performed During This Quarter 

Anticipated Design Activities for Next Quarter 

 Parallel 48-inch Siphon/Interceptor 

- Complete HDD investigation. 

- Submit Final Design to DEC. 
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 Bending Weirs 

- Circulate 90% Design for internal DEP review. 

 

Table 10 – Jamaica Tributaries CSO Projects 

 

 Destratification Facility 
Parallel 48-inch Siphon / 

Interceptor 
Bending Weirs 

Contract ID CSO-JT-SB CS-JA-BBS CS-JA-BWR 
Plan 
Elements 

Destratification Parallel 48-inch Sewer Bending Weirs 

Location 
Shellbank Basin 

Queens 
Belt Parkway 

Queens 

Regulator J6 on the East 

Interceptor and regulators 

J3 and J14 on the West 

Interceptor 

Actions 
Construct Permanent 

Facility 
Design and construct 

system upgrades 
Design and construct 

system upgrades 
Construction 
Cost 

$2,776,054 $24,725,000 $6,468,000 

Status Complete Design Design 
Other 
Issues 

Certification Accepted Jul 

23 2012 
Final Design Submittal 

to DEC Aug 2013 
 

Changes from the previous reporting period are shown in bold 
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3.6. Coney Island Creek CSO 

The Coney Island Creek CSO Facility Planning area is within the Owls Head WWTP service 

area in Brooklyn and included Consent Order projects constructed under contracts PS-79 F, G, 

H, P, and E. DEP certified Construction Completion of the Avenue V Pumping Station and Force 

Mains on June 29, 2012. The certification was accepted by DEC on October 23, 2012.  

All projects under this planning area have been certified and accepted. 

 

Table 11 – Coney Island Creek CSO Projects 

 

 
Avenue V Pumping Station Upgrade 

 
Avenue V Force Mains 

 

Contract ID PS-79G, H, P, E PS-79F 
Plan 
Elements 

Upgrade Pumping Station 42-inch and 48-inch force mains 

Location 
Avenue V and West 11th Street 

Brooklyn 

Shore Parkway  
to Regulator 9A 

Brooklyn 

Actions 
Increase capacity to 80 MGD; Lower wet 

well operating level; Improve station 

reliability; Architectural restoration 

New force mains to convey dry and wet 

weather flow 

Construction 
Cost 

$80,213,297 $116,818,080 

Status Certification Accepted Oct 23 2012 Certification Accepted Oct 23 2012 
Other 
Issues 

  

Changes from the previous reporting period are shown in bold 
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3.7. Newtown Creek CSO 

The Newtown Creek CSO Facility Planning area includes the portions of the Newtown Creek 

WWTP and the Low Level Interceptor of the Bowery Bay WWTP drainage areas that discharge 

to Newtown Creek, English Kills, Dutch Kills, Whale Creek, Maspeth Creek and the East 

Branch along the Brooklyn-Queens border. The Consent Order projects are constructed under 

contracts CSO-NC-2, CSO-NC-3, CSO-NC-4, CS-NC-REG & FLO, GBNC15-05, which 

include the following items: 

 Enhanced Aeration in the Lower English Kills 

 Enhanced Aeration in East Branch and Upper Newtown Creek 

 Enhanced Aeration in Dutch Kills and Lower Newtown Creek 

 Bending Weirs / Floatables Control 

 Green Infrastructure Demonstration project in the Newtown Creek watershed 

o Updates on the GI Demonstration Project are discussed in the Green 

Infrastructure Section of this report. 

Newtown Creek was added to the EPA Superfund National Priorities List (NPL) on September 

29, 2010.  According to EPA, placing Newtown Creek on the list allows the Agency to further 

investigate contamination at the site and develop an approach to address the contamination.  

Design Work Performed During This Quarter 

 Enhanced Aeration 

- Construction contract for the Enhanced Aeration in Lower English Kills project was 

issued with a Notice to Proceed to Construction date of April 1, 2013. 

- 30% design for the Enhanced Aeration in East Branch and Portions of Newtown Creek 

Enhanced Aeration project was accepted by DEP. 

- DEP met with the Department of City Planning and Community Board Number 5 to 

discuss development of the Enhanced Aeration in East Branch and Portions of Newtown 

Creek project property. 

- Continued development of the Basis of Design Report (BODR). 

 Bending Weirs and Floatables Control 

- Completed and submitted Final Design to DEC on July 1, 2013 in accordance with the 

Consent Order Milestone. 

Anticipated Design Activities for Next Quarter 

 Enhanced Aeration 

- Construction to commence on the Enhanced Aeration in Lower English Kills project. 

 

- Initiate 60% design for the Enhanced Aeration in East Branch and Portions of Newtown 

Creek project. 
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- Continue development of the BODR for the Enhanced Aeration in Dutch Kills and 

Portions of Newtown Creek project. 

 Bending Weirs and Floatables Control 

- Prepare for procurement phase 

 

Table 12 – Newtown Creek CSO Projects 

 

 
Enhanced 
Aeration 1 

Enhanced 
Aeration 2 

Enhanced 
Aeration 3 

Bending Weirs / 

Floatables Control 

Contract 
ID 

CSO-NC-2 CSO-NC-3 CSO-NC-4 
CS-NC-REG & 

FLO 

Plan 
Elements 

Enhanced 
Aeration 

Enhanced Aeration Enhanced Aeration 
Floatables Controls 

and Overflow 

Reduction 

Location Lower English Kills 
East Branch and 

Upper Newtown 

Creek 

Dutch Kills and 

Lower Newtown 

Creek 

Dutch Kills, 

Maspeth Creek, 

English Kills and 

East Branch 

Actions 

NTP Issued 
 Apr 2, 2013 in 

accordance with 

modified milestone 

date 

The design of the 

blower building and 

aeration system 

continues. 

The design of the 

blower building and 

aeration system 

continues 

Design of bending 

weirs and baffles, to 

reduce 

overflows/floatables 

Construction 
Cost 

$1,769,000 $17,180,731 $20,583,632 
$30 Million 

(Construction 

Cost Forecast ) 
Status Construction Bid Design Design Final Design 

Other 
Issues 

    

Changes from the previous reporting period are shown in bold 
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3.8. Westchester Creek CSO 

The Westchester Creek CSO Facility Planning area includes the portion of the Hunts Point 

WWTP drainage area, its associated sewers, and pumping stations that discharges to Westchester 

Creek and Pugsley Creek in the Bronx. The Consent Order projects are constructed under 

contracts CS-ER-WCM and CS-ER-WCP, which respectively include the following items: 

 Modifications to CSO-29 and CSO-29A to increase conveyance to the WWTP and 

reduce discharges from Outfall HP-014 

 Pugsley Creek Parallel Interceptor to increase conveyance to the WWTP and reduce 

discharges from Outfall HP-013 

Design Work Performed During This Quarter 

 Modifications to CSO-29 and 29A 

- Initiate 30% Design Activities 

 Pugsley Creek Parallel Interceptor 

- Survey has been completed 

Anticipated Design Activities for Next Quarter 

 Modifications to CSO-29 and 29A 

- Complete 30% Design activities 

 Pugsley Creek Parallel Interceptor 

- Preparation of design drawings to commence 

 

Table 13 – Westchester Creek CSO Project 

 Modifications to CSO-29 and CSO-29A 
Pugsley Creek Parallel Interceptor 

start from CSO-24 
Contract ID CS-ER-WCM CS-ER-WCP 

Plan Elements 
Improve flow control structures in sewers 

to convey more flow to the Hunts Point 

WWTP 

Add capacity to convey more flow to 

the Hunts Point WWTP 

Location Eastchester Road, Bronx Classon Point, Bronx 

Actions Continue Design Continue Design at DDC 

Construction Cost $9 Million $65.8 Million (Estimated) 

Status Basis of Design Report under review 
Preparation of design drawings to 

commence 

Other Issues   

Changes from the previous reporting period are shown in bold 
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3.9. Bronx River CSO 

The Bronx River CSO Facility Planning area includes the portion of the Hunts Point WWTP 

service area, the associated sewers, and pumping stations that discharge to the Bronx River in the 

Bronx. The Consent Order project is constructed under contract ER-BR-1which includes the 

following items: 

 Floatables Control at the Bronx Zoo site (CSO-27) 

 Floatables Control at the Bronx Park Avenue site (CSO-27A)  

 Floatables Control at the Soundview Park site (CSO-13) 

 Floatables Control at the West Farm Road site (CSO-28) 

 Green Infrastructure Demonstration project in the Bronx River watershed 

o The Green Infrastructure Demonstration project originally intended for the Bronx 

River CSO drainage area has been modified to take place in the Hutchinson River 

drainage area due to a lack of viable sites in the originally planned area. Updates 

on the GI Demonstration Project are discussed in the Green Infrastructure Section 

of this report. 

Construction Work Performed During This Quarter 

 Floatables Control at the Bronx Park Ave site (CSO-27A)  

 Completed site restoration. 

Anticipated Construction Activities for Next Quarter 

 Continue working on punchlist items. 

 

Table 14 – Bronx River CSO Project 

 FloatablesControl 

Contract ID ER – BR - 1 
Plan Elements Floatables Control Facilities at CSO Outfalls HP-004, HP-007 and HP-009 
Location West Farms Road, Bronx Park Avenue, Bronx Zoo, Soundview Park 

Actions 
Design and construction of floatables control facilities for CSO Outfalls HP-

004, HP-007 and HP-009 
Construction Cost $29,025,336 
Status Certified Completion on Oct 18 2012 

Other Issues  

Changes from the previous reporting period are shown in bold 
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3.10. Hutchinson River CSO 

The Hutchinson River CSO Facility Planning area includes the portion of the Hunts Point 

WWTP drainage area, its associated sewers, and pumping stations that discharges to the 

Hutchinson River in the Bronx. The Consent Order projects are being executed under contracts 

LTCP1, CSO-PLANYC, and GXHP-24-03 (DPR), which include the following items: 

 Waste Load Allocation Field Sampling 

 The Green Infrastructure Demonstration project that had originally been planned for the 

Bronx River drainage area, which will now be conducted in the Hutchinson River 

drainage area within subcatchment HP-024, per Modification Request submitted by DEP 

to DEC on Mar 30, 2012. Updates on the GI Demonstration Project are discussed in the 

Green Infrastructure Section of this report. 

Planning Work Performed During This Quarter 

 Completed and submitted Waste Load Allocation field sampling report to DEC on June 30, 

2013. 

Anticipated Planning Activities for Next Quarter 

 Initiate modeling and analysis needed to develop TMDL.  

 

Table 15 – Hutchinson River CSO Project 

 
Waste Load Allocation 

Field Sampling 
Contract ID LTCP1 
Plan 
Elements 

Surface water and discharge outfall water quality sampling and characterization to 

develop Waste Load Allocation (WLA) for the Hutchinson River 
Location Hutchinson River 

Actions  

Construction 
Cost 

n/a 

Status Completed 
Other 
Issues 

 

Changes from the previous reporting period are shown in bold 
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3.11. Jamaica Bay CSO 

The Jamaica Bay CSO Facility Planning area includes the drainage areas of the 26
th

 Ward, 

Coney Island, and Rockaway WWTPs and their associated sewers and pumping stations. The 

receiving waters of the study area include Fresh Creek, Hendrix Creek, Spring Creek, and the 

open waters of Jamaica Bay.  The Consent Order projects are constructed under contracts CSO-

DRG and CSO-GCER, which include the following items: 

 Interim dredging of the head-end of Hendrix Creek 

 Improving conveyance to the Rockaway WWTP 

 26th Ward High Level Sewer Separation (HLSS) 

 26th Ward Wet Weather Stabilization 

In addition, the 26
th

 Ward Green Infrastructure Demonstration Project is being performed under 

a separate contract. Updates on the GI Demonstration Project are discussed in the Green 

Infrastructure Section of this report. 

Design Work Performed During This Quarter 

 26
th

 Ward High Level Sewer Separation 

- DDC is awaiting survey for Phases 1a and 1b (SE-851, SE-852) which include sewer 

work in the vicinity of East 108th Street between Flatlands Avenue and the outfall at 

Avenue K, and on Vandalia Avenue from Pennsylvania Avenue to the outfall west of 

Louisiana Avenue. An EAS has been requested. 

- DEP sent CPIs to DDC for Phases 2a and 2b (SE-853, SE-855) which include sewer 

work on Louisiana Avenue between Stanley and Flatlands Avenue, and on Farragut Road 

between East 102nd and East 108th Street. DDC ordered surveys for SE-853 and SE-855, 

and an EAS has been requested. 

- DEP sent CPIs to DDC for Phases 3a and 3b (SE-856, SE-857) which includes sewer 

work on Flatlands Avenue between Georgia and Van Siclen Avenues, and on Foster 

Avenue between Rockaway Parkway and Bank Street. 

 26
th

 Ward Wet Weather Stabilization 

- On May 24, 2013, DEP provided an update to the Mar 1, 2013 Modification Request for 

Milestones K.5 through K.8 of the 26th Ward Wet Weather Stabilization. The update 

included discussion outcomes from a technical meeting between DEP and DEC staff that 

occurred on May 14, 2013. DEC issued a Notice of Violation for Milestone K.5 (Final 

Design Completion) on June 10, 2013.  DEP contacted DEC by June 28, 2013 to request 

informal negotiation. 

Construction Work Performed During This Quarter 

 Hendrix Street Canal Dredging 

- Completed and submitted second Post-Dredge Monitoring Report to DEC. 
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Anticipated Design Activities for Next Quarter 

 26
th

 Ward Wet Weather Stabilization 

- Complete new Design Consultant procurement and continue with design of 26W-20. 

Anticipated Construction Activities for Next Quarter 

 Hendrix Street Canal Dredging 

- Conduct and complete bathymetric survey and benthic field activities for the third Post 

Dredge Monitoring Report. 

 

Table 16 – Jamaica Bay CSO Projects 

 
Hendrix 
Creek 

Dredging 

Rockaway WWTP 

Conveyance 

Improvements 
26

th
 Ward HLSS 

26
th
 Ward Wet 

Weather Stabilization 

Contract 
ID 

CSO-HC 
Project not yet 

initiated 
CS-FB-SEW 

26W-12 (CO 128) 
26W-20 

Plan 
Elements 

Removal of CSO 

sediment mounds 

from the head end 

of the Hendrix 

Street Canal 

Improve collection 

system and WWTP 

capacity to achieve 

2DDWF 

 

Low Level MSPs 
High Level MSPs 

PST#5 
PST1-4 Stabilization 

Location 
Hendrix Creek, 

Brooklyn 
Rockaway WWTP, 

Queens 
Fresh Creek, 

Brooklyn 
26

th
 Ward WWTP, 

Brooklyn 
Actions None None None - 

Construction 
Cost 

$13.2 million TBD 

$50 million for 

Phases 1a and 

1b (estimated) 
$51 million for 

Phases 2a and 

2b (estimated). 

$63 million for 

Phases 3a and 

3b (estimated) 

$7.6 million 
$126.4 million 

Status 
Construction 

Complete 
Project not yet 

initiated 

CPIs for all 3 

phases have 

been sent to 

DDC. 

In Design 

Other Issues    

New design contract 

will necessitate a 

modification to the 

design completion 

date. 
Changes from the previous reporting period are shown in bold 
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3.12. Environmental Benefits Projects 

These projects were undertaken in connection with the settlement of an enforcement action taken 

by New York State and DEC for violations of New York State law and DEC regulations. The 

Environmental Benefit Projects (EBPs) are funded by DEP and are designed to abate CSOs 

and/or address wet weather water quality impacts from CSOs and to benefit the waters in and 

around New York City. In addition to the EBPs discussed below, the 2012 Order requires that $2 

million in EBP funding be allocated toward the Hutchinson River and Newtown Creek 

Neighborhood Demonstration Areas, which are described in more detail under the Green 

Infrastructure Program in Section 3.13. 

2008 CSO EBP Grants  

The 2008 Modification to the CSO Consent Order requires not less than $4 million worth of 

DEP-funded Environmental Benefit Projects (EBPs) designed to abate CSOs and/or address wet 

weather water quality impacts from CSOs and to benefit the waters in and around New York 

City.  

 Manhattan College 

The installation of approximately 14,666 sf of a modular green roof project on New York 

Hospital in Queens has been designed to control runoff from a 1 to 1.5-inch rainfall. 

Alive Structures began removing the ballast from the roofs in late October 2012.  They 

completed installation in late Nov2012 of the vegetated modular trays on three out of the 

planned four roofs within the hospital complex.  Further analysis of the solar irradiance 

of the roof indicated that too little light would fall on the fourth green roof section.  

Therefore, it was decided to eliminate this section of the roof and begin full-time 

monitoring of the previously installed green roof sections.  A credit for the fourth roof 

will be taken and funds will be used for additional monitoring.   Monitoring equipment 

was tested over winter and complete installation of monitoring equipment will be 

completed by late spring. The total project value is $660,440; $234,942 has been invoiced 

through October 2012. 

 NYC Audubon Society 

A Greenstreets stormwater capture system in Rego Park that will retrofit an impervious 

surface and replace it with permeable pavement and vegetation to capture runoff from a 

three acre-watershed 60% designs have been reviewed by DEP BWSO and DOT.  DOT 

comments have been addressed and revised into drawings.  Additional comments and 

design changes from BWSO are expected as subsurface soil infiltration rates have been 

determined to be low and an alternative drainage conveyance back to the sewer system is 

required.  Assuming these issues can be resolved quickly, construction is anticipated to 

start in late summer/early fall of 2013 and is anticipated to be completed by late fall 

2013. The total project value is $448,803; $75,000 has been invoiced to date. 

 Regional Plan Association 

Three Sponge Park™ bioretention basins are being constructed under the Long Island 

Expressway near the Van Wyck Expressway.  Dawson Corporation began construction 

on October 25, 2012. One of three proposed bioretention basins was removed from the 

design due to conflicting underground infrastructure.  The remaining two bioretention 
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basins have been excavated, framed, and plumbing installed.  In spring 2013 the soil was 

placed and the bioretention areas were planted.  Monitoring equipment will be installed 

and data collection beginning later in summer 2013.  Construction started October 25, 

2012 and major construction and installation was completed by June 25, 2013. The total 

project value is $600,000; $271,116 has been invoiced through January 2013. 

 Gowanus Canal Conservancy 

The 6th Street Green Corridor Project will build a series of curbside swales ranging from 

400 square feet to 1,200 square feet along 6th Street and 2nd Avenue in Brooklyn. 100% 

designs being developed.  The bid documents are planned to be released mid-summer 

2013, with construction to start in early fall 2013. Additional comments by NYCDOT 

required modification to the original design. The total project value is $583,470 

($873,470 including EPA Grant); $253,280 through June 2013. 

 Unisphere, Inc. 

Treatment wetland and rain garden for treating stormwater entering Meadow Lake. This 

project will receive runoff from approximately 3.26 acres consisting of portions from a 

parking area at the southwestern edge of Meadow Lake in Flushing Meadows Corona 

Park. Edesign Dynamics entered into a contract agreement with Excav Services. 

Construction began on May 20, 2013. The total project value is $506,551; $117,431 has 

been invoiced through April 2013. 

 Drexel University 

Design, construct, monitor, evaluate, report on and maintain a variety of green 

infrastructure stormwater capture technologies that also promote ecosystem services in 

the Bronx River watershed.  Schematic design of a detention system has been reviewed 

by BWSO and OGI for feasibility within the right of way. As with the NYC Audubon 

projects, subsurface borings have indicated low infiltrating soil.  Additional comments 

and design changes from BWSO and OGI are expected as subsurface soil infiltration 

rates have been determined to be low and an alternative drainage conveyance back to the 

sewer system is required.  Assuming these issues can be resolved quickly, construction is 

anticipated to start in fall of 2013. The total project value is $893,493; $75,000 has been 

invoiced to date. 
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Table 17 –2008 Modified CSO Consent Order Environmental Benefits Projects 

Plan 

Elements: 
Bronx  
River 

Flushing Bay and 

Creek 
Gowanus 

Canal 

DEC 
US Forestry  

Service Grant 

Location: 
HP-009 service 

area 
Multiple areas 

6th St / 2nd Ave,  

Brooklyn 

Bronx River and 

Newtown Creek 

CSO Areas 

Description: 
Stormwater BMP 

evaluations 

Manhattan College 

New York Hospital 

Green roof 

($660,440); RPA 

bioretention basins 

under the LIE 

($600,000); 

Unisphere treatment 

wetlands and rain 

gardens for Meadow 

Lake ($386,551); 

Columbia University 

Rego Park Green 

Streets ($389,187); 

Gowanus Canal 

Conservancy 6th 

Street Green 

Corridor Project 
 

Enhanced tree pit 

evaluation in HP-

009 service area; 

Green infrastructure 

installation in 

Newtown Creek 

CSO shed; Open 

source access for 

Drexel University’s 

LIDRA model; 

Education and 

stewardship 

activities in the HP-

009 area. 

Cost: 

Budget: $850,000 
JTD : $75,000 
This Qtr: $0 
Next Qtr: $0 

Budget: $2,036,178 
JTD: $698,489 
This Qtr: $19,589 
Next Qtr: $100,000 

Budget: $583,470 
JTD: $253,280 
This Qtr: $16,625 
Next Qtr: $100,000 

Budget: $250,000 
JTD: $223,244 
This Q: $0 
Next Qtr:  

Status: In Design 

Manhattan College, 

Unisphere, and RPA 

completed design. 

NYC Audubon at 

60% design 

In design  
Contracts expire 

Jun 30 2013. 

Other 

Issues: 
Subsurface 

Drainage 
None None 

Expired contracts 

with funding still 

available 
Changes from the previous reporting period are shown in bold 

 

2012 CSO EBP Projects 

The 2012 Modified Consent Order requires the extension of DEP’s existing Green Infrastructure 

Grant Program and a commitment to use no less than $3 million of EBP funds over the next three 

years to expand the GI Grant Program over a three year period from 2012-2014. DEP identifies 

how it will commit the total funds in $1 million increments by the end of each calendar year as 

part of the EBP Grant Plan. DEP committed over $1.1 million under the Environmental Benefits 

Program (EBP) to three Grantees of the Green Infrastructure Grant Program by December 31, 

2012. 

 Albert Einstein College of Medicine 

The College will construct a 12,589 square foot green roof on campus, located in the 

Westchester Creek watershed. The roof is designed to manage 0.47 acres of impervious 
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area, and its 1‖ volume capacity is 2,830 cubic feet. Final construction plans are in 

development. The total cost of the project is funded through EBP. 

 New School University 

The University constructed a 13,542 square foot green roof at its Manhattan campus, 

located in the East River/Open Waters watershed. The roof is designed to manage 0.26 

acres of impervious area. The roof’s 1‖ volume capacity is 1,917 cubic feet. The total 

cost of the project was $1.1 million, $325,000 of which is funded by EBP dollars. 

 St. Luke and St. Matthew Church 

The rain garden and porous pavement project, located in the East River/Open Waters 

watershed, is at the 90% design mark. The project will manage 0.21 acres of impervious 

area, and the project’s 1‖ volume capacity is 1,749 cubic feet. EBP funds cover 100% of 

the project cost. 

 

Table 18 –2012 CSO Order on Consent Environmental Benefits Projects 

Plan 

Elements: 

Albert Einstein 

College of 

Medicine 

New School 

University 
St. Luke and St. 

Matthew Church 

Location: 
1300 Morris Park 

Avenue 
Bronx NY 

65 5
th
 Avenue 

New York, NY 

520 Clinton Avenue 
Brooklyn, NY 

Description: Green Roof Green Roof 

 
Rain Garden and 

Porous Pavement 
 

Cost: $503,470 
 

$325,000 
 

$290,273 

Status: 

Final 

construction 

plans under 

review 

Final design 

accepted 

90% designs due; 

drawings in 

development 

Other Issues: None None None 

Changes from the previous reporting period are shown in bold 
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3.13. Green Infrastructure Program Implementation 

This section of the quarterly report provides the status of Green Infrastructure Program 

implementation required under the 2012 CSO Consent Order. The Order sets forth financial 

requirements including the requirement to spend no less than $2M of EBP funds on the 

implementation of two Green Infrastructure Demonstration areas.  The Order also sets forth 

schedule and stormwater capture targets, and other requirements for the program to reduce runoff 

and CSO through the use of green infrastructure. Additionally, Appendix A of the 2012 CSO 

Consent Order contains completion milestones for three Green Infrastructure Demonstration 

projects: 

 Newtown Creek Green Infrastructure Demonstration Project (EBP Funded) 

- Construction completion certified May 10, 2013 

- PCM Report due August 2014 

 Hutchinson River Green Infrastructure Demonstration Project (EBP Funded) 

- Construction completion certified April 30, 2013 

- PCM Report due August 2014 

 Jamaica Bay Green Infrastructure Demonstration Project in 26th Ward Sewershed 

- Construction completion certified December 31, 2012 

- PCM Report due August 2014 

This information is presented in addition to and complementary with the Environmental Benefits 

Projects described in the previous section. 

Table 19 –Green Infrastructure Neighborhood Demonstration Project Status 

Neighborhood 

Demonstration 

Area 

CSO 

Tributary 

Area 
Waterbody 

Construction 

Status 
EBP Cost* Other Issues 

Area 1- ROW HP-024 Hutchinson 

River 
Post-construction 

monitoring 
EBP $370,000 None 

Area 2 - ROW 26W-003 Jamaica 

Bay 
Post-construction 

monitoring 
NA $705,000 None 

Area 2- Onsite 26W-003 Jamaica 

Bay 
In construction NA $551,000 None 

Area 3 - ROW NCB-015 Newtown 

Creek 
Post-construction 

monitoring 
EBP $508,000 None 

Area 3- Onsite NCB-015 Newtown 

Creek 
In construction EBP $894,649 None 

Changes from the previous reporting period are shown in bold. *Construction costs only  
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During the Second Quarter, several Area-wide Green Infrastructure contracts began or continued 

the design process. Table 20 below summarizes the Area-Wide contract work performed this 

quarter, and anticipated work to be performed next quarter. Onsite retrofit and grant projects are 

detailed below. 

Table 20 – Area-Wide Contract Implementation Status  

Waterbody 
CSO Tributary 

Area 
Status this Quarter 

Anticipated Work next 

Quarter 
Other Issues 

Flushing 
Bay 

BB-006 
(Phase 1) 

Concurrent Design 

and Construction 
Concurrent Design and 

Construction 
None 

BB-006 
(Phase 2) 

Design 
Concurrent Design and 

Construction 
None 

BB-006 
 (Phases 3 & 4) 

Design Design None 

BB-008 Design 
Design and  Bid 

Advertisement for 

Construction 
None 

Gowanus 
Canal 

RH-034 Design 
Design and  Bid 

Advertisement for 

Construction 
None 

OH-007 Design 
Design and  Bid 

Advertisement for 

Construction 
None 

Hutchinson 
River 

HP-004 Design Design None 

HP-008 Design Design None 

HP-009 Design Design None 

HP-023 Design Design None 

HP-024 Design Design None 

Jamaica 
Bay 

26W-003 Design 
Design and  Bid 

Advertisement for 

Construction 
None 

Newtown 
Creek 

NCB-077 Design Design None 

NCB-015 Design Design None 

Changes from the previous reporting period are shown in bold 
 

Other Design and Construction Work Performed During This Quarter 

 Public Onsite Retrofits: 

- DOE/SCA/TPL – Commenced construction on two  playground projects, continued 

construction on one playground project,  continued design on two playground projects, 

and accepted eight new playground locations for preliminary design investigation. 

- HHC – Completed design of a public hospital rooftop project  
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- NYCHA – Commenced construction of onsite projects at two housing developments, and 

continued design of an onsite projects at a third housing development 

- DPR-Parkland – Ongoing design for the first onsite park project, and ongoing site 

selection in public parks.  

 Green Infrastructure Grant Program: 

- Continued construction of five grant projects.   

- Continued Funding Agreement and Design Review for the remaining 2011 and 2012 

grant recipients.   

- Awarded and began design review for 11 projects for the 2013 grant cycle.  

Other Anticipated Design and Construction Activities for Next Quarter 

 Public Onsite Retrofits: 

- DOE/SCA/TPL – Complete construction of three playground projects; continue design 

review for eight playgrounds; and continue work to identify additional onsite projects. 

- HHC – Begin complete construction of a public hospital rooftop project. 

- NYCHA – Continue construction for onsite projects at two public housing properties, 

begin construction on the third, and identify additional onsite projects. 

- DPR-Parkland – Ongoing site selection in public parks.  

 Green Infrastructure Grant Program: 

- Continue and complete construction of five grant projects.  

- Continue funding agreement and design review for the remaining 2011 and 2012 grant 

recipients.  

- Continue design and funding agreement review for 2013 grant projects. 
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4.0 Community Relations 

DEP’s public participation plan was released to the public on June 26, 2012 and describes the 

multipronged tools and activities DEP will utilize to inform and involve diverse stakeholders and 

the broader public throughout the LTCP process.  

The purpose of the public participation plan is to create a framework for communicating with 

and soliciting input from interested stakeholders and the broader public on water quality and the 

challenges and opportunities for CSO controls. The public participation plan is designed to keep 

important stakeholder issues associated with the LTCP program before the public and ratepayers 

throughout the life of the program.   

DEP will report quarterly to DEC on completed public participation activities outlined in the 

public participation plan as part of this and all future CSO Quarterly Reports. All updates to the 

Public Participation Plan implemented as a result of public comments received and quarterly 

reviews of public participation activities by DEC will be posted annually to DEP’s website.  

During the Second Quarter of 2013, DEP completed several community relations-related tasks 

and provided several LTCP-related updates and education materials to the public. All tasks, 

efforts and updates are described in this Quarterly Report. 

LTCP and Green Infrastructure Meetings 

 April 4, 2013: Green Infrastructure Steering Committee Quarterly Meeting (5 attendees) 

 April 4, 2013: American Society of Landscape Architects (ASLA) Green Infrastructure 

Exhibit—Opening Reception (75 attendees) 

 April 18, 2013: SWIM Public Meeting (20 attendees) 

 April 19, 2013: iSchool Green Roof Presentation (15 attendees) 

 April 22, 2013: Singapore Ministry of the Environment and Water Resources: Green 

Infrastructure and Noise presentation (20 attendees) 

 May 1, 2013: Jamaica Bay Demonstration Area BioswaleCare Workshop (5 attendees) 

 May 1, 2013: Alley Creek LTCP Meeting #2; topics included LTCP planning process, 

Alley Creek watershed characteristics and status of existing water quality conditions, and 

alternatives identification and selection process (10 attendees) 

 May 22, 2013: Hutchinson River Demonstration Area BioswaleCare Workshop (12 

attendees) 

 June 5, 2013: Bronx Borough Service Cabinet Meeting (25 attendees) 

 June 6, 2013: Green Infrastructure Steering Committee Quarterly Meeting (8 attendees) 

 June 10, 2013: Citywide Public Meeting on Green Infrastructure (50 attendees) 

 June 10, 2013: Queens Community Board 11 meeting; topics presented on included 

LTCP process, development schedule for and progress on Alley Creek and LTCP (50 

attendees) 

 June 11, 2013: Brooklyn Borough Service Cabinet Meeting (20 attendees) 
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 June 19, 2013: Newtown Creek Demonstration Area BioswaleCare Workshop (25 

attendees) 

 June 22, 2013: Bioswale Care Workshop (35 attendees) 

LTCP Education and Outreach Activities 

 DEP’s LTCP Program website was updated several times during this quarter. A video of 

the Citywide Modeling Meeting was added to the website on April 12, 2013. 

 On May 1, 2013, DEP held a public meeting for the Alley Creek Long Term Control Plan 

at the Alley Pond Environmental Center. The meeting was advertised as the Alley Creek 

Long Term Control Plan Public Meeting #2, was posted  to DEP’s LTCP Website, and 

emailed to stakeholders.  

 DEP representatives were present to provide background and an overview of the LTCP 

planning process, present Alley Creek watershed characteristics and status of existing 

water quality conditions, obtain public input on waterbody uses in Alley Creek/Little 

Neck Bay, describe the alternatives identification and selection process, and answer 

questions. 

 DEP’s LTCP Program website was updated several times during this quarter. DEP added 

the Alley Creek LTCP Meeting advertisement, agenda, summary, and presentation to the 

Alley Creek LTCP website. 

 

. Planned Activities Not Conducted During This Quarter 

 DEP conducted all planned activities this quarter. 

 

Summary of Comments Received 

No written comments were submitted in the second quarter of 2013. 
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5.0 Key Personnel Changes 

The table below provides key personnel as of the Second Quarter of 2013. 

 

Table 21 – Key DEP Personnel for Contracts Subject to the CSO Consent Order 

Planning Area Project 
DEP Responsible Personnel 

Bureau Chief APM 

Alley Creek ER-AC2: Storage Facility BEDC Osit A Patel 

Outer Harbor All Projects Complete - - - 

Inner Harbor 
CSO-DRDG: Gowanus Dredging 
CSO-GC: Flushing Tunnel 
CSO-GC: Gowanus PS 

BEDC 
BEDC 
BEDC 

Tysvaer 
Clarke 
Clarke 

Chao 
Joseph 
Joseph 

Paerdegat 
Basin 

CSO-5: Storage Facility 
CSO-DRDG: Dredging 

BEDC 
BEDC 

Tysvaer 
Tysvaer 

Novotny 
Nayan Shah 

Flushing 
Bay 

CSO-DRDG: Dredging 
EE-DSGN-4: Flushing Interceptor 
CS-FB-LLD: Low-Lying Sewers 
CS-FB-LLD R2 Weir  
CS-FB-BWR: Regulators 
TI-WW-1: Whitestone Interceptor 

BEDC 
BWT 

BWSO 
BEDC 
BEDC 
BEDC 

Tysvaer 
Lochan 
Barbaro 

tbd 
Tysvaer 

Solimando 

Chao 
Goldin 

P Gordon/Shah 
tbd 

Szeto 
Sadat 

Jamaica 
Tributaries 

CS-JA-BWR: Bending Weirs 
CS-JA-BBS: 48-Inch Sewer 
CSO-JT-SB: Destratification 

BEDC 
BEDC 
BEDC 

Tysvaer 
Tysvaer 
Clarke 

Szeto 
Szeto 

W Gordon 
Coney Island 

Creek 
PS-79F: Ave V Force Main 
PS-79: Ave V Pump Station 

BEDC 
BEDC 

Clarke 
Clarke 

W Gordon 
W Gordon 

Newtown 
Creek 

CSO-NC-4: Dutch Kills, Lower Newtown 
CSO-NC-3: East Branch,  Upper Newtown 
CSO-NC-2: Enhanced Aeration Lower English Kills 
CS-NC-REG&FLO: Regulators / Floatables Control 

BEDC 
BEDC 
BEDC 
BEDC 

Tysvaer 
Tysvaer 
Tysvaer 
Tysvaer 

Meshkati 
Meshkati 

Adabi 
Chao 

Westchester 
Creek 

CS-ER-WCM: Modifications to CSO-29 / 29A 
CS-ER-WCP: Pugsley Creek Parallel Interceptor 

BEDC 
BWSO 

Tysvaer 
Barbaro 

Chao 
P Gordon/Shah 

Bronx River ER-BR-1: Floatables Controls BEDC Clarke W Gordon 

Hutchinson 

River 
LTCP1: Waste Load Allocation BWT Mahoney Lee 

Jamaica 
Bay 

CSO-HC: Hendrix Creek Dredging 
CS-FB-SEW: 26th Ward / Fresh Creek HLSS 
CO 26W-128: Low Level Main Sewage Pumps 
26W-20: 26th Ward Wet Weather Stabilization 

BEDC 
BWSO 
BEDC 
BEDC 

Tysvaer 
Barbaro 

Solimando 
Solimando 

Nayan Shah 
P Gordon/Shah 

Radulescu 
D’Attile 

G.I. 
Demonstrations 

CSO-PLANYC: Newtown Creek 
CSO-PLANYC: 26th Ward Sewershed 
CSO-PLANYC: Hutchinson River 

OGI 
OGI 
OGI 

Farag 
Farag 
Farag 

Walker 
Walker 
Walker 

Changes from the previous reporting period are shown in bold 
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6.0 Other Issues 

Action Items generated during the May 14, 2013 CSO Quarterly Meeting are summarized 

below. 

 

Table 22 – Action Items from Quarterly Progress Meeting 

Planning 

Area 
Responsible 

Party 
Required Action 

Status 

Alley 
Creek 

DEC and 

DEP 
-Conduct high-level meeting between DEC and DEP before 

proceeding with technical discussions on LTCP 
Completed 

Inner 
Harbor 

DEP 
DEP 

 
DEP 

-Provide update on inflatable dam operation when available 
-Provide comments on draft dredging permit for Gowanus 

Canal and setup followup meeting to discuss 
-Include schedule for completing sampling and CEQR process 

for Gowanus Canal dredging along with comments on draft 

permit 

On-going 
Completed 

 
Completed 

Bronx 
River 

DEC -Complete final inspection of BRF project Completed 

Flushing 
Bay 

DEC 
DEP 

-Respond to DEP mod request for low-lying sewers 
-Provide updates as available for sagging section of Flushing 

interceptor 

On-going 
On-going 

Newtown 
Creek 

DEC -Acknowledge in final inspection report any changes to GI 

sites from approved engineering report 
Completed 

Hutchinson 
River 

DEP -Present preliminary results for WLA at next technical 

meeting 
Completed 

Westchester 
Creek 

DEP -Confirm if DDC has completed field work for Pugsley Creek 

parallel sewer 
Completed 

Jamaica 
Bay/Tribs 

DEP -Provide detailed scheduled for 26
th
 Ward WWS project in 

response to DEC legal letter requesting additional information 

on mod request 

Completed 

Paerdegat 
Basin 

DEC -Provide update on any requirements for addressing PCB in 

sediments for dredging project 
On-going 

General DEP 
DEP 

 

-Propose options for streamlining the CSO BMP Report 
-Provide more detailed information on progress for DDC 

managed projects in future Quarterly reports and meetings. 

On-going 
On-going 
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7.0 Status of LTCP Development 

 The status of all Long-Term Control Plan development is described below. Where only the 

planning area and a date are shown, work has not yet been initiated as of the reporting 

quarter.  

- The Alley Creek LTCP was submitted on July 2, 2013 in accordance with the 

requirements of the Order. 

- Work on the Coney Island Creek LTCP has commenced. The report is due June 2014.  

- Work on the Hutchinson River LTCP has commenced. The report is due September 

2014. 

- Work on the Flushing Creek LTCP has commenced. The report is due December 2014. 

- Bronx River: June 2015 

- Gowanus Canal: June 2015 

- Jamaica Tributaries and Bay: June 2016 

- Westchester Creek: June 2017 

- Newtown Creek: June 2017 

- Citywide: December 2017 

 All Waterbody/Watershed Facility Plans (WWFPs) have been approved. 

 

 



APPENDIX A

CONSENT ORDER CERTIFICATION LETTERS







Carter H. Strickland, Jr.
Commissioner

Vincent Sapienza, P.E.
Deputy Commissioner
Bureau of Wastewater

Treatment

vsapienza@dep.nyc.gov

James G. Mueller, P.E.

Assistant Commissioner

Planning & Capital Projects
Bureau of Wastewater

Treatment

jmueller@dep.nyc.gov

96-05 Horace Harding
Expressway
Corona, NY 11368
T: (718) 595-5973
F: (718) 595-6950

July 1st, 2013

Mr. Joseph DiMura, P.E.
Director, Bureau of Compliance
New York State Department of
Environmental Conservation

Division of Water

625 Broadway, 4th Floor
Albany, NY 12233-3500
(1 Hard Copy)

Re: CSO Order on Consent (DEC Case No. CO2-20110512-25, modification
to Case No.CO2-20000107-8) Appendix A, VIII. Newtown Creek CSO,
K. Bending Weir / Floatables Control, 2. Final Design Completion
Certification of Completion

Dear Mr. DiMura:

In accordance with Paragraph III. F. of the CSO Order, the New York City
Department of Environmental Protection hereby certifies completion of the
above referenced milestone.

Enclosed for your review are approvable final design plans and specifications
for the Newtown Creek CSO Bending Weir and Floatables Control milestone
project.

Please contact me at (718) 595-5045 if you have any questions regarding this
submittal.

Sincerely

Anthony Maracic, P.E.
Director of Capital Planning & Asset
Management
Bureau of Wastewater Treatment



cc: w/attachments

Cheryle Webber, P.E.
New York State Environmental

Facilities Corporation
625 Broadway, 7th Floor
Albany, New York 12207
(1 Hard Copy)

Robert Elburn, P.E.
Regional Water Engineer
Division ofWater, Region 2
New York State Department of
Environmental Conservation

47-40 21st Street
Long Island City, New York 11101
(1 Hard Copy)

Mark Klotz, P.E.
Director, Division ofWater
New York State Department of
Environmental Conservation

625 Broadway, 4th Floor
Albany, NY 12233-3500
(1CD)

Cover Letter Only

Gary E. Kline, P.E.
Division ofWater

New York State Department of
Environmental Conservation

625 Broadway 4th Floor
Albany, NY 12233-3500

Mary von Wergers, Esq.
Office ofGeneral Counsel

New York State Department of
Environmental Conservation

Division of Environmental Enforcement

625 Broadway, 14th Floor
Albany, NY 12233-5500

William Plache, Esq.
Assistant Corporation Counsel
New York City Law Department
100 Church Street

New York, NY 10007

DEP: J. Mueller, A. Maracic, R. LaGrotta, K. Donnelly, R. Tysvaer, D. Chao, K.
Mahoney, L. Lee (1 CD), H. Donnelly

H&S: P. Young, File



















































































































    

 
        Joe Martens 
      Commissioner 
 

New York State Department of Environmental Conservation 
Division of Environmental Remediation, Region 2 
 47-40 21ST Street, Long Island City, NY  11101-5407         
Phone: (718) 482-4995  • Fax: (718) 482-6358      
Website: www.dec.ny.gov

 
                                                                            

April 2, 2013 
 
William J. Ryan 
Project Manager - Site Investigation and Remediation Department 
National Grid 
175 E. Old Country Road 
Hicksville, NY  11801 
 
Re: Paerdegat Basin  
 NYSDEC Site No. 224167 
 Sampling Work Plan  
   
Dear Mr. Ryan: 
 
 The New York State Department of Environmental Conservation (“NYSDEC”), in 
consultation with the New York State Department of Health (“NYSDOH”), the United States 
Environmental Protection Agency (“USEPA”) and the New York City Department of 
Environmental Protection (“NYCDEP”), has completed its review of the above referenced 
document (the “Plan”) prepared by GEI Consultants, Inc. on behalf of National Grid (the 
Remedial Party).  The document was dated March 13, 2013 and represented the second revision 
of the Plan.  The Plan is now in compliance with DER-10 and is hereby approved. 
 

The Remedial Party and its contractors are solely responsible for the safe execution of all 
invasive and other field work performed under the Plan. The Remedial Party and its contractors 
must obtain all local, state, and/or federal permits or approvals that may be required to perform 
work under the Plan.  Further, The Remedial Party and its contractors are solely responsible for 
the identification of utilities that might be affected by work under the Plan and, the 
implementation of all required, appropriate, or necessary health and safety measures during 
performance of work under the Plan. 
 

Please provide the NYSDEC with an updated schedule for the proposed investigative 
work at your earliest convenience.  Please also provide at least 5 days notice prior to initiating 
field work related to the approved Plan. 

 
If there are any questions regarding this letter, please call me at (718) 482-4096. 

 
              

          Sincerely, 
  
 

                                                          Nicholas S. Bollers 
               Environmental Engineer 
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Paerdegat Basin – Sampling Work Plan Approval 
Page 2 
 

    

 
 
ec: R. Cozzy, P. John, J. O’Connell, L. Oliva, W. Richter, S. Zahn, S. Maresca – NYSDEC 
 A. Forti – NYSDOH 
 J. Haklar – USEPA 
 J. Roberts, S. McAtamney – NYCDEP 
 R. Teetz, T. Leissing, C. Corrado, D. Riccobono – National Grid 
 B. Giroux - GEI 
  

  
 
 
 
 
 
 







NYS DEC Comments 
Quarterly Report 
1st Quarter 2013 

 

 

 

 

Questions/Comments for Quarterly Meeting: 

 

1. Inner Harbor 

a. DEP provide tentative schedule for completing sampling and CEQR process  

b. DEP provide update on Corps dredging permit and response to comments 

c. DEP provide operational data for in-line storage project (2 months with wet weather 

events) 

 

2. Paerdegat Basin 

a. DEC provide update on National Grid sampling results for PCB oil spill (if available) 

 

3. Flushing Bay 

a. DEC provide update on status of dredging permit 

b. DEP provide update on Corps dredging permit  

 

4. Jamaica Bay 

a. DEP provide update on wet weather stabilization project schedule changes (separate 

presentation) 

 

 






