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Presentation Overview

 Milestone Status Summary

 Force Majeure & Modification Request Update

 Citywide CSO Project Updates

 Citywide Green Infrastructure Program

 Environmental Benefit Program

 Miscellaneous Items / Action Items

Notes: New information is in bold font.
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Milestones This Quarter (Oct – Dec 2015)

3

CC = Construction Completion; DI = Design Initiation; DC = Design Completion

NTP = Notice to Proceed to Construction; S = Submittal 

Milestone Milestone Date Status

Newtown Creek
Enhanced Aeration in East Branch / 

Upper Newtown

Oct 31, 2015

(NTP)
Complete

Jamaica Bay
26th Ward WWTP Preliminary Treatment 

Reliability Improvements – Wet Weather 

Operating Plan

Oct 31, 2015

(S)
Complete

Flushing Bay
Regulator Modifications

Dec 31, 2015

(NTP)
Complete

Westchester Creek
Pugsley Creek Parallel Interceptor

Dec 31, 2015

(DC)
Complete

Westchester Creek
Modifications to CSO-29 & CSO-29A

Dec 31, 2015

(NTP)
Complete
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Milestones Next Quarter (Jan – Mar 2016)

4

Milestone
Milestone 

Date
Status

Paerdegat Basin
Post-Construction Monitoring Report

Jan 2016*

(S)
Report Submitted

Jamaica Bay
Primary Settling Tank Work

Jan 2016*

(NTP)
NTP Issued

Jamaica Bay
26th Ward High Level Sewer Separation

Mar 2016

(NTP)
On Schedule

Flushing Bay
Environmental Dredging of Flushing Bay

Sep 2016*

(NTP)
On Schedule

* Milestone date appearing in the Proposed 2016 Draft Consent Order.

CC = Construction Completion; DI = Design Initiation; DC = Design Completion

NTP = Notice to Proceed to Construction; S = Submittal
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Outstanding Force Majeures & Mod Requests

5

Force Majeure or 

Modification 

Request

ACO 

Milestone 

Date(s)

DEP

Correspondence

DEC

Correspondence
Reason(s)

Jamaica Tribs 
Bending Weirs

Jun 2016

(CC)

Notice of Force 

Majeure submitted 

Aug 18, 2015

DEC accepted 

Force Majeure 

Nov 2, 2015

Sinkhole developed 

in area during 

construction

Jamaica Tribs 
Parallel 48” Siphon / 

Interceptor

Feb 2017*

(CC)

Notice of Force 

Majeure submitted 

Oct 13, 2015

DEC accepted 

Force Majeure 

Nov 2, 2015 and 

requested updates

Work embargo by 

National Grid during 

low temperatures 

<25°F

Newtown Creek 

Bending Weir / 

Floatables Control

Dec 2017*

(CC)

Notice of Force 

Majeure submitted 

Oct 9, 2015

DEC accepted 

Force Majeure 

Nov 2, 2015 and 

requested updates

Subsurface 

obstructions at Q-1 

regulator site that 

were not identified 

during design phase

Jamaica Bay 
26th Ward WWTP 

Preliminary Treatment 

Reliability 

Improvements

Jul 2018

(CC)

Notice of Force 

Majeure submitted 

Dec 30, 2015

None

Discovery of a void 

in a portion of an 

abandoned outfall 

structure

* Pending Proposed 2016 Draft Consent Order

CC = Construction Completion; DI = Design Initiation; DC = Design Completion

NTP = Notice to Proceed to Construction; S = Submittal
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Status 

• Conceptual Design submitted to DEC 

on Mar 23, 2015

• DEC submitted comments on 

Conceptual Design on May 4, 2015

• DEP responded to DEC Comments on 

Engineering Report on Jul 2, 2015

• CCTV/Sonar inspection conducted 

Nov 2015 and results submitted to 

DEC on Dec 30, 2015; results show 

very little change since the 2013 

survey

Project Update: Flushing Bay

Tallman Island - Ulmer Street/Flushing Interceptor
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Project Update: Flushing Bay

Schedule

• Submit Permit Application: Dec 2012

• NTP:  Sep 2016*

• Construction Completion: Mar 2019*

Status 

• DEP received USACE Nationwide permit 
on May 10, 2013

• DEC issued dredge permit on Mar 7, 2014

• DEC Permit Conditions required submittal 
of  sampling work plan for heavy metals 
(submitted Jun 3, 2014)

• DEP received Final Permits from USACE 
on May 4, 2015 and DEC on May 14, 2015

• Construction Contract advertised Nov 
30, 2015; bids received Jan 5, 2016

• On Oct 22, 2015 DEP proposed 
construction completion milestone date 
of Mar 2019

* Pending Proposed 2016 Draft Consent Order

Environmental Dredging
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Project Update: Flushing Bay

Divert Low-Lying Sewers / Raise 
Weir BB-R02

• Final Design: Dec 2013

• NTP: Dec 2014 

• Construction Completion: Dec 2016

Status: 

• Delayed due to cold weather 
restrictions; contractor to resume 
work in Mar 2016

• On schedule

Regulator Modifications

• Final Design: Dec 2014

• NTP: Dec 2015

• Construction Completion: Jun 2018

Status : 

• DEP certified NTP milestone on 
Dec 28, 2015

• On schedule

Cost-Effective Gray Infrastructure
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Project Update: Jamaica Tributaries

Parallel 48-Inch Interceptor
• Final Design: Aug 2013

• NTP: Aug 2014

• Construction Completion: Feb 2017

Status: 

• Force Majeure submitted on Oct 13, 2015 
regarding National Grid Stop Work Request 
and accepted by DEC on Nov 2, 2015

Issue:

• Potential delay due to change order work to 
relocate a sanitary sewer connected to the 
interceptor

Bending Weirs
• Final Design: Dec 2013

• NTP: Dec 2014

• Construction Completion: Jun 2016

Status: 

• Prepared sites for bending weir installation; 
partial delivery expected in late Jan 2016

• Sinkhole developed at site on Jul 27, 2015;  
Force Majeure submitted on Aug 18, 2015; and 
accepted by DEC on Nov 2, 2015

Cost-Effective Gray Infrastructure
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Project Update: Newtown Creek

Enhanced Aeration East Branch/

Upper Newtown Creek
• Final Design: Jun 2014

• NTP: Oct 2015* 

• Construction Completion: Jun 2018

Status:

• NTP issued to contractor on Oct 30, 2015

• DEP responded on Oct 30, 2015 to DEC’s 

additional information request

• On schedule

Enhanced Aeration Dutch Kills/

Lower Newtown Creek
• Final Design: Jun 2015

• NTP: Dec 2016

• Construction Completion: Dec 2019

Status:

• DEC comments on Design received Aug 24, 2015;

DEP responded on Oct 22, 2015

• On schedule

* Pending Proposed 2016 Draft Consent Order

Enhanced Aeration
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Project Update: Newtown Creek

Bending Weirs / Floatables Control

• Final Design: Jun 2013

• NTP: May 2015

• Construction Completion: Dec 2017

Status:

• NTP certified by DEP on May 29, 2015

• Reviewing contractor submittals

Issue:

• Potential access issue at outfall NCQ-077

• Force Majeure submitted Oct 9, 2015 based 
upon unknown subsurface obstructions; DEC 
accepted Force Majeure on Nov 2, 2015

Cost-Effective Gray Infrastructure
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Project Update: Westchester Creek

Modifications to CSO-29 and 29a

• Final Design: Jun 2014

• NTP: Dec 2015 

• Construction Completion: Dec 2019

Status: 

• Construction NTP was issued on Dec 29, 2015 

• On schedule

Pugsley Creek Parallel Sewer

• Final Design: Dec 2015*

• NTP Construction: Dec 2016*

• Construction Completion: Jun 2020* 

Status: 

• Design certified complete on Dec 29, 2015

• Additional information to support Mod Request 

requested by DEC on Sept 4, 2015. DEP responded 

on Nov 2, 2015

• DEC comments received on Feb 10, 2016

• On schedule

* Pending Proposed 2016 Draft Consent Order

Cost-Effective Gray Infrastructure
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Project Update: Jamaica Bay

Preliminary Treatment Reliability Improvements 

Status:  

• HLMSP work:  NTP on June 1, 2015

• PST work: DEP certified NTP milestone on 

Jan 27, 2016

• DEP submitted updated WWOP on Oct 30, 

2015; DEC comments received on Jan 27, 

2016

Issue:

• Interim Limits will be necessary during 

construction of PST work 

26th Ward WWTP

Description Date

Design Completion Dec 2014

NTP HLMSP Jun 2015

Const. Complete HLMSP Jul 2018

NTP PST Work Jan 2016

Const. Complete PST Work Jul 2020
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Project Update: Jamaica Bay

Phase 1

• Final Design – Dec 2013 to Mar 2015

• NTP – Mar 2016

• Construction Completion – Dec 2018

Status
• DEC approved design changes on Nov 12, 

2015
• On schedule

Phase 2 a & b (SE-853 & SE-855)

• Final Design – Apr 2015 to Mar 2017

• NTP – Mar 2018

• Construction Completion – Dec 2020

Status
• Survey for Phase 2a and 2b completed
• On schedule

Phase 3 a & b (SE-856 & SE-857)

• Final Design – Apr 2017 to Mar 2019

• NTP – Mar 2020

• Construction Completion – Dec 2022

Status
• Surveys for 3a & 3b completed
• On schedule

26th Ward HLSS
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Project Update: Wards Island WWTP

MSP Replacement

• NTP: March 2015

• Construction Completion: Dec 2017*

Status: 

• Working on MSP #5 & #6

• Change order work to replace suction piping 
has started

• On schedule

Bar Screen Replacement

• Final Design: Apr 2014

• NTP: Dec 2014

• Construction Completion: Jun 2018

Status: 

• One screen operational at the Bronx and the 
Manhattan Grit Chambers achieved on Nov 20, 
2015

• 2nd pair of screens expected to be in service 
by Apr 2016

• On schedule

* Pending Proposed 2016 Draft Consent Order

Wet Weather Improvements
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Waterbody Start-Up

Sampling

Modeling

Alternatives

Develop LTCP

Public Participation

DEC Coordination ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

Consent Order 

Milestone 

Date

2013 2014

6/30/2013

Alley Creek/

Little Neck Bay

Alley Creek LTCP Status

• DEP submitted LTCP on Jul 2, 2013; DEC provided comments on Sep 12, 2013

• DEP submitted request for time extension on Nov 8, 2013 (as discussed with DEC), and a 

revised LTCP on Nov 12, 2013

• DEC disapproved LTCP and extension request on Dec 12, 2013

• After discussions and resolution of issues, DEP resubmitted LTCP on Jun 30, 2014

• DEC comments on LTCP received on Jan 23, 2015, DEP’s Supplemental Documentation & 

Reponses to Comments submitted on May 6, 2015

• Chlorination demonstration project moved from Alley Creek to Spring Creek CSO Retention 

Facility; on Aug 4, 2015, DEP responded to DEC’s request for information (RFI) on the Spring 

Creek scoping document

• DEP issued RFP for the design of the Alley Creek disinfection facilities during this 

quarter
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Waterbody Start-Up

Sampling

Modeling

Alternatives

Develop LTCP `

Public Participation

DEC Coordination ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

2014
Consent Order 

Milestone 

Date

6/30/2014

Westchester 

Creek

2013

#1 #2

Westchester Creek LTCP Status

• Revised due date of Jun 2014 per approved Mod Request switching with Coney Island Creek

• DEP submitted LTCP on Jun 30, 2014

• DEC Preliminary Comments received from DEC Sep 22, 2014

• DEP response submitted Nov 24, 2014

• DEC Final Comments received Jan 14, 2015

• DEP submitted Supplemental Documentation & Response to Comments on Apr 14, 2015; no 

additional comments from DEC. 
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WQ & SS Report

Model Enhancement `

TMDL Evaluation

IW & WQ Modeling

Alternatives Development

Develop LTCP

Public Participation

DEC Coordination ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

9/30/2014

Hutchinson

 River

2014
Consent Order 

Milestone 

Date

2013

#1 #2

Hutchinson River LTCP Status

• DEP submitted WLA approach letter to DEC on Aug 5, 2014

• DEC responded to WLA approach on Aug 13, 2014

• DEP submitted letter on WLA clarification on  Aug 28, 2014

• LTCP submitted Sep 30, 2014

• DEC comments received Jan 14, 2015

• DEP submitted Supplemental Documentation & Response to Comments on Apr 14; DEC 

submitted additional comments on Jun 10, 2015; DEP responded to comments on Aug 7, 2015

• DEP drafted RFP for design of the Hutchinson River outfall and disinfection
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Flushing Creek LTCP Status

• LTCP submitted Dec 30, 2014

• DEC Final Comments received Mar 23, 2015

• DEP submitted draft Supplemental Documentation to DEC for review on May 15, 2015

• DEP submitted Supplemental Documentation & Response to Comments on May 22, 2015 

• DEC submitted additional comments on Jun 10, 2015; DEP responded to comments on Aug 

7, 2015

• DEP drafted RFP for design of the Flushing Creek disinfection facilities

LTCP Ja
n

F
e
b

M
a
rc

h

A
p
ri

l

M
a
y

Ju
n
e

Ju
ly

A
u
g

S
e
p
t

O
c
t

N
o
v

D
e
c

Ja
n

F
e
b

M
a
rc

h

A
p
r
il

M
a
y

J
u
n
e

Ju
ly

A
u
g

S
e
p
t

O
c
t

N
o
v

D
e
c

Waterbody Start-Up

Sampling

IW & WQ Modeling

Alternatives

Develop LTCP

Public Participation

DEC Coordination ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ● ●

Consent Order 

Milestone 

Date

12/31/2014

2013 2014

Flushing 

Creek

#1 #2
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Gowanus Canal & Bronx River LTCP Status

Bronx River

• Submitted LTCP on Jun 30, 2015 

• Received comment from DEC on Aug 24, 2015; DEP responded on Sep 9, 2015

Gowanus Canal

• Submitted LTCP on Jun 30, 2015

• Received comment from DEC on Aug 5, 2015; DEP provided responses on Sep 

8, 2015
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GI Program: Area-wide Contract Status

During the Fourth Quarter of 2015:

 Ongoing Area-wide Green Infrastructure Program

 43 design contracts for all ROW design and public on-site retrofit design

 21 active construction contracts 

 Includes ROW construction of 2,663 ROW GI practices

DEP will continue this work for the next quarter
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GI Program: Public and Private Project Status

During the Fourth Quarter of 2015:

Ongoing Public and Private On-site 

Projects 

• Siting, design and construction of 

public property retrofits in coordination 

with City agency and non-profit 

partners. 

• Design and construction of Green 

Infrastructure Grant Program projects 

on private property.  

•To date, 33 projects totaling $13 

million dollars, including EBP

•24 projects totaling $10 million 

dollars, not including EBP

DEP will continue this work for the next 

quarter.

Project

Status
Parks Schools

NYCHA 

Housing

All 

Agencies

Planning 8 6 5 19

Potential 62 62 18 132

Preliminary 20 8 1 29

Schematic 0 6 1 7

Contract Plans 2 2 0 4

In Construction 2 1 2 5

Constructed 1 6 2 10

Total 95 83 29 206

Public Property Retrofit Site Status to Date:
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GI Program: Construction Status

CSO Tributary 

Drainage Area

Constructed 

GI Practices

GI Practices 

in 

Construction

Total 

Impervious 

Area Managed 

(ac)

Bronx River 46 1 11.9

East River 62 10 12.0

Flushing Bay 193 405 47.2

Flushing Creek 13 1 2.4

Gowanus Canal 29 82 9.1

Hutchinson River 22 126 17.8

Jamaica Bay 58 877 100.9

Newtown Creek 25 1,176 96.5

Westchester Creek 3 0 0.3

Total 451 2,678 298.1

• The 298.1 acres represent 0.38% of the total impervious 

area in combined sewer areas to be managed

• DEP is developing contingency plan to address the 1.5% 

milestone implementation rate

During the Fourth Quarter of 2015:
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GI Program: Community Outreach

Date Community Member(s) Type of Outreach Attendees

Oct

7 Cities Alive Design Charrette, Manhattan Presentation 25

8 Borough Budget Consultation, Queens Meeting 15

Nov 

4 Coney Island Creek LTCP Kickoff Public Meeting Meeting 15

6 S.W.I.M. Public Meeting Meeting 30

10 Gowanus Canal Conservancy Annual Meeting Meeting 10

17 Alley Creek LTCP Final Public Meeting Meeting 15

Dec

2 Green Infrastructure Grant Workshop, Manhattan Presentation 40

Upcoming Meeting

Mar 3, 2016 Peer Review of GI Monitoring Program 

Apr 5, 2016 2016 CSO Consent Order Public Meeting
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Overview of CSO EBP Projects

Project Budget Spent to Date Status

6th Street Green 

Corridor

$583,470 $415,527 Construction completed July 2014. Monitoring equipment 

installations began Summer 2015 and are ongoing. Data 

collection has commenced and monitoring will continue for 

three years.

NY Hospital 

Modular Green 

Roof

$660,440 $457,040 14,666 square feet of modular roof installed in November 

2012.  Monitoring equipment installed and calibrated during 

2013 growing season.  Monitoring system is now up and 

running and will continue to collect data for three years. 

Additional modular trays of green roof plant material were 

grown and installed in September 2015 by staff from 

Manhattan College. This new installation will test the shade 

tolerance of the plant and is being monitored concurrently with 

the previously constructed sections.

Meadow Lake 

Wetlands and 

Rain Garden

$504,340 $436,327 Construction completed in Spring 2015 and plants were 

installed in both the wetland and upland areas. Monitoring 

equipment was installed and data collection has begun. The 

remaining portion of the grant is being transferred from 

Unisphere Inc. to the City Parks Foundation.

Rego Park 

Green Streets by 

NYC Audubon 

Society

$448,803 $75,000 Design undergoing revision to comply with new DOT 

requirements and avoid discovered underground utilities. New 

set of designs expected Spring 2016.
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Project Budget Spent to Date Status

Bronx River 

Watershed Block 

Saturation Study

$893,493 $274,091 Design completed and accepted by the Bronx High School of 

Science for the construction of stormwater GI and shrub 

planters. Coordinating with the school administrators to start 

construction during non-instructional periods in spring 2016. 

Finalizing designs for the stormwater GI and rain garden at the 

Flushing International High School. School officials expressed 

support for the project and requested an increase in coverage 

for the planned rain garden. Design expected to be finalized 

during Fall 2015 and construction to begin immediately after. 

Regional Plan 

Association 

Sponge Parks

$600,002 $447,350 Two Sponge Park™ bioretention basins were completed in 

June 2013. Monitoring equipment was installed and data 

collection is ongoing. New sensors were added and are in the 

process of being calibrated. Slight design modifications being 

incorporated to increase accuracy of data collected. Monitoring 

will continue for a total of three years.

Overview of CSO EBP Projects
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Unresolved Issues and Changes to Key Personnel

Planning Area
Responsible 

Party
Required Action Status

Westchester 

Creek

DEC

DEP

• Send approval letter on Pugsley Creek Parallel 

Sewer Final Design modification request

• Respond to DEC’s design submittal comments

• Milestone dates for final 

design, NTP, and 

construction completion 

are modified by the 

proposed draft consent 

order 

• In Progress

Newtown Creek

DEC

DEC

• Coordinate meeting on Superfund between DEP, DEC 

and EPA (not strictly related to CSO Order) 

• Send approval letter on Dutch Kills and Lower NC 

Aeration NTP modification request 

• Completed

• Milestone dates are 

modified by the proposed 

draft consent order 

Flushing Bay / 

Flushing Creek

DEP 

DEP 

• Provide details on delays to dredging NTP during 

technical meeting held on Dec 8, 2015

• Provide details on contractor issues for Low Lying 

Sewer Diversion project during technical meeting held 

on Dec 8, 2015 

• Completed 

• Completed 

Jamaica Bay / 

Tributaries

DEP 

DEP

DEP 

DEP 

• Forward updated 26th Ward WWTP’s WWOP to DEC 

• Respond to DEC’s comments on the WWOP

• Check on need for interim limits for 26th Ward primary 

settling tank project 

• Submit revised Spring Creek disinfection pilot study in 

response to DEC’s comments 

• Completed 

• In Progress

• In Progress 

• Completed 
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Unresolved Issues and Changes to Key Personnel

Planning Area
Responsible 

Party
Required Action Status

Wards Island 

WWTP 

DEP • Provide details on potential delay to Main Sewage Pump 

Replacement project during technical meeting scheduled 

Dec 8, 2015

• Completed 

EBPs 

DEP • Send schedule for Audubon to DEC

• In Progress 

Gowanus Canal 

& Bronx River 

LTCPs 

DEC • Have the LTCPs undergo further review by DEC upper 

management • In Progress 

Misc

DEP • Provide flow monitoring and influent sampling data from 

LTCP sampling efforts (ongoing) • In Progress 

As of February 22, 2015, Keith Beckmann is no longer the CSO Consent Order Manager; in the 

interim Keith Mahoney will be acting as the CSO Consent Order Manager.
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DEC Comments on Quarterly Report

DEC

Comment
Action Status

1

For future Quarterly reports, Table 4 can be removed Will remove

2

DEP provide update on status of interim limits for 26th Ward Preliminary 

Treatment Reliability Improvements 

Will discuss 

during Quarterly 

Meeting

3

DEP provide update on Gowanus Canal foaming problem Will discuss 

during Quarterly 

Meeting

4

DEP provide point of contact for the Wards Island MSP replacement 

project and update on when meetings will occur

Completed

5

DEP provide meeting time and location for the Flushing Bay regulator 

modification project

Completed


