


NYSDOH/USEPA Comments on 
FAD Deliverables due June 30, 2016 

 
 
3.1 Septic and Sewer Program - Sewer Extension Program 
 

A status report was submitted on the implementation of the Sewer Extension Program 
from January 1, 2016 to June 30, 2016, as requested by NYSDOH/USEPA.  Progress is noted 
on the projects in the Town of Shandaken (Pine Hill WWTP) and the Village of 
Margaretville/Town of Middletown (Margaretville WWTP).  NYSDOH/USEPA note the delays 
beyond DEP’s control related to a fire at the contractor’s storage facility. 
 
3.3 Community Wastewater Management Program 
 
 As requested by NYSDOH/USEPA, a status report was submitted on the construction of 
projects at South Kortright and Lexington, and on the design of projects for Shandaken and 
West Conesville. 
 
 Documents for Functional Completion Acceptance of the Lexington project were 
submitted to DEP for review in June 2016.  Lateral installations for the new system will 
commence following DEP review of the documents.  DEP expects the project to be completed 
by fall 2016.  
 
 For the South Kortright project, DEP issued Functional Completion Acceptance in June 
2016, and lateral installations by the town commenced.  DEP expects the project to be 
completed by summer/early fall 2016. 
 
 In March 2016, DEP met with the Catskill Watershed Corporation (CWC) and Lamont 
Engineers to discuss the Draft Preliminary Engineering Reports and the proposed projects for 
Shandaken and West Conesville.   
 

Regarding Shandaken, CWC has responded to the recommendations and discussion 
from the March 2016 meeting in a letter dated July 7, 2016.  CWC has determined that it is not 
reasonable for their consultant to gain access to, and determine the status of, all septic systems 
in the proposed septic maintenance district, and that the engineering cost estimates provided 
are fair and reasonable.  A request was made by CWC for DEP make its determination under 
Section 2.01(F) of the CWMP III Agreement using the existing information as soon as possible 
in order to avoid further delays.  Please describe DEP’s progress on this matter. 

 
4.9 East of Hudson NPS Program 
 
 As requested by NYSDOH/USEPA, a status report was submitted on the stormwater 
remediation projects at Maple Avenue (Town of Bedford, Westchester County) and at Drewville 
Road (Town of Carmel, Putnam County). 
 
 The Maple Avenue project is ready to be bid, and will be bid along with the Drewville 
Road project.  Designs for Drewville Road have been approved by the Public Design 
Commission.  In May 2016, DEP received approval from NYSDEC on the Joint Permit 
Application and the application for stormwater discharges from construction activities under the 
SPDES General Permit. 
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