
The following table contains 60 potential transportation actions that were chosen based on public input and because they address one or more of the six goals and the multitude of issues
developed for the Downtown Brooklyn Transportation Blueprint. The actions range widely in their status, from those that are being implemented to  those that remain conceptual and 
require further study before they can be progressed. Eighteen actions have been identified as priority initiatives, in order to direct focus on a package of improvements that are achievable 

in short to medium timeframe.
This table also provides a framework for monitoring the progress of the proposed actions in the future. Shaded columns on the right side of the table are to be periodically completed in the
future as the program progresses. Priority initiatives already have implementation descriptions and estimated completion dates. Other initiatives that are under study or require more study

will be monitored and implementation will be more specifically targeted to the extent that they progress from concept to reality. The table allows for progress to be monitored quantitatively
(based on change in project status over time), thus providing a "scorecard" for transportation improvements in Downtown Brooklyn. 

KEY:

ISSUES STATUS
A Surface Transportation 5 Implementation Completed

A-1 Recurring Traffic Congestion 4 Being Implemented
A-1-1 Preference for Bridges as Vehicular Crossings into Manhattan 3 Action Approved
A-1-2 Through Vs. Local Traffic 2 Under Study
A-1-3 Limited Major Roadways 1 Requires Further Study
A-1-4 Limited Capacity in Shoulder Hours
A-2 Persistent Spillover TIER
A-3 One-way Toll at Verrazano Bridge 1 Highly Effective in addressing issues / short time frame / low cost
A-4 Improvements to the Brooklyn-Queens Expressway 2 Moderately Effective in addressing issues / longer time frame / higher cost
B Parking and Curbside Issues 3 Difficult to Implement / long time frame / large capital investment

B-1 Parking Supply vs. Demand
B-2 Excessive Use of Windshield Placards for Curb Parking GOALS MET
B-3 Competition for Curbside Space 1 Accommodate travel demand growth
C High Occupancy Vehicles and Buses 2 Manage congestion
D Rail Transit 3 Through vs Local travel
E Pedestrians 4 Physical/ Fiscal constraints
F Bicycles 5 Street Management and Safety
G Waterfront Connections 6 Institutional
H Enforcement
I Institutional
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Action #
Issue 

Addressed Description Tier # 
Responsible 

Agency Goals Met 
Priority 

Initiative? Description of Full Implementation 
Estimated 
Impl Date

Base 
Quarter 
Status

Review 
Date

Implementation 
Progress

Current 
Review 
Status

Status 
Last 

Review
Change From 
Base Quarter

Change From 
Last Review

Narrative Assessment of 
Implementation Progress

A - Surface Transportation
Short-term commitments

1 A-1-3

Undertake improvements at major 
intersections – Flatbush/Atlantic/4th 
, Tillary/Adams, 
Schermerhorn/Lafayette, Grand 
Army Plaza 1 NYCDOT 1,2, 4, 5 Yes

Signficant geometric improvements 
(more than signal timing adjustments) 
at all four intresections Fall 2010 4

Sub-total 0 0

2 A-1-1
Initiate Manhattan congestion 
pricing program 1 NYCDOT 1, 2, 3, 4, 5, 6 Yes

Implementation of Congestion Pricing 
Pilot Program Spring 2009 2

3 A-1-2 Cross-Harbor Rail Freight Tunnel 3 TBD 1,2,3 2

4 A-1-3
Implement Incident Management 
Program on Major Arterials 2

Traffic 
Management 
Center 2 4

5 A-1-3
Convert Furman Street to Two-Way 
Reversible Operation 1 NYCDOT 2,3,4 2

6 A-1-3
Construct BQE off-ramp to 
Navy/Ashland 2 NYSDOT 1,2.3 2

7 A-1-3
Upgrade Interchanges between 
BQE and DB Bridges 2 NYSDOT 1,2.3 2

8 A-1-3
Increase BQE Clearance at 
Brooklyn Bridge for Trucks 3 NYSDOT 1,2,3 2

9 A-4
Increase capacity of BQE between 
Atlantic Avenue and Sands Street 2 NYSDOT 1,2,3 2

10 A-1
Incentives for Auto Commuters to 
Use Alternative Modes 2

CommuterLink, 
Downtown 
Brooklyn 
Partnership 1,2,4 1

11 A-1-3 Reversible lanes on major arterials 2 NYCDOT 1,2 1

12 A-1-3

Expansion of Variable Message 
Signs to provide real time traffic 
information to motorists on arterials 2

Traffic 
Management 
Center 2 1

13 A-4
Improve on-ramps to BQE at 
Atlantic Avenue 2

NYCDOT, 
NYSDOT 1,2,3 1

Sub-total 0 0
Total 0 0

Under Study or Requires Further Study
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B - Parking and Curbside Issues
Short-term commitments

14 B-3

Expand use of munimeters, 
including rates for commercial 
vehicle loading where appropriate 1 NYCDOT 1, 4, 5 Yes

Implementation of Munimeters on at 
least two additional corridors in study 
area, and introduction of commercial 
parking rates Fall 2009 4

Sub-total 0

19 B-2

Develop strategies to reduce 
agency permit parking in Downtown 
Brooklyn and increase compliance 
with existing rules 2 NYCDOT, NYPD  1, 2, 4, 5, 6 Yes

Introduction of a package of new 
effective strategies to deal with permit 
parking abuse in Downtown Brooklyn.  Fall 2008 1

15 B-3 Residential Parking Permit Program 2 NYCDOT 2,4,5,6 2

16 B-1
Extend Manhattan 8% Non-
Residential Parking Tax 3 City Council 4,6 1

17 B-1
Carpool / Vanpool Garage Parking 
Incentives 2 City Council 1,5 1

18 B-1

Utilize existing sites on the 
periphery of downtown for 
Commuter Park and Ride Facilities 
w/ Shuttles 2 NYCDOT 1,2,5 1

20 B-3
Provide Reserved Curbside Spaces 
for Carpools 2 NYCDOT 6 1

21 B-3
Encourage deliveries during non-
peak hours 2

Downtown 
Brooklyn 
Partnership, City 
Council 2,4,5 1

22 B-1

Re-evaluate Accessory Parking 
Requirements for New Buildings in 
Downtown Brooklyn 1 DCP 1,4 1

Sub-total 0
Total 0

C - High Occupancy Vehicles and Buses
Short-term commitments

23 C
Provide real time bus arrival 
information 1 MTA-NYCT 1, 2, 4, 5, 6 Yes

Implementation of Passenger 
Information Signs in Downtown 
Brooklyn. TBD 4

24 C
Designate high occupancy vehicle 
lane on Manhattan Bridge 2 NYCDOT 1, 2, 4, 5 Yes Has been implemented Fall 2007 5

25 C
Provide bus priority at bus “hot 
spots” – Myrtle, Flatbush, Smith/Jay 1

NYCDOT, MTA-
NYCT 1, 2, 4, 6 Yes

Introduction of one or more bus priority 
elements on all three corridors. Fall 2008 3

Sub-total 0

26 C
Study and initiate greater Downtown
Brooklyn transit circulator 1

Downtown 
Brooklyn 
Partnership, 
NYCDOT 1, 2, 4, 6 Yes

Initiation of service following 
completion of feasibility study Spring 2009 2

27 C

NYCT local bus terminal in 
downtown Brooklyn with 
connections to subway stations 1 MTA-NYCT 1,2,5 1

28 C
Comprehensive Commuter Van 
Plan 2

NYCDOT, TLC, 
NYPD 4,6 1

Sub-total 0
Total 0

Under Study or Requires Further Study

Under Study or Requires Further Study
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D - Rail Transit
Short-term commitments

29 D Upgrade Subway Stations 1 MTA-NYCT 1, 2, 6 Yes 

Complete reconstruction of Jay Street-
Borough Hall Station (A,C,F) and 
initiate major improvements at one or 
more other Downtown Brooklyn 
Stations TBD 4

30 D Maintain/Improve Subway Reliability 1 MTA-NYCT 1, 2, 6 Yes Ongoing Ongoing 4
Sub-total 0

32 D Culver Line (F) Express Service 2 MTA-NYCT 1, 2, 4 Yes

Completion of Culver Line 
Rehabilitation and Introduction of 
Express Service Fall 2012 2

31 D

Increase Subway Service in 
"Shoulders" of Peak Periods and 
Off-peak periods 1 MTA-NYCT 1  4

33 D

Lower Manhattan JFK-Jamaica with 
Stop in Downtown Brooklyn (or 
other tunnel between Lower 
Manhattan and Downtown Brooklyn) 3 MTA-NYCT 1 2

34 D
Add New Connections Between 
Subway Lines 2 MTA-NYCT 1 1

35 D

Reduce weekend disruptions to 
subway service by doing more 
overnight repairs 1 MTA-NYCT 6 1

36 D
LIRR Main Line Corridor 
Improvements 2 MTA-LIRR 1 1

Sub-total 0
Total 0

E - Pedestrians
Short-term commitments

37 E

Implement Subway-Sidewalk 
Interface Project  - Improvements 
at Jay St(A,C,F) and 7th Ave (B,Q) 1 NYCDOT 1, 4, 5 Yes

Creation of additional sidewalk space 
and improved crossings around Jay 
Street subway entrances. 
Implementation of subway-sidewalk 
interface recommendations at 7th 
Avenue Q station Summer 2009 4

38 E
Complete and enhance pedestrian 
plazas 1

NYCDOT, 
NYCEDC 4, 5, 6 Yes

Permanent build-out of Willoughby, 
Pearl Street  and Fulton Mall/Albee 
Square Plazas Fall 2009 4

39 E

Complete implementation of 
Downtown Brooklyn Traffic Calming 
Project recommendations 2 NYCDOT 2, 3, 4, 5 Yes

Completion of Downtown Brooklyn 
Traffic Calming Capital Implementation
Project, Phases A and B. Fall 2009 4

40 E
Install pedestrian wayfinding 
signage 2 MetroTech BID 4, 5, 6 Yes

Installation of Downtown Brooklyn 
Wayfinding Signs and Kiosks  Spring 2008 4

Sub-total 0

41 E

Manage Vehicular Turning 
Movements to Reduce Pedestrian 
Conflicts 2 NYCDOT 5 2

42 E

Improve Pedestrian Connections 
between Core and Surrounding 
Areas (e.g. Brooklyn Bridge Park) 2 NYCDOT 5 2

Sub-total 0
Total 0

Under Study or Requires Further Study

Under Study or Requires Further Study
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F - Bicycles
Short-term commitments

43 F
Complete Downtown Brooklyn 
bicycle network 1 and/or 2 NYCDOT 1, 2, 4, 5 Yes

Implementation of proposed missing 
links, effectively completing Downtown 
Brooklyn bicycle network Spring 2010 3

Sub-total 0

44 F Bicycle Wayfinding System 2 NYCDOT 1,2,5 2

45 F

Facilitate cycling by providing 
additional bicycle racks and 
requiring large commercial buildings
to provide storage 2

NYCDOT, City 
Council, DCP 5 2

46 F "Bike Stations" at Major Hubs 2 NYCDOT 1,2,5 1
Sub-total 0

Total 0
G - Waterfront Connections

47 G
Implement Brooklyn Waterfront 
Greenway 1 Multiple 1,5 4

48 G

Improved bicycle/pedestrian 
connections from Brooklyn Bridge 
Promenade to DUMBO and 
waterfront 1 NYCDOT 1,2 2

49 G
Create Multi-Modal Transportation 
Hub on Waterfront 3 Multiple 1 1

50 G Increased Ferry Services 2 Multiple 1 1
Sub-total 0

Total 0
H - Enforcement

Short-term commitments

51 H
Expand number of Traffic 
Enforcement Agents 1 NYPD 2, 4, 5, 6 Yes

Hiring and deployment of 100 level 2 
Traffic Enforcement Agents, as 
oultined in PLaNYC Winter 2008 3

Sub-total 0

52 H
Enable all TEAs to issue blocking-
the-box tickets 1 State Legislature 2,6 2

53 H
Expand the use of traffic 
enforcement cameras 2 State Legislature 2,6 2

54 H Dedicated Traffic Enforcement Unit 2 NYPD 6 1
Sub-total 0

Total 0
I - Institutional

Short-term commitments

55 I

Form Downtown Brooklyn 
stakeholder group to monitor 
implementation of short-term 
initiatives 1 NYCDOT 4, 6 Yes First meeting of group Winter 2008 4

Sub-total 0

56 I
Establish a new regional transit 
financing authority 3 State Legislature 6 2

57 I
Collect and Publish Downtown 
Specific Transportation Data 2 NYCDOT 6 1

58 I
Establish and Monitor Performance 
Indicators and Thresholds 1 NYCDOT 6 1

59 I
Create and Maintain Area-Wide 
Traffic Operations Model 2 NYCDOT 6 1

60 I
 Encourage flexible work schedules 
for downtown Brooklyn employees 2

CommuterLink, 
Downtown 
Brooklyn 
Partnership 6 1

Sub-total 0
Total 0

Under Study or Requires Further Study

Under Study or Requires Further Study

Under Study or Requires Further Study

Under Study or Requires Further Study
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