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East River Waterfront Esplanade 

 

3 Edit Footer Here 

Project Site 



Recap from June Update  

 

 

 Hunter Roberts procured as construction manager for Pier 35 and Package 4 

 Package 4 in process of Waterfront Certification  

 Brooklyn Bridge Esplanade in draft scope, plan to issue RFP for design 
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Work Update – Pier 35 
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• Currently in materials fabrication  

• Steel fabrication for structural support for screen wall began in August 

•  Mobilization for steel erector scheduled to begin in December  

• Currently executing subcontracts 

•  Targeted completion: Fall 2017  

 

 

 



Work Update – Package 4 
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• Catherine Street to Pike Slip 

• DEP budgetary restrictions have prevented building on and within 30 feet of the 

water main 

• Procurement for elements outside of the water main will begin late this Fall 

• Includes seating, planting, surfacing, railing  

• DCP Waterfront certification expected in November  

• Expected completion end of 2017   



Update – Brooklyn Bridge Esplanade 
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• Peck Slip to Catherine Slip 

• Currently working on a draft RFP and CP for design  

• Scope will take into account safety and permitting feasibility concerns in the Brooklyn 

Bridge Beach Feasibility Study 

• New project will incorporate design elements that bring the public closer to the water  

•   Will schedule community visioning sessions to gather input 

 



Timeline 

Next Steps 

 

 Construction of remaining elements  

- Pier 35: work to begin in December; expected completion Fall 2017 

- Package 4: Waterfront Certification in review by DCP, expected completion by end of 2017 

 

 Brooklyn Bridge Esplanade Scope and RFP  

- Community visioning sessions to start next spring 
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Questions? 
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