



December 30, 2016

Pamela Young, Ph.D.
New York State Department of Health
Bureau of Public Water Supply Protection
Empire State Plaza – Corning Tower 11th Floor
Albany, NY 12237

Katie Lynch
United States Environmental Protection Agency - Region II
290 Broadway - 24th Floor
New York, NY 10007-1866

Dear Dr. Young and Ms. Lynch:

With this letter, I am submitting the following deliverables, due December 31, 2016, pursuant to the NYSDOH Revised 2007 Filtration Avoidance Determination (FAD):

<i>Program</i>	<i>Deliverable</i>
<i>3.1 Environmental Infrastructure Sewer and Septic Program</i>	Continue to work with the Town of Shandaken on the construction of the sewer extension project to the Pine Hill WWTP and Continue to work with the Town of Middletown and Village of Margaretville on the construction of the sewer extension projects to the Margaretville WWTP
<i>4.3 Land Management</i>	Invasive Species Management Strategy
<i>4.9 East of Hudson Non-point Source Pollution Control Program Stormwater Projects</i>	Status report on the construction of stormwater retrofits: Maple Avenue (Cross River Reservoir basin); Drewville Road (Croton Falls Reservoir basin).

The Sewer Extension Program, Section 3.1 had several projects due for completion by December 31, 2016. The following project has been completed: Sewer Extension Project at Showers Road Town of Hunter.

The Community Wastewater Management Program, Section 3.3 had several projects due for completion by December 31, 2016. The following projects have been completed:

Complete construction for Lexington;

Complete construction for South Kortright.


FAD Section 4.2, Land Acquisition Program, requires DEP to meet with NYSDOH, USEPA and NYSDEC to review the status of the Farm CE Program. This program is still being discussed as part of the process of developing the 2017 FAD. DEP expects to discuss the programs further with the agencies in January 2017.

In compliance with the requirements of FAD Section 4.11, Catskill Turbidity Control Program, DEP has completed the projects below:

**Completion of the Catskill Aqueduct Stop Shutter Improvements;
Completion of the Shaft 4 Interconnection.**

As always, if you have any questions about these reports or other aspects of the City's watershed protection efforts, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'D. S. Warne', followed by a horizontal line extending to the right.

**David S. Warne
Assistant Commissioner**

c: K. Kosinski, DEC