

Brooklyn

Milling & Paving Schedule

December 4, 2016 to December 10, 2016

Date	SA#	Location	CB	Area
Sunday 12-04-16		No Work		
Monday 12-05-16	K2016-06-09 K2016-17-05 K2015-10-14	2 Paving Crews 3 St (4 Ave to Prospect Park West) East 46 St (Clarkson Ave to Snyder Ave / Dead End) 10 Ave (Bay Ridge Ave to 77 St) Maintenance - Nights	06 17 10	Park Slope Farragut Dyker Heights
Tuesday 12-06-16	K2016-06-08 K2015-10-14	2 Paving Crews 5 St (4 Ave to Prospect Park West) 10 Ave (Bay Ridge Ave to 77 St) Maintenance - Nights	06 10	Park Slope Dyker Heights
Wednesday 12-07-16	K2016-06-08 K2015-10-14	2 Paving Crews 5 St (4 Ave to Prospect Park West) 10 Ave (Bay Ridge Ave to 77 St) Maintenance - Nights	06 10	Park Slope Dyker Heights
Thursday 12-08-16	K2016-06-08	1 Paving Crew 5 St (4 Ave to Prospect Park West) Maintenance - Nights	06	Park Slope
Friday 12-09-16		Maintenance		
Saturday 12-10-16		No Work		

*Schedules are subject to change due to inclement weather or emergencies