

Staten Island

Milling & Paving Schedule

December 4, 2016 to December 10, 2016

| Date | SA# | Location | CB | Area |
|-----------------------|-------------------------------------|---|----------------|---|
| Sunday 12-04-16 | | No Work | | |
| Monday 12-05-16 | S20160154 S20160156 S20120118 | 1 Paving Crew Seward Pl (Marble St to Dead End) Marble St (Mann Ave to Ingram St) Mann Ave (Marble St to North Gannon Ave) Maintenance - Nights | 01 01 01 | Westerleigh Westerleigh Westerleigh |
| Tuesday 12-06-16 | S20120118 S20160155 | 1 Paving Crew Mann Ave (Marble St to North Gannon Ave) Byrne Ave (Marble St to North Gannon Ave) Maintenance - Nights | 01 01 | Westerleigh Westerleigh |
| Wednesday 12-07-16 | S20160155 S20160109 | 1 Paving Crew Byrne Ave (Marble St to North Gannon Ave) Kell Ave (Marble St to North Gannon Ave) Maintenance - Nights | 01 01 | Westerleigh Westerleigh |
| Thursday 12-08-16 | S20160109 | 1 Paving Crew Kell Ave (Marble St to North Gannon Ave) Maintenance - Nights | 01 | Westerleigh |
| Friday 12-09-16 | S20160109 | 1 Paving Crew Kell Ave (Marble St to North Gannon Ave) Maintenance - Nights | 01 | Westerleigh |
| Saturday 12-10-16 | | No Work | | |

*Schedules are subject to change due to inclement weather or emergencies