ENVIRONMENTAL BUSINESS CONSULTANTS

March 31, 2014

New York City Office of Environmental Remediation
City Voluntary Cleanup Program

c/o Shaminder Chawla

100 Gold Street, 2" Floor

New York, NY 10038

Re:

14CVCP228K

635 4™ Avenue

Brooklyn, NY

Remedial Action Work Plan (RAWP) Stipulation List

Dear Mr. Zhang:

Environmental Business Consultants (EBC) hereby submits a Remedial Action Work Plan
(RAWP) Stipulation List for the 635 4™ Avenue (the Site) to the New York City Office of
Environmental Remediation (OER) on behalf of Bushburg Properties. This letter serves as an
addendum to the RAWP to stipulate additional content, requirements, and procedures that will
be followed during the Site remediation. The contents of this list are added to the RAWP and
will supersede the content in the RAWP where there is a conflict in purpose or intent. The
additional requirements/procedures include the following Stipulation List below:

1. The criterion attached in Addendum 1 will be utilized if additional petroleum

containing tanks or vessels are identified during the remedial action or subsequent
redevelopment excavation activities. All petroleum spills will be reported to the
NYSDEC hotline as required by applicable laws and regulations. This contingency
plan is designed for heating oil tanks and other small or moderately sized storage
vessels. If larger tanks, such as gasoline storage tanks are identified, OER will be
notified before this criterion is utilized.

. Signage for the project will include a sturdy placard mounted in a publically accessible

right of way to building and other permits signage will consist of the NYC VCP
Information Sheet (attached Addendum 2) announcing the remedial action. The
Information sheet will be laminated and permanently affixed to the placard.

. This NYC VCP project involving the removal and transportation of hazardous waste

may be subject to the New York state Department of Environmental Conservation’s
Special Assessment Tax (ECL 27-0923) and Hazardous Waste Regulatory Fees (ECL
72-00402). See DEC’s website for more information:
http://www.dec.ny.gov/chemical/9099.html.

Collection and analysis of 4 post-excavation soil samples to evaluate the performance
of the remedy with respect to attainment of Track 4 Site Specific SCOs. Sample will be
analyzed for SVOC's, and TAL Metals as shown in Figure 5 of the RAWP.
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5.

10.
11.

12.

Collection and analysis of post-excavation soil vapor samples to confirm the presence
of Trichloroethylene and to evaluate the need for an active/passive sub-slab
depressurization system.

The revised sub-slab depressurization system (SSDS) diagram is attached as
Addendum 3.

Appendix 4 includes Vapor Barrier Pre-Certification letter from Vapor Barrier
manufacturer stating that the proposed vapor barrier system mitigates against the
contaminants of concern at the site.

OER requires parties seeking City Brownfield Incentive Grants to carry insurance. For
a cleanup grant, both the excavator and the trucking firm(s) that handle removal of soil
must carry or be covered under a commercial general liability (CGL) policy that
provides $1 million per claim in coverage. OER recommends that excavators and
truckers also carry contractor’s pollution liability (CPL) coverage, also providing $1
million per claim in coverage. The CGL policy, and the CPL policy if obtained, must
name the City of New York, the NYC Economic Development Corporation, and
Brownfield Redevelopment Solutions as additional insured. For an investigation grant,
an environmental consultant must be a qualified vendor in the BIG program and carry
$1 million of professional liability (PL) coverage. A fact sheet regarding insurance is
attached as Addendum 5.

Daily report will be provided during active excavation work. If no work is performed
for extended time period, daily report frequency will be reduced to weekly basis. Daily
report template is attached in Addendum 6.

The stamped/signed RAWP certification page is included in Appendix 7.

A pre-construction meeting is required prior to the start of remedial excavation work at
the Site. A pre-construction meeting will be held at the Site and will be attended by
OER, the developer or developer representative, the consultant, excavation/general
contractor, and if applicable, the soil broker.

A pre-approval letter from all disposal facilities will be provided to OER prior to any
soil/fill material removal from the Site. Documentation specified in the RAWP -
Appendix D - Section 1.6 “Materials Disposal Off-Site” will be provided to OER. If a
different disposal facility for the soil/fill material is selected, OER will be notified
immediately.

Sincerely,
Environmental Business Consultants

./' / /

F AR

Kevin Brussee
Senior Project Manager

CC:

S. Chawla, OER
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Appendix 1
Generic Procedures for Management of
Underground Storage Tanks
Identified under the NYC BCP
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Prior to Tank removal, the following procedures should be followed:

Remove all fluid to its lowest draw-off point.

Drain and flush piping into the tank.

Vacuum out the “tank bottom” consisting of water product and sludge.

Dig down to the top of the tank and expose the upper half.

Remove the fill tube and disconnect the fill, gauge, product, vent lines and pumps. Cap
and plug open ends of lines.

Temporarily plug all tank openings, complete the excavation, remove the tank and
place it in a secure location.

Render the tank safe and check the tank atmosphere to ensure that petroleum vapors
have been satisfactorily purged from the tank.

Clean tank or remove to storage yard for cleaning.

If the tank is to be moved, it must be transported by licensed waste transporter. Plug
and cap all holes prior to transport leaving a 1/8 inch vent hole located at the top of the
tank during transport.

After cleaning, the tank must be made acceptable for disposal at a scrap yard, cleaning

the tanks interior with a high pressure rinse and cutting the tank in several pieces.

During the tank and pipe line removal, the following field observations should be made and

recorded:

A description and photographic documentation of the tank and pipe line condition
(pitting, holes, staining, leak points, evidence of repairs, etc.).

Examination of the excavation floor and sidewalls for physical evidence of
contamination (odor, staining, sheen, etc.).

Periodic field screening (through bucket return) of the floor and sidewalls of the

excavation, with a calibrated photoionization detector (PID).
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Impacted Soil Excavation Methods

The excavation of the impacted soil will be performed following the removal of the existing
tanks. Soil excavation will be performed in accordance with the procedures described under
Section 5.5 of Draft DER-10 as follows:

e A description and photographic documentation of the excavation.

e Examination of the excavation floor and sidewalls for physical evidence of
contamination (odor, staining, sheen, etc.).

e Periodic field screening (through bucket return) of the floor and sidewalls of the
excavation, with calibrated photoionization detector (PID).

Final excavation depth, length, and width will be determined in the field, and will depend on
the horizontal and vertical extent of contaminated soils as indentified through physical
examination (PID response, odor, staining, etc.). Collection of verification samples will be

performed to evaluate the success of the removal action as specified in this document.

The following procedure will be used for the excavation of impacted soil (as necessary and

appropriate):

e Wear appropriate health and safety equipment as outlined in the Health and Safety
Plan.

e Prior to excavation, ensure that the area is clear of utility lines or other obstructions.
Lay plastic sheeting on the ground next to the area to be excavated.

e Using a rubber-tired backhoe or track mounted excavator, remove overburden soils and
stockpile, or dispose of, separate from the impacted soil.

e |f additional UST’s are discovered, the NYSDEC will be notified and the best course of
action to remove the structure should be determined in the field. This may involve the
continued trenching around the perimeter to minimize its disturbance.

e If physically contaminated soil is present (e.g., staining, odors, sheen, PID response,
etc.) an attempt will be made to remove it, to the extent not limited by the site

boundaries or the bedrock surface. If possible, physically impacted soil will be removed
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using the backhoe or excavator, segregated from clean soils and overburden, and staged
on separated dedicated plastic sheeting or live loaded into trucks from the disposal
facility. Removal of the impacted soils will continue until visibly clean material is
encountered and monitoring instruments indicate that no contaminants are present.

e Excavated soils which are temporarily stockpiled on-site will be covered with tarp
material while disposal options are determined. Tarp will be checked on a daily basis
and replaced, repaired or adjusted as needed to provide full coverage. The sheeting will
be shaped and secured in such a manner as to drain runoff and direct it toward the

interior of the property.

Once the site representative and regulatory personnel are satisfied with the removal effort,
verification of confirmatory samples will be collected from the excavation in accordance with
DER-10.
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Appendix 2
Signage
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gep \/

NYC Voluntary Cleanup Program

635 4th Avenue
Site #: 14CVCP228K

This property is enrolled in the New York City Voluntary Cleanup
Program for environmental remediation. This is a voluntary
program administered by the NYC Office of Environmental

Remediation.

Or scan with smart phone:

For more information,
log on to: www.nyc.gov/oer

If you have questions or would like more information,
please contact:

Shaminder Chawla at (212) 442-3007
or email us at brownfields@cityhall.nyc.gov

1808 MIDDLE COUNTRY RDAD PHONE 631.504.6000
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Appendix 3
Revised SSDS Plan
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Appendix 4
Vapor Barrier Compatibility Letter
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RAVEN

INDUSTRIES

Mr. Kevin Brussee

Environmental Business Consultants
1808 Middle Country Road

Ridge, New York 11961

Dear Mr. Brussee,

| have reviewed the Remedial Investigation Report (EBC, January 2014) for the
remediation/construction project located at 635 4th Avenue in Brooklyn, NY and noted the
contaminants specifically described on the following pages:

Table 1 — Soil Analytical Results (VOCs)

Table 2 - Soil Analytical Results (sVOCs)

Table 3 - Soil Analytical Results (Pesticides/PCBSs)

Table 4 - Soil Analytical Results (metals)

Table 5 — Groundwater Analytical Results (VOCs)

Table 6 - Groundwater Analytical Results (sVOCs)

Table 7 - Groundwater Analytical Results (Pesticides/PCBs)
Table 8 - Groundwater Analytical Results (Metals)

Table 9 - Groundwater Analytical Results (Filtered Metals)
Table 10 - Soil Gas Analytical Results (VOCs)

The identified contaminants at the levels reported will not have an adverse effect on the intended
performance of VaporBlock Plus VBP20 as a vapor barrier, provided standard design and
application procedures are followed. Standard installation instructions and details can be found
on our website at www.ravenefd.com.

If you have any questions, please feel free to call me at the number above.

Sincerely,

/as //rfvv/drﬁ7

Justin Norberg

Product Development Specialist
Engineered Films Division
Raven Industries

821 W Algonquin St.

Sioux Falls, SD 57104
(605)335-0288
Justin.Norberg@Ravenind.com
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Appendix 5
Insurance Fact Sheet
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m Office of Environmental BIG

FACT SHEET — BIG PROGRAM INSURANCE REQUIREMENTS

Investigation Grants — for a developer or site owner to be eligible for a BIG investigation grant, its
environmental consultant(s) must be:

e a Qualified Vendor in the BIG Program; and
e maintain Professional Liability (PL) insurance of $1M per claim and annual aggregate.

Cleanup Grants — for a developer or site owner to be eligible for a BIG cleanup grant:

e Its general contractor or excavation/foundation contractor hired to perform remedial work must
maintain Commercial General Liability (CGL) insurance of at least $1M per occurrence and $2M

in the general aggregate. It is recommended that the general contractor or excavation/foundation
contractor also maintain a Contractors Pollution Liability policy (CPL) of at least $1M per
occurrence.

e Its subcontractors who are hired by the general contractor etc. to perform remedial work at a site,
including soil brokers and truckers, must also maintain a CGL policy in the amount and with the
terms set forth above. It is recommended that subcontractors also maintain a CPL policy in the
amount and with the terms set forth above.

The CGL policy, and the CPL policy if in force, must list the city, EDC and BRS as additional
insureds, include completed operations coverage and be primary and non-contributory to any
other insurance the additional insureds may have.

e Its environmental consultant(s) hired to oversee the cleanup must be:
a. a BIG Qualifed Vendor; and
b. maintain Professional Liability (PL) insurance of $1M per claim and annual aggregate.

If, in the alternative, the developer hires its environmental consultant to perform the cleanup, the
environmental consultant must maintain CGL insurance in the amount and with the terms set forth above.
It is recommended that the environmental consultant also maintain CPL coverage in the amount and with
the terms set forth in the first two bulleted items listed above.

A schematic presenting the contractual relationships described above appears on page 2. Parties

who must be named as Additional Insureds on Cleanup Grant insurance policies (CGL and CPL) are
presented on page 3.

v. 8-01-2013
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Example of Contractual Relationships for Cleanup Work

The Office of Environmental Remediation’s Voluntary Cleanup Plan program requires
applicants to identify the parties who are engaged in active remediation of their sites including:
the General Contractor hired to remediate and/or the excavation contractor hired to excavate soil
from the site and the trucking firm(s) that remove soil from the site for disposal at approved

facilit(ies).

Developer

Environmental Consultant

General Contractor

(BIG QV)

Excavation contractor

Trucker

The chart above shows contractual relationships that typically exist for projects that are enrolled

in the Voluntary Cleanup Program.

v. 8-01-2013
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BIG Program Additional Insureds

The full names and addresses of the additional insureds required under the Required CGL
Policy and recommended CPL Policy are as follows:

“City and its officials and emplovees”
New York City Mayor’s Office of Environmental Remediation
253 Broadway, 14th Floor
New York, NY 10007

“NYC EDC and its officials and emplovees”
New York City Economic Development Corporation
110 William Street
New York, NY 10038

133

BIG Grant Administrator and its officials and employees”
Browntield Redevelopment Solutions, Inc.

739 Stokes Road, Units A & B
Medford, NJ 08055

v. 8-01-2013
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Appendix 6
Daily Report Template
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MYC Daily Status Report Template

Version 1.3

m Office of Environmental
Remediation

Generic Template for Daily Status Report

Instructions

The Daily Status Report submitted to OER should adhere to the following conventions:

. Remove this cover sheet prior to editing.
. Remove all the red text and replace with site-specific information.
. Submit the final version as a Word or PDF file.

Daily Status Reports

Daily status reports providing a general summary of activities for each day of active remedial work will be emailed to the
OER Project Manager by the end of the following day. Those reports will include:

e Project number and statement of the activities and an update of progress made and locations of work

performed;
e Quantities of material imported and exported from the Site;
e Status of on-Site soil/fill stockpiles;
e A summary of all citizen complaints, with relevant details (basis of complaint; actions taken; etc.);
e Asummary of CAMP excursions, if any;
e Photograph of notable Site conditions and activities.

The frequency of the reporting period may be revised in consultation with OER project manager based on planned
project tasks. Daily email reports are not intended to be the primary mode of communication for notification to OER of
emergencies (accidents, spills), requests for changes to the RAWP or other sensitive or time critical information.
However, such information will be included in the daily reports. Emergency conditions and changes to the RAWP will be
communicated directly to the OER project manager by personal communication. Daily reports will be included as an
Appendix in the Remedial Action Report.



DAILY STATUS REPORT

WEATHER Snow Rain Overcast Partly Bright
Cloudy Sun
Prepared By: Enter Your Name Here TEMP. <32 32-50 50-70 70-85 >85
VCP Project No.: 13CVCPOOOM E-Number: | 13EHANOOOM Date: | 01/01/2013
Project Name: Name or Address
Consultant: Safety Officer:

Person(s) Name and Company Name

Person(s) Name and Company Name

General Contractor:
Person(s) Name and Company Name

Site Manager/ Supervisor:
Person(s) Name and Company Name

Work Activities Performed (Since Last Report):
Provide details about the work activities performed.

Working In Grid #: Al, B1, C1

Samples Collected (Since Last Report):
No samples collected or provide details

Air Monitoring (Since Last Report):

No air monitoring performed or provide details

Problems Encountered:

No problems encountered or provide details

Planned Activities for the Next Day/ Week:
Provide details about the work activities planned for the next day/ week.




Example:

Facility # Facility # Facility # Facility # Facility # HHHBEHHH
; Name Name Name Name Clean Earth
Name/ Location Location Location Location Location Carteret, NJ
Typ_e of W.aSt? Type of Waste Type of Waste Type of Waste Type of Waste petroleum soils
Solid Or Liquid Solid Or Liquid Solid Or Liquid Solid Or Liquid Solid Or Liquid Solid
Cu. Yds. Cu. Yds. Cu. Yds. Cu. Yds.
(Trucks, Cu.Yds. Trucks Or Trucks Or Trucks Or Trucks Or Trucks Cu. Yds.
Or Gallons) Gallons Gallons Gallons Gallons
Today 5 120
Total 25 600
NYC Clean Soil Bank Receiving Facility:
Name/ Address (Approved by OER)
Tracking No.: | 13CCSB000
Trucks Cu. Yds. Trucks Cu. Yds.
Today Total
5 25 120 600
Site Grid Map

Insert the site grid map here




Photo Log

Photo 1 — provide a caption

Insert Photo Here — Photo of the entire site

Photo 2 — provide a caption

Insert Photo Here — Photo of the work activities performed

Photo 3 — provide a caption

Insert Photo Here — Photo of the work activities performed
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Appendix 7
RAWP Certification Page
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Hazardous Material Remedial Action Plan
OER Project #14CVCP210K
113 Flatbush Avenue, Brooklyn, NY

CERTIFICATION

I, Ariel Czemerinski, am a Professional Engineer licensed in the State of New York. | have
primary direct responsibility for implementation of the remedial action for the Redevelopment
Project located at 113 Flatbush Avenue, Brooklyn, NY, Site number 14CVCP210K.

| certify that this Remedial Action Work Plan (RAWP) has a plan for handling, transport and
disposal of soil, fill, fluids and other materials removed from the property in accordance with
applicable City, State and Federal laws and regulations. Importation of all soil, fill and other
material from off-Site will be in accordance with all applicable City, State and Federal laws and
requirements. This RAWP has provisions to control nuisances during the remediation and all

invasive work, including dust and odor suppression.

Ariel Czemerinski

Name

076508

NYS PE License Number .
v

N f

\J

Signature
1/16/2014

Date



Ariel
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Ariel Czemerinski

Ariel
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076508

Ariel
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1/16/2014


635 4TH AVENUE
BROOKLYN, NEW YORK

Remedial Action Work Plan

NYC VCP Number: 14CVCP228K
E-Designation Site Number: 14EHAZ369K

Prepared for:
Bushburg Properties
385 Troutman Street

Brooklyn, NY 11237

Prepared by:

ENVIRONMENTAL BUSINESS CONSULTANTS

1808 Middle Country Road
Ridge, NY 11961

JANUARY 2014
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Hazardous Material Remedial Action Plan
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LIST OF ACRONYMS

Acronym Definition

AOC Area of Concern

BOA Brownfield Opportunity Area

CAMP Community Air Monitoring Plan

CoC Certificate of Completion

CSOP Contractors Site Operation Plan

ECs/ICs Engineering and Institutional Controls

HASP Health and Safety Plan

VCA Voluntary Cleanup Agreement

NOC Notice of Completion

NYC vCpP New York City Voluntary Cleanup Program

NYC DEP New York City Department of Environmental Protection
NYC DOHMH New York State Department of Health and Mental Hygiene
NYCRR New York Codes Rules and Regulations

NYC OER New York City Office of Environmental Remediation
NYS DEC New York State Department of Environmental Conservation
NYS DEC DER NYSDEC Division of Environmental Remediation

NYS DOH New York State Department of Health

NYS DOT New York State Department of Transportation

OSHA United States Occupational Health and Safety Administration
PE Professional Engineer

PID Photo lonization Detector

QEP Qualified Environmental Professional

QHHEA Qualitative Human Health Exposure Assessment

RAOs Remedial Action Objectives

RAR Remedial Action Report

RAWP Remedial Action Work Plan or Plan

RCA Recycled Concrete Aggregate

RD Remedial Design

RI Remedial Investigation

RMZ Residual Management Zone

SCOs Soil Cleanup Objectives

SCG Standards, Criteria and Guidance

SMP Site Management Plan

SPDES State Pollutant Discharge Elimination System

SVOC Semi-Volatile Organic Compound

USGS United States Geological Survey

UsT Underground Storage Tank

VOC Volatile Organic Compound




CERTIFICATION

I, Ariel Czemerinski, am a Professional Engineer licensed in the State of New York. | have
primary direct responsibility for implementation of the remedial action for the Redevelopment
Project located at 635 4th Avenue, Brooklyn, NY, Site Number 14CVCP228K.

I certify that this Remedial Action Work Plan (RAWP) has a plan for handling, transport and
disposal of soil, fill, fluids and other materials removed from the property in accordance with
applicable City, State and Federal laws and regulations. Importation of all soil, fill and other
material from off-Site will be in accordance with all applicable City, State and Federal laws and
requirements. This RAWP has provisions to control nuisances during the remediation and all

invasive work, including dust and odor suppression.

Name

NYS PE License Number

Signature

Date



Hazardous Material Remedial Action Plan
OER Project #14CVCP228K
635 4th Avenue, Brooklyn, NY

EXECUTIVE SUMMARY

Bushberg Properties has applied to enroll in the New York City Voluntary Cleanup Program
(NYC VCP) to investigate and remediate a 10,033-ft* Site located at 635 4th Avenue in
Brooklyn, New York. A remedial investigation (RI) was performed to compile and evaluate data
and information necessary to develop this Remedial Action Work Plan (RAWP). The remedial
action described in this document provides for the protection of public health and the
environment consistent with the intended property use, complies with applicable environmental

standards, criteria and guidance and conforms with applicable laws and regulations.

Site Location and Current Usage

The Site is located at 635 4th Avenue in the Park Slope section of Brooklyn, New York, and is
identified as Block 634 and Lot 1 on the New York City Tax Map. Figure 1 shows the Site
location. The Site is 10,033-square feet and is bounded by 4th Avenue and Block 633 Lots 38
through 41 (residential, mixed use and commercial properties) to the north, Block 634 Lot 75
(multi-story residential property) to the south, Block 634 Lot 5 (Laundromat) to the east, and
19th Street and Block 637 Lot 6 (mixed use residential and commercial property) to the west. A
map of the site boundary is shown in Figure 2. Currently, the Site is developed with a three-story
commercial building (5,200 square feet) and parking lot. The onsite building is currently
occupied by Seafarers International Union of North America and is utilized as offices for

merchant marines to report for job assignments.

Summary of Proposed Redevelopment Plan

The proposed future use of the Site will consist of developing the lot with a 12-story mixed use
building with a full cellar. The structure will occupy the entire footprint of the Lot. The cellar
will be utilized for parking, utility rooms and commercial space. The first floor will contain
commercial space, a ramp to cellar parking and the residential lobby, with residential space on
floors 2 through 12. The redevelopment plans requires excavation of the entire Site to a depth of
approximately 12 feet. However, the basement of the existing building is located approximately
9 feet below grade. Therefore, additional excavation below the existing building slab is limited to
approximately 2 to 3 feet. Therefore, the total quantity of soil to be excavated for construction of
the new building is approximately 3,000 cubic yards (4,500 tons). Layout of the proposed site
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development is presented in Figure 3. The current zoning designation is R8A/C2-4. The
proposed use is consistent with existing zoning for the property.

The remedial action contemplated under this RAWP may be implemented independently of the
proposed redevelopment plan.

Summary of the Remedy

The proposed remedial action achieves protection of public health and the environment for the
intended use of the property. The proposed remedial action achieves all of the remedial action
objectives established for the project and addresses applicable standards, criterion, and guidance;
is effective in both the short-term and long-term and reduces mobility, toxicity and volume of
contaminants; is cost effective and implementable; and uses standards methods that are well

established in the industry.

The proposed remedial action will consist of:

1. Preparation of a Community Protection Statement and performance of all required NYC
VCP Citizen Participation activities according to an approved Citizen Participation Plan;

2. Performance of a Community Air Monitoring Program for particulates and volatile
organic carbon compounds;

Establishment of Track 4 Site-Specific Soil Cleanup Objectives (SCOs);

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs
and marking & staking excavation areas;

5. Excavation and removal of soil/fill exceeding Track 4 Site Specific SCOs. For
development purposes, the entire Site will be excavated to depth of 12 feet below
sidewalk grade for the new building’s footings and foundation. Approximately 4,500 tons
of soil will be removed;

6. Additional sampling of soil vapor media will be performed after Site excavation to
confirm the presence of TCE in soil vapor and evaluate the need for installation of active
SSDS;

7. Screening of excavated soil/fill during intrusive work for indications of contamination by
visual means, odor, and monitoring with a PID. Appropriate segregation of excavated
media on-Site;
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10.

11.

12.

13.

14.

15.

16.

17.

18.

ENVIRONMENTAL BUSINESS CONSULTANTS RIDGE, NY 11961

Removal of underground storage tanks (if encountered) and closure of petroleum spills (if

evidence of a spill/leak is encountered during Site excavation) in compliance with

applicable local, State and Federal laws and regulations;

Transportation and off-Site disposal of all soil/fill material at permitted facilities in

accordance with applicable laws and regulations for handling, transport, and disposal, and

this plan. Sampling and analysis of excavated media as required by disposal facilities.

Appropriate segregation of excavated media on-Site;

Collection and analysis of end-point samples to determine the performance of the remedy

with respect to attainment of SCOs;

Import of materials to be used for backfill and cover in compliance with this plan and in

accordance with applicable laws and regulations;

Installation of a vapor barrier below the concrete slab of the building, as well as behind

foundation walls of the proposed building. The vapor barrier will consist of Raven

Industries VBP 20 Plus;

Installation of an active Sub-Slab Depressurization System (SSDS) with monitoring

ports. The SSDS system will be installed in the gravel layer beneath the new building

slab in areas of basement not used for parking;

Construction and maintenance of an engineered composite cover consisting of an 8 inch

thick concrete building slab to prevent human exposure to residual soil/fill remaining

under the Site;

Performance of all activities required for the remedial action, including permitting

requirements and pretreatment requirements, in compliance with applicable laws and

regulations;

Implementation of storm-water pollution prevention measures in compliance with

applicable laws and regulations.

Submission of a Remedial Action Report (RAR) that describes the remedial activities,

certifies that the remedial requirements have been achieved, defines the Site boundaries,

describes all Engineering and Institutional Controls to be implemented at the Site if Track

1 is not achieved, and lists any changes from this RAWP.

Submission of an approved Site Management Plan (SMP) in the RAR for long-term

management of residual contamination, including plans for operation, maintenance,
iii
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monitoring, inspection and certification of Engineering and Institutional Controls and
reporting at a specified frequency.

19. The property will continue to be registered with an E-Designation at the NYC Buildings
Department. Establishment of Engineering Controls and Institutional Controls in this
RAWP and a requirement that management of these controls must be in compliance with
an approved SMP. Institutional Controls will include prohibition of the following: (1)
vegetable gardening and farming; (2) use of groundwater without treatment rendering it
safe for the intended use; (3) disturbance of residual contaminated material unless it is
conducted in accordance with the SMP; and (4) higher level of land usage without OER-

approval.

0\
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COMMUNITY PROTECTION STATEMENT

The Office of Environmental Remediation created the New York City Voluntary Cleanup
Program (NYC VCP) to provide governmental oversight for the cleanup of contaminated
property in NYC. This Remedial Action Work Plan (“cleanup plan”) describes the findings of
prior environmental studies that show the location of contamination at the Site, and describes the

plans to clean up the Site to protect public health and the environment.

This cleanup plan provides a very high level of protection for neighboring communities and also
includes many other elements that address common community concerns, such as community air
monitoring, odor, dust and noise controls, hours of operation, good housekeeping and
cleanliness, truck management and routing, and opportunities for community participation. The
purpose of this Community Protection Statement is to explain these community protection

measures in non-technical language to simplify community review.

Remedial Investigation and Cleanup Plan. Under the NYC VCP, a thorough cleanup study of
this property (called a remedial investigation) has been performed to identify past property
usage, to sample and test soils, groundwater and soil vapor, and identify contaminant sources
present on the property. The cleanup plan has been designed to address all contaminant sources
that have been identified during the study of this property.

Identification of Sensitive Land Uses. Prior to selecting a cleanup, the neighborhood was
evaluated to identify sensitive land uses nearby, such as schools, day care facilities, hospitals and
residential areas. The cleanup program was then tailored to address the special conditions of this

community.

Qualitative Human Health Exposure Assessment. An important part of the cleanup planning
for the Site is the performance of a study to find all of the ways that people might come in
contact with contaminants at the Site now or in the future. This study is called a Qualitative
Human Health Exposure Assessment (QHHEA). A QHHEA was performed for this project.
This assessment has considered all known contamination at the Site and evaluated the potential

for people to come in contact with this contamination. All identified public exposures will be
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addressed under this cleanup plan.

Health and Safety Plan. This cleanup plan includes a Construction Health and Safety Plan
(CHASP) that is designed to protect community residents and on-Site workers. The elements of
this plan are in compliance with safety requirements of the United States Occupational Safety
and Health Administration (OSHA). This plan includes many protective elements including

those discussed below.

Site Safety Coordinator. This project has a designated Site Safety Coordinator to implement the
Health and Safety Plan. The Site Safety Coordinator maintains an emergency contact sheet and
protocol for management of emergencies. The Site Safety Coordinator is Mr. Kevin Waters of
Environmental Business Consultants. Mr. Waters can be reached at (631) 504-6000.

Worker Training. Workers participating in cleanup of contaminated material on this project are
required to be trained in a 40-hour hazardous waste operators training course and to take annual
refresher training. This pertains only to workers performing specific tasks including removing

hazardous material and installing cleanup systems in contaminated areas.

Community Air Monitoring Plan. Community air monitoring will be performed during this
cleanup project to ensure that the community is properly protected from contaminants, dust and
odors. Air samples will be tested in accordance with a detailed plan called the Community Air
Monitoring Plan (CAMP). Results will be regularly reported to the NYC OER. This cleanup plan
also has a plan to address any unforeseen problems that might occur during the cleanup (called a
‘Contingency Plan’).

Odor, Dust and Noise Control. This cleanup plan includes actions for odor and dust control.
These actions are designed to prevent off-Site odor and dust nuisances and includes steps to be
taken if nuisances are detected. Generally, dust is managed by application of physical covers and
by water sprays. Odors are controlled by limiting the area of open excavations, physical covers,
spray foams and by a series of other actions (called operational measures). The project is also
required to comply with NYC noise control standards. If you observe problems in these areas,
please contact the on-Site Project Manager, Mr. Kevin Waters at (631) 504-6000 or NYC Office
of Environmental Remediation Project Manager, Mr. Horace Zhang (212) 788-8484.
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Quality Assurance. This cleanup plan requires that evidence be provided to illustrate that all
cleanup work required under the plan has been completed properly. This evidence will be
summarized in the final report, called the Remedial Action Report. This report will be submitted

to the NYC Office of Environmental Remediation and will be thoroughly reviewed.

Storm-Water Management. To limit the potential for soil erosion and discharge, this cleanup
plan has provisions for storm-water management. The main elements of the storm water
management include physical barriers such as tarp covers and erosion fencing, and a program for

frequent inspection.

Hours of Operation. The hours for operation of cleanup will comply with the NYC Department
of Buildings construction code requirements or according to specific variances issued by that
agency. For this cleanup project, the hours of operation are 7:00AM to 6:00PM Monday through
Friday.

Signage. While the cleanup is in progress, a placard will be prominently posted at the main
entrance of the property with a laminated project Fact Sheet that states that the project is in the
NYC Voluntary Cleanup Program, provides project contact names and numbers, and locations of

project documents can be viewed.

Complaint Management. The contractor performing this cleanup is required to address all
complaints. If you have any complaints, you can call the facility Project Manager, Mr. Kevin
Brussee (EBC) at (631) 504-6000, the NYC Office of Environmental Remediation Project
Manager, Mr. Horace Zhang (212) 788-8484, or call 311 and mention the Site is in the NYC

Voluntary Cleanup Program.

Utility Mark-outs. To promote safety during excavation in this cleanup, the contractor is
required to first identify all utilities and must perform all excavation and construction work in

compliance with NYC Department of Buildings regulations.

Soil and Liquid Disposal. All soil and liquid material removed from the Site as part of the
cleanup will be transported and disposed of in accordance with all applicable City, State and
Federal regulations and required permits will be obtained.
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Soil Chemical Testing and Screening. All excavations will be supervised by a trained and
properly qualified environmental professional. In addition to extensive sampling and chemical
testing of soils on the Site, excavated soil will be screened continuously using hand-held
instruments, by sight, and by smell to ensure proper material handling and management, and

community protection.

Stockpile Management. Soil stockpiles will be kept covered with tarps to prevent dust, odors
and erosion. Stockpiles will be frequently inspected. Damaged tarp covers will be promptly
replaced. Stockpiles will be protected with silt fences. Hay bales will be used, as needed to

protect storm water catch basins and other discharge points.

Trucks and Covers. Loaded trucks leaving the Site will be covered in compliance with
applicable laws and regulations to prevent dust and odor. Trucks will be properly recorded in
logs and records and placarded in compliance with applicable City, State and Federal laws,
including those of the New York State Department of Transportation. If loads contain wet
material that can leak, truck liners will be used. All transport of materials will be performed by

licensed truckers and in compliance with all laws and regulations.

Imported Material. All fill materials proposed to be brought onto the Site will comply with
rules outlined in this cleanup plan and will be inspected and approved by a qualified worker
located on-Site. Waste materials will not be brought onto the Site. Trucks entering the Site with

imported clean materials will be covered in compliance with applicable laws and regulations.

Equipment Decontamination. All equipment used for cleanup work will be inspected and
washed, if needed, before it leaves the Site. Trucks will be cleaned at a truck inspection station

on the property before leaving the Site.

Housekeeping. Locations where trucks enter or leave the Site will be inspected every day and

cleaned regularly to ensure that they are free of dirt and other materials from the Site.

Truck Routing. Truck routes have been selected to: (a) limit transport through residential areas
and past sensitive nearby properties; (b) maximize use of city-mapped truck routes; (c) limit total
distance to major highways; (d) promote safety in entry to highways; (e) promote overall safety
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in trucking; and (f) minimize off-Site line-ups (queuing) of trucks entering the property.
Operators of loaded trucks leaving the Site will be instructed not to stop or idle in the local

neighborhood.

Final Report. The results of all cleanup work will be fully documented in a final report (called a
Remedial Action Report) that will be available for you to review in the public document
repositories located at the Brooklyn Library - Park Slope Branch (431 6th Avenue, Brooklyn,
NY 11215).

Long-Term Site Management. If long-term protection after the cleanup is needed, the property
owner will be required to comply with an ongoing Site Management Plan (if Track 1 is not
achieved) that calls for continued inspection of protective controls, such as Site covers. The Site
Management Plan is evaluated and approved by the NYC OER. Requirements that the property
owner must comply with are established through a city environmental designation. A
certification of continued protectiveness of the cleanup will be required from time to time to

show that the approved cleanup is still effective.
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REMEDIAL ACTION WORK PLAN

1.0 SITE BACKGROUND

Bushberg Properties has applied to enroll in the New York City Voluntary Cleanup Program
(NYC VCP) to investigate and remediate a property located at 635 4th Avenue in the Park Slope
section of Brooklyn, New York (the Site). A Remedial Investigation (RI) was performed to
compile and evaluate data and information necessary to develop this Remedial Action Work Plan
(RAWP) in a manner that will render the Site protective of public health and the environment
consistent with the contemplated end use. This RAWP establishes remedial action objectives,
provides remedial alternatives analysis that includes consideration of a permanent cleanup, and
provides a description of the selected remedial action. The remedial action described in this
document provides for the protection of public health and the environment, complies with

applicable environmental standards, criteria and guidance and applicable laws and regulations.

1.1  Site Location and Current Usage

The Site is located at 635 4th Avenue in the Park Slope section of Brooklyn, New York, and is
identified as Block 634 and Lot 1 on the New York City Tax Map. Figure 1 shows the Site
location. The Site is 10,033-square feet and is bounded by 4th Avenue and Block 633 Lots 38
through 41 (residential, mixed use and commercial properties) to the north, Block 634 Lot 75
(multi-story residential property) to the south, Block 634 Lot 5 (Laundromat) to the east, and
19th Street and Block 637 Lot 6 (mixed use residential and commercial property) to the west. A
map of the site boundary is shown in Figure 2. Currently, the Site is developed with a three-story
commercial building (5,200 square feet) and parking lot. The onsite building is currently
occupied by Seafarers International Union of North America and is utilized as offices for

merchant marines to report for job assignments.

1.2 Proposed Redevelopment Plan

The proposed future use of the Site will consist of developing the lot with a 12-story mixed use
building with a full cellar. The structure will occupy the entire footprint of the Lot. The cellar
will be utilized for parking, utility rooms and commercial space. The first floor will contain

commercial space, a ramp to cellar parking and the residential lobby, with residential space on
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floors 2 through 12. The redevelopment plans requires excavation of the entire Site to a depth of
approximately 12 feet. However, the basement of the existing building is located approximately
9 feet below grade. Therefore, additional excavation below the existing building slab is limited to
approximately 2 to 3 feet. Therefore, the total quantity of soil to be excavated for construction of
the new building is approximately 3,000 cubic yards (4,500 tons). Layout of the proposed site
development is presented in Figure 3. The current zoning designation is R8A/C2-4. The

proposed use is consistent with existing zoning for the property.

The remedial action contemplated under this RAWP may be implemented independently of the

proposed redevelopment plan.

1.3 Description of Surrounding Property

The area surrounding the Site consists of a mix of residential, commercial, and industrial
properties. Figure 4 shows the surrounding land usage of the adjacent properties listed below as
well as additional properties located up to 500 feet away from the Site. No hospitals, daycare

facilities or schools are located within a 250 ft radius of the Site.

Surrounding Property Usage

Direction | Property Description

North — Block 636, Lots 38 through 41 (644-652 4th Avenue) — Lot 38 is developed with a
Oppostte side of | multi-story residential building, Lots 39 and 40 are developed with multi-story
mixed use buildings and Lot 41 is developed with a multi-story commercial/office

building.
South - Block 634, Lots 70 through 75 (179-189 19th Street) — All lots are developed with
Adjacent multi-story residential buildings.
properties
East - Block 634, Lot 5 (627 4th Avenue) — Developed with a Laundromat.
by
West — Block 637, Lot 6 (639 4th Avenue) — Developed with a multi-story mixed use

Opposite side of H H . o g
19th Street residential and commercial building.

1.4 Remedial Investigation

A remedial investigation was performed and the results are documented in a companion
document called “Remedial Investigation Report, 85 4th Avenue, Brooklyn, NY”, dated January
2014 (RIR).
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Summary of Past Uses of Site and Areas of Concern

A Phase | was completed by Impact Environmental Closures, Inc. (Impact) in September 2013.
From 1888 through 1926, the property was utilized as a fire station. In 1951, the lot was
developed with three storage warehouses and a commercial store with a basement. The property
maintained commercial occupants through present day, which included a beverage bottling
facility and the Seafarers International Union of North America.

Impact identified the following environmental concerns:

e A structure labeled "oil house" was identified on the east-central portion of the Site in the
1926 and 1951 Sanborn maps. Additionally, a Certificate of Occupancy, dated February 26,
1954, indicated the Site was equipped with a "private filling station™ authorized by the
FDNY in November 22, 1953. No further information or documentation was available
regarding the aforementioned historic operations. As such, there is the potential that
undocumented out-of-service USTs and/or impacted subsurface conditions exist at the Site.
A Ground Penetrating Radar (GPR) survey is recommended to investigate the Site for the
potential presence of out-of-service USTs and other subsurface anomalies. In addition, it is
recommended that a subsurface investigation be performed to determine whether
contamination is present at the Site.

e Several off-site confirmed or potential contamination sources were identified to exist with the
ASTM search radius. The need for the above-recommended on-site investigative activities is
further supported by the presence of these sources.

The AOCs identified for this Site include:
Historic fill layer is present at the Site from grade to depths as great as 2 feet below grade.

Summary of the Work Performed under the Remedial Investigation
EBC performed the following scope of work:
1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. structures,
buildings, etc.);
2. Installed 7 soil borings across the entire project Site, and collected 10 soil samples and
one duplicate soil sample for chemical analysis from the soil borings to evaluate soil

quality;
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3.

Installed 3 groundwater monitoring wells throughout the Site to establish groundwater
flow and collected 3 groundwater samples and one duplicate groundwater sample for
chemical analysis to evaluate groundwater quality; and

Installed 2 sub-slab soil vapor implants and 3 soil vapor probes across the entire Site and

collected 5 samples for chemical analysis

Summary of Environmental Findings

1.

Elevation of the property is approximately 50 feet.
Depth to groundwater ranges from 39 to 40.6 feet at the Site.

2
3. Groundwater flow is generally from south to north beneath the Site.

4,

5. The stratigraphy of the Site, from the surface down, consists of 2 feet of historic fill

Depth to bedrock is at the Site is greater than 100 feet.

underlain by native silty sands.

Soil samples collected during the RI showed only one VOC, acetone (max. of 150 ppb),
detected above Unrestricted Use SCOs in one shallow sample. No PCBs were detected in
any of the 10 soil samples collected. Seven SVOCs including benz(a)anthracene
(maximum of 21,000 pg/kg), benzo(a)pyrene (maximum of 18,000 pg/kg), benzo(b)-
fluoranthene (maximum of 24,000 pg/kg), benzo(k)fluoranthene (maximum of 7,600
Ma/kg), chrysene (maximum of 21,000 pg/kg), dibenzo(a,h)anthracene (770 ug/kgb), and
indeno(1,2,3-cd)pyrene (maximum of 13,000 pg/kg) were detected above their respective
Restricted Residential Use SCOs. The pesticide 4,4'-DDE (4 pg/kg) was detected above
Unrestricted Use SCOs in one shallow sample. Four metals, including copper (maximum
of 138 mg/kg), lead (maximum of 911 mg/kg), mercury (maximum of 4.04 mg/kg), and
zinc (maximum of 344 mg/kg) exceeded Unrestricted use SCOs in five shallow soil
samples. Of these metals, lead and mercury also exceeded Restricted Residential Use
SCOs.

VOCs, SVOCs, pesticides, PCBs and metals were not detected in any of deep soil
samples collected at Site at a concentration above Unrestricted Use SCOs. Overall, the
soil findings are unremarkable and were consistent with observations for historical fill

sites in areas throughout NYC.
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7. Groundwater samples collected during the RI detected a trace concentration of one VOC,
chloromethane (1.1 pg/L) below 6NYCRR NYSDEC Part 703.5 Groundwater Quality
Standards (GQS). No pesticides or PCBs were detected in any of the three groundwater
samples collected. Five SVOCs, including benzo(a)anthracene (maximum of 0.12 ug/L),
benzo(b)fluoranthene (maximum of 0.16 pg/L), benzo(k)fluoranthene (maximum of
0.067 pg/L), chrysene (maximum of 0.12 pg/L), and indeno(1,2,3-cd)pyrene (maximum
of 0.08 ug/L) were detected above GQS in one or more samples. Several metals were

detected, but only iron, manganese and sodium exceeded their GQSs.

8. Soil vapor samples collected during the Rl showed low levels of petroleum compounds
and moderate levels of chlorinated compounds. Concentrations of petroleum related
VOCs (BTEX) ranged from 6.13 pg/m® to 141.8 pg/m®. All compounds were detected at
a concentration less than 50 pg/m®. The highest reported concentration was for acetone
at368 pg/m®. The chlorinated VOC, tetrachloroethene (PCE) was detected in all soil
vapor samples and ranged in concentration from 6 to 30 pg/m?>. Trichloroethene (TCE)
was detected in all soil vapor samples ranging in concentration from 1 pg/m® to 62.8
pg/m®. 1,1,1-trichloroethane (TCA) and carbon tetrachloride were detected at
concentrations less than 1 pug/m®. TCE was detected in soil vapor at concentrations above
the monitoring level ranges established within the New York State Department of Health
(NYSDOH) Final Guidance on Soil Vapor Intrusion (October 2006) values (AGVSs).

For more detailed results, consult the RIR. Based on an evaluation of the data and information
from the RIR and this RAWP, disposal of significant amounts of hazardous waste is not

suspected at this site.
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20 REMEDIAL ACTION OBJECTIVES

Based on the results of the RI, the following Remedial Action Objectives (RAQOSs) have been
identified for this Site:

Soil
e Prevent direct contact with contaminated soil.

e Prevent exposure to contaminants volatilizing from contaminated soil.

Soil Vapor

e Prevent exposure to contaminants in soil vapor.

e Prevent migration of soil vapor into dwelling and other occupied structures.
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3.0 REMEDIAL ALTERNATIVES ANALYSIS

The goal of the remedy selection process under is to select a remedy that is protective of human
health and the environment taking into consideration the current, intended and reasonably
anticipated future use of the property. The remedy selection process begins by establishing
RAOs for media in which chemical constituents were found in exceedence of applicable
standards, criteria and guidance values (SCGs). A remedy is then developed based on the

following ten criteria:

e Protection of human health and the environment;

e Compliance with SCGs;

e Short-term effectiveness and impacts;

e Long-term effectiveness and permanence;

e Reduction of toxicity, mobility, or volume of contaminated material;
e Implementability;

e Cost effectiveness;

e Community Acceptance;

e Land use; and

e Sustainability.

The following is a detailed description of the alternative analysis and remedy selection to address
impacted media at the Site. As required, a minimum of two remedial alternatives (including a

Track 1 Unrestricted Use scenario) are evaluated, as follows:

Track 1 Remedy:

e Establishment of Unrestricted Use (Track 1) Soil Cleanup Objectives (SCOs).

e Removal of all soil/fill exceeding Track 1 Unrestricted Use SCOs throughout the Site and
confirmation that Track 1 Unrestricted Use SCOs have been achieved with post-
excavation endpoint sampling. Based on the results of the Remedial Investigation, it is
expected that this alternative would require excavation across the entire Site to a depth of
approximately to 2 feet to removal all historic fill. Excavation of the entire Site for

construction of the new building's cellar level would take place to a depth of
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approximately 12 feet. If soil/fill containing analytes at concentrations above Unrestricted
Use SCOs is still present at the base of the excavation after removal of all soil required
for construction of the new building's cellar level is complete, additional excavation will
be performed to ensure complete removal of soil that does not meet Track 1 Unrestricted
Use SCOs.

No Engineering or Institutional Controls can be utilized in a Track 1 cleanup, but
installation of a sub-slab depressurization system (SSDS) beneath the foundation and a
vapor barrier beneath the basement foundation and behind foundation sidewalls of the
new building would be installed as part of development to prevent exposures from off-
Site soil vapor.

Placement of a final cover over the entire Site as part of new development.

Alternative 2 involves

Establishment of Track 4 Site-Specific SCOs.

Removal of all soil/fill exceeding Track 4 Site-Specific SCOs and confirmation that
Track 4 Site-Specific SCOs have been achieved with post-excavation endpoint sampling.
Excavation for construction of the new building's cellar level would take place to a depth
of approximately 12 feet across the entire Site. If soil/fill containing analytes at
concentrations above Track 4 Site-Specific SCOs is still present at the base of the
excavation after removal of all soil required for construction of the new building is
complete, additional excavation will be performed to meet Track 4 Site-Specific SCOs.
Placement of a final cover over the entire Site to prevent exposure to remaining soil/fill;
Installation of a soil vapor barrier system beneath the building's slab and along
foundation side walls to prevent any potential future exposures from off-Site soil vapor;
Installation of an active Sub-Slab Depressurization system (SSDS) in areas not used for
parking;

Establishment of use restrictions including prohibitions on the use of groundwater from
the Site; prohibitions of sensitive Site uses, such as farming or vegetable gardening, to
prevent future exposure pathways; and prohibition of a higher level of land use without

OER approval;
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e Establishment of an approved Site Management Plan (SMP) to ensure long-term
management of these Engineering and Institutional Controls including the performance of
periodic inspections and certification that the controls are performing as they were
intended; and

e Continued registration as an E-designated property to memorialize the remedial action
and the Engineering and Institutional Controls required by the RAWP.

3.1 Threshold Criteria

Protection of Public Health and the Environment

This criterion is an evaluation of the remedy’s ability to protect public health and the
environment, and an assessment of how risks posed through each existing or potential pathway
of exposure are eliminated, reduced or controlled through removal, treatment, and
implementation of Engineering Controls or Institutional Controls. Protection of public health and

the environment must be achieved for all approved remedial actions.

Alternative 1 would be protective of human health and the environment by removing
contaminated soil/fill exceeding Track 1 Unrestricted Use SCOs and groundwater protection
standards, thus eliminating potential for direct contact with contaminated soil/fill once

construction is complete and eliminating the risk of contamination leaching into groundwater.

Alternative 2 would achieve comparable protections of human health and the environment by
excavating the historic fill at the Site and by ensuring that remaining soil/fill on-Site meets Track
4 Site-Specific SCOs, as well as by placement of Institutional and Engineering controls,
including a composite cover system. The composite cover system would prevent direct contact
with any remaining on-Site soil/fill. The SSDS system, along with the vapor barrier would
prevent any soil vapors from entering the new building. Implementing Institutional Controls
including a Site Management Plan would ensure that the composite cover system remains intact
and protective. Establishment of Track 4 Site-Specific SCOs would minimize the risk of

contamination leaching into groundwater.

For both Alternatives, potential exposure to contaminated soils or groundwater during

construction would be minimized by implementing a Construction Health and Safety Plan, an
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approved Soil/Materials Management Plan and Community Air Monitoring Plan (CAMP).
Potential contact with contaminated groundwater would be prevented as its use is prohibited by
city laws and regulations. Potential future migration of off-Site soil vapors into the new building
would be prevented by installing an active sub-slab depressurization system and vapor barrier
below the new building's basement slab and continuing the vapor barrier around foundation

walls.

3.2. Balancing Criteria
Compliance with Standards, Criteria and Guidance (SCGs)
This evaluation criterion assesses the ability of the alternative to achieve applicable standards,

criteria and guidance.

Alternative 1 would achieve compliance with the remedial goals, chemical-specific SCGs and
RAOs for soil through removal of soil to achieve Track 1 Unrestricted Use SCOs and
Groundwater Protection Standards. Compliance with SCGs for soil vapor would also be
achieved by installing an active SSDS and a vapor barrier system below the new building's
basement slab and continuing the vapor barrier around foundation walls, as part of development.

Alternative 2 would achieve compliance with the remedial goals, chemical-specific SCGs and
RAOs for soil through removal of soil to meet Track 4 Site-Specific SCOs. Compliance with
SCGs for soil vapor would also be achieved by installing an active SSDS and a vapor barrier
below the new building's basement slab and continuing the vapor barrier around foundation
walls. A Site Management Plan would ensure that these controls remained protective for the long

term.

Health and safety measures contained in the CHASP and Community Air Monitoring Plan
(CAMP) that comply with the applicable SCGs shall be implemented during Site redevelopment
under this RAWP. For both Alternatives, focused attention on means and methods employed
during the remedial action would ensure that handling and management of contaminated material
would be in compliance with applicable SCGs. These measures will protect on-site workers and

the surrounding community from exposure to Site-related contaminants.
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Short-term effectiveness and impacts

This evaluation criterion assesses the effects of the alternative during the construction and
implementation phase until remedial action objectives are met. Under this criterion, alternatives
are evaluated with respect to their effects on public health and the environment during
implementation of the remedial action, including protection of the community, environmental
impacts, time until remedial response objectives are achieved, and protection of workers during

remedial actions.

Both alternatives 1 and 2 have similar short-term effectiveness during their respective
implementations, as each requires excavation of historic fill material. Both alternatives would
result in short-term dust generation impacts associated with excavation, handling, load out of
materials, and truck traffic. Short term impacts could potentially be higher for Alternative 1 if
excavation of greater amounts of historical fill material is encountered below the excavation
depth of the proposed building. However, focused attention to means and methods during the
remedial action during a Track 1 removal action, including community air monitoring and

appropriate truck routing, would minimize or negate the overall impact of these activities.

An additional short-term adverse impact and risks to the community associated with both
remedial alternatives is increased truck traffic. Approximately 180, 25-ton capacity truck trips
would be necessary to transport fill and soil excavated during Site development. Truck traffic
will be routed on the most direct course using major thoroughfares where possible and flaggers

will be used to protect pedestrians at Site entrances and exits.

The effects of these potential adverse impacts to the community, workers and the environment
would be minimized through implementation of corresponding control plans including a
Construction Health and Safety Plan, a Community Air Monitoring Plan (CAMP) and a
Soil/Materials Management Plan (SMMP), during all on-Site soil disturbance activities and
would minimize the release of contaminants into the environment. Both alternatives provide
short term effectiveness in protecting the surrounding community by decreasing the risk of
contact with on-Site contaminants. Construction workers operating under appropriate
management procedures and a Construction Health and Safety Plan (CHASP) would be

protected from on-Site contaminants (personal protective equipment would be worn consistent
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with the documented risks within the respective work zones).

Long-term effectiveness and permanence

This evaluation criterion addresses the results of a remedial action in terms of its permanence
and quantity/nature of waste or residual contamination remaining at the Site after response
objectives have been met, such as permanence of the remedial alternative, magnitude of
remaining contamination, adequacy of controls including the adequacy and suitability of ECs/ICs
that may be used to manage contaminant residuals that remain at the Site and assessment of
containment systems and ICs that are designed to eliminate exposures to contaminants, and long-

term reliability of Engineering Controls.

Alternative 1 would achieve long-term effectiveness and permanence related to on-Site
contamination by permanently removing all impacted soil/fill and enabling unrestricted usage of

the property.

Alternative 2 would provide long-term effectiveness by removing most on-Site contamination
and attaining Track 4 Site-Specific SCOs; a composite cover system across the Site, maintaining
use restrictions, establishing an SMP to ensure long-term management of Institutional Controls
(ICs), Engineering Controls (ECs), and maintaining continued registration as an E-designated
property to memorialize these controls for the long term. The SMP would ensure long-term
effectiveness of all ECs and ICs by requiring periodic inspection and certification that these
controls and restrictions continue to be in place and are functioning as they were intended
assuring that protections designed into the remedy would provide continued high level of
protection in perpetuity.

Both alternatives would result in removal of soil contamination exceeding the SCOs providing
the highest level, most effective and permanent remedy over the long-term with respect to a
remedy for contaminated soil, which would eliminate any migration to groundwater. Potential
sources of soil vapor and groundwater contamination would also be eliminated as part of the

remedy.
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Reduction of toxicity, mobility, or volume of contaminated material

This evaluation criterion assesses the remedial alternative's use of remedial technologies that
permanently and significantly reduce toxicity, mobility, or volume of contaminants as their
principal element. The following is the hierarchy of source removal and control measures that
are to be used to remediate a Site, ranked from most preferable to least preferable: removal
and/or treatment, containment, elimination of exposure and treatment of source at the point of
exposure. It is preferred to use treatment or removal to eliminate contaminants at a Site, reduce
the total mass of toxic contaminants, cause irreversible reduction in contaminants mobility, or

reduce of total volume of contaminated media.

Alternative 1 would permanently eliminate the toxicity, mobility, and volume of contaminants

from on-Site soil by removing all soil in excess of Track 1 - Unrestricted Use SCOs.

Alternative 2 would remove most of the historic fill at the Site, and any remaining on-Site soil
beneath the new building will meet Track 4 - Site-Specific SCOs. Alternative 1 would eliminate

a greater total mass of contaminants on Site.

The removal of soil from 12 feet for the new development in both scenarios would probably

result in relatively minor differences between these two alternatives.

Implementability

This evaluation criterion addresses the technical and administrative feasibility of implementing
an alternative and the availability of various services and materials required during its
implementation, including technical feasibility of construction and operation, reliability of the
selected technology, ease of undertaking remedial action, monitoring considerations,
administrative feasibility (e.g. obtaining permits for remedial activities), and availability of

services and materials.

The proposed remedial action is both feasible and implementable. The techniques, materials and
equipment to implement Alternatives 1 and 2 are readily available and have been proven
effective in remediating the contaminants associated with the Site. They use standard materials
and services that are well established technology. The reliability of each remedy is also high.
There are no special difficulties associated with any of the activities proposed.
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Cost effectiveness

This evaluation criterion addresses the cost of alternatives, including capital costs (such as
construction costs, equipment costs, and disposal costs, engineering expenses) and site
management costs (costs incurred after remedial construction is complete) necessary to ensure

the continued effectiveness of a remedial action.

Since historic fill at the Site was only found during the RI to extend to a depth of up to 2 feet
below grade, and the new building requires excavation of the entire Site to a depth of
approximately 12 feet, the costs associated with both Alternative 1 and Alternative 2 would

likely be comparable.

Costs associated with Alternative 1 could potentially be higher than Alternative 2 if soil with
analytes above Unrestricted Use SCOs is encountered below the excavation depth required for
new development. Additional costs would include installation of additional shoring
/underpinning, disposal of additional soil, and import of clean soil for backfill. However, long-
term costs for Alternative 2 are likely higher than Alternative 1 based on implementation of a

Site Management Plan as part of Alternative 2.

The remedial plan creates an approach that combines the remedial action with the redevelopment
of the Site, including the construction of the building foundation and subgrade structures. The
remedial plan is also cost effective in that it will take into consideration the selection of the
closest and most appropriate disposal facilities to reduce transportation and disposal costs during

the excavation of historic fill and other soils during the redevelopment of the Site.

Community Acceptance

This evaluation criterion addresses community opinion and support for the remedial action.
Observations here will be supplemented by public comment received on the RAWP. Based on
the overall goals of the remedial program and initial permitting associated with the proposed site
development, no adverse community opinion is anticipated for either alternative. This RAWP
will be subject to a public review under the NYC VCP and will provide the opportunity for
detailed public input on the remedial alternatives and the selected remedy. This public comment

will be considered by OER prior to approval of this plan. The Citizen Participation Plan for the
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project is provided in Attachment B.

Land use

This evaluation criterion addresses the proposed use of the property. This evaluation has
considered reasonably anticipated future uses of the Site and takes into account: current use and
historical and/or recent development patterns; applicable zoning laws and maps; NYS
Department of State’s Brownfield Opportunity Areas (BOA) pursuant to section 970-r of the
general municipal law; applicable land use plans; proximity to real property currently used for
residential use, and to commercial, industrial, agricultural, and/or recreational areas;
environmental justice impacts, Federal or State land use designations; population growth patterns
and projections; accessibility to existing infrastructure; proximity of the site to important cultural
resources and natural resources, potential vulnerability of groundwater to contamination that
might emanate from the site, proximity to flood plains, geography and geology; and current

Institutional Controls applicable to the site.

The proposed redevelopment of the Site is compatible with its current zoning and is consistent
with recent development patterns. Following remediation, the Site will meet either Track 1
Unrestricted Use or Track 4 Site-Specific SCOs, which is appropriate for its planned residential
use. Improvements in the current brownfield condition of the property achieved by both
alternatives are also consistent with the City’s goals for cleanup of contaminated land and
bringing such properties into productive reuse. Both alternatives are equally protective of natural

resources and cultural resources.

Sustainability of the Remedial Action

This criterion evaluates the overall sustainability of the remedial action alternatives and the
degree to which sustainable means are employed to implement the remedial action including
those that take into consideration NYC’s sustainability goals defined in PlaNYC: A Greener,
Greater New York. Sustainability goals may include: maximizing the recycling and reuse of non-
virgin materials; reducing the consumption of virgin and non-renewable resources; minimizing
energy consumption and greenhouse gas emissions; improving energy efficiency; and promotion
of the use of native vegetation and enhancing biodiversity during landscaping associated with
Site development.
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The remedial plan would take into consideration the shortest trucking routes during off-Site
disposal of historic fill and other soils, which would reduce greenhouse gas emissions and
conserve energy used to fuel trucks. New York City Clean Soil Bank program may be utilized
for reuse of native soils. To the extent practicable, energy efficient building materials,
appliances, and equipment will be utilized to complete the development. While Alternative 2
would potentially result in lower energy usage based on reducing the volume of material
transported off-Site, both remedial alternatives are comparable with respect to the opportunity to
achieve sustainable remedial action. A complete list of green remedial activities considered as
part of the NYC VCP is included in the Sustainability Statement, included as Appendix C.
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4.0 REMEDIAL ACTION

4.1  Summary of Preferred Remedial Action

The preferred remedial action alternative is the Track 4 Alternative, since active SSDS systems
prohibits Track 1 remedy. The preferred remedial action alternative achieves protection of public
health and the environment for the intended use of the property. The preferred remedial action
alternative will achieve all of the remedial action objectives established for the project and
addresses applicable SCGs. The preferred remedial action alternative is effective in both the
short-term and long-term and reduces mobility, toxicity and volume of contaminants. The
preferred remedial action alternative is cost effective and implementable and uses standards

methods that are well established in the industry.

The proposed remedial action will consist of:

1. Preparation of a Community Protection Statement and performance of all required NYC
VCP Citizen Participation activities according to an approved Citizen Participation Plan;

2. Performance of a Community Air Monitoring Program for particulates and volatile
organic carbon compounds;

3. Establishment of Track 4 Site-Specific Soil Cleanup Objectives (SCOs);

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs
and marking & staking excavation areas;

5. Excavation and removal of soil/fill exceeding Track 4 Site Specific SCOs. For
development purposes, the entire Site will be excavated to depth of 12 feet below
sidewalk grade for the new building’s footings and foundation. Approximately 4,500 tons
of soil will be removed;

6. Additional sampling of soil vapor media will be performed after Site excavation to
confirm the presence of TCE in soil vapor and evaluate the need for installation of active
SSDS;

7. Screening of excavated soil/fill during intrusive work for indications of contamination by
visual means, odor, and monitoring with a PID. Appropriate segregation of excavated
media on-Site;

8. Removal of underground storage tanks (if encountered) and closure of petroleum spills (if
evidence of a spill/leak is encountered during Site excavation) in compliance with
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10.

11.

12.

13.

14.

15.

16.

17.

18.

applicable local, State and Federal laws and regulations;

Transportation and off-Site disposal of all soil/fill material at permitted facilities in
accordance with applicable laws and regulations for handling, transport, and disposal, and
this plan. Sampling and analysis of excavated media as required by disposal facilities.
Appropriate segregation of excavated media on-Site;

Collection and analysis of end-point samples to determine the performance of the remedy
with respect to attainment of SCOs;

Import of materials to be used for backfill and cover in compliance with this plan and in
accordance with applicable laws and regulations;

Installation of a vapor barrier below the concrete slab of the building, as well as behind
foundation walls of the proposed building. The vapor barrier will consist of Raven
Industries VBP 20 Plus;

Installation of an active Sub-Slab Depressurization System (SSDS) with monitoring
ports. The SSDS system will be installed in the gravel layer beneath the new building
slab in areas of basement not used for parking;

Construction and maintenance of an engineered composite cover consisting of an 8 inch
thick concrete building slab to prevent human exposure to residual soil/fill remaining
under the Site;

Performance of all activities required for the remedial action, including permitting
requirements and pretreatment requirements, in compliance with applicable laws and
regulations;

Implementation of storm-water pollution prevention measures in compliance with
applicable laws and regulations.

Submission of a Remedial Action Report (RAR) that describes the remedial activities,
certifies that the remedial requirements have been achieved, defines the Site boundaries,
describes all Engineering and Institutional Controls to be implemented at the Site if Track
1 is not achieved, and lists any changes from this RAWP.

Submission of an approved Site Management Plan (SMP) in the RAR for long-term
management of residual contamination, including plans for operation, maintenance,
monitoring, inspection and certification of Engineering and Institutional Controls and
reporting at a specified frequency.

18
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19.The property will continue to be registered with an E-Designation at the NYC Buildings
Department. Establishment of Engineering Controls and Institutional Controls in this
RAWP and a requirement that management of these controls must be in compliance with
an approved SMP. Institutional Controls will include prohibition of the following: (1)
vegetable gardening and farming; (2) use of groundwater without treatment rendering it
safe for the intended use; (3) disturbance of residual contaminated material unless it is
conducted in accordance with the SMP; and (4) higher level of land usage without OER-

approval.

4.2 Soil Cleanup Objectives and Soil/Fill Management

Since an active SSDS system cannot be used in a Track 1 cleanup, Track 4 - Site-Specific Soil
Cleanup Obijectives (SCOs) are proposed for this project. After the site has been excavated, soil
vapor will be retested and OER in consultation with City DOH will reevaluate whether an active
or passive SSDS system is needed. In the event that soil vapor concentrations indicate a passive
SSDS system can replace the proposed active SSDS system, the remedy will be reevaluated to

see if the project can achieve a Track 1 cleanup. The following Track 4 - Site-Specific SCOs will

be used:
Contaminant Track 4 SCOs
Total SVOCs 250 ppm
Mercury 2.0 ppm
Lead 800 ppm

Soil and materials management on-Site and off-Site, including excavation, handling and
disposal, will be conducted in accordance with the Soil/Materials Management Plan in

Attachment D. The location of planned excavations is shown in Figure 5.

Discrete contaminant sources (such as hotspots) identified during the remedial action will be

identified by GPS or surveyed. This information will be provided in the Remedial Action Report.
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Estimated Soil/Fill Removal Quantities
The total quantity of soil/fill expected to be excavated and disposed off-Site is 4,500 tons.
Disposal location(s) will be reported promptly to the OER Project Manager prior to the start of

the remedial action.

End-Point Sampling

Removal actions under this plan will be performed in conjunction with remedial end-point
sampling. The RI provided endpoint data that met Track 4 - Site Specific SCOs at depths greater
than 11 feet for the portion of the Site currently utilized as a parking lot, and endpoint data that
met Track 4 - Site Specific SCOs for soil located immediately below the cellar slab of the
existing building. However, additional post-excavation end-point sampling and testing will be
performed promptly following materials removal and completed prior to Site development
activities. To evaluate attainment of Track 4 - Site-Specific SCOs, samples will be collected and
analyzed for SVOCs and TAL Metals. The approximate collection location of the endpoint soil

samples is shown on Figure 6.

In addition, if hotspots are encountered, hotspot removal end-point sampling frequency will

consist of the following:

1. For excavations less than 20 feet in total perimeter, at least one bottom sample and one
sidewall sample biased in the direction of surface runoff.

2. For excavations 20 to 300 feet in perimeter:

« For surface removals, one sample from the top of each sidewall for every 30 linear
feet of sidewall and one sample from the excavation bottom for every 900 square feet
of bottom area.

« For subsurface removals, one sample from each sidewall for every 30 linear feet of
sidewall and one sample from the excavation bottom for every 900 square feet of
bottom area.

3. For sampling of volatile organics, bottom samples should be taken within 24 hours of
excavation, and should be taken from the zero to six-inch interval at the excavation floor.
Samples taken after 24 hours should be taken at six to twelve inches.

4. For contaminated soil removal, post remediation soil samples for laboratory analysis

20
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should be taken immediately after contaminated soil removal. If the excavation is
enlarged horizontally, additional soil samples will be taken pursuant to bullets 1-3 above.

Post-remediation sample locations and depth will be biased towards the areas and depths of
highest contamination identified during previous sampling episodes unless field indicators such
as field instrument measurements or visual contamination identified during the remedial action
indicate that other locations and depths may be more heavily contaminated. In all cases, post-
remediation samples should be biased toward locations and depths of the highest expected

contamination.

New York State ELAP certified labs will be used for all end-point sample analyses. Labs for
end-point sample analyses will be reported in the RAR. The RAR will provide a tabular and map
summary of all end-point sample results and will include all data including non-detects and
applicable standards and/or guidance values. End-point samples will be analyzed for trigger

analytes (those for which SCO exceedence is identified) utilizing the following methodology:

Soil analytical methods will include:
e Volatile organic compounds by EPA Method 8260;
e Semi-volatile organic compounds by EPA Method 8270;
e Target Analyte List metals; and
e Pesticides/PCBs by EPA Method 8081/8082.

If either LNAPL and/or DNAPL are detected, appropriate samples will be collected for

characterization and required regulatory reporting (i.e. spills hotline) will be performed.

Quality Assurance/Quality Control

The fundamental QA objective with respect to accuracy, precision, and sensitivity of analysis for
laboratory analytical data is to achieve the QC acceptance of the analytical protocol. The
accuracy, precision and completeness requirements will be addressed by the laboratory for all

data generated.
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One duplicate sample for every 20 samples collected will be submitted to the approved
laboratory for analysis of the same parameters. One trip blank will be submitted to the laboratory

with each shipment of soil samples.

Collected samples will be appropriately packaged, placed in coolers and shipped via overnight
courier or delivered directly to the analytical laboratory by field personnel. Samples will be
containerized in appropriate laboratory provided glassware and shipped in plastic coolers.
Samples will be preserved through the use of ice or “cold-paks” to maintain a temperature of
4°C.

Dedicated disposable sampling materials will be used for the collection endpoint samples,
eliminating the need to prepare field equipment (rinsate) blanks. However, if non-disposable
equipment is used, (stainless steel scoop, etc.) field rinsate blanks will be prepared at the rate of 1
for every eight samples collected. Decontamination of non-dedicated sampling equipment will

consist of the following:

e Gently tap or scrape to remove adhered soil

e Rinse with tap water

e Wash with alconox® detergent solution and scrub
e Rinse with tap water

e Rinse with distilled or deionized water

Prepare field blanks by pouring distilled or deionized water over decontaminated equipment and
collecting the water in laboratory provided containers. Trip blanks will be used whenever
samples are transported to the laboratory for analysis of VOCs. Trip blanks will not be used for
samples to be analyzed for metals, SVOCs or pesticides. One blind duplicate sample will be
prepared and submitted for analysis every 20 samples.

Import and Reuse of Soils

Import of soils onto the property and reuse of soils already on-Site will be performed in
conformance with the Soil/Materials Management Plan in Attachment D. The estimated quantity
of soil to be imported into the Site for backfill and cover soil is 0 tons. The estimated quantity of

onsite soil/fill expected to be reused as backfill behind Site perimeter shoring is approximately
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400 tons.

4.3  Engineering Controls

The excavation required for the proposed Site development will achieve Track 4 - Site-Specific
SCOs. Engineering Controls will be employed in the remedial action to address residual
contamination remaining at the Site. The following three elements will constitute Engineering
Controls that will be employed in the remedial action to address residual contamination

remaining at the Site:.

Composite Cover System

The entire property will be covered by an engineered permanent cover system. This cover system
will be comprised of an 8 inch thick concrete-building slab beneath the area of the proposed
building.

The composite cover system will be a permanent engineering control to address residual soils
and will serve as a permanent engineering control for the Site. The system will be inspected and
reported at specified intervals as required by this RAWP and the SMP. A Soil Management Plan
will be included in the Site Management Plan and will outline the procedures to be followed in
the event that the composite cover system and underlying residual soil/fill is disturbed after the
remedial action is complete. Maintenance of this composite cover system will be described in the
Site Management Plan in the RAR.

Vapor Barrier

Migration of potential soil vapor from off-Site sources in the future will be achieved with a
combination of building slab, vapor barrier and active SSDS. The vapor barrier will consist of
Raven Industries’ VaporBlock 20 Plus, which is a seven layer co-extruded barrier made from
state-of-the-art polyethylene and EVOH resins. The vapor barrier will be installed prior to
pouring the building’s concrete slab. The vapor barrier will extend throughout the area occupied
by the footprint of the new building and up the foundation sidewalls in accordance with
manufacturer specifications. The specifications for installation will be provided to the
construction management company and the foundation contractor or installer of the liner. The
specifications state that all vapor barrier seams, penetrations, and repairs will be sealed either by
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the tape method or weld method, according to the manufacturer’s recommendations and

instructions.

The project’s Professional Engineer licensed by the State of New York will have primary direct
responsibility for overseeing the implementation of the vapor barrier. The extent of the proposed
vapor barrier membrane is provided in Figure 8. Installation details (penetrations, joints, etc.)
with respect to the proposed building foundation, footings, slab, and sidewalls are provided in
Figure 8. Product specification sheets are provided in Attachment E. The Remedial Action
Report will include photographs (maximum of two photos per page) of the installation process,
PE/RA certified letter (on company letterhead) from primary contractor responsible for
installation oversight and field inspections, and a copy of the manufacturers certificate of

warranty.

Active Sub-Slab Depressurization System
An active sub-slab depressurization system will be installed beneath the footprint of the new
building slab to address residual soil vapors.

Migration of soil vapor beneath the building will be mitigated with the construction of an active
sub-slab depressurization system in areas of basement not used for active parking. The SSDS
will consist of two separate loops installed within porous granular material beneath the basement
foundation. The two SSDS loops will provide the correct coverage in accordance with USEPA
sub-slab depressurization design specifications which recommend a separate vent loop for every
4,000 ft? of slab area. Each loop will be outfitted with a riser that will extend to the roof of the
building and finished with a blower/fan. The blower/fan exhaust will be placed at a minimum
distance of 15ft from all air intakes. The layout plan for the SSDS system is provided as Figure

8. Details of the SSD system are provided in Figure 9.

Ventilated Garage

As shown on Figure 8, a portion of the cellar level will be a ventilated parking garage. The
portion of the cellar utilized as a parking garage will not require an SSDS, as it will prevent
vapors from entering the new development. The parking garage will be built and ventilated per

requirements of NYC Building Department’s codes.
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4.4

Institutional Controls

Institutional Controls (IC) have been incorporated in this remedial action to manage residual

soil/fill and other media and render the Site protective of public health and the environment.

Institutional Controls are listed below. Long-term employment of EC/ICs will be established in

a site-specific Site Management Plan (SMP) that will be included in the RAR.

Institutional Controls for this remedial action are:

4.5

The property will continue to be registered with an E-Designation at the NYC Buildings
Department. This RAWP includes a description of all ECs and ICs and summarizes the
requirements of the Site Management Plan which will note that the property owner and
property owner’s successors and assigns must comply with the approved SMP;

Submittal of a Site Management Plan in the RAR for approval by OER that provides
procedures for appropriate operation, maintenance, , inspection, and certification of ECs
and IC’s. SMP will require that the property owner and property owner’s successors and
assigns will submit to OER a periodic written statement that certifies that: (1) controls
employed at the Site are unchanged from the previous certification or that any changes to
the controls were approved by OER; and, (2) nothing has occurred that impairs the ability
of the controls to protect public health and environment or that constitute a violation or
failure to comply with the SMP. OER retains the right to enter the Site in order to
evaluate the continued maintenance of any controls. This certification shall be submitted
annually and will comply with RCNY 843-1407(1)(3).

Vegetable gardens and farming on the Site are prohibited;

Use of groundwater underlying the Site is prohibited without treatment rendering it safe
for its intended use;

All future activities on the Site that will disturb residual material must be conducted
pursuant to the soil management provisions in an approved SMP;

The Site will be used for residential, commercial, and institutional use and will not be
used for a higher level of use without prior approval by OER.

Site Management Plan

Site Management is the last phase of remediation and begins with the approval of the Remedial

Action Report and issuance of the Notice of Completion (NOC) for the Remedial Action. The

25
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Site Management Plan (SMP) describes appropriate methods and procedures to ensure
implementation of all ECs and ICs that are required by this RAWP. The Site Management Plan
is submitted as part of the RAR but will be written in a manner that allows its use as an
independent document. Site Management continues until terminated in writing by OER. The
property owner is responsible to ensure that all Site Management responsibilities defined in this
RAWP and the Site Management Plan are implemented.

The SMP will provide a detailed description of the procedures required to manage residual
soil/fill left in place following completion of the remedial action in accordance with the
Voluntary Cleanup Agreement with OER. This includes a plan for: (1) implementation of EC’s
and ICs; (2) implementation of monitoring programs; (3) operation and maintenance of EC’s; (4)

inspection and certification of EC’s; and (5) reporting.

Site management activities, reporting, and EC/IC certification will be scheduled on an periodic
basis to be established in the SMP and will be subject to review and modification by OER. The
Site Management Plan will be based on a calendar year and certification reports will be due for

submission to OER by March 31 of the year following the reporting period.

4.6  Qualitative Human Health Exposure Assessment
Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete a
Qualitative Human Health Exposure Assessment (QHHEA).

The objective of the qualitative exposure assessment is to identify potential receptors to the
contaminants of concern (COC) that are present at, or migrating from, the Site. The identification
of exposure pathways describes the route that the COC takes to travel from the source to the
receptor. An identified pathway indicates that the potential for exposure exists; it does not imply

that exposures actually occur.

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete a
Qualitative Human Health Exposure Assessment (QHHEA). As part of the VCP process, a
QHHEA was performed to determine whether the Site poses an existing or future health hazard
to the Site’s exposed or potentially exposed population. The sampling data from the RI were
evaluated to determine whether there is any health risk by characterizing the exposure setting,
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identifying exposure pathways, and evaluating contaminant fate and transport. This EA was
prepared in accordance with Appendix 3B and Section 3.3 (b) 8 of the NYSDEC Draft DER-10

Technical Guidance for Site Investigation and Remediation.

Known and Potential Sources
Historic fill material is present at the Site from grade to approximately 8 feet below grade.
Based on the results of the Remedial Investigation Report, the contaminants of concern found

are.

Soil
e SVOCs, including benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene,
benzo(k)fluoranthene, chrysene, dibenz(a,h)anthracene, and indeno(1,2,3-cd)pyrene,

were detected at concentrations exceeding Restricted Residential SCOs; and

Metals, including arsenic, lead and mercury detected at concentrations exceeding
Restricted Residential SCOs;

Groundwater
e SVOCs, including benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene,
benzo(k)fluoranthene, chrysene, and indeno(1,2,3-cd)pyrene were detected above GQS;
e Metals, including aluminum, iron, magnesium, manganese, sodium and selenium were
detected above GQS;

Soil vapor
e The chlorinated VOC, TCE was detected above NYSDOH mitigation thresholds; and
e Petroleum VOCs detected at low concentrations including toluene, ethyl-benzene and

xylenes.

Nature, Extent, Fate and Transport of Contaminants

SVOCs and metals are present in the historic fill materials throughout the Site. Five of these
SVOCs found in soil were also detected in groundwater samples at a concentration above its
respective GQSs. Dissolved metals including iron, manganese, and sodium were detected above
GQS. TCE was detected in soil vapor samples at a concentration above the mitigation threshold

established by New York State DOH. TCE was not detected in the three groundwater samples
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collected at the Site, or in any of the soil samples collected at the Site.

Receptor Populations
On-Site Receptors — The Site is currently developed with a commercial building with a cellar

and a side parking lot. The parking lot is capped with asphalt, and the entire footprint of the
building is capped with the buildings cellar concrete slab. Access to the interior of the building is
limited to Union employees, and Site owners and visitors. During redevelopment of the Site, the
on-Site potential receptors will include construction workers, site representatives, and visitors.
Once the Site is redeveloped, the on-Site potential sensitive receptors will include adult and child

building residents, workers and visitors.

Off-Site Receptors - Potential off-Site receptors within a 0.25-mile radius of the Site include:

adult and child residents, and commercial and construction workers, pedestrians, trespassers, and
cyclists, based on the following:

1. Commercial Businesses (up to 0.25 mile) — existing and future

2. Residential Buildings (up to 0.25 mile) — existing and future

3. Building Construction/Renovation (up to 0.25 mile) — existing and future

4. Pedestrians, Trespassers, Cyclists (up to .25 mile) — existing and future

5. Schools (up to .25 mile) — existing and future

Potential Routes of Exposure

The five elements of an exposure pathway are: (1) a contaminant source; (2) contaminant release
and transport mechanisms; (3) a point of exposure; (4) a route of exposure; and (5) a receptor
population. An exposure pathway is considered complete when all five elements of an exposure
pathway are documented. A potential exposure pathway exists when any one or more of the five
elements comprising an exposure pathway cannot be documented. An exposure pathway may be
eliminated from further evaluation when any one of the five elements comprising an exposure
pathway has not existed in the past, does not exist in the present, and will never exist in the

future. Three potential primary routes exist by which chemicals can enter the body:

e Ingestion of water, fill, or soil;
e Inhalation of vapors and particulates; and

e Dermal contact with water, fill, soil, or building materials
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Existence of Human Health Exposure

Current Conditions: The potential for exposure to surficial historic fill under current conditions is

limited. Groundwater is marginally contaminated but is not exposed at the Site, and because the
Site is served by the public water supply and groundwater use for potable supply is prohibited,
groundwater is not used at the Site and there is no potential for exposure. As there is currently no

structure on-Site, accumulation of soil vapor cannot pose an exposure threat.

Construction/ Remediation Activities: Once redevelopment activities begin, construction

workers will come into direct contact with surface and subsurface soils, as a result of on-Site
construction and excavation activities. On-Site construction workers potentially could ingest,
inhale or have dermal contact with any exposed impacted soil and fill. Similarly, off-Site
receptors could be exposed to dust and vapors from on-Site activities. During construction, on-
Site and off-Site exposures to contaminated dust from on-Site will be addressed through the
Soil/Materials Management Plan, dust controls, and through the implementation of the

Community Air-Monitoring Program and a Construction Health and Safety Plan.

Proposed Future Conditions: Under future remediated conditions, all soils in excess of Track 4

SCOs will be removed. The Site will be fully capped, limiting potential direct exposure to soil
and groundwater remaining in place, and an active SSDS and vapor barrier system will prevent
any exposure to potential off-Site soil vapors in the future. The Site is served by a public water
supply, and groundwater is not used at the Site for potable supply. There are no plausible off-Site
pathways for ingestion, inhalation, or dermal exposure to contaminants derived from the Site

under future conditions.

Overall Human Health Exposure Assessment

There are potential complete exposure pathways for the current site condition. There is a
potential complete, exposure pathway that requires mitigation during implementation of the
remedy. There is no complete exposure pathway under future conditions after the Site is
developed. This assessment takes into consideration the reasonably anticipated use of the Site,
which includes a residential structure, site-wide impervious surface cover cap, and a subsurface
vapor barrier system for the building. Potential post-construction use of groundwater is not
considered an option because groundwater in this area of New York City is not used as a potable
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water source. There are no surface waters in close proximity to the Site that could be impacted or
threatened.

Based upon this analysis, complete on-Site exposure pathways appear to be present only during
the current unremediated phase and the remedial action phase. Under current conditions, on-Site
exposure pathways exist Union employees, and Site owners and visitors. During remedial
construction, on-Site and off-Site exposures to contaminated dust from historic fill material will
be addressed through dust controls, and through the implementation of the Community Air
Monitoring Program, the Soil/Materials Management Plan, and a Construction Health and Safety
Plan. After the remedial action is complete, there will be no remaining exposure pathways to on-
Site soil/fill, as all soil above Track 4 - Site Specific SCOs will have been removed and a vapor

barrier system and a SSDS will have been installed as part of development.
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5.0 REMEDIAL ACTION MANAGEMENT

5.1  Project Organization and Oversight

Principal personnel who will participate in the remedial action include Kevin Brussee, Project
Manager-EBC and Kevin Waters, Field Operations Officer-EBC. The Professional Engineer
(PE) and Qualified Environmental Professionals (QEP) for this project are Ariel Czemerinski
P.E., AMC Engineering and Charles Sosik P.G. EBC.

5.2  Site Security
Site access will be controlled by a chain link or wooden construction fence, which will surround

the property.

53  Work Hours
The hours for operation of remedial construction will be from 7:00AM to 6:00PM. These hours

conform to the New York City Department of Buildings construction code requirements.

5.4  Construction Health and Safety Plan

The Health and Safety Plan is included in Appendix 4. The Site Safety Coordinator will be
Kevin Waters - EBC. Remedial work performed under this RAWP will be in full compliance
with applicable health and safety laws and regulations, including Site and OSHA worker safety
requirements and HAZWOPER requirements. Confined space entry, if any, will comply with
OSHA requirements and industry standards and will address potential risks. The parties
performing the remedial construction work will ensure that performance of work is in
compliance with the HASP and applicable laws and regulations. The HASP pertains to remedial

and invasive work performed at the Site until the issuance of the Notice of Completion.

All field personnel involved in remedial activities will participate in training required under 29
CFR 1910.120, including 40-hour hazardous waste operator training and annual 8-hour refresher

training. Site Safety Officer will be responsible for maintaining workers training records.

Personnel entering any exclusion zone will be trained in the provisions of the HASP and be
required to sign an HASP acknowledgment. Site-specific training will be provided to field
personnel. Additional safety training may be added depending on the tasks performed.
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Emergency telephone numbers will be posted at the site location before any remedial work
begins. A safety meeting will be conducted before each shift begins. Topics to be discussed
include task hazards and protective measures (physical, chemical, environmental); emergency
procedures; PPE levels and other relevant safety topics. Meetings will be documented in a log

book or specific form.

An emergency contact sheet with names and phone numbers is included in the HASP. That

document will define the specific project contacts for use in case of emergency.

55  Community Air Monitoring Plan

Real-time air monitoring for volatile organic compounds (VOCs) and particulate levels at the
perimeter of the exclusion zone or work area will be performed. Continuous monitoring will be
performed for all ground intrusive activities and during the handling of contaminated or
potentially contaminated media. Ground intrusive activities include, but are not limited to,
soil/waste excavation and handling, test pit excavation or trenching, and the installation of soil

borings or monitoring wells.

Periodic monitoring for VOCs will be performed during non-intrusive activities such as the
collection of soil and sediment samples or the collection of groundwater samples from existing
monitoring wells. Periodic monitoring during sample collection, for instance, will consist of
taking a reading upon arrival at a sample location, monitoring while opening a well cap or
overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a
sample location. Depending upon the proximity of potentially exposed individuals, continuous
monitoring may be performed during sampling activities. Examples of such situations include
groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park,
or adjacent to a school or residence. Exceedences of action levels observed during performance
of the Community Air Monitoring Plan (CAMP) will be reported to the OER Project Manager
and included in the Daily Report.

VOC Monitoring, Response Levels, and Actions
Volatile organic compounds (VOCs) will be monitored at the downwind perimeter of the

immediate work area (i.e., the exclusion zone) on a continuous basis during invasive work.
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Upwind concentrations will be measured at the start of each workday and periodically thereafter
to establish background conditions. The monitoring work will be performed using equipment
appropriate to measure the types of contaminants known or suspected to be present. The
equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate
surrogate. The equipment will be capable of calculating 15-minute running average
concentrations, which will be compared to the levels specified below.

e |If the ambient air concentration of total organic vapors at the downwind perimeter of the
work area or exclusion zone exceeds 5 parts per million (ppm) above background for the
15-minute average, work activities will be temporarily halted and monitoring continued.
If the total organic vapor level readily decreases (per instantaneous readings) below 5
ppm over background, work activities will resume with continued monitoring.

e |If total organic vapor levels at the downwind perimeter of the work area or exclusion
zone persist at levels in excess of 5 ppm over background but less than 25 ppm, work
activities will be halted, the source of vapors identified, corrective actions taken to abate
emissions, and monitoring continued. After these steps, work activities will resume
provided that the total organic vapor level 200 feet downwind of the exclusion zone or
half the distance to the nearest potential receptor or residential/commercial structure,
whichever is less - but in no case less than 20 feet, is below 5 ppm over background for
the 15-minute average.

e If the organic vapor level is above 25 ppm at the perimeter of the work area, activities

will be shutdown.

All 15-minute readings must be recorded and be available for OER personnel to review.

Instantaneous readings, if any, used for decision purposes will also be recorded.

Particulate Monitoring, Response Levels, and Actions

Particulate concentrations will be monitored continuously at the upwind and downwind
perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate
monitoring will be performed using real-time monitoring equipment capable of measuring
particulate matter less than 10 micrometers in size (PM-10) and capable of integrating over a
period of 15 minutes (or less) for comparison to the airborne particulate action level. The

equipment will be equipped with an audible alarm to indicate exceedance of the action level. In
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addition, fugitive dust migration should be visually assessed during all work activities.

e If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m®)
greater than background (upwind perimeter) for the 15-minute period or if airborne dust
is observed leaving the work area, then dust suppression techniques will be employed.
Work will continue with dust suppression techniques provided that downwind PM-10
particulate levels do not exceed 150 mcg/m?® above the upwind level and provided that no
visible dust is migrating from the work area.

o |If, after implementation of dust suppression techniques, downwind PM-10 particulate
levels are greater than 150 mcg/m® above the upwind level, work will be stopped and a
re-evaluation of activities initiated. Work will resume provided that dust suppression
measures and other controls are successful in reducing the downwind PM-10 particulate
concentration to within 150 mcg/m® of the upwind level and in preventing visible dust

migration.
All readings will be recorded and be available for OER personnel to review.

5.6  Agency Approvals

All permits or government approvals required for remedial construction have been or will be
obtained prior to the start of remedial construction. Approval of this RAWP by OER does not
constitute satisfaction of these requirements and will not be a substitute for any required permit.

5.7  Site Preparation
Pre-Construction Meeting
OER will be invited to attend the pre-construction meeting at the Site with all parties involved in

the remedial process prior to the start of remedial construction activities.

Mobilization

Mobilization will be conducted as necessary for each phase of work at the Site. Mobilization
includes field personnel orientation, equipment mobilization (including securing all sampling
equipment needed for the field investigation), marking/staking sampling locations and utility
mark-outs. Each field team member will attend an orientation meeting to become familiar with

the general operation of the Site, health and safety requirements, and field procedures.
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Utility Marker Layouts, Easement Layouts

The presence of utilities and easements on the Site will be fully investigated prior to the
performance of invasive work such as excavation or drilling under this plan by using, at a
minimum, the One-Call System (811). Underground utilities may pose an electrocution,
explosion, or other hazard during excavation or drilling activities. All invasive activities will be
performed incompliance with applicable laws and regulations to assure safety. Utility companies
and other responsible authorities will be contacted to locate and mark the locations, and a copy
of the Markout Ticket will be retained by the contractor prior to the start of drilling, excavation
or other invasive subsurface operations. Overhead utilities may also be present within the
anticipated work zones. Electrical hazards associated with drilling in the vicinity of overhead
utilities will be prevented by maintaining a safe distance between overhead power lines and drill

rig masts.

Proper safety and protective measures pertaining to utilities and easements, and compliance with
all laws and regulations will be employed during invasive and other work contemplated under
this RAWP. The integrity and safety of on-Site and off-Site structures will be maintained during
all invasive, excavation or other remedial activity performed under the RAWP.

Dewatering

In the event that dewatering of groundwater during construction will be necessary, the water will
be disposed into the New York City combined sanitary/storm sewer system. A permit to
discharge will be obtained from the New York City Department of Environmental Protection
(NYCDEP). As part of the permit to discharge, the location of discharge will be based on the
Site-Specific requirements of the DEP. The need for pretreatment will be determined by DEP’s
requirements for the discharge permit. If pretreatment is required by the DEP, it will be

performed in accordance with the requirements of the DEP.

Equipment and Material Staging
Equipment and materials will be stored and staged in a manner that complies with applicable
laws and regulations. Staging locations will be reported to OER prior to the start of the remedial

action.
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Stabilized Construction Entrance

Steps will be taken to ensure that trucks departing the Site will not track soil, fill or debris off-
Site. Such actions may include use of cleaned asphalt or concrete roads or use of stone or other
aggregate-based egress paths between the truck inspection station and the property exit.
Measures will be taken to ensure that adjacent roadways will be kept clean of project related
soils, fill and debris.

Truck Inspection Station

An outbound-truck inspection station will be set up close to the Site exit. Before exiting the NYC
VCP Site, trucks will be required to stop at the truck inspection station and will be examined for
evidence of contaminated soil on the undercarriage, body, and wheels. Soil and debris will be
removed. Brooms, shovels and potable water will be utilized for the removal of soil from

vehicles and equipment, as necessary.

Extreme Storm Preparedness and Response Contingency Plan

Damage from flooding or storm surge can include dislocation of soil and stockpiled materials,
dislocation of site structures and construction materials and equipment, and dislocation of
support of excavation structures. Damage from wind during an extreme storm event can create
unsafe or unstable structures, damage safety structures and cause downed power lines creating
dangerous site conditions and loss of power. In the event of emergency conditions caused by an
extreme storm event, the Bushberg Properties will undertake the following steps for site

preparedness prior to the event and response after the event.

Storm Preparedness

Preparations in advance of an extreme storm event will include the following: containerized
hazardous materials and fuels will be removed from the property; lose materials will be secured
to prevent dislocation and blowing by wind or water; heavy equipment such as excavators and
generators will be removed from holes, trenches and depressions on the property to high ground
or removed from the property; an inventory of the property with photographs will be performed
to establish conditions for the site and equipment prior to the event; stockpile covers for soil and
fill will be secured by adding weights such as sandbags for added security and worn or ripped
stockpile covers will be replaced with competent covers; stockpiled hazardous wastes will be
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removed from the property; stormwater management systems will be inspected and fortified,
including, as necessary: clean and reposition silt fences, hay bales; clean storm sewer filters and

traps; and secure and protect pumps and hosing.

Storm Response

At the conclusion of an extreme storm event, as soon as it is safe to access the property, a
complete inspection of the property will be performed. A site inspection report will be submitted
to OER at the completion of site inspection and after the site security is assessed. Site conditions
will be compared to the inventory of site conditions and material performed prior to the storm
event and significant differences will be noted. Damage from storm conditions that result in
acute public safety threats, such as downed power lines or imminent collapse of buildings,
structures or equipment will be reported to public safety authorities via appropriate means such
as calling 911. Petroleum spills will be reported to NYS DEC within 2 hours of identification
and consistent with State regulations. Emergency and spill conditions will also be reported to
OER. Public safety structures, such as construction security fences will be repaired promptly to
eliminate public safety threats. Debris will be collected and removed. Dewatering will be
performed in compliance with existing laws and regulations and consistent with emergency
notifications, if any, from proper authorities. Eroded areas of soil including unsafe slopes will be
stabilized and fortified. Dislocated materials will by collected and appropriately managed.
Support of excavation structure will be inspected and fortified as necessary. Impacted stockpiles
will be contained and damaged stockpile covers will be replaced. Storm-water control systems
and structures will be inspected and maintained as necessary. If soil or fill materials are
discharged off-Site to adjacent properties, property owners and OER will be notified and
corrective measure plan designed to remove and clean dislocated material will be submitted to
OER and implemented following approval by OER and granting of site access by the property
owner. Impacted offsite areas may require characterization based on site conditions, at the
discretion of OER. If on-Site petroleum spills are identified, a qualified environmental
professional will determine the nature and extent of the spill and report to NYS DEC’s spill
hotline at DEC 800-457-7362. If the source of the spill is ongoing and can be identified, it should
be stopped it this can be done safely. Potential hazards will be addressed immediately, consistent
with guidance issued by NYS DEC.

1808 MIDDLE COUNTRY ROAD PH: 631.504.6000
ENVIRONMENTAL BUSINESS CONSULTANTS RIDGE, NY 11961 Fax: 631.928.2780




Hazardous Material Remedial Action Plan
OER Project #14EHAZ369K
635 4th Avenue, Brooklyn, NY

Storm Response Reporting
A site inspection report will be submitted to OER at the completion of site inspection. An

inspection report established by OER is available on OER’s website (www.nyc.gov/oer) and will

be used for this purpose. Site conditions will be compared to the inventory of site conditions and
material performed prior to the storm event and significant differences will be noted. The site
inspection report will be sent to the OER project manager and will include the site name,
address, tax block and lot, site primary and alternate contact name and phone number. Damage
and soil release assessment will include: whether the project had stockpiles; whether stockpiles
were damaged; photographs of damage and notice of plan for repair; report of whether soil from
the site was dislocated and whether any of the soil left the Site; estimates of the volume of soil
that left the site, nature of impact, and photographs; description of erosion damage; description
of equipment damage; description of damage to the remedial program or the construction
program, such as damage to the support of excavation; presence of onsite or offsite exposure
pathways caused by the storm; presence of petroleum or other spills and status of spill reporting
to NYS DEC; description of corrective actions; schedule for corrective actions. This report
should be completed and submitted to OER project manager with photographs within 24 hours of

the time of safe entry to the property after the storm event.

5.8  Traffic Control

Drivers of trucks leaving the NYC VCP Site with soil/fill will be instructed to proceed without
stopping in the vicinity of the site to prevent neighborhood impacts. The planned route on local
roads for trucks leaving the Site is shown on Figure 11.

5.9 Demobilization
Demobilization will include:

e As necessary, restoration of temporary access areas and areas that may have been
disturbed to accommodate support areas (e.g., staging areas, decontamination areas,
storage areas, temporary water management areas, and access area);

e Removal of sediment from erosion control measures and truck wash and disposal of
materials in accordance with applicable laws and regulations;

e Equipment decontamination, and;

e General refuse disposal.

1808 MIDDLE COUNTRY ROAD PH: 631.504.6000
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Equipment will be decontaminated and demobilized at the completion of all field activities.
Investigation equipment and large equipment (e.g., soil excavators) will be washed at the truck
inspection station as necessary. In addition, all investigation and remediation derived waste will

be appropriately disposed.

5.10 Reporting and Record Keeping
Daily Reports
Daily reports providing a general summary of activities for each day of active remedial work will
be emailed to the OER Project Manager by the end of the following day. Those reports will
include:
e Project number and statement of the activities and an update of progress made and
locations of work performed,
e Quantities of material imported and exported from the Site;
e Status of on-Site soil/fill stockpiles;
e A summary of all citizen complaints, with relevant details (basis of complaint; actions
taken; etc.);
e A summary of CAMP excursions, if any;

e Photograph of notable Site conditions and activities.

The frequency of the reporting period may be revised in consultation with OER project manager
based on planned project tasks. Daily email reports are not intended to be the primary mode of
communication for notification to OER of emergencies (accidents, spills), requests for changes
to the RAWP or other sensitive or time critical information. However, such information will be
included in the daily reports. Emergency conditions and changes to the RAWP will be
communicated directly to the OER project manager by personal communication. Daily reports

will be included as an Appendix in the Remedial Action Report.

An alpha-numeric site map will be used to identify locations described in reports submitted to

OER and is shown in Figure 10.

Record Keeping and Photo-Documentation
Job-site record keeping for all remedial work will be performed. These records will be

1808 MIDDLE COUNTRY ROAD PH: 631.504.6000
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maintained on-Site during the project and will be available for inspection by OER staff.
Representative photographs will be taken of the Site prior to any remedial activities and during
major remedial activities to illustrate remedial program elements and contaminant source areas.

Photographs will be submitted at the completion of the project in the RAR in digital format (i.e.
jpeg files).

511 Complaint Management

All complaints from citizens will be promptly reported to OER. Complaints will be addressed
and outcomes will also be reported to OER in daily reports. Notices to OER will include the
nature of the complaint, the party providing the complaint, and the actions taken to resolve any

problems.

5.12 Deviations from the Remedial Action Work Plan
All changes to the RAWP will be reported to the OER Project Manager and will be documented
in daily reports and reported in the Remedial Action Report. The process to be followed if there
are any deviations from the RAWP will include a request for approval for the change from OER
noting the following:

e Reasons for deviating from the approved RAWP;

e Effect of the deviations on overall remedy; and

e Determination that the remedial action with the deviation(s) is protective of public health

and the environment.
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6.0

REMEDIAL ACTION REPORT

A Remedial Action Report (RAR) will be submitted to OER following implementation of the

remedial action defined in this RAWP. The RAR will document that the remedial work required

under this RAWP has been completed and has been performed in compliance with this plan. The
RAR will include:

Information required by this RAWP;

As-built drawings for all constructed remedial elements, required certifications, manifests
and other written and photographic documentation of remedial work performed under
this remedy;

Site Management Plan;

Description of any changes in the remedial action from the elements provided in this
RAWP and associated design documents;

Tabular summary of all end point sampling results and all material characterization
results, QA/QC results for end-point sampling, and other sampling and chemical analysis
performed as part of the remedial action and DUSR;

Test results or other evidence demonstrating that remedial systems are functioning
properly;

Account of the source area locations and characteristics of all contaminated material
removed from the Site including a map showing source areas;

Account of the disposal destination of all contaminated material removed from the Site.
Documentation associated with disposal of all material will include transportation and
disposal records, and letters approving receipt of the material.

Account of the origin and required chemical quality testing for material imported onto the
Site.

Continue registration of the property with an E-Designation by the NYC Department of
Buildings.

Reports and supporting material will be submitted in digital form.

41
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Remedial Action Report Certification
The following certification will appear in front of the Executive Summary of the Remedial

Action Report. The certification will include the following statements:

I, , am currently a professional engineer licensed by the State of New York. | had

primary direct responsibility for implementation of the remedial program for the Site name Site number.

| certify that the OER-approved Remedial Action Work Plan dated month day year and Stipulations in a letter dated
month day, year; if any were implemented and that all requirements in those documents have been substantively
complied with. | certify that contaminated soil, fill, liquids or other material from the property were taken to

facilities licensed to accept this material in full compliance with applicable laws and regulations.
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7.0 SCHEDULE
The table below presents a schedule for the proposed remedial action and reporting. If the
schedule for remediation and development activities changes, it will be updated and submitted to

OER. Currently, a 12 month remediation period is anticipated.

Weeks from | Duration

Remedial (weeks)
Schedule Milestone Action Start
OER Approval of RAWP 0 -
Fact Sheet 2 announcing start of remedy 0 -
Mobilization 1 1
Remedial Excavation 2 15
Demobilization 43 1
Submit Remedial Action Report 60 -

1808 MIDDLE COUNTRY ROAD PH: 631.504.6000
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TABLE 1

Soil Cleanup Objectives
Protection of Public Health Protection of [ Protection
Restricted- Ecological  |of Ground-
Contaminant CAS Number | Residential [Residential | Commercial | Industrial [Resources _ |water
METALS
Arsenic 7440-38 -2 16¢ 16¢ 16¢ 16¢ 13¢ 16¢
Barium 7440-39 -3 350¢ 400 400 10,000 ¢ 433 820
Beryllium 7440-41 -7 14 72 590 2,700 10 47
Cadmium 7440-43 -9 2.5¢ 4.3 9.3 60 4 7.5
Chromium, hexavalent h 18540-29-9 22 110 400 800 le 19
Chromium, trivalentn 16065-83-1 36 180 1,500 6,800 41 NS
Copper 7440-50 -8 270 270 270 10,000 ¢ 50 1,720
Total Cyanide n 27 27 27 10,000 ¢ NS 40
Lead 7439-92 -1 400 400 1,000 3,900 63t 450
Manganese 7439-96 -5 2,000¢ 2,000t 10,000 ¢ 10,000 ¢ 1600¢ 2,000¢
Total Mercury 0.81; 0.81; 2.8 5.7 0.18¢ 0.73
Nickel 7440-02 -0 140 310 310 10,000 ¢ 30 130
Selenium 7782-49 -2 36 180 1,500 6,800 3.9 4¢
Silver 7440-22 -4 36 180 1,500 6,800 2 8.3
Zinc 7440-66 -6 2200 10,000 ¢ 10,000 d 10,000 ¢ 109¢ 2,480
PESTICIDES / PCBs
2,4,5-TP Acid (Silvex) 93-72-1 58 100a 500b 1,000¢ NS 3.8
4,4'-DDE 72-55-9 18 8.9 62 120 0.0033 e 17
4,4-DDT 50-29-3 17 7.9 a7 94 0.0033 e 136
4,4-DDD 72-54-8 2.6 13 92 180 0.0033 e 14
Aldrin 309-00-2 0.019 0.097 0.68 1.4 0.14 0.19
alpha-BHC 319-84-6 0.097 0.48 3.4 6.8 0.044 0.02
beta-BHC 319-85-7 0.072 0.36 3 14 0.6 0.09
Chlordane (alpha) 5103-71 -9 0.91 4.2 24 47 13 2.9
delta-BHC 319-86-8 100a 100a 500b 1,000¢ 0.04g 0.25
Dibenzofuran 132-64-9 14 59 350 1,000¢ NS 210
Dieldrin 60-57-1 0.039 0.2 14 2.8 0.006 0.1
Endosulfan | 959-98-8 4.8i 24i 200i 920i NS 102
Endosulfan Il 33213-65-9 4.8i 24i 200i 920i NS 102
Endosulfan sulfate 1031-07 -8 4.8i 24 200i 920i NS 1,000¢
Endrin 72-20-8 2.2 11 89 410 0.014 0.06
Heptachlor 76-44-8 0.42 21 15 29 0.14 0.38
Lindane 58-89-9 0.28 13 9.2 23 6 0.1
Polychlorinated biphenyls 1336-36 -3 1 1 1 25 1 3.2
SEMI-VOLATILES
Acenaphthene 83-32-9 100a 100a 5000 1,000c 20 98
Acenapthylene 208-96-8 100a 100a 500b 1,000¢ NS 107
Anthracene 120-12-7 100a 100a 5000 1,000¢ NS 1,000¢
Benz(a)anthracene 56-55-3 1r 1r 5.6 11 NS 1r
Benzo(a)pyrene 50-32-8 1t 1t 1t 11 2.6 22
Benzo(b) fluoranthene 205-99-2 1f 1t 5.6 11 NS 1.7
Benzo(g,h,i) perylene 191-24-2 100a 100a 5000 1,000¢ NS 1,000¢
Benzo(k) fluoranthene 207-08-9 1 3.9 56 110 NS 17
Chrysene 218-01-9 1 3.9 56 110 NS 1
Dibenz(a,h) anthracene 53-70-3 0.33e 0.33e 0.56 11 NS 1,000¢
Fluoranthene 206-44-0 100a 100a 5000 1,000¢ NS 1,000¢
Fluorene 86-73-7 100a 100a 5000 1,000c 30 386
Indeno(1,2,3-cd) pyrene 193-39-5 0.5¢ 0.5¢ 5.6 11 NS 8.2
m-Cresol 108-39-4 100a 100a 500b 1,000¢ NS 0.33e
Naphthalene 91-20-3 100a 100a 5000 1,000¢ NS 12
o-Cresol 95-48-7 100a 100a 500p 1,000¢ NS 0.33e
p-Cresol 106-44-5 34 100a 500 1,000¢ NS 0.33e
Pentachlorophenol 87-86-5 2.4 6.7 6.7 55 0.8e 0.8e
Phenanthrene 85-01-8 100a 100a 5000 1,000¢ NS 1,000¢
Phenol 108-95-2 100a 100a 500p 1,000¢ 30 0.33e
Pyrene 129-00-0 100a 100a 500 1,000¢ NS 1,000¢




TABLE 1
Soil Cleanup Objectives

Protection of Public Health Protection of | Protection
Restricted- Ecological  |of Ground-
Contaminant CAS Number | Residential [Residential | Commercial | Industrial |Resources _ |water
VOLATILES
1,1,1-Trichloroethane 71-55-6 100a 100a 5000 1,000c¢ NS 0.68
1,1-Dichloroethane 75-34-3 19 26 240 480 NS 0.27
1,1-Dichloroethene 75-35-4 100a 100a 5000 1,000¢ NS 0.33
1,2-Dichlorobenzene 95-50-1 100a 100a 500b 1,000¢ NS 11
1,2-Dichloroethane 107-06-2 2.3 3.1 30 60 10 0.02¢
cis-1,2-Dichloroethene 156-59-2 59 100a 5000 1,000¢ NS 0.25
trans-1,2-Dichloroethene 156-60-5 100a 100a 5000 1,000¢ NS 0.19
1,3-Dichlorobenzene 541-73-1 17 49 280 560 NS 24
1,4-Dichlorobenzene 106-46-7 9.8 13 130 250 20 1.8
1,4-Dioxane 123-91-1 9.8 13 130 250 0.1e 0.1e
Acetone 67-64-1 100a 1000 5000 1,000¢ 2.2 0.05
Benzene 71-43-2 2.9 4.8 44 89 70 0.06
Butylbenzene 104-51-8 100a 100a 5000 1,000¢ NS 12
Carbon tetrachloride 56-23-5 1.4 24 22 44 NS 0.76
Chlorobenzene 108-90-7 100a 100a 5000 1,000¢ 40 11
Chloroform 67-66-3 10 49 350 700 12 0.37
Ethylbenzene 100-41-4 30 41 390 780 NS 1
Hexachlorobenzene 118-74-1 0.33e 1.2 6 12 NS 3.2
Methyl ethyl ketone 78-93-3 100a 100a 5000 1,000¢ 100a 0.12
Methyl tert-butyl ether 1634-04 -4 62 100a 5000 1,000¢ NS 0.93
Methylene chloride 75-09-2 51 100a 5000 1,000¢ 12 0.05
n-Propylbenzene 103-65-1 100a 100a 500b 1,000¢ NS 3.9
sec-Butylbenzene 135-98-8 100a 100a 500b 1,000¢ NS 11
tert-Butylbenzene 98-06-6 100a 100a 5000 1,000¢ NS 5.9
Tetrachloroethene 127-18-4 55 19 150 300 2 13
Toluene 108-88-3 100a 100a 5000 1,000¢ 36 0.7
Trichloroethene 79-01-6 10 21 200 400 2 0.47
1,2,4-Trimethylbenzene 95-63-6 47 52 190 380 NS 3.6
1,3,5-Trimethylbenzene 108-67-8 47 52 190 380 NS 8.4
Vinyl chloride 75-01-4 0.21 0.9 13 27 NS 0.02
Xylene (mixed) 1330-20 -7 100a 100a 5000 1,000¢ 0.26 1.6

All soil cleanup objectives (SCOs) are in parts per million (ppm). NS=Not specified. See Technical
Support Document (TSD). Footnotes

a The SCOs for residential, restricted-residential and ecological resources use were capped at a
maximum value of 100 ppm. See TSD section 9.3.

b The SCOs for commercial use were capped at a maximum value of 500 ppm. See TSD section
9.3.

¢ The SCOs for industrial use and the protection of groundwater were capped at a maximum value
of 1000 ppm. See TSD section 9.3.

d The SCOs for metals were capped at a maximum value of 10,000 ppm. See TSD section 9.3.

e For constituents where the calculated SCO was lower than the contract required quantitation limit
(CRQL), the CRQL is used as the SCO value.
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ATTACHMENT B
CITIZEN PARTICIPATION PLAN

The NYC Office of Environmental Remediation and Bushberg Properties have established this
Citizen Participation Plan because the opportunity for citizen participation is an important
component of the NYC Voluntary Cleanup Program. This Citizen Participation Plan describes
how information about the project will be disseminated to the Community during the remedial
process. As part of its obligations under the NYC VCP, Bushberg Properties will maintain a
repository for project documents and provide public notice at specified times throughout the
remedial program. This Plan also takes into account potential environmental justice concerns in
the community that surrounds the project Site. Under this Citizen Participation Plan, project
documents and work plans are made available to the public in a timely manner. Public comment
on work plans is strongly encouraged during public comment periods. Work plans are not
approved by the NYC Office of Environmental Remediation (OER) until public comment
periods have expired and all comments are formally reviewed. An explanation of cleanup plans
in the form of a public meeting or informational session is available upon request to OER’s
project manager assigned to this Site, Mr. Horace Zhang, who can be contacted about these
issues or any others questions, comments or concerns that arise during the remedial process at
(212) 788-8484.

Project Contact List. OER has established a Site Contact List for this project to provide public
notices in the form of fact sheets to interested members of the Community. Communications will
include updates on important information relating to the progress of the cleanup program at the
Site as well as to request public comments on the cleanup plan. The Project Contact List includes
owners and occupants of adjacent buildings and homes, principal administrators of nearby
schools, hospitals and day care centers, the public water supplier that serves the area, established
document repositories, the representative Community Board, City Council members, other
elected representatives and any local Brownfield Opportunity Area (BOA) grantee organizations.
Any member of the public or organization will be added to the Site Contact List on request. A
copy of the Site Contact List is maintained by OER’s project manager. If you would like to be
added to the Project Contact List, contact NYC OER at (212) 788-8841 or by email at
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brownfields@cityhall.nyc.gov.

Repositories. A document repository is maintained in the nearest public library that maintains
evening and weekend hours. This document repository is intended to house, for community
review, all principal documents generated during the cleanup program including Remedial
Investigation plans and reports, Remedial Action work plans and reports, and all public notices
and fact sheets produced during the lifetime of the remedial project. Bushberg Properties will
inspect the repositories to ensure that they are fully populated with project information. The
repository for this project is:

Repository Name: Brooklyn Library - Park Slope Branch
Repository Address: 431 6th Avenue, Brooklyn, NY 11215
Repository Telephone Number: 718-638-1531

Repository Hours of Operation:

Mon ([ 10:00 AM - 6:00 PM

Tue ||1:00 PM - 8:00 PM

Wed || 10:00 AM - 6:00 PM

Thu || 1:00 PM - 8:00 PM

Fri |/10:00 AM - 6:00 PM

Sat | 10:00 AM - 5:00 PM

Sun || Closed

Digital Documentation. NYC OER strongly encourages the use of digital documents in
repositories as a means of minimizing paper use while also increasing convenience in access and

ease of use.

Identify Issues of Public Concern. The major issues of concern to the public will be potential
impacts of nuisance odors and dust during the disturbance of historic fill soils at the Site. This
work will be performed in accordance with procedures which will be specified under a detailed

Remedial Program which considers and takes preventive measures for exposures to future
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residents of the property and those on adjacent properties during construction. Detailed plans to
monitor the potential for exposure including a Construction Health and Safety Plan and a
Community Air Monitoring Plan are required components of the remedial program.
Implementation of these plans will be under the direct oversight of the New York City

Department of Environmental Remediation (NYCOER).

These plans will specify the following worker and community health and safety activities during

remedial activity at the Site:

. On-Site air monitoring for worker protection,

. Perimeter air monitoring for community protection.

The Health and Safety Plan and the Community Air Monitoring Plan prepared as part of the
Remedial Action Work Plan will be available for public review at the document repository.

Public Notice and Public Comment. Public notice to all members of the Project Contact List is
required at three major steps during the performance of the cleanup program (listed below) and
at other points that may be required by OER. Notices will include Fact Sheets with descriptive
project summaries, updates on recent and upcoming project activities, repository information,
and important phone and email contact information. All notices will be prepared by Bushberg
Properties, reviewed and approved by OER prior to distribution and mailed by Bushberg
Properties. Public comment is solicited in public notices for all work plans developed under the
NYC Voluntary Cleanup Program. Final review of all work plans by OER will consider all
public comments. Approval will not be granted until the public comment period has been

completed.

Citizen Participation Milestones. Public notice and public comment activities occur at several
steps during a typical NYC VCP project. See flow chart on the following page, which identifies

when during the NYC VCP public notices are issued: These steps include:

e Public Notice of the availability of the Remedial Investigation Report and Remedial
Action Work Plan and a 30-day public comment period on the Remedial Action
Work Plan.
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Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact
List announcing the availability of the Remedial Investigation Report and Remedial
Action Work Plan and the initiation of a 30-day public comment period on the Remedial
Action Work Plan. The Fact Sheet summarizes the findings of the RIR and provides
details of the RAWP. The public comment period will be extended an additional 15 days
upon public request. A public meeting or informational session will be conducted by

OER upon request.

e Public Notice announcing the approval of the RAWP and the start of remediation
Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact
List announcing the approval of the RAWP and the start of remediation.

e Public Notice announcing the completion of remediation, designation of
Institutional and Engineering Controls and issuance of the Notice of Completion
Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact
List announcing the completion of remediation, providing a list of all Institutional and
Engineering Controls implemented for to the Site and announcing the issuance of the

Notice of Completion
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ATTACHMENT C
SUSTAINABILITY STATEMENT

This Sustainability Statement documents sustainable activities and green remediation efforts

planned under this remedial action.

Reuse of Clean, Recyclable Materials. Reuse of clean, locally-derived recyclable materials
reduces consumption of non-renewable virgin resources and can provide energy savings and

greenhouse gas reduction.

This project intends to use recycled concrete aggregate wherever possible in grading and
backfilling the Site. An estimate of the quantity (in tons) of clean, non-virgin materials (reported

by type of material) reused under this plan will be quantified and reported in the RAR.

Reduce Consumption of Virgin and Non-Renewable Resources. Reduced consumption of
virgin and non-renewable resources lowers the overall environmental impact of the project on

the region by conserving these resources.

The project will reduce the consumption of virgin materials by substituting recycled concrete
aggregate for mined gravel and/or sand backfill whenever possible. An estimate of the quantity
(in tons) of virgin and non-renewable resources, the use of which will be avoided under this plan,

will be quantified and reported in the RAR.

Reduced Energy Consumption and Promotion of Greater Energy Efficiency. Reduced
energy consumption lowers greenhouse gas emissions, improves local air quality, lessens in-city
power generation requirements, can lower traffic congestion, and provides substantial cost

savings.

Recycled concrete materials and other backfill materials will be locally sourced reducing the
energy consumption associated with transporting these materials to the Site. Best efforts will be
made to quantify energy efficiencies achieved during the remediation and will be reported in the
Remedial Action Report (RAR). Where energy savings cannot be easily quantified, a gross
indicator of the amount of energy saved or the means by which energy savings was achieved will

be reported.
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Paperless Voluntary Cleanup Program. Bushberg Properties is participating in OER’s
Paperless Voluntary Cleanup Program. Under this program, submission of electronic documents
will replace submission of hard copies for the review of project documents, communications and

milestone reports.

Low-Energy Project Management Program. Bushberg Properties is participating in OER’s
low-energy project management program. Under this program, whenever possible, meetings are
held using remote communication technologies, such as videoconferencing and teleconferencing

to reduce energy consumption and traffic congestion associated with personal transportation.
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ATTACHMENT D
SOIL/MATERIALS MANAGEMENT PLAN

1.1 SOIL SCREENING METHODS

Visual, olfactory and PID soil screening and assessment will be performed under the supervision
of a Qualified Environmental Professional and will be reported in the RAR. Soil screening will
be performed during invasive work performed during the remedy and development phases prior

to issuance of the Notice of Completion.

1.2 STOCKPILE METHODS

Excavated soil from suspected areas of contamination (e.g., hot spots, USTs, drains, etc.) will be
stockpiled separately and will be segregated from clean soil and construction materials.
Stockpiles will be used only when necessary and will be removed as soon as practicable. While
stockpiles are in place, they will be inspected daily, and before and after every storm event.
Results of inspections will be recorded in a logbook and maintained at the Site and available for
inspection by OER. Excavated soils will be stockpiled on, at minimum, double layers of 8-mil
minimum sheeting, will be kept covered at all times with appropriately anchored plastic tarps,

and will be routinely inspected. Broken or ripped tarps will be promptly replaced.

All stockpile activities will be compliant with applicable laws and regulations. Soil stockpile
areas will be appropriately graded to control run-off in accordance with applicable laws and
regulations. Stockpiles of excavated soils and other materials shall be located at least of 50 feet
from the property boundaries, where possible. Hay bales or equivalent will surround soil
stockpiles except for areas where access by equipment is required. Silt fencing and hay bales will

be used as needed near catch basins, surface waters and other discharge points.

1.3 CHARACTERIZATION OF EXCAVATED MATERIALS
Soil/fill or other excavated media that is transported off-Site for disposal will be sampled in a
manner required by the receiving facility, and in compliance with applicable laws and

regulations. Soils proposed for reuse on-Site will be managed as defined in this plan.
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1.4  MATERIALS EXCAVATION, LOAD-OUT AND DEPARTURE
The PE/QEP overseeing the remedial action will:

« oversee remedial work and the excavation and load-out of excavated material;

« ensure that there is a party responsible for the safe execution of invasive and other work
performed under this work plan;

. ensure that Site development activities and development-related grading cuts will not
interfere with, or otherwise impair or compromise the remedial activities proposed in this
RAWP;

. ensure that the presence of utilities and easements on the Site has been investigated and
that any identified risks from work proposed under this plan are properly addressed by
appropriate parties;

« ensure that all loaded outbound trucks are inspected and cleaned if necessary before
leaving the Site; and

« ensure that all egress points for truck and equipment transport from the Site will be kept
clean of Site-derived materials during Site remediation.

Locations where vehicles exit the Site shall be inspected daily for evidence of soil tracking off
premises. Cleaning of the adjacent streets will be performed as needed to maintain a clean

condition with respect to Site-derived materials.

Open and uncontrolled mechanical processing of historical fill and contaminated soil on-Site will

not be performed without prior OER approval.

15  OFF-SITE MATERIALS TRANSPORT

Loaded vehicles leaving the Site will comply with all applicable materials transportation
requirements (including appropriate covering, manifests, and placards) in accordance with
applicable laws and regulations, including use of licensed haulers in accordance with 6 NYCRR
Part 364. If loads contain wet material capable of causing leakage from trucks, truck liners will
be used. Queuing of trucks will be performed on-Site, when possible in order to minimize off

Site disturbance. Off-Site queuing will be minimized.

The planned route on local roads for trucks leaving the Site is shown on Figure 11.
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This routing takes into account the following factors: (a) limiting transport through residential
areas and past sensitive sites; (b) use of mapped truck routes; (c) minimizing off-Site queuing of
trucks entering the facility; (d) limiting total distance to major highways; (e) promoting safety in
access to highways; and (f) overall safety in transport. To the extent possible, all trucks loaded
with Site materials will travel from the Site using these truck routes. Trucks will not stop or idle

in the neighborhood after leaving the project Site.

1.6 MATERIALS DISPOSAL OFF-SITE

The following documentation will be established and reported by the PE/QEP for each disposal
destination used in this project to document that the disposal of regulated material exported from
the Site conforms with applicable laws and regulations: (1) a letter from the PE/QEP or
Bushberg Properties to each disposal facility describing the material to be disposed and
requesting written acceptance of the material. This letter will state that material to be disposed is
regulated material generated at an environmental remediation Site in Brooklyn, New York under
a governmental remediation program. The letter will provide the project identity and the name
and phone number of the PE/QEP or Bushberg Properties. The letter will include as an
attachment a summary of all chemical data for the material being transported; and (2) a letter
from each disposal facility stating it is in receipt of the correspondence (1, above) and is

approved to accept the material. These documents will be included in the RAR.

The Remedial Action Report will include an itemized account of the destination of all material
removed from the Site during this remedial action. Documentation associated with disposal of all
material will include records and approvals for receipt of the material. This information will be
presented in the RAR.

All impacted soil/fill or other waste excavated and removed from the Site will be managed as
regulated material and will be disposed in accordance with applicable laws and regulations.
Historic fill and contaminated soils taken off-Site will be handled as solid waste and will not be

disposed at a Part 360-16 Registration Facility (also known as a Soil Recycling Facility).

Waste characterization will be performed for off-Site disposal in a manner required by the

receiving facility and in conformance with its applicable permits. Waste characterization
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sampling and analytical methods, sampling frequency, analytical results and QA/QC will be
reported in the RAR. A manifest system for off-Site transportation of exported materials will be
employed. Manifest information will be reported in the RAR. Hazardous wastes derived from
on-Site will be stored, transported, and disposed of in compliance with applicable laws and

regulations.

If disposal of soil/fill from this Site is proposed for unregulated disposal (i.e., clean soil removed
for development purposes), including transport to a Part 360-16 Registration Facility, a formal
request will be made for approval by OER with an associated plan compliant with 6NYCRR Part
360-16. This request and plan will include the location, volume and a description of the material
to be recycled, including verification that the material is not impacted by site uses and that the
material complies with receipt requirements for recycling under 6NYCRR Part 360. This
material will be appropriately handled on-Site to prevent mixing with impacted material.

1.7 MATERIALS REUSE ON-SITE

Soil and fill that is derived from the property that meets the soil cleanup objectives established in
this plan may be reused on-Site. The soil cleanup objectives for on-Site reuse are listed in Table
1. “‘Reuse on-Site’ means material that is excavated during the remedy or development, does not
leave the property, and is relocated within the same property and on comparable soil/fill material,
and addressed pursuant to the NYC VCP agreement subject to Engineering and Institutional
Controls. The PE/QEP will ensure that reused materials are segregated from other materials to be

exported from the Site and that procedures defined for material reuse in this RAWP are followed.

Organic matter (wood, roots, stumps, etc.) or other waste derived from clearing and grubbing of
the Site will not be buried on-Site. Soil or fill excavated from the site for grading or other

purposes will not be reused within a cover soil layer or within landscaping berms.

1.8 DEMARCATION

After completion of hotspot removal and any other invasive remedial activities, and prior to
backfilling, the top of the residual soil/fill will be defined by one of three methods: (1) placement
of a demarcation layer. The demarcation layer will consist of geosynthetic fencing or equivalent
material to be placed on the surface of residual soil/fill to provide an observable reference layer.

1808 MIDDLE COUNTRY ROAD PH: 631.504.6000
ENVIRONMENTAL BUSINESS CONSULTANTS RIDGE, NY 11961 Fax: 631.928.2780




Hazardous Material Remedial Action Plan
OER Project #14EHAZ369K
635 4th Avenue, Brooklyn, NY

A description or map of the approximate depth of the demarcation layer will be provided in the
SMP; or (2) a land survey of the top elevation of residual soil/fill before the placement of cover
soils, pavement and associated sub-soils, or other materials or structures or, (3) all materials
beneath the approved cover will be considered impacted and subject to site management after the
remedy is complete. Demarcation may be established by one or any combination of these three
methods. As appropriate, a map showing the method of demarcation for the Site and all

associated documentation will be presented in the RAR.

This demarcation will constitute the top of the site management horizon. Materials within this
horizon require adherence to special conditions during future invasive activities as defined in the

Site Management Plan.

1.9 IMPORT OF BACKFILL SOIL FROM OFF-SITE SOURCES

This Section presents the requirements for imported fill materials to be used below the cover
layer and within the clean soil cover layer. All imported soils will meet OER-approved backfill
and cover soil quality objectives for this Site. The backfill and cover soil quality objectives are
listed in Table 1.

A process will be established to evaluate sources of backfill and cover soil to be imported to the
Site, and will include an examination of source location, current and historical use(s), and any
applicable documentation. Material from industrial sites, spill sites, environmental remediation

sites or other potentially contaminated sites will not be imported to the Site.

The following potential sources may be used pending attainment of backfill and cover soil
quality objectives:
e Clean soil from construction projects at non-industrial sites in compliance with applicable
laws and regulations;
e Clean soil from roadway or other transportation-related projects in compliance with
applicable laws and regulations;
e Clean recycled concrete aggregate (RCA) from facilities permitted or registered by the
regulations of NYS DEC.
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All materials received for import to the Site will be approved by a PE/QEP and will be in
compliance with provisions in this RAWP. The RAR will report the source of the fill, evidence
that an inspection was performed on the source, chemical sampling results, frequency of testing,

and a Site map indicating the locations where backfill or soil cover was placed.

Source Screening and Testing
Inspection of imported fill material will include visual, olfactory and PID screening for evidence
of contamination. Materials imported to the Site will be subject to inspection, as follows:
e Trucks with imported fill material will be in compliance with applicable laws and
regulations and will enter the Site at designated locations;
e The PE/QEP is responsible to ensure that every truck load of imported material is
inspected for evidence of contamination; and
e Fill material will be free of solid waste including pavement materials, debris, stumps,

roots, and other organic matter, as well as ashes, oil, perishables or foreign matter.

Composite samples of imported material will be taken at a minimum frequency of one sample
for every 500 cubic yards of material. Once it is determined that the fill material meets imported
backfill or cover soil chemical requirements and is non-hazardous, and lacks petroleum

contamination, the material will be loaded onto trucks for delivery to the Site.

Recycled concrete aggregate (RCA) will be imported from facilities permitted or registered by
NYSDEC. Facilities will be identified in the RAR. A PE/QEP is responsible to ensure that the
facility is compliant with 6NYCRR Part 360 registration and permitting requirements for the
period of acquisition of RCA. RCA imported from compliant facilities will not require additional
testing, unless required by NYSDEC under its terms for operation of the facility. RCA imported
to the Site must be derived from recognizable and uncontaminated concrete. RCA material is not

acceptable for, and will not be used as cover material.

1.10 FLUIDS MANAGEMENT

All liquids to be removed from the Site, including dewatering fluids, will be handled, transported
and disposed in accordance with applicable laws and regulations. Liquids discharged into the
New York City sewer system will receive prior approval by New York City Department of
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Environmental Protection (NYC DEP). The NYC DEP regulates discharges to the New York

City sewers under Title 15, Rules of the City of New York Chapter 19. Discharge to the New
York City sewer system will require an authorization and sampling data demonstrating that the
groundwater meets the City’s discharge criteria. The dewatering fluid will be pretreated as
necessary to meet the NYC DEP discharge criteria. If discharge to the City sewer system is not
appropriate, the dewatering fluids will be managed by transportation and disposal at an off-Site

treatment facility.

Discharge of water generated during remedial construction to surface waters (i.e. a stream or
river) is prohibited without a SPDES permit issued by New York State Department of

Environmental Conservation.

111 STORM-WATER POLLUTION PREVENTION

Applicable laws and regulations pertaining to storm-water pollution prevention will be addressed
during the remedial program. Erosion and sediment control measures identified in this RAWP
(silt fences and barriers, and hay bale checks) will be installed around the entire perimeter of the
remedial construction area and inspected once a week and after every storm event to ensure that
they are operating appropriately. Discharge locations will be inspected to determine whether
erosion control measures are effective in preventing significant impacts to receptors. Results of
inspections will be recorded in a logbook and maintained at the Site and available for inspection
by OER. All necessary repairs shall be made immediately. Accumulated sediments will be
removed as required to keep the barrier and hay bale check functional. Undercutting or erosion
of the silt fence toe anchor will be repaired immediately with appropriate backfill materials.
Manufacturer's recommendations will be followed for replacing silt fencing damaged due to

weathering.

1.12 CONTINGENCY PLAN

This contingency plan is developed for the remedial construction to address the discovery of
unknown structures or contaminated media during excavation. Identification of unknown
contamination source areas during invasive Site work will be promptly communicated to OER’s
Project Manager. Petroleum spills will be reported to the NYS DEC Spill Hotline. These findings
will be included in the daily report. If previously unidentified contaminant sources are found
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during on-Site remedial excavation or development-related excavation, sampling will be
performed on contaminated source material and surrounding soils and reported to OER.
Chemical analytical testing will be performed for TAL metals, TCL volatiles and semi-volatiles,

TCL pesticides and PCBs, as appropriate.

1.13 ODOR, DUST AND NUISANCE CONTROL

Odor Control

All necessary means will be employed to prevent on- and off-Site odor nuisances. At a
minimum, procedures will include: (a) limiting the area of open excavations; (b) shrouding open
excavations with tarps and other covers; and (c) use of foams to cover exposed odorous soils. If
odors develop and cannot otherwise be controlled, additional means to eliminate odor nuisances
will include: (d) direct load-out of soils to trucks for off-Site disposal; and (e) use of chemical

odorants in spray or misting systems.

This odor control plan is capable of controlling emissions of nuisance odors. If nuisance odors
are identified, work will be halted and the source of odors will be identified and corrected. Work
will not resume until all nuisance odors have been abated. OER will be notified of all odor
complaint events. Implementation of all odor controls, including halt of work, will be the
responsibility of the PE/QEP’s certifying the Remedial Action Report.

Dust Control
Dust management during invasive on-Site work will include, at a minimum:
e Use of a dedicated water spray methodology for roads, excavation areas and stockpiles.
e Use of properly anchored tarps to cover stockpiles.
e Exercise extra care during dry and high-wind periods.
e Use of gravel or recycled concrete aggregate on egress and other roadways to provide a
clean and dust-free road surface.

This dust control plan is capable of controlling emissions of dust. If nuisance dust emissions are
identified, work will be halted and the source of dusts will be identified and corrected. Work will
not resume until all nuisance dust emissions have been abated. OER will be notified of all dust

complaint events. Implementation of all dust controls, including halt of work, will be the
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responsibility of the PE/QEP’s responsible for certifying the Remedial Action Report.

Other Nuisances

Noise control will be exercised during the remedial program. All remedial work will conform, at

a minimum, to NYC noise control standards.

Rodent control will be provided, during Site clearing and grubbing, and during the remedial

program, as necessary, to prevent nuisances.
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Site: Redevelopment Project
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Version: 1

Revision: 0

Project Description:

Waste types: Solid
Characteristics: Semi-Volatile Organic Compounds and metals — in

historic fill (Grade to 2 feet of soil)

Overall Hazard: Low

ENVIRONMENTAL BUSINESS CONSULTANTS (EBC) AND EBC’S
SUBCONTRACTORS DO NOT GUARANTEE THE HEALTH OR SAFETY OF ANY
PERSON ENTERING THIS SITE. DUE TO THE NATURE OF THIS SITE AND THE
ACTIVITY OCCURRING THEREON, IT IS NOT POSSIBLE TO DISCOVER, EVALUATE,
AND PROVIDE PROTECTION FOR ALL POSSIBLE HAZARDS WHICH MAY BE
ENCOUNTERED. STRICT ADHERENCE TO THE HEALTH AND SAFETY GUIDELINES
SET FORTH HEREIN WILL REDUCE, BUT NOT ELIMINATE, THE POTENTIAL FOR
INJURY AT THIS SITE. THE HEALTH AND SAFETY GUIDELINES IN THIS PLAN
WERE PREPARED SPECIFICALLY FOR THIS SITE AND SHOULD NOT BE USED ON
ANY OTHER SITE WITHOUT PRIOR RESEARCH AND EVALUATION.
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STATEMENT OF COMMITMENT

This Health and Safety Plan (HASP) has been prepared to ensure that workers are not exposed to
risks from hazardous materials during the Remedial Activities planned for 635 4th Avenue,
Brooklyn, New York.

This HASP, which applies to persons present at the site actually or potentially exposed to
hazardous materials, describes emergency response procedures for actual and potential chemical
hazards. This HASP is also intended to inform and guide personnel entering the work area or
exclusion zone. Persons are to acknowledge that they understand the potential hazards and the
contents of this Health and Safety policy by signing off on receipt of their individual copy of the
document. The General Contractor and their subcontractors and suppliers are retained as
independent contractors and are responsible for ensuring the health and safety of their own
employees. The General contractor has the option of adopting this HASP or providing its own
for the planned scope of work under the Remedial Action Plan.
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1.0 INTRODUCTION

This document describes the health and safety guidelines developed by Environmental Business
Consultants (EBC) for implementation of a Remedial Action Plan at Redevelopment Project
located at 635 4th Avenue, Brooklyn, NY, to protect on-site personnel, visitors, and the public
from physical harm and exposure to hazardous materials or wastes during the removal of
underground storage tanks and the excavation and loading of contaminated soil. In accordance
with the Occupational Safety and Health Administration (OSHA) 29 CFR Part 1910.120
Hazardous Waste Operations and Emergency Response Final rule, this CHASP, including the
attachments, addresses safety and health hazards related to subsurface sample collection
activities and is based on the best information available. The CHASP may be revised by EBC at
the request of Bushburg Properties (“the Developer”) and/or the New York State Department of
Environmental Conservation (NYSDEC) or New York City Office of Environmental
Remediation (NYCOER) upon receipt of new information regarding site conditions. Changes
will be documented by written amendments signed by EBC’s Project Manager, site safety officer
and/or the EBC Health and Safety Consultant.

1.1  Scope
This CHASP addresses the potential hazards related to the site Remedial Action Plan (RAP). The
RAP activities are as described below:

1) Site mobilization of General Contractor (GC) and Subcontractors to install the building
foundation.
a) Excavate top 2 feet of historic fill from Site.
b) Excavate as necessary for installation of new building's foundation.

1.2 Application
The HASP applies to all personnel involved in the above tasks who wish to gain access to active
work areas, including but not limited to:

General Contractor

EBC employees and subcontractors;
Client representatives; and

Federal, state or local representatives.

1.3  Site Safety Plan Acceptance, Acknowledgment and Amendments

The project superintendent and the site safety officer are responsible for informing personnel
(EBC employees and/or owner or owners representatives) entering the work area of the contents
of this plan and ensuring that each person signs the safety plan acknowledging the on-site
hazards and procedures required to minimize exposure to adverse effects of these hazards. A
copy of the Acknowledgement Form is included in Appendix A.

Site conditions may warrant an amendment to the HASP. Amendments to the HASP are
acknowledged by completing forms included in Appendix B.

1.4 Key Personnel - Roles and Responsibilities
Personnel responsible for implementing this Construction Health and Safety Plan are:
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Name Title Address Contact Numbers
Mr. Kevin Brussee | EBC 1808 Middle Country Road | (631) 504-6000

Project Manager Ridge, NY 11961 Cell (631) 338-1749
Mr. Kevin Waters | EBC 1808 Middle Country Road | (631) 504-6000
Site Safety Officer Ridge, NY 11961

The project manager is responsible for overall project administration and, with guidance from the
site safety officer, for supervising the implementation of this CHASP. The site safety officer will
conduct daily (tail gate or tool box) safety meetings at the project site and oversee daily safety

1ssues.

Each subcontractor and supplier (defined as an OSHA employer) is also responsible for

the health and safety of its employees. If there is any dispute about health and safety or project
activities, on-site personnel will attempt to resolve the issue. If the issue cannot be resolved at the
site, then the project manager will be consulted.

The site safety officer is also responsible for coordinating health and safety activities related to
hazardous material exposure on-site. The site safety officer is responsible for the following:

1.

Educating personnel about information in this CHASP and other safety requirements to
be observed during site operations, including, but not limited to, decontamination
procedures, designation of work zones and levels of protection, air monitoring, fit testing,
and emergency procedures dealing with fire and first aid.

Coordinating site safety decisions with the project manager.
Designating exclusion, decontamination and support zones on a daily basis.

Monitoring the condition and status of known on-site hazards and maintaining and
implementing the air quality monitoring program specified in this CHASP.

Maintaining the work zone entry/exit log and site entry/exit log.
Maintaining records of safety problems, corrective measures and documentation of

chemical exposures or physical injuries (the site safety officer will document these
conditions in a bound notebook and maintain a copy of the notebook on-site).

The person who observes safety concerns and potential hazards that have not been addressed in
the daily safety meetings should immediately report their observations/concerns to the site safety
officer or appropriate key personnel.
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2.0 SITE BACKGROUND AND SCOPE OF WORK

The Site is located at 635 4th Avenue in the Park Slope section of Brooklyn, New York, and is
identified as Block 634 and Lot 1 on the New York City Tax Map. The Site is 10,033-square feet
and is bounded by 4th Avenue and Block 633 Lots 38 through 41 (residential, mixed use and
commercial properties) to the north, Block 634 Lot 75 (multi-story residential property) to the
south, Block 634 Lot 5 (Laundromat) to the east, and 19th Street and Block 637 Lot 6 (mixed use
residential and commercial property) to the west. Currently, the Site is developed with a three-
story commercial building (5,200 square feet) and parking lot. The onsite building is currently
occupied by Seafarers International Union of North America and is utilized as offices for
merchant marines to report for job assignments.

2.1  Prior Investigations
2.1.1 Phase | Environmental Site Assessment

A Phase I was completed by Impact Environmental Closures, Inc. (Impact) in September 2013.
From 1888 through 1926, the property was utilized as a fire station. In 1951, the lot was
developed with three storage warehouses and a commercial store with a basement. The property
maintained commercial occupants through present day, which included a beverage bottling
facility and the Seafarers International Union of North America.

Impact identified the following environmental concerns:

e A structure labeled "oil house" was identified on the east-central portion of the Site in the
1926 and 1951 Sanborn maps. Additionally, a Certificate of Occupancy, dated February 26,
1954, indicated the Site was equipped with a "private filling station" authorized by the
FDNY in November 22, 1953. No further information or documentation was available
regarding the aforementioned historic operations. As such, there is the potential that
undocumented out-of-service USTs and/or impacted subsurface conditions exist at the Site.
A Ground Penetrating Radar (GPR) survey is recommended to investigate the Site for the
potential presence of out-of-service USTs and other subsurface anomalies. In addition, it is
recommended that a subsurface investigation be performed to determine whether
contamination is present at the Site.

Several off-site confirmed or potential contamination sources were identified to exist with the
ASTM search radius. The need for the above-recommended on-site investigative activities is
further supported by the presence of these sources.

2.1.2 Remedial Investigation Report
Bushburg Properties performed the following scope of work:

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. structures,
buildings, etc.);

2. Installed 7 soil borings across the entire project Site, and collected 10 soil samples and
one duplicate soil sample for chemical analysis from the soil borings to evaluate soil
quality;

3. Installed 3 groundwater monitoring wells throughout the Site to establish groundwater
flow and collected 3 groundwater samples and one duplicate groundwater sample for
chemical analysis to evaluate groundwater quality; and
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4. Installed 2 sub-slab soil vapor implants and 3 soil vapor probes across the entire Site and
collected 5 samples for chemical analysis.

Soil Sampling Results

Soil samples collected during the RI showed only one VOC, acetone (max. of 150 ppb), detected
above Unrestricted Use SCOs in one shallow sample. No PCBs were detected in any of the 10
soil samples collected. Seven SVOCs including benz(a)anthracene (maximum of 21,000 pg/kg),
benzo(a)pyrene (maximum of 18,000 pg/kg), benzo(b)-fluoranthene (maximum of 24,000
ng/kg), benzo(k)fluoranthene (maximum of 7,600 pg/kg), chrysene (maximum of 21,000 pg/kg),
dibenzo(a,h)anthracene (770 pg/kgb), and indeno(1,2,3-cd)pyrene (maximum of 13,000 pg/kg)
were detected above their respective Restricted Residential Use SCOs. The pesticide 4,4'-DDE
(4 pg/kg) was detected above Unrestricted Use SCOs in one shallow sample. Four metals,
including copper (maximum of 138 mg/kg), lead (maximum of 911 mg/kg), mercury (maximum
of 4.04 mg/kg), and zinc (maximum of 344 mg/kg) exceeded Unrestricted use SCOs in five
shallow soil samples. Of these metals, lead and mercury also exceeded Restricted Residential
Use SCOs.

VOCs, SVOCs, pesticides, PCBs and metals were not detected in any of deep soil samples
collected at Site at a concentration above Unrestricted Use SCOs. Overall, the soil findings are
unremarkable and were consistent with observations for historical fill sites in areas throughout
NYC.

Groundwater Sampling Results

Groundwater samples collected during the RI detected a trace concentration of one VOC,
chloromethane (1.1 pg/L) below 6NYCRR NYSDEC Part 703.5 Groundwater Quality Standards
(GQS). No pesticides or PCBs were detected in any of the three groundwater samples collected.
Five SVOCs, including benzo(a)anthracene (maximum of 0.12 pg/L), benzo(b)fluoranthene
(maximum of 0.16 pg/L), benzo(k)fluoranthene (maximum of 0.067 pg/L), chrysene (maximum
0f 0.12 pg/L), and indeno(1,2,3-cd)pyrene (maximum of 0.08 pug/L) were detected above GQS in
one or more samples. Several metals were detected, but only iron, manganese and sodium
exceeded their GQSs.

Soil Gas Sampling Results

Soil vapor samples collected during the RI showed low levels of petroleum compounds and
moderate levels of chlorinated compounds. Concentrations of petroleum related VOCs (BTEX)
ranged from 6.13 pg/m’ to 141.8 pg/m’. All compounds were detected at a concentration less
than 50 pg/m’. The highest reported concentration was for acetone at 368 pg/m’. The chlorinated
VOC, tetrachloroethene (PCE) was detected in all soil vapor samples and ranged in
concentration from 6 to 30 pg/m’. The chlorinated VOC trichloroethene (TCE) was detected in
all soil vapor samples ranging in concentration from 1 pg/m’ to 62.8 pg/m’. The chlorinated
VOCs 1,1,1-trichloroethane (TCA) and carbon tetrachloride were detected at concentrations less
than 1 pg/m’. TCE was detected in soil vapor at concentrations above the monitoring level
ranges established within the New York State Department of Health (NYSDOH) Final Guidance
on Soil Vapor Intrusion (October 2006) values (AGVs).

2.2  Redevelopment Plans
The proposed future use of the Site will consist of developing the lot with a 12-story mixed use
building with a full cellar. The structure will occupy the entire footprint of the Lot. The cellar
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will be utilized for parking, utility rooms and commercial space. The first floor will contain
commercial space, a ramp to cellar parking and the residential lobby, with residential space on
floors 2 through 12. The redevelopment plans requires excavation of the entire Site to a depth of
approximately 12 feet. However, the basement of the existing building is located approximately
9 feet below grade. Therefore, additional excavation below the existing building slab is limited to
approximately 2 to 3 feet. Therefore, the total quantity of soil to be excavated for construction of
the new building is approximately 3,000 cubic yards (4,500 tons). Layout of the proposed site
development is presented in Figure 3. The current zoning designation is R8A/C2-4. The
proposed use is consistent with existing zoning for the property.

2.3 Description of Remedial Action Plan
Site activities included within the Remedial Action Plan that are included within the scope of this
HASP include the following:

The proposed remedial action will consist of:

1. Preparation of a Community Protection Statement and performance of all required NYC
VCP Citizen Participation activities according to an approved Citizen Participation Plan;

2. Performance of a Community Air Monitoring Program for particulates and volatile
organic carbon compounds;

3. Establishment of Track 4 Site-Specific Soil Cleanup Objectives (SCOs);

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs
and marking & staking excavation areas;

5. Excavation and removal of soil/fill exceeding Track 4 Site Specific SCOs. For
development purposes, the entire Site will be excavated to depth of 12 feet for the new
building’s footings and foundation. Approximately 4,500 tons of soil will be removed;

6. Additional sampling of soil vapor media will be performed after Site excavation to
confirm the presence of TCE in soil vapor and assess the need for installation of active
SSDS;

7. Screening of excavated soil/fill during intrusive work for indications of contamination by
visual means, odor, and monitoring with a PID. Appropriate segregation of excavated
media on-Site;

8. Removal of underground storage tanks (if encountered) and closure of petroleum spills (if
evidence of a spill/leak is encountered during Site excavation) in compliance with
applicable local, State and Federal laws and regulations;

9. Transportation and off-Site disposal of all soil/fill material at permitted facilities in
accordance with applicable laws and regulations for handling, transport, and disposal, and
this plan. Sampling and analysis of excavated media as required by disposal facilities.
Appropriate segregation of excavated media on-Site;

10. Collection and analysis of end-point samples to determine the performance of the remedy
with respect to attainment of SCOs;

11. Import of materials to be used for backfill and cover in compliance with this plan and in
accordance with applicable laws and regulations;

12. Installation of a vapor barrier below the concrete slab of the building, as well as behind
foundation walls of the proposed building. The vapor barrier will consist of Raven
Industries VBP 20 Plus;

13. Installation of an active Sub-Slab Depressurization System (SSDS) with monitoring
ports. The SSDS system will be installed in the gravel layer beneath the new building
slab;
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14. Construction and maintenance of an engineered composite cover consisting of an 8 inch
thick concrete building slab to prevent human exposure to residual soil/fill remaining
under the Site;

15. Performance of all activities required for the remedial action, including permitting
requirements and pretreatment requirements, in compliance with applicable laws and
regulations. Based on the proposed development, excavation will not be conducted below
water table, therefore, dewatering should not be required during excavation. However, if
dewatering activities are needed, dewatering will be completed in accordance with a New
York City Department of Environmental Protection (NYCDEP) permit;

16. Implementation of storm-water pollution prevention measures in compliance with
applicable laws and regulations.

17. Submission of a Remedial Action Report (RAR) that describes the remedial activities,
certifies that the remedial requirements have been achieved, defines the Site boundaries,
describes all Engineering and Institutional Controls to be implemented at the Site if Track
1 is not achieved, and lists any changes from this RAWP.

18. Submission of an approved Site Management Plan (SMP) in the RAR for long-term
management of residual contamination, including plans for operation, maintenance,
monitoring, inspection and certification of Engineering and Institutional Controls and
reporting at a specified frequency.

19.The property will continue to be registered with an E-Designation by the NYC Buildings
Department. Establishment of Engineering Controls and Institutional Controls in this
RAWP and a requirement that management of these controls must be in compliance with
an approved SMP. Institutional Controls will include prohibition of the following: (1)
vegetable gardening and farming; (2) use of groundwater without treatment rendering it
safe for the intended use; (3) disturbance of residual contaminated material unless it is
conducted in accordance with the SMP; and (4) higher level of land usage without OER-
approval.
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3.0 HAZARD ASSESSMENT

This section identifies the hazards associated with the proposed scope of work, general physical
hazards that can be expected at most sites; and presents a summary of documented or potential
chemical hazards at the site. Every effort must be made to reduce or eliminate these hazards.
Those that cannot be eliminated must be guarded against using engineering controls and/or
personal protective equipment.

3.1  Physical Hazards

3.1.1 Tripping Hazards

An area of risk associated with on-site activities are presented by uneven ground, concrete,
curbstones or equipment which may be present at the site thereby creating a potential tripping
hazard. During intrusive work, care should be taken to mark or remove any obstacles within the
exclusion zone.

3.1.2 Climbing Hazards

During site activities, workers may have to work on excavating equipment by climbing. The
excavating contractor will conform with any applicable NIOSH and OSHA requirements or
climbing activities.

3.1.3 Cuts and Lacerations

Field activities that involve excavating activities usually involve contact with various types of
machinery. A first aid kit approved by the American Red Cross will be available during all
intrusive activities.

3.1.4 Lifting Hazards

Improper lifting by workers is one of the leading causes of industrial injuries. Field workers in
the excavation program may be required to lift heavy objects. Therefore, all members of the field
crew should be trained in the proper methods of lifting heavy objects. All workers should be
cautioned against lifting objects too heavy for one person.

3.1.5 Utility Hazards
Before conducting any excavation, the excavation contractor will be responsible for locating and
verifying all existing utilities at each excavation.

3.1.6 Traffic Hazards

All traffic, vehicular and pedestrian, shall be maintained and protected at all times consistent
with local, state and federal agency regulations regarding such traffic and in accordance with
NYCDOT guidelines. The excavation contractor shall carry on his operations without undue
interference or delays to traffic. The excavation contractor shall furnish all labor, materials,
guards, barricades, signs, lights, and anything else necessary to maintain traffic and to protect his
work and the public, during operations.

3.2  Work in Extreme Temperatures
Work under extremely hot or cold weather conditions requires special protocols to minimize the
chance that employees will be affected by heat or cold stress.
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3.2.1 Heat Stress

The combination of high ambient temperature, high humidity, physical exertion, and personal
protective apparel, which limits the dissipation of body heat and moisture, can cause heat stress.

The following prevention, recognition and treatment strategies will be implemented to protect
personnel from heat stress. Personnel will be trained to recognize the symptoms of heat stress
and to apply the appropriate treatment.

1. Prevention

a. Provide plenty of fluids. Available in the support zone will be a 50% solution of
fruit punch and water or plain water.

b. Work in Pairs. Individuals should avoid undertaking any activity alone.

c. Provide cooling devices. A spray hose and a source of water will be provided to
reduce body temperature, cool protective clothing and/or act as a quick-drench
shower in case of an exposure incident.

d. Adjustment of the work schedule. As is practical, the most labor-intensive tasks
should be carried out during the coolest part of the day.

2. Recognition and Treatment
a Heat Rash (or prickly heat):

Cause:
Symptoms:

Treatment:

Continuous exposure to hot and humid air, aggravated by chafing
clothing.

Eruption of red pimples around sweat ducts accompanied by
intense itching and tingling.

Remove source or irritation and cool skin with water or wet cloths.

b. Heat Cramps (or heat prostration)

Cause:

Symptoms:

Treatment:

c. Heat Stroke
Cause:

Symptoms:
Treatment:

Profuse perspiration accompanied by inadequate replenishment of
body water and electrolytes.

Muscular weakness, staggering gait, nausea, dizziness, shallow
breathing, pale and clammy skin, approximately normal body
temperature.

Perform the following while making arrangement for transport to a
medical facility. Remove the worker to a contamination reduction
zone. Remove protective clothing. Lie worker down on back in a
cool place and raise feet 6 to 12 inches. Keep warm, but loosen all
clothing. If conscious, provide sips of salt-water solution, using
one teaspoon of salt in 12 ounces of water. Transport to a medical
facility.

Same as heat exhaustion. This is also an extremely serious
condition.

Dry hot skin, dry mouth, dizziness, nausea, headache, rapid pulse.
Cool worker immediately by immersing or spraying with cool
water or sponge bare skin after removing protective clothing.
Transport to hospital.

1808 MIDDLE COUNTRY ROAD PHONE 631.504.6000
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3.2.2 Cold Exposure

Exposure to cold weather, wet conditions and extreme wind-chill factors may result in excessive
loss of body heat (hypothermia) and /or frostbite. To guard against cold exposure and to prevent
cold injuries, appropriate warm clothing should be worn, warm shelter must be readily available,
rest periods should be adjusted as needed, and the physical conditions of on-site field personnel
should be closely monitored. Personnel and supervisors working on-site will be made aware of
the signs and symptoms of frost bite and hypothermia such as shivering, reduced blood pressure,
reduced coordination, drowsiness, impaired judgment, fatigue, pupils dilated but reactive to light
and numbing of the toes and fingers.

3.3 Chemical Hazards
Soil collected from the site as part of several subsurface investigations performed at the site have
revealed elevated levels of SVOCs, metals and pesticides in historic fill at the Site.

Semi-Volatile organic compounds reported to be present at elevated concentrations in historic fill
materials at the Site include the following:

Benzo(a)anthracene Benzo(b)fluoranthene | Benzo(a)pyrene | Benzo(k)fluoranthene
Chrysene Dibenz(a,h)anthracene Indeno(1,2,3-cd)pyrene

Metals reported to be present at elevated concentrations in historic fill materials at the Site
include the following:

Copper Mercury Lead Zinc

The primary routes of exposure to identified contaminants in soil to on-site construction workers
are through inhalation, ingestion and absorption.

Appendix C includes information sheets for all detected chemicals that may be encountered at
the site.

3.3.1 Respirable Dust

Dust may be generated from vehicular traffic and/or excavation activities. If visible observation
detects elevated levels of dust, a program of wetting will be employed by the site safety officer.
If elevated dust levels persist, the site safety office will employ dust monitoring using a
particulate monitor (Miniram or equivalent). If monitoring detects concentrations greater than
150 pg/m3 over daily background, the site safety officer will take corrective actions as defined
herein, including the use of water for dust suppression and if this is not effective, requiring
workers to wear APRs with efficiency particulate air (HEPA) cartridges.

Absorption pathways for dust and direct contact with soils or groundwater will be mitigated with
the implementation of latex gloves, hand washing and decontamination exercises when
necessary.

3.3.2 Dust Control and Monitoring During Earthwork

Dust generated during excavation activities or other earthwork may contain contaminants
identified in soils at the site. Dust will be controlled by wetting the working surface with water.
Calcium chloride may be used if the problem cannot be controlled with water. Air monitoring
and dust control techniques are specified in a site specific Dust Control Plan (if applicable). Site
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workers will not be required to wear APR's unless dust concentrations are consistently over 150
ng/m® over site-specific background in the breathing zone as measured by a dust monitor unless
the site safety officer directs workers to wear APRs. The site safety officer will use visible dust
as an indicator to implement the dust control plan.

3.3.3 Organic Vapors

Although no VOCs were detected within any of the soil samples collected at the Site, the site
safety officer will periodically monitor organic vapors with a Photo-ionization Detector (PID)
during excavation activities to determine whether organic vapor concentrations exceed action
levels shown in Section 5 and/or the Community Air Monitoring Plan.

1808 MIDDLE COUNTRY ROAD PHONE 631.504.6000
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4.0 PERSONAL PROTECTIVE EQUIPMENT

Personal protective equipment (PPE) shall be selected in accordance with the site air monitoring
program, OSHA 29 CFR 1910.120(c), (g), and 1910.132. Protective equipment shall be NIOSH
approved and respiratory protection shall conform to OSHA 29 CFR Part 1910.133 and
1910.134 specifications; head protection shall conform to 1910.135; eye and face protection shall
conform to 1910.133; and foot protection shall conform to 1910.136. The only true difference
among the levels of protection from D thru B is the addition of the type of respiratory protection.
It is anticipated that work will be performed in Level D PPE.

4.1 Level D

Level D PPE shall be donned when the atmosphere contains no known hazards and work
functions preclude splashes, immersion, or the potential for inhalation of, or contact with,
hazardous concentrations of harmful chemicals. Level D PPE consists of:

standard work clothes, coveralls, or tyvek, as needed;
steel toe and steel shank work boots;

hard hat;

gloves, as needed;

safety glasses;

hearing protection;

equipment replacements are available as needed.

42  LevelC

Level C PPE shall be donned when sustained concentrations of measured total organic vapors in
the breathing zone exceed background concentrations (using a portable OVA, or equivalent), by
more than 5 ppm. The specifications on the APR filters used must be appropriate for
contaminants identified or expected to be encountered. Level C PPE shall be donned when the
identified contaminants have adequate warning properties and criteria for using APR have been
met. Level C PPE consists of:

chemical resistant or coated tyvek coveralls;

steel-toe and steel-shank workboots;

chemical resistant overboots or disposable boot covers;

disposable inner gloves (surgical gloves);

disposable outer gloves;

full face APR fitted with organic vapor/dust and mist filters or filters appropriate for the
identified or expected contaminants;

e hard hat;

e splash shield, as needed; and,

e ankles/wrists taped with duct tape.

The site safety officer will verify if Level C is appropriate by checking organic vapor
concentrations using compound and/or class-specific detector tubes.

The exact PPE ensemble is decided on a site-by-site basis by the Site Safety Officer with the
intent to provide the most protective and efficient worker PPE.

1808 MIDDLE COUNTRY ROAD PHONE 631.504.6000
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4.3  Activity-Specific Levels of Personal Protection

The required level of PPE is activity-specific and is based on air monitoring results (Section 4.0)
and properties of identified or expected contaminants. It is expected that site work will be
performed in Level D. If air monitoring results indicate the necessity to upgrade the level of
protection, engineering controls (i.e. Facing equipment away from the wind and placing site
personnel upwind of excavations, active venting, etc.) will be implemented before requiring the
use of respiratory protection.

1808 MIDDLE COUNTRY ROAD PHONE 631.504.6000
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50 AIR MONITORING AND ACTION LEVELS

29 CFR 1910.120(h) specifies that monitoring shall be performed where there may be a question
of employee exposure to hazardous concentrations of hazardous substances in order to assure
proper selection of engineering controls, work practices and personal protective equipment so
that employees are not exposed to levels which exceed permissible exposure limits, or published
exposure levels if there are no permissible exposure limits, for hazardous substances.

51  Air Monitoring Requirements

If excavation work is performed, air will be monitored for VOCs with a portable ION Science
3000EX photoionization detector, or the equivalent. If necessary, Lower Explosive Limit (LEL)
and oxygen will be monitored with a Combustible Gas Indicator (CGI). If appropriate, fugitive
dust will be monitored using a MiniRam Model PDM-3 aerosol monitor. Air will be monitored
when any of the following conditions apply:

e initial site entry;

during any work where a potential IDLH condition or flammable atmosphere could
develop;

excavation work begins on another portion of the site;

contaminants, other than those previously identified, have been discovered;

each time a different task or activity is initiated;

during trenching and/or excavation work.

The designated site safety officer will record air monitoring data and ensure that air monitoring
instruments are calibrated and maintained in accordance with manufacturer's specifications.
Instruments will be zeroed daily and checked for accuracy. Monitoring results will be recorded
in a field notebook and will be transferred to instrument reading logs.

5.2 Work Stoppage Responses
The following responses will be initiated whenever one or more of the action levels necessitating
a work stoppage are exceeded:

1 The SSO will be consulted immediately
All personnel (except as necessary for continued monitoring and contaminant
migration, if applicable) will be cleared from the work area (eg from the exclusion
zone).

3 Monitoring will be continued until intrusive work resumes.

5.3  Action Levels During Excavation Activities
Instrument readings will be taken in the breathing zone above the excavation pit unless otherwise
noted. Each action level is independent of all other action levels in determining responses.

Organic Vapors (PID) LEL % Responses

0-1 ppm above background 0% ¢ Continue excavating
e Level D protection
e (Continue monitoring every 10 minutes

1-5 ppm Above Background, | 1-10% e Continue excavating
Sustained Reading Go to Level C protection or employ
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engineering controls
Continue monitoring every 10 minutes

5-25 ppm Above Background, | 10-20%
Sustained Reading

Discontinue excavating, unless PID is
only action level exceeded.

Level C protection or employ engineering
controls

Continue monitoring for organic vapors
200 ft downwind

Continuous monitoring for LEL at
excavation pit

>25 ppm Above Background, | >20%
Sustained Reading

Discontinue excavating

Withdraw from area, shut off all engine
ignition sources.

Allow pit to vent

Continuous monitoring for organic vapors
200 ft downwind.

Notes: Air monitoring will occur in the breathing zone 30 inches above the excavation pit.
Readings may also be taken in the excavation pit but will not be used for action levels.

If action levels for any one of the monitoring parameters are exceeded, the appropriate
responses listed in the right hand column should be taken. If instrument readings do not
return to acceptable levels after the excavation pit has been vented for a period of greater
than one-half hour, a decision will then be made whether or not to seal the pit with

suppressant foam.

If, during excavation activities, downwind monitoring PID readings are greater than 5
ppm above background for more than one-half hour, excavation will stop until sustained
levels are less then 5 ppm (see Community Air Monitoring Plan).

ENVIRONMENTAL BUSINESS CONSULTANTS
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6.0 SITE CONTROL

6.1  Work Zones

The primary purpose of site controls is to establish the perimeter of a hazardous area, to reduce
the migration of contaminants into clean areas, and to prevent access or exposure to hazardous
materials by unauthorized persons. When operations are to take place involving hazardous
materials, the site safety officer will establish an exclusion zone, a decontamination zone, and a
support zone. These zones "float" (move around the site) depending on the tasks being performed
on any given day. The site safety officer will outline these locations before work begins and
when zones change. The site safety officer records this information in the site log book.

Due to the dimensions of the Site and the work area, it is expected that an exclusion zone
will include the entire fenced area with the exception of the construction entrance area,
which will serve as the decontamination zone. A support zone if needed will be located
outside of the fenced area. All onsite workers during excavation of historic fill materials must
provide evidence of OSHA 24 or 40-hour Hazardous Waste Operations and Emergency
Response Operations training to conduct work within the exclusion zone established by the site
safety officer. The exclusion zone is defined by the site safety officer but will typically be a 50-
foot area around work activities. Gross decontamination (as determined by the site Health and
Safety Officer) is conducted in the exclusion zone; all other decontamination is performed in the
decontamination zone or trailer, if provided.

Protective equipment is removed in the decontamination zone. Disposable protective equipment
is stored in receptacles staged in the decontamination zone, and non-disposable equipment is
decontaminated. All personnel and equipment exit the exclusion zone through the
decontamination zone. If a decontamination trailer is provided the first aid equipment, an eye
wash unit, and drinking water are kept in the decontamination trailer.

The support zone is used for vehicle parking, daily safety meetings, and supply storage. Eating,
drinking, and smoking are permitted only in the support zone. When a decontamination trailer is
not provided, the eye wash unit, first aid equipment, and drinking water are kept at a central
location designated by the site safety officer.

1808 MIDDLE COUNTRY ROAD PHONE 631.504.6000
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7.0 CONTINGENCY PLAN/EMERGENCY RESPONSE PLAN

Site personnel must be prepared in the event of an emergency. Emergencies can take many
forms: illnesses, injuries, chemical exposure, fires, explosions, spills, leaks, releases of harmful
contaminants, or sudden changes in the weather.

Emergency telephone numbers and a map to the hospital will be posted in the command post.
Site personnel should be familiar with the emergency procedures, and the locations of site safety,

first aid, and communication equipment.

7.1  Emergency Equipment On-site

Private telephones: Site personnel.

Two-way radios: Site personnel where necessary.
Emergency Alarms: On-site vehicle horns*.

First aid kits: On-site, in vehicles or office.

Fire extinguisher: On-site, in office or on equipment.

* Horns: Air horns will be supplied to personnel at the discretion of the project superintendent or
site safety officer.

7.2 Emergency Telephone Numbers

General Emergencies 911

Suffolk County Police 911

NYC Fire Department 911

Kings County Hospital Center (718) 245-3131
NYSDEC Spills Hotline 1-800-457-7362
NYSDEC Project Manager (718) 482-4010
NYC Department of Health (212) 676-2400
National Response Center 1-800-424-8802
Poison Control 1-800-222-1222
Project Manager 1-631-504-6000
Site Safety Officer 1-631-504-6000

7.3 Personnel Responsibilities During an Emergency

The project manager is primarily responsible for responding to and correcting any emergency
situations. However, in the absence of the project manager, the site safety officer shall act as the
project manager’s on-site designee and perform the following tasks:

e Take appropriate measures to protect personnel including: withdrawal from the exclusion
zone, evacuate and secure the site, or upgrade/downgrade the level of protective clothing
and respiratory protection;

e Ensure that appropriate federal, state, and local agencies are informed and emergency
response plans are coordinated. In the event of fire or explosion, the local fire department
should be summoned immediately. If toxic materials are released to the air, the local
authorities should be informed in order to assess the need for evacuation;

e Ensure appropriate decontamination, treatment, or testing for exposed or injured

1808 MIDDLE COUNTRY ROAD PHONE 631.504.6000
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personnel;
e Determine the cause of incidents and make recommendations to prevent recurrence; and,
e Ensure that all required reports have been prepared.
The following key personnel are planned for this project:

e Project Manager Mr. Kevin Brussee (631) 504-6000
e Site Safety Officer Mr. Kevin Waters (631) 504-6000

7.4  Medical Emergencies

A person who becomes ill or injured in the exclusion zone will be decontaminated to the
maximum extent possible. If the injury or illness is minor, full decontamination will be
completed and first aid administered prior to transport. First aid will be administered while
waiting for an ambulance or paramedics. A Field Accident Report (Appendix D) must be filled
out for any injury.

A person transporting an injured/exposed person to a clinic or hospital for treatment will take the
directions to the hospital (Appendix D).and information on the chemical(s) to which they may
have been exposed (Appendix C).

7.5 Fire or Explosion

In the event of a fire or explosion, the local fire department will be summoned immediately. The
site safety officer or his designated alternate will advise the fire commander of the location,
nature and identification of the hazardous materials on-site. If it is safe to do so, site personnel
may:

e use fire fighting equipment available on site; or,
e remove or isolate flammable or other hazardous materials that may contribute to the fire.

7.6 Evacuation Routes

Evacuation routes established by work area locations for each site will be reviewed prior to
commencing site operations. As the work areas change, the evacuation routes will be altered
accordingly, and the new route will be reviewed.

Under extreme emergency conditions, evacuation is to be immediate without regard for
equipment. The evacuation signal will be a continuous blast of a vehicle horn, if possible, and/or
by verbal/radio communication. When evacuating the site, personnel will follow these
instructions:

e Keep upwind of smoke, vapors, or spill location.

e Exit through the decontamination corridor if possible.

e If evacuation through the decontamination corridor is not possible, personnel should
remove contaminated clothing once they are in a safe location and leave it near the
exclusion zone or in a safe place.

e The site safety officer will conduct a head count to ensure that all personnel have been
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evacuated safely. The head count will be correlated to the site and/or exclusion zone
entry/exit log.

e If emergency site evacuation is necessary, all personnel are to escape the emergency
situation and decontaminate to the maximum extent practical.

7.7 Spill Control Procedures

Spills associated with site activities may be attributed to project equipment and include gasoline,
diesel and hydraulic oil. In the event of a leak or a release, site personnel will inform their
supervisor immediately, locate the source of spillage and stop the flow if it can be done safely. A
spill containment kit including absorbent pads, booms and/or granulated speedy dry absorbent
material will be available to site personnel to facilitate the immediate recovery of the spilled
material. Daily inspections of site equipment components including hydraulic lines, fuel tanks,
etc. will be performed by their respective operators as a preventative measure for equipment
leaks and to ensure equipment soundness. In the event of a spill, site personnel will immediately
notify the NYSDEC (1-800-457-7362), and a spill number will be generated.

7.8  Vapor Release Plan

If work zone organic vapor (excluding methane) exceeds 5 ppm, then a downwind reading will
be made either 200 feet from the work zone or at the property line, whichever is closer. If
readings at this location exceed 5 ppm over background, the work will be stopped.

If 5 ppm of VOCs are recorded over background on a PID at the property line, then an off-site
reading will be taken within 20 feet of the nearest residential or commercial property, whichever
is closer. If efforts to mitigate the emission source are unsuccessful for 30 minutes, then the
designated site safety officer will:

e contact the local police;

e continue to monitor air every 30 minutes, 20 feet from the closest off-site property. If
two successive readings are below 5 ppm (non-methane), off-site air monitoring will be
halted.

e All property line and off site air monitoring locations and results associated with vapor
releases will be recorded in the site safety log book.
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DAILY BREIFING SIGN-IN SHEET

Date: Person Conducting Briefing:

Project Name and Location:

1. AWARENESS (topics discussed, special safety concerns, recent incidents, etc...):

2. OTHER ISSUES (HASP changes, attendee comments, etc...):

3. ATTENDEES (Print Name):

1. 11.
2 12
3 13
4 14
5 15
6 16
7 17
8 18
9 19
10. 20.
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SITE SAFETY PLAN AMENDMENT FORM

Site Safety Plan Amendment #:

Site Name:

Reason for Amendment:

Alternative Procedures:

Required Changes in PPE:

Project Superintendent (signature) Date

Health and Safety Consultant (signature) Date

Site Safety Officer (signature) Date



APPENDIX C
CHEMICAL HAZARDS

CHEMICAL HAZARDS

The attached International Chemical Safety Cards are provided for contaminants of concern

that have been identified in soils and/or groundwater at the site.



International Chemical Safety Cards

INDENO(1,2,3-cd)PYRENE ICSC: 0730

MNational fnstitute for
Occupational Satety and Health

0-Phenylenepyrene
2,3-Phenylenepyrene
CaoHo
Molecular mass: 276.3

ICSC# 0730
CAS# 193-39-5
RTECS # NK9300000
March 25, 1999 Peer reviewed
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
In case of fire in the surroundings: use
FIRE appropriate extinguishing media.
| EXPLOSION | | | |
| EXPOSURE || ||AVOID ALL CONTACT! || |
[INHALATION || ||Local exhaust or breathing protection. _||Fresh air, rest. |
Protective gloves. Protective clothing. |[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety spectacles or eye protection in  [|First rinse with plenty of water for
EYES combination with breathing protection. ||several minutes (remove contact lenses
if easily possible), then take to a doctor.
Do not eat, drink, or smoke during Rinse mouth. Refer for medical
*INGESTION work. attention.
SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING

Provision to contain effluent from fire
extinguishing. Well closed.

Sweep spilled substance into covered
containers; if appropriate, moisten first to
prevent dusting. Carefully collect remainder,
then remove to safe place. Do NOT let this
chemical enter the environment.

| SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELSs,
NIOSH RELs and NIOSH IDLH values.

ICSC: 0730

International Chemical Safety Cards

INDENO(1,2,3-cd)PYRENE ICSC: 0730

ROUTES OF EXPOSURE:
The substance can be absorbed into the body by inhalation
of its aerosol and through the skin.

| PHYSICAL STATE; APPEARANCE:
YELLOW CRYSTALS

M
PHYSICAL DANGERS:

P INHALATION RISK:




o Evaporation at 20°C is negligible; a harmful concentration
CHEMICAL DANGERS: of airborne particles can, however, be reached quickly.

R Upon heating, toxic fumes are formed.

EFFECTS OF SHORT-TERM EXPOSURE:

T OCCUPATIONAL EXPOSURE LIMITS:
TLV not established.

A MAK: EFFECTS OF LONG-TERM OR REPEATED
Carcinogen category: 2; EXPOSURE:

N (DFG 2004). This substance is possibly carcinogenic to humans.

T

D

A

T

A
Boiling point: 536°C Octanol/water partition coefficient as log Pow: 6.58

PHYSICAL Melting point: 164°C
PROPERTIES Solubility in water:
none
This substance may be hazardous to the environment; special attention should be given to air quality and E"
ENVIRONMENTAL water quality. Bioaccumulation of this chemical may occur in fish.
DATA B

| NOTES |

Indeno(1,2,3-cd)pyrene is present as a component of polycyclic aromatic hydrocarbons (PAH) content in the environment usually resulting from
the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.ACGIH recommends environment containing
Indeno(1,2,3-c,d)pyrene should be evaluated in terms of the TLV-TWA for coal tar pitch volatile, as benzene soluble 0.2 mg/m?3. Insufficient data
are available on the effect of this substance on human health, therefore utmost care must be taken.

| ADDITIONAL INFORMATION |

ICSC: 0730 INDENO(1,2,3-cd)PYRENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

DIBENZO(a,nN)ANTHRACENE ICSC: 0431

MNational fnstitute for
Occupational Satety and Health

1,25,6-Dibenzanthracene
CyoHyy
Molecular mass: 278.4

ICSC# 0431

CAS# 53-70-3

RTECS # HN2625000

EC# 601-041-00-2

October 23, 1995 Peer reviewed

TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
| FIRE | Combustible. |INO open flames. || Water spray, powder. |
| EXPLOSION | | | |
| EXPOSURE | ||AVOID ALL CONTACT! | |
«INHALATION || ||Local exhaust or breathing protection. ||Fresh air, rest. |
Redness. Swelling. Itching. Protective gloves. Protective clothing. |[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Redness. Face shield or eye protection in First rinse with plenty of water for
EYES combination with breathing protection. ||several minutes (remove contact lenses
if easily possible), then take to a doctor.
. Do not eat, drink, or smoke during Rinse mouth.
INGESTION work. Wash hands before eating.
SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING

Sweep spilled substance into sealable Well closed.

containers; if appropriate, moisten first to T symbol

prevent dusting. Carefully collect remainder, N symbol

then remove to safe place. Personal protection: R: 45-50/53

P3 filter respirator for toxic particles. S: 53-45-60-61

| SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.

ICSC: 0431

International Chemical Safety Cards

DIBENZO(a,nN)ANTHRACENE ICSC: 0431

ROUTES OF EXPOSURE:
The substance can be absorbed into the body by inhalation,
through the skin and by ingestion.

I PHYSICAL STATE; APPEARANCE:
COLOURLESS CRYSTALLINE POWDER.
M
PHYSICAL DANGERS:

P INHALATION RISK:

Evaporation at 20°C is negligible; a harmful concentration




R CHEMICAL DANGERS: of airborne particles can, however, be reached quickly.
EFFECTS OF SHORT-TERM EXPOSURE:
T OCCUPATIONAL EXPOSURE LIMITS:
TLV not established.
A EFFECTS OF LONG-TERM OR REPEATED
EXPOSURE:
N The substance may have effects on the skin , resulting in
photosensitization. This substance is probably carcinogenic
T to humans.
D
A
T
A
PHYSICAL E/lmlll_ng p0|_nt:. 5226470((3: Solubility in water:
PROPERTIES elting point: none - -
Relative density (water = 1): 1.28 Octanol/water partition coefficient as log Pow: 6.5
ENVIRONMENTAL Bioaccumulation of this chemical may occur in seafood. M
DATA B
NOTES |
This is one of many polycyclic aromatic hydrocarbons - standards are usually established for them as mixtures, e.g., coal tar pitch volatiles.
However, it may be encountered as a laboratory chemical in its pure form. Insufficient data are available on the effect of this substance on human
health, therefore utmost care must be taken. Do NOT take working clothes home. DBA is a commonly used name. This substance is one of many
polycyclic aromatic hydrocarbons (PAH).

| ADDITIONAL INFORMATION |

ICSC: 0431 DIBENZO(a,h) ANTHRACENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

ICSC: 1672
’f‘"’t\ ‘\ MNational fnstitute for
\"r "; Decupational satety and Health
¥ .
N\ W,/

Benzoaphenanthrene
1,2-Benzophenanthrene
1,2,5,6-Dibenzonaphthalene
CigH12
Molecular mass: 228.3

ICSC# 1672

CAS# 218-01-9

RTECS # GC0700000

UN # 3077

EC# 601-048-00-0
October 12, 2006 Validated

TYPES OF
ACUTE HAZARDS/ FIRST AID/

HAZARD/ PREVENTION

EXPOSURE SYMPTOMS FIRE FIGHTING
FIRE Combustible. NO open flames. Water spray. Dry powder. Foam.
Carbon dioxide.
Finely dispersed particles form Prevent deposition of dust; closed

EXPLOSION ||explosive mixtures in air. system, dust explosion-proof electrical

equipment and lighting.

See EFFECTS OF LONG-TERM OR  ||JAVOID ALL CONTACT!
EXPOSURE REPEATED EXPOSURE.

«INHALATION || ||Local exhaust or breathing protection. ||Fresh air, rest.
Protective gloves. Protective clothing. |[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety goggles First rinse with plenty of water for
EYES several minutes (remove contact lenses
if easily possible), then take to a doctor.
«INGESTION Do not eat, drink, or smoke during Rinse mouth.
work.
SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING
Personal protection: P3 filter respirator for Separated from strong oxidants, Provision to
toxic particles. Do NOT let this chemical enter |[contain effluent from fire extinguishing. Store |[T symbol
the environment. Sweep spilled substance into |[in an area without drain or sewer access. N symbol
sealable containers; if appropriate, moisten first R: 45-68-50/53
to prevent dusting. Carefully collect remainder, S: 53-45-60-61
then remove to safe place. UN Hazard Class: 9

UN Packing Group: 11l

Signal: Warning

Aqua-Cancer

Suspected of causing cancer

Very toxic to aquatic life with long lasting
effects

Very toxic to aquatic life

SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European




|CSC' 1672 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELSs,
. NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards
CH RYSENE ICSC: 1672

I PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
COLOURLESS TO BEIGE CRYSTALS OR POWDER  The substance can be absorbed into the body by inhalation
M of its aerosol, through the skin and by ingestion.
PHYSICAL DANGERS:
P Dust explosion possible if in powder or granular form, INHALATION RISK:
mixed with air. A harmful concentration of airborne particles can be
o reached quickly when dispersed
CHEMICAL DANGERS:
R The substance decomposes on burning producing toxic EFFECTS OF SHORT-TERM EXPOSURE:
- fumes Reacts violently with strong oxidants
OCCUPATIONAL EXPOSURE LIMITS: EFFECTS OF LONG-TERM OR REPEATED
A TLV: A3 (confirmed animal carcinogen with unknown EXPOSURE:
relevance to humans); (ACGIH 2006). This substance is possibly carcinogenic to humans.
N MAK not established.
T
D
A
T
A
Boiling point: 448°C Solubility in water:
PHYSICAL Melting point: 254 - 256°C very poor
PROPERTIES Density: 1.3 Octanol/water partition coefficient as log Pow: 5.9
g/lcm?
The substance is very toxic to aguatic organisms. Bioaccumulation of this chemical may occur in seafood. It M
ENVIRONMENTAL is strongly advised that this substance does not enter the environment.
DATA m i

NOTES |

Depending on the degree of exposure, periodic medical examination is suggested. Do NOT take working clothes home. This substance does not
usually occur as a pure substance but as a component of polyaromatic hydrocarbon (PAH) mixtures. Human population studies have associated
PAH's exposure with cancer and cardiovascular diseases.

Transport Emergency Card: TEC (R)-90GM7-111

| ADDITIONAL INFORMATION |

ICSC: 1672 CHRYSENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT |{use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

BENZO(k)FLUORANTHENE ICSC: 0721

MNational fnstitute for
Occupational Satety and Health

Dibenzo(b,jk)fluorene
8,9-Benzofluoranthene
11,12-Benzofluoranthene
CaoH12
Molecular mass: 252.3

ICSC# 0721
CAS# 207-08-9
RTECS # DF6350000
EC# 601-036-00-5
March 25, 1999 Peer reviewed
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
In case of fire in the surroundings: use
FIRE appropriate extinguishing media.
| EXPLOSION | | | |
| EXPOSURE || ”AVOID ALL CONTACT! || |
JINHALATION || ||Local exhaust or breathing protection. ||Fresh air, rest. |
Protective gloves. Protective clothing. [|[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety spectacles or eye protection in  [|First rinse with plenty of water for
CEYES combination with breathing protection ||several minutes (remove contact lenses
if powder. if easily possible), then take to a doctor.
Do not eat, drink, or smoke during Rinse mouth. Refer for medical
*INGESTION work. attention.
SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING

Sweep spilled substance into covered Provision to contain effluent from fire

containers; if appropriate, moisten first to extinguishing. Well closed. T symbol
prevent dusting. Carefully collect remainder, N symbol

then remove to safe place. Do NOT let this R: 45-50/53
chemical enter the environment. S: 53-45-60-61

| SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European

ICSC: 0721 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.
International Chemical Safety Cards
BENZO(K)FLUORANTHENE ICSC: 0721
PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
' YELLOW CRYSTALS The substance can be absorbed into the body by inhalation

M of its aerosol and through the skin.



PHYSICAL DANGERS:
P INHALATION RISK:
Evaporation at 20°C is negligible; a harmful concentration
O CHEMICAL DANGERS: of airborne particles can, however, be reached quickly.
Upon heating, toxic fumes are formed.
R EFFECTS OF SHORT-TERM EXPOSURE:
OCCUPATIONAL EXPOSURE LIMITS:
T TLV not established.
MAK: EFFECTS OF LONG-TERM OR REPEATED
A Carcinogen category: 2; EXPOSURE:
N (DFG 2004). This substance is possibly carcinogenic to humans.
T
D
A
T
A
Boiling point: 480°C Octanol/water partition coefficient as log Pow: 6.84
PHYSICAL Melting point: 217°C
PROPERTIES Solubility in water:
none
This substance may be hazardous to the environment; special attention should be given to air quality and M
ENVIRONMENTAL water quality. Bioaccumulation of this chemical may occur in crustacea and in fish.
DATA ﬂ
| NOTES |
Benzo(k)fluoranthene is present as a component of polycyclic aromatic hydrocarbons (PAH) content in the environment usually resulting from
the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.ACGIH recommends environment containing
benzo(k)fluoranthene should be evaluated in terms of the TLV-TWA for coal tar pitch volatile, as benzene soluble 0.2 mg/m3. Insufficient data
are available on the effect of this substance on human health, therefore utmost care must be taken.

| ADDITIONAL INFORMATION |

ICSC: 0721 BENZO(k)FLUORANTHENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

BENZO(g,h,i)FLUORANTHENE ICSC: 0527
National Institute for
O;cuparfanaf Satety and Health
2,13-Benzofluoranthene
Benzo(mno)fluoranthene
C1gH10
Molecular mass: 226.3
ICSC# 0527
CAS# 203-12-3
RTECS # DF6140000
March 25, 1998 Peer reviewed
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
| FIRE | Combustible. |INO open flames. || Water spray, powder. |
| EXPLOSION | | | |
| EXPOSURE | |IPREVENT DISPERSION OF DUST! || |
«INHALATION || ||Local exhaust or breathing protection. || |
MAY BE ABSORBED! Protective gloves. Protective clothing. |[Remove contaminated clothes. Rinse
and then wash skin with water and
*SKIN soap. Refer for medical attention. Wear
protective gloves when administering
first aid.
Safety goggles, face shield, or eye First rinse with plenty of water for
EYES protection in combination with several minutes (remove contact lenses
breathing protection if powder. if easily possible), then take to a doctor.
Do not eat, drink, or smoke during
INGESTION work.
SPILLAGE DISPOSAL | STORAGE | PACKAGING & LABELLING
Sweep spilled substance into containers; if Well closed.
appropriate, moisten first to prevent dusting. R:
Carefully collect remainder, then remove to S:
safe place. Do NOT let this chemical enter the
environment.
| SEE IMPORTANT INFORMATION ON BACK
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
ICSC: 0527 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards

BENZO(g,h,i)FLUORANTHENE ICSC: 0527
I PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
YELLOW CRYSTALS The substance can be absorbed into the body by inhalation
M of its aerosol and through the skin.

5 PHYSICAL DANGERS:



o INHALATION RISK:
CHEMICAL DANGERS:
R The substance decomposes on heating producing toxic EFFECTS OF SHORT-TERM EXPOSURE:
fumes.
T
OCCUPATIONAL EXPOSURE LIMITS: EFFECTS OF LONG-TERM OR REPEATED
A TLV not established. EXPOSURE:
See Notes.
N
T
D
A
T
A
Melting point: 149°C Relative vapour density (air = 1): 7.8
PHYSICAL Solubility in water: none Relative density of the vapour/air-mixture at 20°C (air = 1):
PROPERTIES Vapour pressure, Pa at 20°C: <10 1.0
Octanol/water partition coefficient as log Pow: 7.23
This substance may be hazardous to the environment; special attention should be given to the total M
ENVIRONMENTAL environment. In the food chain important to humans, bioaccumulation takes place, specifically in oils and
DATA ; i
ats.
| NOTES |
Insufficient data are available on the effect of this substance on human health, therefore utmost care must be taken. Also consult ICSC #0720 and
0721.

| ADDITIONAL INFORMATION |

ICSC: 0527 BENZO(g,h,i)FLUORANTHENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

BENZO(b)FLUORANTHENE

ICSC: 0720

Benz(e)acephenanthrylene
2,3-Benzofluoroanthene
Benzo(e)fluoranthene
3,4-Benzofluoranthene
CooH12
Molecular mass: 252.3

MNational fnstitute for
Occupational Satety and Health

ICSC# 0720
CAS# 205-99-2
RTECS # CU1400000
EC# 601-034-00-4
March 25, 1999 Peer reviewed
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
FIRE In case of fire in the surroundings: use
appropriate extinguishing media.
| EXPLOSION | | | |
| EXPOSURE | ||AVOID ALL CONTACT! | |
*INHALATION I ||Local exhaust or breathing protection. |[Fresh air, rest. |
Protective gloves. Protective clothing. |[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety spectacles or eye protection in  |First rinse with plenty of water for
CEYES combination with breathing protection. [|several minutes (remove contact lenses
if easily possible), then take to a doctor.
. Do not eat, drink, or smoke during Rinse mouth. Refer for medical
INGESTION work. attention.
SPILLAGE DISPOSAL | STORAGE | PACKAGING & LABELLING
Sweep spilled substance into covered Provision to contain effluent from fire
containers; if appropriate, moisten first to extinguishing. Well closed. T symbol
prevent dusting. Carefully collect remainder, N symbol
then remove to safe place. Do NOT let this R: 45-50/53
chemical enter the environment. S: 53-45-60-61

SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European

ICSC: 0720 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards
BENZO(b)FLUORANTHENE ICSC: 0720
H I PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:

COLOURLESS CRYSTALS The substance can be absorbed into the body by inhalation




M of its aerosol and through the skin.
PHYSICAL DANGERS:

P INHALATION RISK:
Evaporation at 20°C is negligible; a harmful concentration
O CHEMICAL DANGERS: of airborne particles can, however, be reached quickly.
Upon heating, toxic fumes are formed.
R EFFECTS OF SHORT-TERM EXPOSURE:
OCCUPATIONAL EXPOSURE LIMITS:
T TLV: A2 (suspected human carcinogen); (ACGIH 2004).
MAK: EFFECTS OF LONG-TERM OR REPEATED
A Carcinogen category: 2; EXPOSURE:
(DFG 2004). This substance is possibly carcinogenic to humans. May
N cause genetic damage in humans.
T
D
A
T
A
Boiling point: 481°C Octanol/water partition coefficient as log Pow: 6.12
PHYSICAL Melting point: 168°C
PROPERTIES Solubility in water:
none

ENVIRONMENTAL \':’VI;!{sérsuzztl?tr;ce may be hazardous to the environment; special attention should be given to air quality and M
DATA qualry. -

| NOTES |

Benzo(b)fluoranthene is present as a component of polycyclic aromatic hydrocarbons (PAH) content in the environment usually resulting from
the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.ACGIH recommends environment containing
benzo(b)fluoranthene should be evaluated in terms of the TLV-TWA for coal tar pitch volatile, as benzene soluble 0.2 mg/mq. Insufficient data
are available on the effect of this substance on human health, therefore utmost care must be taken.

| ADDITIONAL INFORMATION |

ICSC: 0720 BENZO(b)FLUORANTHENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

BENZO(a)PYRENE ICSC: 0104

MNational fnstitute for
Occupational Satety and Health

Benz(a)pyrene
3,4-Benzopyrene
Benzo(d,e,f)chrysene
CaoH12
Molecular mass: 252.3
ICSC# 0104
CAS# 50-32-8
RTECS # DJ3675000
EC# 601-032-00-3
October 17, 2005 Peer reviewed

TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
Combustible. NO open flames. Water spray, foam, powder, carbon
FIRE dioxide
| EXPLOSION | | | |
See EFFECTS OF LONG-TERM OR [|AVOID ALL CONTACT! AVOID
EXPOSURE ||REPEATED EXPOSURE. EXPOSURE OF (PREGNANT)
WOMEN!
«INHALATION || ||Local exhaust or breathing protection. _||Fresh air, rest. |
MAY BE ABSORBED! Protective gloves. Protective clothing. [|[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety goggles or eye protection in First rinse with plenty of water for
EYES combination with breathing protection. |(|several minutes (remove contact lenses
if easily possible), then take to a doctor.
Do not eat, drink, or smoke during Induce vomiting (ONLY IN
*INGESTION work. CONSCIOUS PERSONS!). Refer for
medical attention.
SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING
Evacuate danger area! Personal protection: Separated from strong oxidants.
complete protective clothing including self- T symbol
contained breathing apparatus. Do NOT let this N symbol
chemical enter the environment. Sweep spilled R: 45-46-60-61-43-50/53
substance into sealable containers; if S: 53-45-60-61
appropriate, moisten first to prevent dusting.
Carefully collect remainder, then remove to
safe place.

| SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
ICSC: 0104 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards




BENZO(a)PYRENE ICSC: 0104

I PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
PALE-YELLOW CRYSTALS The substance can be absorbed into the body by inhalation
M of its aerosol, through the skin and by ingestion.
PHYSICAL DANGERS:
P INHALATION RISK:
Evaporation at 20°C is negligible; a harmful concentration
O CHEMICAL DANGERS: of airborne particles can, however, be reached quickly
Reacts with strong oxidants causing fire and explosion when dispersed.
R hazard.
EFFECTS OF SHORT-TERM EXPOSURE:
T OCCUPATIONAL EXPOSURE LIMITS:
TLV: Exposure by all routes should be carefully controlled
A to levels as low as possible A2 (suspected human EFFECTS OF LONG-TERM OR REPEATED
carcinogen); (ACGIH 2005). EXPOSURE:
N MAK: This substance is carcinogenic to humans. May cause
Carcinogen category: 2; Germ cell mutagen group: 2; heritable genetic damage to human germ cells. Animal tests
T (DFG 2005). show that this substance possibly causes toxicity to human
reproduction or development.
D
A
T
A
Boiling point: 496°C Solubility in water: none (<0.1 g/100 ml)
PHYSICAL Melting point: 178.1°C Vapour pressure :
PROPERTIES Density: 1.4 negligible
g/lcm? Octanol/water partition coefficient as log Pow: 6.04
The substance is very toxic to aquatic organisms. Bioaccumulation of this chemical may occur in fish, in M
ENVIRONMENTAL plants and in molluscs. The substance may cause long-term effects in the aquatic environment.

DATA B
| NOTES |
Do NOT take working clothes home. Benzo(a)pyrene is present as a component of polycyclic aromatic hydrocarbons (PAHS) in the environment,

usually resulting from the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.

| ADDITIONAL INFORMATION |

ICSC: 0104 BENZO(a)PYRENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT |{use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

BENZ(a)ANTH RACENE ICSC: 0385

National Institute for

I‘/ Occupational Satety and Health
1,2-Benzoanthracene
Benzo(a)anthracene
2,3-Benzphenanthrene
Naphthanthracene
CigH1o
Molecular mass: 228.3
ICSC# 0385
CAS# 56-55-3
RTECS # CVV9275000

EC# 601-033-00-9
October 23, 1995 Validated

TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
Combustible. Water spray, powder. In case of fire in
FIRE the surroundings: use appropriate
extinguishing media.
Finely dispersed particles form Prevent deposition of dust; closed
EXPLOSION |lexplosive mixtures in air. system, dust explosion-proof electrical
equipment and lighting.
| EXPOSURE | ||AVOID ALL CONTACT! | |
|| ||Local exhaust or breathing protection. ||Fresh air, rest. |
Protective gloves. Protective clothing. [|[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety goggles face shield or eye First rinse with plenty of water for
EYES protection in combination with several minutes (remove contact lenses
breathing protection. if easily possible), then take to a doctor.
Do not eat, drink, or smoke during Rinse mouth.
INGESTION work. Wash hands before eating.
SPILLAGE DISPOSAL | STORAGE | PACKAGING & LABELLING
Sweep spilled substance into sealable Well closed.
containers; if appropriate, moisten first to T symbol
prevent dusting. Carefully collect remainder, N symbol
then remove to safe place. Personal protection: R: 45-50/53
complete protective clothing including self- S: 53-45-60-61
contained breathing apparatus.
| SEE IMPORTANT INFORMATION ON BACK
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
ICSC: 0385 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards

ICSC: 0385




BENZ(a) ANTHRACENE

I PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
COLOURLESS TO YELLOW BROWN FLUORESCENT The substance can be absorbed into the body by inhalation,
M FLAKES OR POWDER. through the skin and by ingestion.
P PHYSICAL DANGERS: INHALATION RISK:
Dust explosion possible if in powder or granular form, Evaporation at 20°C is negligible; a harmful concentration
o mixed with air. of airborne particles can, however, be reached quickly.
R CHEMICAL DANGERS: EFFECTS OF SHORT-TERM EXPOSURE:
T
OCCUPATIONAL EXPOSURE LIMITS: EFFECTS OF LONG-TERM OR REPEATED
A TLV: A2 (suspected human carcinogen); (ACGIH 2004). EXPOSURE:
MAK: This substance is probably carcinogenic to humans.
N Carcinogen category: 2 (as pyrolysis product of organic
materials)
T (DFG 2005).
D
A
T
A
Sublimation point; 435°C Vapour pressure, Pa at 20°C: 292
Melting point: 162°C Octanol/water partition coefficient as log Pow: 5.61
P;g;ég:.ﬁlés Relative density (water = 1): 1.274
Solubility in water:
none
ENVIRONMENTAL Bioaccumulation of this chemical may occur in seafood. M
DATA ﬂ
NOTES |
This substance is one of many polycyclic aromatic hydrocarbons - standards are usually established for them as mixtures, e.g., coal tar pitch
volatiles. However, it may be encountered as a laboratory chemical in its pure form. Insufficient data are available on the effect of this substance
on human health, therefore utmost care must be taken. Do NOT take working clothes home. Tetraphene is a common name. Card has been partly
updated in October 2005 and August 2006: see sections Occupational Exposure Limits, EU classification.

| ADDITIONAL INFORMATION |

ICSC: 0385 BENZ(a) ANTHRACENE

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

COPPER ICSC: 0240
National Institute for
O;cuparfanaf Satety and Health
Cu
(powder)
ICSC# 0240
CAS# 7440-50-8
RTECS # GL5325000
September 24, 1993 Validated
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
Combustible. NO open flames. Special powder, dry sand, NO other
FIRE a
gents.
| EXPLOSION | | | |
| EXPOSURE || ||PREVENT DISPERSION OF DUST! || |
. Cough. Headache. Shortness of breath. ||Local exhaust or breathing protection. ||Fresh air, rest. Refer for medical
INHALATION Sore throat. attention.
Redness. Protective gloves. Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Redness. Pain. Safety goggles. First rinse with plenty of water for
EYES several minutes (remove contact lenses
if easily possible), then take to a doctor.
. Abdominal pain. Nausea. Vomiting. Do not eat, drink, or smoke during Rinse mouth. Refer for medical
INGESTION work. attention.
SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING
Sweep spilled substance into containers. Separated from - See Chemical Dangers.
Carefully collect remainder. Then remove to R:
safe place. (Extra personal protection: P2 filter S:
respirator for harmful particles).
| SEE IMPORTANT INFORMATION ON BACK
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
ICSC: 0240 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs,
NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards

COPPER ICSC: 0240

PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
RED POWDER, TURNS GREEN ON EXPOSURE TO  The substance can be absorbed into the body by inhalation
MOIST AIR. and by ingestion.

|
PHYSICAL DANGERS: INHALATION RISK:

M Evaporation at 20°C is negligible; a harmful concentration

of airborne particles can, however, be reached quickly
P CHEMICAL DANGERS: when dispersed.




o Shock-sensitive compounds are formed with acetylenic
compounds, ethylene oxides and azides. Reacts with strong EFFECTS OF SHORT-TERM EXPOSURE:
R oxidants like chlorates, bromates and iodates, causing Inhalation of fumes may cause metal fume fever. See
- explosion hazard. Notes.
OCCUPATIONAL EXPOSURE LIMITS: EFFECTS OF LONG-TERM OR REPEATED
A TLV: 0.2 mg/m?3 fume (ACGIH 1992-1993). EXPOSURE:
TLV (as Cu, dusts & mists): 1 mg/m3 (ACGIH 1992-1993). Repeated or prolonged contact may cause skin
N Intended change 0.1 mg/m3 sensitization.
- Inhal.,

A4 (not classifiable as a human carcinogen);
MAK: 0.1 mg/m3 (Inhalable fraction)
Peak limitation category: 11(2) Pregnancy risk group: D

D (DFG 2005).
OSHA PEL*: TWA 1 mg/m?3 *Note: The PEL also applies
A to other copper compounds (as Cu) except copper fume.
T NIOSH REL*: TWA 1 mg/m? *Note: The REL also
applies to other copper compounds (as Cu) except Copper
A fume.
NIOSH IDLH: 100 mg/m? (as Cu) See: 7440508
Boiling point: 2595°C Solubility in water:
ng;g%_a;lés Meltingg F:ooint: 1083°C none ¢

Relative density (water = 1): 8.9

ENVIRONMENTAL
DATA

NOTES

The symptoms of metal fume fever do not become manifest until several hours.

ADDITIONAL INFORMATION

ICSC: 0240 COPPER

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT |{use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

ICSC: 0052

National institute for
Oocrational Satety and Health

Lead metal
Plumbum
Pb
Atomic mass: 207.2
(powder)
ICSC # 0052
CAS# 7439-92-1
RTECS # OF7525000
October 08, 2002 Peer reviewed
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
FIRE Not combustible. Gives off irritating In case of fire in the surroundings: use
or toxic fumes (or gases) in a fire. appropriate extinguishing media.
Finely dispersed particles form Prevent deposition of dust; closed
EXPLOSION |([explosive mixtures in air. system, dust explosion-proof
electrical equipment and lighting.
See EFFECTS OF LONG-TERM OR ||PREVENT DISPERSION OF DUST!
EXPOSURE |[REPEATED EXPOSURE. AVOID EXPOSURE OF
(PREGNANT) WOMEN!
JINHALATION Local exhaust or breathing protection. |[Fresh air, rest.
Protective gloves. Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap.
Safety spectacles. First rinse with plenty of water for
EYES several minutes (remove contact
lenses if easily possible), then take to
a doctor.
«INGESTION Abdominal pain. Nausea. Vomiting. ||Do not eat, drink, or smoke during Rinse mouth. Give plenty of water to
work. Wash hands before eating. drink. Refer for medical attention.
SPILLAGE DISPOSAL | STORAGE | PACKAGING & LABELLING
Sweep spilled substance into containers; if Separated from food and feedstuffs
appropriate, moisten first to prevent dusting. |[incompatible materials See Chemical R:
Carefully collect remainder, then remove to |[Dangers. S:

safe place. Do NOT let this chemical enter
the environment. Personal protection: P3
filter respirator for toxic particles.

| SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the
ICSC: 0052 European Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the
OSHA PELs, NIOSH RELs and NIOSH IDLH values.

International Chemical Safety Cards



LEAD ICSC: 0052

PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
BLUISH-WHITE OR SILVERY-GREY SOLID IN The substance can be absorbed into the body by
VARIOUS FORMS. TURNS TARNISHED ON inhalation and by ingestion.
EXPOSURE TO AIR.
I INHALATION RISK:
PHYSICAL DANGERS: A harmful concentration of airborne particles can be
M Dust explosion possible if in powder or granular form,  reached quickly when dispersed, especially if powdered.
mixed with air.
P EFFECTS OF SHORT-TERM EXPOSURE:
CHEMICAL DANGERS:
o On heating, toxic fumes are formed. Reacts with
oxidants. Reacts with hot concentrated nitric acid, EFFECTS OF LONG-TERM OR REPEATED
R boiling concentrated hydrochloric acid and sulfuric acid. EXPOSURE:
Attacked by pure water and by weak organic acids in the The substance may have effects on the blood bone
T presence of oxygen. marrow central nervous system peripheral nervous
system kidneys , resulting in anaemia, encephalopathy
A OCCUPATIONAL EXPOSURE LIMITS: (e.g., convulsions), peripheral nerve disease, abdominal
TLV: 0.05 mg/m?3 A3 (confirmed animal carcinogen cramps and kidney impairment. Causes toxicity to
N with unknown relevance to humans); BEI issued human reproduction or development.
(ACGIH 2004).
T MAK:
Carcinogen category: 3B; Germ cell mutagen group: 3A;
(DFG 2004).
D EU OEL: as TWA 0.15 mg/m3 (EU 2002).
OSHA PEL*: 1910.1025 TWA 0.050 mg/m3 See
A Appendix C *Note: The PEL also applies to other lead
T compounds (as Pb) -- see Appendix C.
NIOSH REL*: TWA 0.050 mg/m? See Appendix C
A *Note: The REL also applies to other lead compounds
(as Pb) -- see Appendix C.
NIOSH IDLH: 100 mg/m? (as Pb) See: 7439921
PHYSICAL Boiling point: 1740°C Density: 11.34 g/cm3
PROPERTIES Melting point: 327.5°C Solubility in water: none
Bioaccumulation of this chemical may occur in plants and in mammals. It is strongly advised that this E"
ENVIRSXI.I'EA AENTAL substance does not enter the environment.
i

| NOTES |

Depending on the degree of exposure, periodic medical examination is suggested. Do NOT take working clothes home.
Transport Emergency Card: TEC (R)-5151872

| ADDITIONAL INFORMATION |

ICSC: 0052 LEAD

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible
for the use which might be made of this information. This card contains the collective views of the IPCS Peer Review

IMECE)(F\;XﬁNT Committee and may not reflect in all cases all the detailed requirements included in national legislation on the subject.
NOTICE: The user should verify compliance of the cards with the relevant legislation in the country of use. The only

modifications made to produce the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH
values.




International Chemical Safety Cards

ICSC: 0056
Lt‘“ “-\* National institute for
é’r A, v Occupational Safety and Health
N\ L2
i

UNEP

Quicksilver

Liquid silver

Hg

Atomic mass: 200.6

ICSC# 0056

CAS# T7439-97-6
RTECS # OV4550000
UN # 2809

EC# 080-001-00-0
April 22, 2004 Peer reviewed

TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
FIRE Not combustible. Gives off irritating or In case of fire in the surroundings: use
toxic fumes (or gases) in a fire. appropriate extinguishing media.
Risk of fire and explosion. In case of fire: keep drums, etc., cool
EXPLOSION by spraying with water.
STRICT HYGIENE! AVOID IN ALL CASES CONSULT A
EXPOSURE OF (PREGNANT) DOCTOR!
EXPOSURE WOMEN! AVOID EXPOSURE OF
ADOLESCENTS AND CHILDREN!
Abdominal pain. Cough. Diarrhoea. Local exhaust or breathing protection. ||Fresh air, rest. Artificial respiration if
INHALATION Shortness of breath. Vomiting. Fever indicated. Refer for medical attention.
or elevated body temperature.
MAY BE ABSORBED! Redness. Protective gloves. Protective clothing. |[Remove contaminated clothes. Rinse
*SKIN and then wash skin with water and
soap. Refer for medical attention.
Face shield, or eye protection in First rinse with plenty of water for
EYES combination with breathing protection. |[several minutes (remove contact lenses
if easily possible), then take to a
doctor.
Do not eat, drink, or smoke during Refer for medical attention.
INGESTION work. Wash hands before eating.

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING
Evacuate danger area in case of a large spill! |[Provision to contain effluent from fire Special material. Do not transport with food
Consult an expert! Ventilation. Collect leaking [|extinguishing. Separated from food and and feedstuffs.
and spilled liquid in sealable non-metallic feedstuffs Well closed. T symbol
containers as far as possible. Do NOT wash N symbol
away into sewer. Do NOT let this chemical R: 23-33-50/53
enter the environment. Chemical protection S: 1/2-7-45-60-61
suit including self-contained breathing UN Hazard Class: 8
apparatus. UN Packing Group: 111

| SEE IMPORTANT INFORMATION ON BACK

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the
ICSC: 0056 European Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the
OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

MERCURY

ICSC: 0056

PHYSICAL STATE; APPEARANCE:
ODOURLESS, HEAVY AND MOBILE SILVERY

ROUTES OF EXPOSURE:
The substance can be absorbed into the body by inhalation

M LIQUID METAL. of its vapour and through the skin , also as a vapour!
P PHYSICAL DANGERS: INHALATION RISK:
A harmful contamination of the air can be reached very
o) quickly on evaporation of this substance at 20°C.
CHEMICAL DANGERS:
R Upon heating, toxic fumes are formed. Reacts violently =~ EFFECTS OF SHORT-TERM EXPOSURE:
with ammonia and halogens causing fire and explosion ~ The substance is irritating to the skin. Inhalation of the
T hazard. Attacks aluminium and many other metals vapours may cause pneumonitis. The substance may cause
forming amalgams. effects on the central nervous systemandkidneys. The
A effects may be delayed. Medical observation is indicated.
OCCUPATIONAL EXPOSURE LIMITS:
N TLV: 0.025 mg/m3 as TWA (skin) A4 BEI issued EFFECTS OF LONG-TERM OR REPEATED
(ACGIH 2004). EXPOSURE:
T MAK: 0.1 mg/m3 Sh The substance may have effects on the central nervous
Peak limitation category: 11(8) Carcinogen category: 3B system kidneys , resulting in irritability, emotional
(DFG 2003). instability, tremor, mental and memory disturbances,
D OSHA PELt: C 0.1 mg/m?3 speech disorders. Danger of cumulative effects. Animal
A NIOSH REL: Hg Vapor: TWA 0.05 mg/m3 skin tests si?ow that thisdsub_stance possibly causes toxic effects
Other: C 0.1 mg/m? skin upon human reproduction.
T NIOSH IDLH: 10 mg/m?3 (as Hg) See: 7439976
A
Boiling point: 357°C Vapour pressure, Pa at 20°C: 0.26
PHYSICAL Melting point: -39°C Relative vapour density (air = 1): 6.93 _
PROPERTIES Relative density (water = 1): 13.5 Relative density of the vapour/air-mixture at 20°C (air =

Solubility in water:
none

1): 1.009

ENVIRONMENTAL

DATA

takes place, specifically in fish.

The substance is very toxic to aquatic organisms. In the food chain important to humans, bioaccumulation E"

-

NOTES

Depending on the degree of exposure, periodic medical examination is indicated. No odour warning if toxic concentrations are present. Do

NOT take working clothes home.

Transport Emergency Card: TEC (R)-80GC9-11+111

ADDITIONAL INFORMATION |

ICSC: 0056 MERCURY
(C) IPCS, CEC, 1994
Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for
IMPORTANT ||the use which might be made of this information. This card contains the collective views of the IPCS Peer Review
LEGAL Committee and may not reflect in all cases all the detailed requirements included in national legislation on the subject.
NOTICE: The user should verify compliance of the cards with the relevant legislation in the country of use. The only modifications

made to produce the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

ZINC POWDER

ICSC: 1205

place. Personal protection: self-contained
breathing apparatus.

¥, ‘\ National Institute for
¥ V Decupational satety and Health
110k N9 -
w =y
AT UNE
Blue powder
Merrillite
Zn
Atomic mass: 65.4
(powder)
ICSC# 1205
CAS# 7440-66-6
RTECS # ZG8600000
UN # 1436 (zinc powder or dust)
EC# 030-001-00-1
October 24, 1994 Peer reviewed
TYPES OF
ACUTE HAZARDS/ FIRST AID/
HAZARD/ PREVENTION
EXPOSURE SYMPTOMS FIRE FIGHTING
Highly flammable. Many reactions may|[NO open flames, NO sparks, and NO  [|Special powder, dry sand, NO other
FIRE cause fire or explosion. Gives off smoking. NO contact with acid(s), base [|agents. NO water.
irritating or toxic fumes (or gases) ina [|(s) and incompatible substances (see
fire. Chemical Dangers).
Risk of fire and explosion on contact  [|Closed system, ventilation, explosion- |[In case of fire: cool drums, etc., by
with acid(s), base(s), water and proof electrical equipment and lighting. ||spraying with water but avoid contact
EXPLOSION ||lincompatible substances. Prevent build-up of electrostatic of the substance with water.
charges (e.g., by grounding). Prevent
deposition of dust.
PREVENT DISPERSION OF DUST!
EXPOSURE STRICT HYGIENE!
Metallic taste and metal fume fever. Local exhaust. Fresh air, rest. Refer for medical
«INHALATION Symptoms may be delayed (see Notes). attention.
SKIN Dry skin. Protective gloves. Rinse and then wash skin with water
and soap.
Safety spectacles. First rinse with plenty of water for
EYES several minutes (remove contact lenses
if easily possible), then take to a doctor.
«INGESTION Abdominal pain. Nausea. Vomiting. Do not eat, drink, or smoke during Rinse mouth. Refer for medical
work. Wash hands before eating. attention.
SPILLAGE DISPOSAL STORAGE || PACKAGING & LABELLING
Extinguish or remove all ignition sources. Do ||Fireproof. Separated from acids, bases oxidants || Airtight.
NOT wash away into sewer. Sweep spilled Dry. F symbol
substance into containers. then remove to safe N symbol

R: 15-17-50/53

S: 2-7/8-43-46-60-61
UN Hazard Class: 4.3
UN Subsidiary Risks: 4.2

SEE IMPORTANT INFORMATION ON BACK

ICSC: 1205

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELSs,
NIOSH RELs and NIOSH IDLH values.




International Chemical Safety Cards

ZINC POWDER ICSC: 1205

I PHYSICAL STATE; APPEARANCE: ROUTES OF EXPOSURE:
ODOURLESS GREY TO BLUE POWDER. The substance can be absorbed into the body by inhalation
M and by ingestion.
PHYSICAL DANGERS:
P Dust explosion possible if in powder or granular form, INHALATION RISK:
mixed with air. If dry, it can be charged electrostatically by Evaporation at 20°C is negligible; a harmful concentration
o swirling, pneumatic transport, pouring, etc. of airborne particles can, however, be reached quickly
when dispersed.
R CHEMICAL DANGERS:
Upon heating, toxic fumes are formed. The substanceisa EFFECTS OF SHORT-TERM EXPOSURE:
T strong reducing agent and reacts violently with oxidants.  Inhalation of fumes may cause metal fume fever. The
Reacts with water and reacts violently with acids and bases effects may be delayed.
A forming flammable/explosive gas (hydrogen - see
ICSC0001) Reacts violently with sulfur, halogenated EFFECTS OF LONG-TERM OR REPEATED
N hydrocarbons and many other substances causing fireand EXPOSURE:
explosion hazard. Repeated or prolonged contact with skin may cause
T dermatitis.
OCCUPATIONAL EXPOSURE LIMITS:
TLV not established.
D
A
T
A
Boiling point: 907°C Solubility in water: reaction
ng;g%_a;lés Melting point: 419°C Vapour pressure, kPa at 487°C: 0.1
Relative density (water = 1): 7.14 Auto-ignition temperature: 460°C
ENVIRONMENTAL
DATA
NOTES
Zinc may contain trace amounts of arsenic, when forming hydrogen, may also form toxic gas arsine (see ICSC 0001 and ICSC 0222). Reacts
violently with fire extinguishing agents such as water, halons, foam and carbon dioxide. The symptoms of metal fume fever do not become
manifest until several hours later. Rinse contaminated clothes (fire hazard) with plenty of water.
Transport Emergency Card: TEC (R)-43GWS-1I+111
NFPA Code: HO; F1; R1;

| ADDITIONAL INFORMATION |

ICSC: 1205 ZINC POWDER

(C) IPCS, CEC, 1994

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the
IMPORTANT ||use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee
LEGAL and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should
NOTICE: verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values.
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HOSPITAL INFORMATION AND MAP
FIELD ACCIDENT REPORT



FIELD ACCIDENT REPORT

This report is to be filled out by the designated Site Safety Officer after EVERY accident.

PROJECT NAME PROJECT. NO.
Date of Accident Time Report By
Type of Accident (Check One):

() Vehicular () Personal () Property
Name of Injured DOB or Age
How Long Employed

Names of Witnesses

Description of Accident

Action Taken

Did the Injured Lose Any Time? How Much (Days/Hrs.)?
Was Safety Equipment in Use at the Time of the Accident (Hard Hat, Safety Glasses, Gloves, Safety

Shoes, etc.)?

(If not, it is the EMPLOYEE'S sole responsibility to process his/her claim through his/her Health and
Welfare Fund.)
INDICATE STREET NAMES, DESCRIPTION OF VEHICLES, AND NORTH ARROW



HOSPITAL INFORMATION AND MAP
The hospital nearest the site is:

Kings County Hospital Center

451 Clarkson Avenue, Brooklyn, NY 11203
718-245-3131
3.5Mile — About 15 Minutes
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Driving directions to Kings County Hospital Center
? 635 4th Ave, Brooklyn, NY 11232

Map data §2014 Google -

Edit in Google Map Maker  Repert a probiesm |

1. Head northeast on 4th Ave toward 18th St
2. Turn right at the 2nd cross street onto 17th St

3. Turn left onto the State New York 27 E ramp

r
9

4. Merge ontc Prospect Expy
About 1 min

5. Take exit 5 toward Fort Hamilton Pkwy/NY-27 E

6. Merge onto NY-27/E 5th St
About 53 secs

7. Turn left onto Caton Ave

8. Take the 2nd left onto Ocean Pkwy
About 58 secs

9. At the traffic circle, take the 2nd exit onto Parkside Ave
About 3 mins

8
@
9
|
r

r’ 10. Turn right onto Bedford Ave

11. Take the 1st left onto Clarkson Ave
Destination will be on the left
About 3 mins
NY City Health & Hospital
451 Clarkson Ave, Brooklyn, NY 11203

go 440 ft
total 440 ft

go 262 ft
total 0.1 mi

go 459 ft
total 0.2 mi

go 1.1 mi
total 1.3 mi

go 0.2 mi
total 1.5 mi

go 0.2 mi
total 1.7 mi

go 463 ft
total 1.7 mi

go 0.3 mi
total 2.0 mi

go 0.9 mi
total 3.0 mi

go 302 ft
total 3.0 mi

go 0.6 mi
total 3.6 mi
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VAPORBLOCK® PLUS™ vBr20

Under-Slab Vapor / Gas Barrier

RAVEN

INDUSTRIES

Product Description

VaporBlock® Plus™ 20 is a seven-layer co-extruded barrier made
from state-of-the-art polyethylene and EVOH resins to provide
unmatched impact strength as well as superior resistance to gas
and moisture transmission. VaporBlock® Plus™ 20 is a highly
resilient underslab / vertical wall barrier designed to restrict
naturally occurring gases such as radon and/or methane from
migrating through the ground and concrete slab. VaporBlock®
Plus™ 20 is more than 100 times less permeable than typical
high-performance polyethylene vapor retarders against Methane,
Radon and other harmful VOCs.

VaporBlock® Plus™ 20 is one of the most effective underslab

gas barriers in the building industry today far exceeding ASTM
E-1745 (Plastic Water Vapor Retarders Used in Contact with Soil or
Granular Fill Under Concrete Slabs) Class A, B and C requirements.
Available in a 20 (Class A) mil thicknesses designed to meet the
most stringent requirements. VaporBlock® Plus™ 20 is produced
within the strict guidelines of our IS0 9001:2008 Certified
Management System.

Product Use

VaporBlock® Plus™ 20 resists gas and moisture migration into the
building envelop when properly installed to provide protection
from toxic/harmful chemicals. It can be installed as part of a
passive or active control system extending across the entire
building including floors, walls and crawl spaces. When installed
as a passive system it is recommended to also include a ventilated
system with sump(s) that could be converted to an active control
system with properly designed ventilation fans.

VaporBlock® Plus™ 20 works to protect your flooring and
other moisture-sensitive furnishings in the building’s interior
from moisture and water vapor migration, greatly reducing
condensation, mold and degradation.

Size & Packaging

VaporBlock® Plus™ 20 is available in 10" x 150" rolls to maximize
coverage. Allrolls are folded on heavy-duty cores for ease in
handling and installation. Other custom sizes with factory welded
seams are available based on minimum volume requirements.
Installation instructions and ASTM E-1745 classifications
accompany each roll.

Under-Slab Vapor/Gas Retarder

Product Part #
VaporBIock PIUS 20 ..........evververeereriereesiesiesseessesesesssaennes VBP 20
APPLICATIONS

Radon Barrier Under-Slab Vapor Retarder
Methane Barrier

VOC Barrier

Foundation Wall Vapor Retarder

VaporBlock’ Plus

UNDERSLAB VAPOR RETARDER / GAS BARRIER




ISO 9001:2008

CERTIFIED MANAGEMENT SYSTEM

VAPORBLOCK® PLUS™ vep20

Under-Slab Vapor / Gas Barrier

VAPORBLOCK PLUS 20

PROPERTIES TEST METHOD IMPERIAL METRIC
APPEARANCE White/Gold
THICKNESS, NoMINAL 20 mil 0.51 mm
WEIGHT 102 Ibs/MSF 498 g/m?
CLASSIFICATION ASTM E 1745 CLASSA,B&C
TENSILE STRENGTH ASTM E 154
LBF/IN (N/cm) Section 9 58 Ibf 102 N
AVERAGE MD & TD (NEW MATERIAL) (D-882)
IMPACT RESISTANCE ASTM D 1709 2600 g
Maximum Use TEMPERATURE 180° F 82°C
MiNiMum UsE TEMPERATURE -70° F -57° C

ASTM E 154
PERMEANCE Section 7 0.0051 Perms 0.0034 Perms
(NEW MATERIAL) ASTM E 96 grains/(ft>-hr-in-Hg) g/(24hrm>mm Hg)

Procedure B

Rapon DiFrusioN COEFFIECIENT K124/02/95 <1.1x10"*m?%s
< 1.7 x 10"°m?/de atm
METHANE PERMEANCE ASTM D 1434 0.32 GTR (Gas Transmission Rate)

ml/m2sD-ATM

VaporBlock® Plus™ Placement

All instructions on architectural or structural drawings should be reviewed and followed.
Detailed installation instructions accompany each roll of VaporBlock® Plus™ and can also be located on our website.
ASTM E-1643 also provides general installation information for vapor retarders.

VaporBlock® Plus™ is a seven-layer co-extruded barrier made using
high quality virgin-grade polyethylene and EVOH resins to provide
unmatched impact strength as well as superior resistance to gas and
moisture transmission.

Vapor=ocld Plus

NDERSLAB VAPOR RETARDER / GAS BARRIER

Note: To the best of our knowledge, unless otherwise stated, these are typical property values and are intended as guides only, not as specification limits. Chemical
resistance as well as other performance criteria is not implied or given and actual testing must be performed for applicability in specific applications and/or conditions.
RAVEN INDUSTRIES MAKES NO WARRANTIES AS TO THE FITNESS FOR A SPECIFIC USE OR MERCHANTABILITY OF PRODUCTS REFERRED TO, no
guarantee of satisfactory results from reliance upon contained information or recommendations and disclaims all liability for resulting loss or damage.

Engineered Films Division Toll Free: 800-635-3456
RAVEN P.0. Box 5107 Email: efdsales@ravenind.com
INDUSTRIES  SiouxFalls SD57117-5107

www.ravenefd.com
Ph: (605) 335-0174 - Fx: (605) 331-0333 10/10 EFD 1125

Limited Warranty available at www.RavenEFD.com
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