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EXECUTIVE SUMMARY 
 
108 Frost LLC has applied to enroll in the New York City Voluntary Cleanup Program (NYC 

VCP) to investigate and remediate a 2,500-ft2 Site located at 108 Frost Street in the 

Williamsburg section of Brooklyn, New York. A remedial investigation (RI) was performed to 

compile and evaluate data and information necessary to develop this Remedial Action Work Plan 

(RAWP). The remedial action described in this document provides for the protection of public 

health and the environment consistent with the intended property use, complies with applicable 

environmental standards, criteria and guidance and conforms with applicable laws and 

regulations.   

 
Site Location and Current Usage 

The Site is located at 108 Frost Street in the Williamsburg section of Brooklyn, New York, and 

is currently identified as Block 2738, Lot 15 on the New York City Tax Map. Figure 1 shows the 

Site location. Lot 15 is a rectangular shaped lot consisting of 25 feet of street frontage on Frost 

Street and a depth of approximately 100 feet for a total of approximately 2,500 ft2. The Site is 

located on the south side of Frost Street between Manhattan Avenue and Meeker Avenue and is 

bordered by Frost Street to the north, a 2-story manufacturing building to the west, two 3-story 

multi-family walk ups (110 and 112 Frost Street) to the east, and multiple 3-story multi-family 

walk ups to the south. A map of the site boundary is shown on Figure 2.  

 
The entire footprint of Lot 15 is currently developed with a 1-story slab-on-grade commercial 

building used by an electrical contractor.    

 
Summary of Proposed Redevelopment Plan 

The development project consists of redeveloping the lot with a new 5‐story residential 

apartment building with a full cellar level and a landscaped rear yard. The cellar level will 

consist of two open cellar areas for the 1st floor tenants, a mechanical room, stairwells, an 

elevator, two bathrooms, and a laundry area. The first floor consists of the residential lobby, as 

well as two residential apartments. Floors 2 through 5 will consist of residential apartments.  

 
The first 65 feet of the Site will require excavation to a depth of approximately 6 feet below 

grade for construction of the building's cellar level. Additional excavation of the top 2 feet would 
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be performed across the rear yard to construct a landscaped rear yard. Therefore, an estimated 

425 cubic yards (640 tons) of soil will require excavation for the new building's cellar and rear 

yard. The water table is expected at approximately 5 feet below grade surface (bgs), and may be 

encountered during excavation. 

 
Layout of the redevelopment plans for the cellar level as well as the proposed building's front 

elevation drawing are presented in Figure 3. The current zoning designation is R6B. The 

proposed use is consistent with existing zoning for the property.  

 
The remedial action contemplated under this RAWP may be implemented independently of the 

proposed redevelopment plan.  

 
Summary of the Work Performed under the Remedial Investigation 

EBC performed the following scope of work at the Site in July of 2014: 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. structures, 

buildings, etc.);  

2. Installed three soil borings across the Site, and collected six soil samples for chemical 

analysis from the soil borings to evaluate soil quality; 

3. Installed three groundwater monitoring wells throughout the Site and collected three 

groundwater samples and one duplicate groundwater sample for chemical analysis to 

evaluate groundwater quality;  

4.  Installed three soil gas implants and collected three soil gas samples for chemical 

analysis.  

 
Summary of Environmental Findings 

1. The elevation of the Site is approximately 21 feet. 

2. Depth to groundwater is estimated to be approximately 5 feet below sidewalk grade.  

3. Groundwater flow is generally west-northwest.  

4. Depth to bedrock at the Site is greater than 100 feet. 

5. The stratigraphy of the Site surrounding the existing foundation slab from the surface 

down consists of historic fill material to depths as great as 4 feet, underlain by native 

brown or grey clay. 
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6. Soil/fill samples results were compared to New York State Department of Environmental 

Conservation (NYSDEC) Part 375 Table 375-6.8 Unrestricted Use and Restricted 

Residential Use Soil Cleanup Objectives (SCOs). The sample results showed no 

pesticides or PCBs above detection limits. Several VOCs including acetone (maximum 

[max] of 21 µg/kg), methylene chloride (max. of 2.2 µg/kg), and naphthalene (780 µg/kg) 

were detected at trace amounts in the shallow soil samples at concentrations below 

Unrestricted Use SCOs. Six SVOCs, including benz(a)anthracene (max. of 15,000 

µg/kg), benzo(a)pyrene (max. of 12,000 µg/kg), benzo(b)fluoranthene (max. of 15,000 

µg/kg), benzo(k)fluoranthene (4,200 µg/kg), chrysene (max. of 15,000 µg/kg), and 

indeno(1,2,3-cd)pyrene (5,300 µg/kg), were detected above Restricted Residential Use 

SCOs within two of three shallow soil samples. Several metals including arsenic (max. 

36 mg/kg), chromium (max. of 43.4 mg/kg), copper (max. of 111 mg/kg), lead (max. of 

489 mg/kg), mercury (max. of 1.2 mg/kg), and zinc (max. of 151 mg/kg) exceeded 

Unrestricted Use SCOs within shallow soil samples. Of these metals, arsenic and lead 

also exceeded Restricted Residential Use SCOs in shallow soil samples. Overall, the soil 

results were consistent with data identified at sites with urban fill material in NYC. 

 

7. Groundwater samples results were compared to NYSDEC Technical and Operational 

Guidance Series (TOGS) 1.1.1 Ambient Water Quality Standards (GQS) for Class GA 

(drinking water). The samples showed no PCBs or pesticides at detectable 

concentrations. No VOCs were detected above GQS, but the VOC acetone (max. of 2.1 

µg/L) was detected at trace amounts in all three groundwater samples and the trip blank. 

One SVOC, benzo(a)anthracene (max. of 0.03 µg/L) was detected above the GQS in all 

three groundwater samples. Four SVOCs, including acenaphthylene (max. of 0.07 µg/L),  

benzo(a)pyrene (max. of 0.04 µg/L), bis(2-ethylhexyl)phthalate (max. of 0.05 µg/L), and 

pyridine (0.22 µg/L) were detected in trace amounts. Several metals were identified, but 

iron (max. of 2.38 mg/L), manganese (max. of 3.64 mg/L) and sodium (max. of 50.9 

mg/L) exceeded their respective GQS in all three groundwater samples. 
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8. Soil vapor samples collected during the 2014 EBC RI were compared to the New York 

State Department of Health (NYSDOH) Final Guidance on Soil Vapor Intrusion (October 

2006) Matrix 1 and Matrix 2 values. Samples indicated petroleum-related VOCs were 

present at low concentrations and chlorinated VOCs present at low to moderate 

concentrations. The total concentration of petroleum-related VOCs (BTEX) ranged from 

24.39 µg/m3 to 57.8 µg/m3. The chlorinated VOC, trichloroethylene (TCE) was not 

detected in any of the soil gas samples. Tetrachloroethylene (PCE) was detected in all 

three soil gas samples ranging in concentration from 1.22 μg/m3 to 114 μg/m3. The 

NYSDOH Final Guidance on Soil Vapor Intrusion (October 2006) notes monitoring is 

the recommended action for a PCE concentration above 100 μg/m3
 in soil gas. Carbon 

tetrachloride (maximum of 0.629 μg/m3) was detected in all three of the soil gas samples 

and 1,1,1-trichloroethane (maximum of 46.4 μg/m3) was detected within two of the three 

soil gas samples. The TCE, carbon tetrachloride and TCA concentrations are below the 

monitoring level ranges established within the NYSDOH Final Guidance on Soil Vapor 

Intrusion.   

 
Summary of the Remedy 

The proposed remedial action achieves protection of public health and the environment for the 

intended use of the property. The proposed remedial action achieves all of the remedial action 

objectives established for the project and addresses applicable standards, criterion, and guidance; 

is effective in both the short-term and long-term and reduces mobility, toxicity and volume of 

contaminants; is cost effective and implementable; and uses standards methods that are well 

established in the industry.  

 
The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and performance of all required NYC 

VCP Citizen Participation activities according to an approved Citizen Participation Plan. 

2. Performance of a Community Air Monitoring Program for particulates and volatile 

organic carbon compounds. 

3. Establishment of Site-Specific (Track 4) Soil Cleanup Objectives (SCOs). 

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 
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and marking & staking excavation areas. 

5. Completion of a Waste Characterization Study prior to excavation activities. Waste 

characterization soil samples will be collected at a frequency dictated by disposal facility. 

A Waste Characterization Report documenting sample procedures, location, analytical 

results shall be submitted to NYCOER prior to start of remedial action. 

6. Excavation and removal of soil/fill exceeding Track 4 Site-Specific SCOs. For 

development purposes, the first 65 feet of the lot will require excavation to a depth of 

approximately 6 feet below grade for the building cellar level. Additional excavation of 

the top 2 feet will be performed across the rear of the lot for a landscaped rear yard. 

Approximately 640 tons of soil will be removed.   

7. Screening of excavated soil/fill during intrusive work for indications of contamination by 

visual means, odor, and monitoring with a PID. Appropriate segregation of excavated 

media on-Site. 

8. Management of excavated materials including temporarily stockpiling and segregating to 

prevent co-mingling of contaminated material and non-contaminated materials. 

9. Removal of underground storage tanks (if encountered) and closure of petroleum spills (if 

evidence of a spill/leak is encountered during Site excavation) in compliance with 

applicable local, State and Federal laws and regulations.  

10. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, and 

this plan. Sampling and analysis of excavated media as required by disposal facilities. 

Appropriate segregation of excavated media on-Site. 

11. Collection and analysis of three end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 

12. Import of materials to be used for backfill and cover in compliance with this plan and in 

accordance with applicable laws and regulations. 

13. Placement of demarcation layer in the rear yard area. 

14. Installation of a passive Sub-Slab Depressurization System (SSDS) with monitoring 

ports. The SSDS system will be installed in the gravel layer beneath the new building 

slab if groundwater is not encountered during excavation.   

15. Installation of a waterproofing membrane/vapor barrier system below the cellar level's 
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concrete slab as well as behind all foundation walls of the proposed building. The 

waterproofing membrane/vapor barrier system will consist of the Preprufe 300R system 

as manufactured by Grace or equivalent system. Preprufe 300R is a 1.2 mm (0.046 in) 

thick HDPE film with a pressure sensitive adhesive that bonds to the poured concrete. 

16. Construction and maintenance of an engineered composite cover consisting of the 6 inch 

thick concrete cellar slab under the footprint of the new building and two feet thick clean 

soil cap in the rear yard areas to prevent human exposure to residual soil/fill remaining 

under the Site. 

17. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

18. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

19. Submission of a Remedial Action Report (RAR) that describes the remedial activities, 

certifies that the remedial requirements have been achieved, defines the Site boundaries, 

and describes all Engineering and Institutional Controls to be implemented at the Site, 

and lists any changes from this RAWP. 

20. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 

management of residual contamination, including plans for operation, maintenance, 

monitoring, inspection and certification of Engineering and Institutional Controls and 

reporting at a specified frequency.  

21. The property will continue to be registered with an E-Designation by the NYC Buildings 

Department. Establishment of Engineering Controls and Institutional Controls in this 

RAWP and a requirement that management of these controls must be in compliance with 

an approved SMP. Institutional Controls will include prohibition of the following: (1) 

vegetable gardening and farming; (2) use of groundwater without treatment rendering it 

safe for the intended use; (3) disturbance of residual contaminated material unless it is 

conducted in accordance with the SMP; and (4) higher level of land usage without OER-

approval.  
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COMMUNITY PROTECTION STATEMENT 
 
The Office of Environmental Remediation created the New York City Voluntary Cleanup 

Program (NYC VCP) to provide governmental oversight for the cleanup of contaminated 

property in NYC. This Remedial Action Work Plan (“cleanup plan”) describes the findings of 

prior environmental studies that show the location of contamination at the Site, and describes the 

plans to clean up the Site to protect public health and the environment.  

 
This cleanup plan provides a very high level of protection for neighboring communities and also 

includes many other elements that address common community concerns, such as community air 

monitoring, odor, dust and noise controls, hours of operation, good housekeeping and 

cleanliness, truck management and routing, and opportunities for community participation. The 

purpose of this Community Protection Statement is to explain these community protection 

measures in non-technical language to simplify community review.  

 
Remedial Investigation and Cleanup Plan. Under the NYC VCP, a thorough cleanup study of 

this property (called a remedial investigation) has been performed to identify past property 

usage, to sample and test soils, groundwater and soil vapor, and identify contaminant sources 

present on the property. The cleanup plan has been designed to address all contaminant sources 

that have been identified during the study of this property. 

 
Identification of Sensitive Land Uses. Prior to selecting a cleanup, the neighborhood was 

evaluated to identify sensitive land uses nearby, such as schools, day care facilities, hospitals and 

residential areas. The cleanup program was then tailored to address the special conditions of this 

community.   

 
Qualitative Human Health Exposure Assessment. An important part of the cleanup planning 

for the Site is the performance of a study to find all of the ways that people might come in 

contact with contaminants at the Site now or in the future. This study is called a Qualitative 

Human Health Exposure Assessment (QHHEA). A QHHEA was performed for this project.  

This assessment has considered all known contamination at the Site and evaluated the potential 

for people to come in contact with this contamination. All identified public exposures will be 

addressed under this cleanup plan.   
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Construction Health and Safety Plan. This cleanup plan includes a Construction Health and 

Safety Plan (CHASP) that is designed to protect community residents and on-Site workers. The 

elements of this plan are in compliance with safety requirements of the United States 

Occupational Safety and Health Administration (OSHA). This plan includes many protective 

elements including those discussed below.  

 
Site Safety Coordinator. This project has a designated Site Safety Coordinator to implement the 

CHASP. The Site Safety Coordinator maintains an emergency contact sheet and protocol for 

management of emergencies. The Site Safety Coordinator is Mr. Kevin Waters of Environmental 

Business Consultants. Mr. Waters can be reached at (631) 504-6000. 

 
Worker Training. Workers participating in cleanup of contaminated material on this project are 

required to be trained in a 40-hour hazardous waste operators training course and to take annual 

refresher training. This pertains only to workers performing specific tasks including removing 

hazardous material and installing cleanup systems in contaminated areas.   

 
Community Air Monitoring Plan. Community air monitoring will be performed during this 

cleanup project to ensure that the community is properly protected from contaminants, dust and 

odors. Air samples will be tested in accordance with a detailed plan called the Community Air 

Monitoring Plan (CAMP). Results will be regularly reported to the NYC OER. This cleanup plan 

also has a plan to address any unforeseen problems that might occur during the cleanup (called a 

‘Contingency Plan’). 

 
Odor, Dust and Noise Control. This cleanup plan includes actions for odor and dust control. 

These actions are designed to prevent off-Site odor and dust nuisances and includes steps to be 

taken if nuisances are detected. Generally, dust is managed by application of physical covers and 

by water sprays. Odors are controlled by limiting the area of open excavations, physical covers, 

spray foams and by a series of other actions (called operational measures). The project is also 

required to comply with NYC noise control standards. If you observe problems in these areas, 

please contact the on-Site Project Manager, Mr. Kevin Waters at (631) 504-6000 or NYC Office 

of Environmental Remediation Project Manager, Amanda Duchesne (212) 341-2077. 
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Quality Assurance. This cleanup plan requires that evidence be provided to illustrate that all 

cleanup work required under the plan has been completed properly. This evidence will be 

summarized in the final report, called the Remedial Action Report. This report will be submitted 

to the NYC Office of Environmental Remediation and will be thoroughly reviewed.   

 
Storm-Water Management. To limit the potential for soil erosion and discharge, this cleanup 

plan has provisions for storm-water management. The main elements of the storm water 

management include physical barriers such as tarp covers and erosion fencing, and a program for 

frequent inspection.   

 
Hours of Operation. The hours for operation of cleanup will comply with the NYC Department 

of Buildings construction code requirements or according to specific variances issued by that 

agency.  For this cleanup project, the hours of operation are 7:00AM to 6:00PM Monday through 

Friday. 

 
Signage. While the cleanup is in progress, a placard will be prominently posted at the main 

entrance of the property with a laminated project Fact Sheet that states that the project is in the 

NYC Voluntary Cleanup Program, provides project contact names and numbers, and locations of 

project documents can be viewed.  

 
Complaint Management. The contractor performing this cleanup is required to address all 

complaints. If you have any complaints, you can call the facility Project Manager, Mr. Kevin 

Brussee (EBC) at (631) 504-6000, the NYC Office of Environmental Remediation Project 

Manager, Amanda Duchesne at (212) 341-2077, or call 311 and mention the Site is in the NYC 

Voluntary Cleanup Program. 

 
Utility Mark-outs. To promote safety during excavation in this cleanup, the contractor is 

required to first identify all utilities and must perform all excavation and construction work in 

compliance with NYC Department of Buildings regulations. 

 
Soil and Liquid Disposal. All soil and liquid material removed from the Site as part of the 

cleanup will be transported and disposed of in accordance with all applicable City, State and 

Federal regulations and required permits will be obtained. 
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Soil Chemical Testing and Screening. All excavations will be supervised by a trained and 

properly qualified environmental professional. In addition to extensive sampling and chemical 

testing of soils on the Site, excavated soil will be screened continuously using hand-held 

instruments, by sight, and by smell to ensure proper material handling and management, and 

community protection. 

 
Stockpile Management. Soil stockpiles will be kept covered with tarps to prevent dust, odors 

and erosion. Stockpiles will be frequently inspected. Damaged tarp covers will be promptly 

replaced. Stockpiles will be protected with silt fences. Hay bales will be used, as needed to 

protect storm water catch basins and other discharge points. 

 
Trucks and Covers. Loaded trucks leaving the Site will be covered in compliance with 

applicable laws and regulations to prevent dust and odor. Trucks will be properly recorded in 

logs and records and placarded in compliance with applicable City, State and Federal laws, 

including those of the New York State Department of Transportation. If loads contain wet 

material that can leak, truck liners will be used. All transport of materials will be performed by 

licensed truckers and in compliance with all laws and regulations. 

 
Imported Material.  All fill materials proposed to be brought onto the Site will comply with 

rules outlined in this cleanup plan and will be inspected and approved by a qualified worker 

located on-Site. Waste materials will not be brought onto the Site. Trucks entering the Site with 

imported clean materials will be covered in compliance with applicable laws and regulations. 

 
Equipment Decontamination. All equipment used for cleanup work will be inspected and 

washed, if needed, before it leaves the Site. Trucks will be cleaned at a truck inspection station 

on the property before leaving the Site. 

 
Housekeeping. Locations where trucks enter or leave the Site will be inspected every day and 

cleaned regularly to ensure that they are free of dirt and other materials from the Site. 

 
Truck Routing. Truck routes have been selected to: (a) limit transport through residential areas 

and past sensitive nearby properties; (b) maximize use of city-mapped truck routes; (c) limit total 

distance to major highways; (d) promote safety in entry to highways; (e) promote overall safety 
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in trucking; and (f) minimize off-Site line-ups (queuing) of trucks entering the property.  

Operators of loaded trucks leaving the Site will be instructed not to stop or idle in the local 

neighborhood. 

 
Final Report. The results of all cleanup work will be fully documented in a final report (called a 

Remedial Action Report) that will be available for you to review online at OER's website. 

 
Long-Term Site Management. To provide long-term protection after the cleanup is complete, 

the property owner will be required to comply with an ongoing Site Management Plan that calls 

for continued inspection of protective controls, such as Site covers. The Site Management Plan is 

evaluated and approved by the NYC OER. Requirements that the property owner must comply 

with are established through a city environmental designation. A certification of continued 

protectiveness of the cleanup will be required from time to time to show that the approved 

cleanup is still effective. 
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REMEDIAL ACTION WORK PLAN 
 
1.0 SITE BACKGROUND 

108 Frost LLC has applied to enroll in the New York City Voluntary Cleanup Program (NYC 

VCP) to investigate and remediate a property located at 108 Frost Street in the Williamsburg 

section of Brooklyn, New York (the Site). A Remedial Investigation (RI) was performed to 

compile and evaluate data and information necessary to develop this Remedial Action Work Plan 

(RAWP) in a manner that will render the Site protective of public health and the environment 

consistent with the contemplated end use. This RAWP establishes remedial action objectives, 

provides remedial alternatives analysis that includes consideration of a permanent cleanup, and 

provides a description of the selected remedial action. The remedial action described in this 

document provides for the protection of public health and the environment, complies with 

applicable environmental standards, criteria and guidance and applicable laws and regulations.   

 
1.1 Site Location and Current Usage 

The Site is located at 108 Frost Street in the Williamsburg section of Brooklyn, New York, and 

is currently identified as Block 2738, Lot 15 on the New York City Tax Map. Figure 1 shows the 

Site location. Lot 15 is a rectangular shaped lot consisting of 25 feet of street frontage on Frost 

Street and a depth of approximately 100 feet for a total of approximately 2,500 ft2. The Site is 

located on the south side of Frost Street between Manhattan Avenue and Meeker Avenue and is 

bordered by Frost Street to the north, a 2-story manufacturing building to the west, two 3-story 

multi-family walk ups (110 and 112 Frost Street) to the east, and multiple 3-story multi-family 

walk ups to the south. A map of the site boundary is shown on Figure 2.  

 
The entire footprint of Lot 15 is currently developed with a 1-story slab-on-grade commercial 

building used by an electrical contractor. 

 
1.2 Proposed Redevelopment Plan 

The development project consists of redeveloping the lot with a new 5‐story residential 

apartment building with a full cellar level and a landscaped rear yard. The cellar level will 

consist of two open cellar areas for the 1st floor tenants, a mechanical room, stairwells, an 
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elevator, two bathrooms, and a laundry area. The first floor consists of the residential lobby, as 

well as two residential apartments. Floors 2 through 5 will consist of residential apartments.  

 
The first 65 feet of the Site will require excavation to a depth of approximately 6 feet below 

grade for construction of the building's cellar level. Additional excavation of the top 2 feet would 

be performed across the rear yard to construct a landscaped rear yard. Therefore, an estimated 

425 cubic yards (640 tons) of soil will require excavation for the new building's cellar and rear 

yard. The water table is expected at approximately 5 feet below grade surface (bgs), and may be 

encountered during excavation. 

 
Layout of the redevelopment plans for the cellar level as well as the proposed building's front 

elevation drawing are presented in Figure 3. The current zoning designation is R6B. The 

proposed use is consistent with existing zoning for the property.  

 
The remedial action contemplated under this RAWP may be implemented independently of the 

proposed redevelopment plan. 

 
1.3 Description of Surrounding Property 

The area immediately surrounding Site consists of manufacturing two-story building to the west, 

residential streets consisting of 3-story multi-family walk ups to the south and east, and a vacant 

lot north beyond Frost Street. Figure 4 shows the surrounding land usage of the adjacent 

properties listed below as well as additional properties located up to 500 feet away from the Site. 

No hospitals, schools or daycare facilities are located within a 250 ft radius of the Site.     

 
Surrounding Property Usage 

Direction Property Description 

North –  
Opposite side of 
Frost Street 

Block 2733, Lot 30 – 380 Meeker Avenue 
A 1,913 ft2 vacant lot.   

South –  
Adjacent 
Properties 

Block 2738 Lots 31, 32, and 33 – 117 through 123 Withers Street 
Two 2,500 ft2 wide lots and one 5,000 ft2 wide lot, each developed with a 3-story 
multi-family walk-up with rear yards behind each building.     

East –  
Adjacent 
Property 

Block 2738, Lot 16 – 110 Frost Street 
A 2,350 ft2 lot developed with a 3-story multifamily walk up with a small front 
yard and the building located on the rear of the lot.   
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West – 
Adjacent 
Property 
 

Block 2738, Lot 13 – 104 Frost Street 
A 5,000 ft2 lot developed with a 2-story manufacturing building.   

 

1.4 Remedial Investigation 

A remedial investigation was performed and the results are documented in a companion 

document called “Remedial Investigation Report, 108 Frost Street, Brooklyn, NY”, dated January 

2015 (RIR).   

 
Summary of Past Uses of Site and Areas of Concern 

A Phase I Environmental Site Assessment was performed by Merritt Engineering Consultants, 

P.C. (Merritt) on June 30, 2004. The Phase I Report noted the following recognized 

environmental condition in connection with the Site: 

 
 Sanborn maps from 1965-1996 indicate a gas tank on the Site.  

 
Merritt recommended a Phase II Subsurface Investigation to include a ground penetrating radar 

(GPR) survey and soil borings to determine if any buried tanks or sub-surface contamination is 

present.  

 
EBC conducted a supplemental Sanborn investigation for 108 Frost Street, utilizing Sanborn 

Maps from 1887 through 2007. The following Site history was established based on historic 

Sanborn maps: 

 
In 1887 the Site was developed with a small dwelling in the front of the lot. The 1905 and 1916 

Sanborn maps show a vacant one-story commercial building located in the rear of the lot, and the 

1942 Sanborn map shows a one-story industrial building utilized as a Pickle Works facility. 

Sanborn maps from 1951 to 2007 label the industrial building as a garage building with an 

underground gasoline tank in the front of the building. 

   
Areas of Concern (AOCs) identified for the Site include: 

1. The Site was occupied by an auto repair from 1951 to at least 2007.  

2. A gas tank is listed as present on Site in the northwest corner from 1965 to 1996. 
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Summary of the Work Performed under the Remedial Investigation 

EBC performed the following scope of work at the Site in July of 2014: 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. structures, 

buildings, etc.);  

2. Installed three soil borings across the Site, and collected six soil samples for chemical 

analysis from the soil borings to evaluate soil quality; 

3. Installed three groundwater monitoring wells throughout the Site and collected three 

groundwater samples and one duplicate groundwater sample for chemical analysis to 

evaluate groundwater quality; and  

4.  Installed three soil gas implants and collected three soil gas samples for chemical 

analysis.  

 
Summary of Environmental Findings 

1. The elevation of the Site is approximately 21 feet. 

2. Depth to groundwater is estimated to be approximately 5 feet below sidewalk grade.  

3. Groundwater flow is generally west-northwest.  

4. Depth to bedrock at the Site is greater than 100 feet. 

5. The stratigraphy of the Site surrounding the existing foundation slab from the surface 

down consists of historic fill material to depths as great as 4 feet, underlain by native 

brown or grey clay. 

6. Soil/fill samples results were compared to New York State Department of Environmental 

Conservation (NYSDEC) Part 375 Table 375-6.8 Unrestricted Use and Restricted 

Residential Use Soil Cleanup Objectives (SCOs). The sample results showed no  

pesticides or PCBs above detection limits. Several VOCs including acetone (maximum 

[max] of 21 µg/kg), methylene chloride (max. of 2.2 µg/kg), and naphthalene (780 µg/kg) 

were detected at trace amounts in the shallow soil samples at concentrations below 

Unrestricted Use SCOs. Six SVOCs, including benz(a)anthracene (max. of 15,000 

µg/kg), benzo(a)pyrene (max. of 12,000 µg/kg), benzo(b)fluoranthene (max. of 15,000 

µg/kg), benzo(k)fluoranthene (4,200 µg/kg), chrysene (max. of 15,000 µg/kg), and 

indeno(1,2,3-cd)pyrene (5,300 µg/kg), were detected above Restricted Residential Use 
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SCOs within two of three shallow soil samples. Several metals including arsenic (max. 

36 mg/kg), chromium (max. of 43.4 mg/kg), copper (max. of 111 mg/kg), lead (max. of 

489 mg/kg), mercury (max. of 1.2 mg/kg), and zinc (max. of 151 mg/kg) exceeded 

Unrestricted Use SCOs within shallow soil samples. Of these metals, arsenic and lead 

also exceeded Restricted Residential Use SCOs in shallow soil samples. Overall, the soil 

results were consistent with data identified at sites with urban fill material in NYC. 

7. Groundwater samples results were compared to NYSDEC Technical and Operational 

Guidance Series (TOGS) 1.1.1 Ambient Water Quality Standards (GQS) for Class GA 

(drinking water). The samples showed no PCBs or pesticides at detectable 

concentrations. No VOCs were detected above GQS, but the VOC acetone (max. of 2.1 

µg/L) was detected at trace amounts in all three groundwater samples and the trip blank. 

One SVOC, benzo(a)anthracene (max. of 0.03 µg/L) was detected above the GQS in all 

three groundwater samples. Four SVOCs, including acenaphthylene (max. of 0.07 µg/L),  

benzo(a)pyrene (max. of 0.04 µg/L), bis(2-ethylhexyl)phthalate (max. of 0.05 µg/L), and 

pyridine (0.22 µg/L) were detected in trace amounts. Several metals were identified, but 

iron (max. of 2.38 mg/L), manganese (max. of 3.64 mg/L) and sodium (max. of 50.9 

mg/L) exceeded their respective GQS in all three groundwater samples. 

8. Soil vapor samples collected during the 2014 EBC RI were compared to the New York 

State Department of Health (NYSDOH) Final Guidance on Soil Vapor Intrusion (October 

2006) Matrix 1 and Matrix 2 values. Samples indicated petroleum-related VOCs were 

present at low concentrations and chlorinated VOCs present at low to moderate 

concentrations. The total concentration of petroleum-related VOCs (BTEX) ranged from 

24.39 µg/m3 to 57.8 µg/m3. The chlorinated VOC, trichloroethylene (TCE) was not 

detected in any of the soil gas samples. Tetrachloroethylene (PCE) was detected in all 

three soil gas samples ranging in concentration from 1.22 μg/m3 to 114 μg/m3. The 

NYSDOH Final Guidance on Soil Vapor Intrusion (October 2006) notes monitoring is 

the recommended action for a PCE concentration above 100 μg/m3 in soil gas. Carbon 

tetrachloride (maximum of 0.629 μg/m3) was detected in all three of the soil gas samples 

and 1,1,1-trichloroethane (maximum of 46.4 μg/m3) was detected within two of the three 

soil gas samples. The TCE, carbon tetrachloride and TCA concentrations are below the 



Hazardous Material Remedial Action Plan 
OER Project #15CVCP081K 

108 Frost Street, Brooklyn, NY 
 
 

6 

 EEBB  CC  
Environmental Business Consultants 

1808 Middle Country Road 
Ridge, NY 11961 

 

Ph:   631.504.6000 
Fax:  631.928.2780 

 

monitoring level ranges established within the NYSDOH Final Guidance on Soil Vapor 

Intrusion. 

 
For more detailed results, consult the RIR. Based on an evaluation of the data and information 

from the RIR and this RAWP, disposal of significant amounts of hazardous waste is not 

suspected at this Site. 
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2.0 REMEDIAL ACTION OBJECTIVES  

Based on the results of the RI, the following Remedial Action Objectives (RAOs) have been 

identified for this Site: 

 
Groundwater 

 Prevent direct exposure to contaminated groundwater. 

 Prevent exposure to contaminants volatilizing from contaminated groundwater. 

 
Soil 

 Prevent direct contact with contaminated soil. 

 Prevent migration of contaminants that would result in groundwater contamination. 

 
Soil Vapor 

 Prevent exposure to contaminants in soil vapor. 

 Prevent migration of soil vapor into dwelling and other occupied structures. 
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3.0 REMEDIAL ALTERNATIVES ANALYSIS 

The goal of the remedy selection process under is to select a remedy that is protective of human 

health and the environment taking into consideration the current, intended and reasonably 

anticipated future use of the property. The remedy selection process begins by establishing 

RAOs for media in which chemical constituents were found in exceedance of applicable 

standards, criteria and guidance values (SCGs). A remedy is then developed based on the 

following ten criteria: 

 
 Protection of human health and the environment; 

 Compliance with SCGs; 

 Short-term effectiveness and impacts; 

 Long-term effectiveness and permanence; 

 Reduction of toxicity, mobility, or volume of contaminated material; 

 Implementability;  

 Cost effectiveness;  

 Community Acceptance; 

 Land use; and 

 Sustainability. 

 
The following is a detailed description of the alternative analysis and remedy selection to address 

impacted media at the Site. As required, a minimum of two remedial alternatives (including a 

Track 1 Unrestricted Use scenario) are evaluated, as follows:  

 
Alternative 1 involves: 

 Selection of NYSDEC 6NYCRR Part 375 Unrestricted Use (Track 1) Soil Cleanup 

Objectives (SCOs). 

 Removal of all soil/fill exceeding Track 1 Unrestricted Use SCOs throughout the Site and 

confirmation that Track 1 Unrestricted Use SCOs have been achieved with post-

excavation endpoint sampling. If soil/fill containing analytes at concentrations above 

Track 1 Unrestricted Use SCOs is still present at the base of the excavation after removal 
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of all soil required for construction of the new building’s cellar and rear yard is complete, 

additional excavation will be performed to ensure complete removal of soil that does not 

meet Track 1 Unrestricted Use SCO;  

 No Engineering or Institutional Controls are required for a Track 1 Unrestricted Use 

cleanup, but installation of a passive sub-slab depressurization system (SSDS) beneath 

the foundation and a waterproofing membrane/vapor barrier system beneath the cellar 

slab and behind foundation sidewalls of the new building as a part of development would 

occur to prevent any potential future exposures from off-Site soil vapor; 

 Placement of a final cover over the entire Site as part of new development. 

 
Alternative 2 involves: 

 Establishment of Site-Specific (Track 4) SCOs. 

 Removal of all soil/fill exceeding Track 4 Site-Specific SCOs and confirmation that 

Track 4 Site-Specific SCOs have been achieved with post-excavation endpoint sampling. 

Excavation for construction of the new building's cellar level would take place to a depth 

of approximately 6 feet below grade for the first 65 feet of the Site, and additional 

excavation of the top 2 feet would occur in the rear yard. If soil/fill containing analytes at 

concentrations above Track 4 Site-Specific SCOs is still present at the base of the 

excavation after removal of all soil required for construction of the new building's cellar 

and rear yard is complete, additional excavation will be performed to ensure complete 

removal of soil that does not meet Track 4 Site-Specific SCOs; 

 Placement of a final cover over the entire Site to prevent exposure to remaining soil/fill; 

 Installation of a waterproofing membrane/vapor barrier system beneath the buildings 

slab, behind all foundation side walls to grade, and around/below elevator pit(s) to 

prevent any potential future exposures from off-Site soil vapor; 

 Installation of a passive Sub-Slab Depressurization System (SSDS) beneath the 

waterproofing membrane/vapor barrier system; 

 Establishment of use restrictions including prohibitions on the use of groundwater from 

the Site; prohibitions of sensitive Site uses, such as farming or vegetable gardening, to 
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prevent future exposure pathways; and prohibition of a higher level of land use without 

OER approval; 

 Establishment of an approved Site Management Plan (SMP) to ensure long-term 

management of these Engineering and Institutional Controls including the performance of 

periodic inspections and certification that the controls are performing as they were 

intended; and 

 Continued registration as an E-designated property to memorialize the remedial action 

and the Engineering and Institutional Controls required by the RAWP. 

 
3.1 Threshold Criteria 

Protection of Public Health and the Environment 

This criterion is an evaluation of the remedy’s ability to protect public health and the 

environment, and an assessment of how risks posed through each existing or potential pathway 

of exposure are eliminated, reduced or controlled through removal, treatment, and 

implementation of Engineering Controls or Institutional Controls. Protection of public health and 

the environment must be achieved for all approved remedial actions.   

 
Alternative 1 would be protective of human health and the environment by removing 

contaminated soil/fill exceeding Track 1 Unrestricted Use SCOs and groundwater protection 

standards, thus eliminating potential for direct contact with contaminated soil/fill once 

construction is complete and eliminating the risk of contamination leaching into groundwater. 

 
Alternative 2 would achieve comparable protections of human health and the environment by 

excavating the historic fill at the Site and by ensuring that remaining soil/fill on-Site meets Track 

4 Site-Specific SCOs, as well as by placement of Institutional and Engineering Controls, 

including a composite cover system. The composite cover system would prevent direct contact 

with any remaining on-Site soil/fill. The SSDS system, along with the waterproofing 

membrane/vapor barrier system would mitigate any vapor issues from entering the building. 

Implementing Institutional Controls including a Site Management Plan would ensure that the 

composite cover system remains intact and protective. Establishment of Track 4 Site-Specific 

SCOs would minimize the risk of contamination leaching into groundwater. 
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For both Alternatives, potential exposure to contaminated soils during construction would be 

minimized by implementing a Construction Health and Safety Plan (CHASP), an approved 

Soil/Materials Management Plan and Community Air Monitoring Plan (CAMP). Potential 

contact with contaminated groundwater would be prevented as its use is prohibited by city laws 

and regulations. Potential future migration of off-Site soil vapors into the new building would be 

prevented by installing a passive sub-slab depressurization system and waterproofing 

membrane/vapor barrier system below the new building's cellar slab and continuing the vapor 

barrier around foundation walls.  

 
3.2. Balancing Criteria 

Compliance with Standards, Criteria and Guidance (SCGs) 

This evaluation criterion assesses the ability of the alternative to achieve applicable standards, 

criteria and guidance. 

 
Alternative 1 would achieve compliance with the remedial goals, chemical-specific SCGs and 

RAOs for soil through removal of soil to achieve Track 1 Unrestricted Use SCOs and 

Groundwater Protection Standards. Compliance with SCGs for soil vapor would also be 

achieved by installing a passive sub-slab depressurization system and a waterproofing 

membrane/vapor barrier system below the new building's cellar slab and continuing the vapor 

barrier around foundation walls, as part of development. 

 
Alternative 2 would achieve compliance with the remedial goals, chemical-specific SCGs and 

RAOs for soil through removal of soil to meet Track 4 Site-Specific SCOs. Compliance with 

SCGs for soil vapor would also be achieved by installing a passive SSDS and a waterproofing 

membrane/vapor barrier system below the new building's cellar slab and continuing the vapor 

barrier around foundation walls. A Site Management Plan would ensure that these controls 

remained protective for the long term. 

 
Health and safety measures contained in the CHASP and Community Air Monitoring Plan 

(CAMP) that comply with the applicable SCGs shall be implemented during Site redevelopment 

under this RAWP. For both Alternatives, focused attention on means and methods employed 
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during the remedial action would ensure that handling and management of contaminated material 

would be in compliance with applicable SCGs. These measures will protect on-site workers and 

the surrounding community from exposure to Site-related contaminants. 

 
Short-term effectiveness and impacts 

This evaluation criterion assesses the effects of the alternative during the construction and 

implementation phase until remedial action objectives are met. Under this criterion, alternatives 

are evaluated with respect to their effects on public health and the environment during 

implementation of the remedial action, including protection of the community, environmental 

impacts, time until remedial response objectives are achieved, and protection of workers during 

remedial actions. 

 
Both alternatives 1 and 2 have similar short-term effectiveness during their respective 

implementations, as each requires excavation of historic fill material. Both alternatives would 

result in short-term dust generation impacts associated with excavation, handling, load out of 

materials, and truck traffic. Short term impacts would be higher for Alternative 1 because of 

excavation of greater amounts of historical fill material below the excavation depth of the 

proposed building and rear yard. However, focused attention to means and methods during the 

remedial action during a Track 1 removal action, including community air monitoring and 

appropriate truck routing, would minimize or negate the overall impact of these activities.  

 
An additional short-term adverse impact and risks to the community associated with both 

remedial alternatives is increased truck traffic. Approximately 26, 25-ton capacity truck trips 

would be necessary to transport fill and soil excavated during Site development. Truck traffic 

will be routed on the most direct course using major thoroughfares where possible and flaggers 

will be used to protect pedestrians at Site entrances and exits. 

 
The effects of these potential adverse impacts to the community, workers and the environment 

will be minimized through implementation of corresponding control plans including a 

Construction Health and Safety Plan, a Community Air Monitoring Plan (CAMP) and a 

Soil/Materials Management Plan (SMMP), during all on-Site soil disturbance activities and 
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would minimize the release of contaminants into the environment. Both alternatives provide 

short term effectiveness in protecting the surrounding community by decreasing the risk of 

contact with on-Site contaminants. Construction workers operating under appropriate 

management procedures and a Construction Health and Safety Plan (CHASP) would be 

protected from on-Site contaminants (personal protective equipment would be worn consistent 

with the documented risks within the respective work zones).  

 
Long-term effectiveness and permanence 

This evaluation criterion addresses the results of a remedial action in terms of its permanence 

and quantity/nature of waste or residual contamination remaining at the Site after response 

objectives have been met, such as permanence of the remedial alternative, magnitude of 

remaining contamination, adequacy of controls including the adequacy and suitability of ECs/ICs 

that may be used to manage contaminant residuals that remain at the Site and assessment of 

containment systems and ICs that are designed to eliminate exposures to contaminants, and long-

term reliability of Engineering Controls. 

 
Alternative 1 would achieve long-term effectiveness and permanence related to on-Site 

contamination by permanently removing all impacted soil/fill and enabling unrestricted usage of 

the property. 

 
Alternative 2 would provide long-term effectiveness by removing most on-Site contamination 

and attaining Track 4 Site-Specific SCOs; establishing Engineering Controls including a 

composite cover system across the Site; establishing Institutional Controls to ensure long-term 

management including use restrictions, a Site Management Plan and maintaining continued 

registration as an E-designation property to memorialize these controls for the long term. The 

SMP would ensure long-term effectiveness of all ECs and ICs by requiring periodic inspection 

and certification that these controls and restrictions continue to be in place and are functioning as 

they were intended assuring that protections designed into the remedy will provide a continued 

high level of protection in perpetuity.  
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Both alternatives would result in removal of soil contamination exceeding the SCOs providing 

the highest level, most effective and permanent remedy over the long-term with respect to a 

remedy for contaminated soil, which would eliminate any migration to groundwater. Potential 

sources of soil vapor and groundwater contamination would also be eliminated as part of the 

remedy. 

 
Reduction of toxicity, mobility, or volume of contaminated material 

This evaluation criterion assesses the remedial alternative's use of remedial technologies that 

permanently and significantly reduce toxicity, mobility, or volume of contaminants as their 

principal element. The following is the hierarchy of source removal and control measures that 

are to be used to remediate a Site, ranked from most preferable to least preferable: removal 

and/or treatment, containment, elimination of exposure and treatment of source at the point of 

exposure. It is preferred to use treatment or removal to eliminate contaminants at a Site, reduce 

the total mass of toxic contaminants, cause irreversible reduction in contaminants mobility, or 

reduce of total volume of contaminated media.  

 
Alternative 1 would permanently eliminate the toxicity, mobility, and volume of contaminants 

from on-Site soil by removing all soil in excess of Track 1 Unrestricted Use SCOs. 

 
Alternative 2 would remove most, if not all, of the historic fill at the Site, and any remaining on-

Site soil beneath the new building and below the demarcation barrier in the rear yard would meet 

Track 4 - Site-Specific SCOs. If Alternative 1 required additional excavation below the proposed 

excavation depth for the new building and rear yard, it would eliminate a greater total mass of 

contaminants on Site. 

 
Implementability 

This evaluation criterion addresses the technical and administrative feasibility of implementing 

an alternative and the availability of various services and materials required during its 

implementation, including technical feasibility of construction and operation, reliability of the 

selected technology, ease of undertaking remedial action, monitoring considerations, 

administrative feasibility (e.g. obtaining permits for remedial activities), and availability of 
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services and materials. 

 
The proposed remedial action is both feasible and implementable. The techniques, materials and 

equipment to implement Alternatives 1 and 2 are readily available and have been proven 

effective in remediating the contaminants associated with the Site. They use standard materials 

and services that are well established technology. The reliability of each remedy is also high. 

There are no special difficulties associated with any of the activities proposed. 

 
Cost effectiveness  

This evaluation criterion addresses the cost of alternatives, including capital costs (such as 

construction costs, equipment costs, and disposal costs, engineering expenses) and site 

management costs (costs incurred after remedial construction is complete) necessary to ensure 

the continued effectiveness of a remedial action. 

 
The costs associated with Alternative 1 would be significantly higher due to the cost of the 

installation of shoring, and excavation and off-Site disposal of additional historic fill from rear 

yard that would otherwise require excavation and disposal of the top 2 feet. However, if 

additional soil/fill with analytes above Track 1 Unrestricted Use SCOs remains after excavation 

for the new building, long-term costs for Alternative 2 may be higher than Alternative 1 based on 

implementation of a Site Management Plan as part of Alternative 2. 

 
The remedial plan creates an approach that combines the remedial action with the redevelopment 

of the Site, including the construction of the building foundation and subgrade structures. The 

remedial plan is also cost effective in that it will take into consideration the selection of the 

closest and most appropriate disposal facilities to reduce transportation and disposal costs during 

the excavation of historic fill and other soils during the redevelopment of the Site. 

 
Community Acceptance  

This evaluation criterion addresses community opinion and support for the remedial action. 

Observations here will be supplemented by public comment received on the RAWP.  
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Based on the overall goals of the remedial program and initial permitting associated with the 

proposed site development, no adverse community opinion is anticipated for either alternative. 

This RAWP will be subject to a public review under the NYC VCP and will provide the 

opportunity for detailed public input on the remedial alternatives and the selected remedy. This 

public comment will be considered by OER prior to approval of this plan. The Citizen 

Participation Plan for the project is provided in Attachment B. 

 
Land use  

This evaluation criterion addresses the proposed use of the property. This evaluation has 

considered reasonably anticipated future uses of the Site and takes into account: current use and 

historical and/or recent development patterns; applicable zoning laws and maps; NYS 

Department of State’s Brownfield Opportunity Areas (BOA) pursuant to section 970-r of the 

general municipal law; applicable land use plans; proximity to real property currently used for 

residential use, and to commercial, industrial, agricultural, and/or recreational areas; 

environmental justice impacts, Federal or State land use designations; population growth patterns 

and projections; accessibility to existing infrastructure; proximity of the site to important cultural 

resources and natural resources, potential vulnerability of groundwater to contamination that 

might emanate from the site, proximity to flood plains, geography and geology; and current 

Institutional Controls applicable to the Site. 

 
The proposed redevelopment of the Site is compatible with its current zoning and is consistent 

with recent development patterns. Following remediation, the Site will meet either Track 1 

Unrestricted Use or Track 4 Site-Specific SCOs, both of which are appropriate for its planned 

residential use. Improvements in the current environmental condition of the property achieved by 

both alternatives are also consistent with the City’s goals for cleanup of contaminated land and 

bringing such properties into productive reuse. Both alternatives are equally protective of natural 

resources and cultural resources. 

 
Sustainability of the Remedial Action 

This criterion evaluates the overall sustainability of the remedial action alternatives and the 

degree to which sustainable means are employed to implement the remedial action including 
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those that take into consideration NYC’s sustainability goals defined in PlaNYC: A Greener, 

Greater New York. Sustainability goals may include: maximizing the recycling and reuse of non-

virgin materials; reducing the consumption of virgin and non-renewable resources; minimizing 

energy consumption and greenhouse gas emissions; improving energy efficiency; and promotion 

of the use of native vegetation and enhancing biodiversity during landscaping associated with 

Site development.  

 
The remedial plan would take into consideration the shortest trucking routes during off-Site 

disposal of historic fill and other soils, which would reduce greenhouse gas emissions and 

conserve energy used to fuel trucks. New York City Clean Soil Bank program may be utilized 

for reuse of native soils. To the extent practicable, energy efficient building materials, 

appliances, and equipment will be utilized to complete the development. While Alternative 2 

would potentially result in lower energy usage based on reducing the volume of material 

transported off-Site, both remedial alternatives are comparable with respect to the opportunity to 

achieve sustainable remedial action. A complete list of green remedial activities considered as 

part of the NYC VCP is included in the Sustainability Statement, included as Appendix C. 
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4.0 REMEDIAL ACTION 

 
4.1  Summary of Preferred Remedial Action 

The preferred remedial action alternative is the Track 4 Alternative. The preferred remedial 

action alternative achieves protection of public health and the environment for the intended use 

of the property. The preferred remedial action alternative will achieve all of the remedial action 

objectives established for the project and addresses applicable SCGs. The preferred remedial 

action alternative is effective in both the short-term and long-term and reduces mobility, toxicity 

and volume of contaminants. The preferred remedial action alternative is cost effective and 

implementable and uses standards methods that are well established in the industry.  

 
The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and performance of all required NYC 

VCP Citizen Participation activities according to an approved Citizen Participation Plan. 

2. Performance of a Community Air Monitoring Program for particulates and volatile 

organic carbon compounds. 

3. Establishment of Site-Specific (Track 4) Soil Cleanup Objectives (SCOs). 

4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 

and marking & staking excavation areas. 

5. Completion of a Waste Characterization Study prior to excavation activities. Waste 

characterization soil samples will be collected at a frequency dictated by disposal facility. 

A Waste Characterization Report documenting sample procedures, location, analytical 

results shall be submitted to NYCOER prior to start of remedial action. 

6. Excavation and removal of soil/fill exceeding Track 4 Site-Specific SCOs. For 

development purposes, the first 65 feet of the lot will require excavation to a depth of 

approximately 6 feet below grade for the building cellar level. Additional excavation of 

the top 2 feet will be performed across the rear of the lot for a landscaped rear yard. 

Approximately 640 tons of soil will be removed.   

7. Screening of excavated soil/fill during intrusive work for indications of contamination by 

visual means, odor, and monitoring with a PID. Appropriate segregation of excavated 

media on-Site. 
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8. Management of excavated materials including temporarily stockpiling and segregating to 

prevent co-mingling of contaminated material and non-contaminated materials. 

9. Removal of underground storage tanks (if encountered) and closure of petroleum spills (if 

evidence of a spill/leak is encountered during Site excavation) in compliance with 

applicable local, State and Federal laws and regulations.  

10. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, and 

this plan. Sampling and analysis of excavated media as required by disposal facilities. 

Appropriate segregation of excavated media on-Site. 

11. Collection and analysis of three end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 

12. Import of materials to be used for backfill and cover in compliance with this plan and in 

accordance with applicable laws and regulations. 

13. Placement of demarcation layer in the rear yard area. 

14. Installation of a passive Sub-Slab Depressurization System (SSDS) with monitoring 

ports. The SSDS system will be installed in the gravel layer beneath the new building 

slab if groundwater is not encountered during excavation. 

15. Installation of a waterproofing membrane/vapor barrier system below the cellar level's 

concrete slab as well as behind all foundation walls of the proposed building. The 

waterproofing membrane/vapor barrier system will consist of the Preprufe 300R system 

as manufactured by Grace or equivalent system. Preprufe 300R is a 1.2 mm (0.046 in) 

thick HDPE film with a pressure sensitive adhesive that bonds to the poured concrete. 

16. Construction and maintenance of an engineered composite cover consisting of the 6 inch 

thick concrete cellar slab under the footprint of the new building and two feet thick clean 

soil cap in the rear yard areas to prevent human exposure to residual soil/fill remaining 

under the Site. 

17. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

18. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 
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regulations. 

19. Submission of a Remedial Action Report (RAR) that describes the remedial activities, 

certifies that the remedial requirements have been achieved, defines the Site boundaries, 

and describes all Engineering and Institutional Controls to be implemented at the Site, 

and lists any changes from this RAWP. 

20. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 

management of residual contamination, including plans for operation, maintenance, 

monitoring, inspection and certification of Engineering and Institutional Controls and 

reporting at a specified frequency.  

21.The property will continue to be registered with an E-Designation by the NYC Buildings 

Department. Establishment of Engineering Controls and Institutional Controls in this 

RAWP and a requirement that management of these controls must be in compliance with 

an approved SMP. Institutional Controls will include prohibition of the following: (1) 

vegetable gardening and farming; (2) use of groundwater without treatment rendering it 

safe for the intended use; (3) disturbance of residual contaminated material unless it is 

conducted in accordance with the SMP; and (4) higher level of land usage without OER-

approval. 

 
4.2 Soil Cleanup Objectives and Soil/Fill Management 

The SCOs for this Site are listed in the 6NYCRR Part 375, Table 6.8(b) Restricted Residential 

Use SCOs as amended by the following Site-Specific SCOs.  

 
Contaminant   Track 4 SCOs 

Total SVOCs                           250 ppm 

Arsenic    23 ppm 

Barium    750 ppm 

Lead    800 ppm 

Mercury    1.5 ppm 
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Soil and materials management on-Site and off-Site, including excavation, handling and 

disposal, will be conducted in accordance with the Soil/Materials Management Plan in 

Attachment D. The location of planned excavations is shown in Figure 5. 

 
No over-excavation beyond the development cut is anticipated. If any hot-spot areas are 

identified during development and remediation at the Site, they will be removed to the extent 

practical. 

 
Discrete contaminant sources (such as hotspots) identified during the remedial action will be 

identified by GPR or survey. This information will be provided in the Remedial Action Report. 

 
Estimated Soil/Fill Removal Quantities 

The total quantity of soil/fill expected to be excavated and disposed off-Site is 640 tons. Disposal 

location(s) will be reported promptly to the OER Project Manager prior to the start of the 

remedial action.   

 
End-Point Sampling 

Removal actions under this plan will be performed in conjunction with remedial end-point 

sampling. Confirmation end-point sampling and testing will be performed following materials 

removal and completed proper to Site development activities. To evaluate attainment of Track 4 

Site-Specific SCOs, three confirmation end-point samples will be collected and analyzed for the 

trigger compounds (SVOCs and metals) and elements established on the Track 4 Site-Specific 

SCOs list from within the building footprint. The approximate collection location of the 

confirmation end-point soil samples is shown on Figure 6. 

 
In addition, if hotspots are encountered, hotspot removal end-point sampling frequency will 

consist of the following: 

 
1. For excavations less than 20 feet in total perimeter, at least one bottom sample and one 

sidewall sample biased in the direction of surface runoff. 

2. For excavations 20 to 300 feet in perimeter: 

 For surface removals, one sample from the top of each sidewall for every 30 linear 
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feet of sidewall and one sample from the excavation bottom for every 900 square feet 

of bottom area. 

 For subsurface removals, one sample from each sidewall for every 30 linear feet of 

sidewall and one sample from the excavation bottom for every 900 square feet of 

bottom area. 

3. For sampling of volatile organics, bottom samples should be taken within 24 hours of 

excavation, and should be taken from the zero to six-inch interval at the excavation floor.  

Samples taken after 24 hours should be taken at six to twelve inches. 

4. For contaminated soil removal, post remediation soil samples for laboratory analysis 

should be taken immediately after contaminated soil removal. If the excavation is 

enlarged horizontally, additional soil samples will be taken pursuant to bullets 1-3 above. 

 
Post-remediation sample locations and depth will be biased towards the areas and depths of 

highest contamination identified during previous sampling episodes unless field indicators such 

as field instrument measurements or visual contamination identified during the remedial action 

indicate that other locations and depths may be more heavily contaminated. In all cases, post-

remediation samples should be biased toward locations and depths of the highest expected 

contamination. 

 
New York State ELAP certified labs will be used for all end-point sample analyses. Labs for 

end-point sample analyses will be reported in the RAR. The RAR will provide a tabular and map 

summary of all end-point sample results and will include all data including non-detects and 

applicable standards and/or guidance values. End-point samples will be analyzed for trigger 

analytes (those for which SCO exceedence is identified) utilizing the following methodology: 

 
Soil analytical methods will include: 

 Volatile organic compounds by EPA Method 8260;  

 Semi-volatile organic compounds by EPA Method 8270; 

 Target Analyte List metals; and  

 Pesticides/PCBs by EPA Method 8081/8082.   
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If either LNAPL and/or DNAPL are detected, appropriate samples will be collected for 

characterization and required regulatory reporting (i.e. spills hotline) will be performed. 

 
Quality Assurance/Quality Control 

The fundamental QA objective with respect to accuracy, precision, and sensitivity of analysis for 

laboratory analytical data is to achieve the QC acceptance of the analytical protocol. The 

accuracy, precision and completeness requirements will be addressed by the laboratory for all 

data generated.  

 
One duplicate sample for every 20 samples collected will be submitted to the approved 

laboratory for analysis of the same parameters. One trip blank will be submitted to the laboratory 

with each shipment of soil samples. 

 
Collected samples will be appropriately packaged, placed in coolers and shipped via overnight 

courier or delivered directly to the analytical laboratory by field personnel. Samples will be 

containerized in appropriate laboratory provided glassware and shipped in plastic coolers. 

Samples will be preserved through the use of ice or “cold-paks” to maintain a temperature of 

4oC. 

 
Dedicated disposable sampling materials will be used for the collection endpoint samples, 

eliminating the need to prepare field equipment (rinsate) blanks. However, if non-disposable 

equipment is used, (stainless steel scoop, etc.) field rinsate blanks will be prepared at the rate of 1 

for every eight samples collected. Decontamination of non-dedicated sampling equipment will 

consist of the following: 

 
 Gently tap or scrape to remove adhered soil 

 Rinse with tap water 

 Wash with alconox® detergent solution and scrub  

 Rinse with tap water 

 Rinse with distilled or deionized water 
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Prepare field blanks by pouring distilled or deionized water over decontaminated equipment and 

collecting the water in laboratory provided containers. Trip blanks will be used whenever 

samples are transported to the laboratory for analysis of VOCs. Trip blanks will not be used for 

samples to be analyzed for metals, SVOCs or pesticides. One blind duplicate sample will be 

prepared and submitted for analysis every 20 samples.  

 
Import and Reuse of Soils 

Import of soils onto the property and reuse of soils already on-Site will be performed in 

conformance with the Soil/Materials Management Plan in Attachment D. The estimated quantity 

of soil to be imported into the Site for backfill and cover soil is 0 tons. The estimated quantity of 

on-Site soil/fill expected to be reused/relocated on Site is 0 tons.  

 
4.3 Engineering Controls 

The excavation required for the proposed Site development will achieve Track 4 Site Specific 

SCOs. Engineering Controls are required in the remedial action to address residual 

contamination remaining at the Site. The Site has three primary Engineering Control Systems: 

composite cover system, sub-slab depressurization system and vapor barrier system. 

 
Composite Cover System 

Exposure to residual soil/fill will be prevented by an engineered, composite cover system to be 

built on the Site. This composite cover system is comprised of the following: 

 
 Building Foundation - 6 inch thick concrete cellar slab; and 

 Landscaped Rear Yard - Demarcation barrier installed below 2 feet of certified clean fill.  

 
The composite cover system would serve as a permanent engineering control for the Site. The 

system will be inspected and reported at specified intervals as required by this RAWP and the 

SMP. A Soil Management Plan will be included in the Site Management Plan and will outline 

the procedures to be followed in the event that the composite cover system and underlying 

residual soil/fill is disturbed after the remedial action is complete. Maintenance of this composite 

cover system will be described in the Site Management Plan in the RAR. Figure 5 shows the 

location of the composite cover system. 
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Waterproofing Membrane/Vapor Barrier System 

Migration of potential soil vapor from on-Site or off-Site in the future will be mitigated with a 

combination of the building slab, vapor barrier and passive SSDS. The waterproofing membrane 

will be the Preprufe 300R system as manufactured by Grace or an approved equivalent system. 

Preprufe 300 is a 1.2 mm (0.046 in) thick HDPE film with a pressure sensitive adhesive that 

bonds to poured concrete. It is suitable for both under slab and vertical wall applications. The 

vapor barrier will be installed prior to pouring the building's concrete slab. The waterproofing 

membrane will extend throughout the area occupied by the footprint of the new buildings and up 

the foundation sidewalls in accordance with manufacturer specifications. The specifications for 

installation will be provided to the construction management company and the foundation 

contractor or installer of the liner. The specifications state that all waterproofing membrane 

seams, penetrations, and repairs will be sealed either by the tape method or weld method, 

according to the manufacturer's recommendations and instructions. 

 
The project's Professional Engineer licensed by the State of New York will have primary direct 

responsibility for overseeing the implementation of the waterproofing membrane/vapor barrier. 

The extent of the proposed vapor barrier membrane is provided in Figure 7. Product specification 

sheets are provided in Attachment F. 

 
The Remedial Action Report will include photographs (maximum of two photos per page) of the 

installation process, PE/RA certified letter (on company letterhead) from primary contractor 

responsible for installation oversight and field inspections, and a copy of the manufacturers 

certificate of warranty.  

 
Passive Sub-Slab Depressurization System 

A passive sub-slab depressurization system will be installed beneath the footprint of the new 

building slab to address residual soil vapors. The SSDS will consist of a single loop installed 

within porous granular material beneath the basement foundation. The SSDS loop will provide 

the correct coverage in accordance with USEPA sub-slab depressurization design specifications 

which recommend a separate vent loop for every 4,000 ft2 of slab area. The SSDS loop will be 

outfitted with a riser that will extend to the roof of the building. The exhaust will be placed at a 
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minimum distance of 15ft from all air intakes. The layout plan for the SSDS system is provided 

as Figure 8. Details of the SSD system are provided in Figure 9.  

 
4.4 Institutional Controls 

Institutional Controls (IC) have been incorporated in this remedial action to manage residual 

soil/fill and other media and render the Site protective of public health and the environment. 

Institutional Controls are listed below. Long-term employment of EC/ICs will be established in a 

site-specific Site Management Plan (SMP) that will be included in the RAR.  

 
Institutional Controls for this remedial action are: 

 The property will continue to be registered with an E-Designation at the NYC Buildings 

Department. This RAWP includes a description of all ECs and ICs and summarizes the 

requirements of the Site Management Plan which will note that the property owner and 

property owner’s successors and assigns must comply with the approved SMP; 

 Submittal of a Site Management Plan in the RAR for approval by OER that provides 

procedures for appropriate operation, maintenance, monitoring, inspection, reporting and 

certification of ECs. SMP will require that the property owner and property owner’s 

successors and assigns will submit to OER a periodic written statement that certifies that: 

(1) controls employed at the Site are unchanged from the previous certification or that 

any changes to the controls were approved by OER; and, (2) nothing has occurred that 

impairs the ability of the controls to protect public health and environment or that 

constitute a violation or failure to comply with the SMP. OER retains the right to enter 

the Site in order to evaluate the continued maintenance of any controls. This certification 

shall be submitted annually and will comply with RCNY §43-1407(l)(3); 

 Vegetable gardens and farming on the Site are prohibited; 

 Use of groundwater underlying the Site is prohibited without treatment rendering it safe 

for its intended use; 

 All future activities on the Site that will disturb residual material must be conducted 

pursuant to the soil management provisions in an approved SMP; and 

 The Site will be used for residential use and will not be used for a higher level of use 

without prior approval by OER. 
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4.5 Site Management Plan 

Site Management is the last phase of remediation and begins with the approval of the Remedial 

Action Report and issuance of the Notice of Completion (NOC) for the Remedial Action. The 

Site Management Plan (SMP) describes appropriate methods and procedures to ensure 

implementation of all ECs and ICs that are required by this RAWP. The Site Management Plan 

is submitted as part of the RAR but will be written in a manner that allows its use as an 

independent document. Site Management continues until terminated in writing by OER. The 

property owner is responsible to ensure that all Site Management responsibilities defined in this 

RAWP and the Site Management Plan are implemented. 

 
The SMP will provide a detailed description of the procedures required to manage residual 

soil/fill left in place following completion of the remedial action in accordance with the 

Voluntary Cleanup Agreement with OER.  This includes a plan for: (1) implementation of EC’s 

and ICs; (2) implementation of monitoring programs; (3) operation and maintenance of EC’s; (4) 

inspection and certification of EC’s; and (5) reporting. 

 
Site management activities, reporting, and EC/IC certification will be scheduled on an periodic 

basis to be established in the SMP and will be subject to review and modification by OER. The 

Site Management Plan will be based on a calendar year and certification reports will be due for 

submission to OER by July 30 of the year following the reporting period. 

 
4.6  Qualitative Human Health Exposure Assessment 

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete a 

Qualitative Human Health Exposure Assessment (QHHEA). 

 
The objective of the qualitative exposure assessment is to identify potential receptors to the 

contaminants of concern (COC) that are present at, or migrating from, the Site. The identification 

of exposure pathways describes the route that the COC takes to travel from the source to the 

receptor. An identified pathway indicates that the potential for exposure exists; it does not imply 

that exposures actually occur.  
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Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete a 

Qualitative Human Health Exposure Assessment (QHHEA). As part of the VCP process, a 

QHHEA was performed to determine whether the Site poses an existing or future health hazard 

to the Site’s exposed or potentially exposed population. The sampling data from the RI were 

evaluated to determine whether there is any health risk by characterizing the exposure setting, 

identifying exposure pathways, and evaluating contaminant fate and transport. This EA was 

prepared in accordance with Appendix 3B and Section 3.3 (b) 8 of the NYSDEC Draft DER-10 

Technical Guidance for Site Investigation and Remediation. 

 
 Known and Potential Sources 

Based on the results of the Remedial Investigation Report the contaminants of concern found are: 

Soil 

 Metals, including arsenic, lead, and mercury exceeding Restricted Residential Use SCOs; 

and 

 SVOCs (PAH compounds) including benz(a)anthracene, benzo(a)pyrene, 

benzo(b)fluoranthene, benzo(k)fluoranthene, chrysene and indeno(1,2,3-cd)pyrene were 

identified above Restricted Residential Use SCOs, 

 
Groundwater 

 The SVOC benzo(a)anthracene was detected above GQS; and 

 Metals, including iron, manganese, and sodium were detected above GQS in the filtered 

groundwater samples. 

 
Soil Vapor 

 The chlorinated VOC tetrachloroethene was detected above NYS DOH mitigation 

thresholds. The chlorinated VOCs PCE, 1,1,1-trichloroethane, and carbon tetrachloride 

were detected well below NYSD DOH monitoring thresholds; 

 Petroleum-related hydrocarbons including BTEX were detected at low concentrations. 
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Nature, Extent, Fate and Transport of Contaminants 

SVOCs and metals pesticides are present in the historic fill materials to depths of 4 feet below 

grade. No SVOCs or metals were detected within any of the soil samples collected from the 

native soil layer below the historic fill material layer. Groundwater samples only detected metals 

including iron, manganese and sodium.  The chlorinated VOC PCE was detected above NYS 

DOH monitoring thresholds in soil vapor, but was not detected in any of the soil or groundwater 

samples.  

 
Potential Routes of Exposure 

The five elements of an exposure pathway are: (1) a contaminant source; (2) contaminant release 

and transport mechanisms; (3) a point of exposure; (4) a route of exposure; and (5) a receptor 

population. An exposure pathways is considered complete when all five elements of an exposure 

pathway are documented. A potential exposure pathway exists when any one or more of the five 

elements comprising an exposure pathway cannot be documented. An exposure pathway may be 

eliminated from further evaluation when any one of the five elements comprising an exposure 

pathway has not existed in the past, does not exist in the present, and will never exist in the 

future. Three potential primary routes exist by which chemicals can enter the body: 

 Ingestion of fill/soil; 

 Inhalation of vapors and particulates; and 

 Dermal contact with water, fill, soil, or building materials. 

 
Existence of Human Health Exposure 

Current Conditions: The entire footprint of the Site is currently developed with a one-story 

commercial building, which limits exposure to surficial historic fill. The Site is served by public 

water supply and groundwater use for potable supply is prohibited, groundwater is not used at 

the Site and there is no potential for exposure. The potential for accumulation of soil vapor into 

the building exists. 

 
Construction/Remediation Activities: Once redevelopment activities begin, construction workers 

will come into direct contact with surface and subsurface soils, as a result of on-Site construction 

and excavation activities. On-Site construction workers potentially could ingest, inhale, or have 
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dermal contact with any exposed impacted soil, and fill. Similarly, off-Site receptors could be 

exposed to dust and vapors from on-Site activities. During remedial action, on-Site and off-Site 

exposures to contaminated dust from on-Site will be addressed through the implementation of 

the Soil/Materials Management Plan, stormwater pollution prevention, dust controls, and through 

the implementation of the Community Air-Monitoring Program and a Construction Health and 

Safety Plan. 

 
Proposed Future Conditions: Under future remediated conditions, all soils in excess of Track 4 

Site-Specific SCOs will be removed. The Site will be capped with the building's cellar slab and 2 

feet of certified clean fill installed above a demarcation barrier in the rear yard, limiting potential 

direct exposure to soil and groundwater remaining in place, and a passive SSDS and 

waterproofing membrane/vapor barrier system will prevent any exposure to potential off-Site 

soil vapors in the future. The Site is served by a public water supply, and groundwater is not used 

at the Site for potable supply. There are no plausible off-site pathways for ingestion, inhalation, 

or dermal exposure to contaminants derived from the Site under future conditions.  

 
Receptor Populations 

On-Site Receptors - The Site is currently developed with a vacant one-story commercial 

building. Access to Site is restricted to site representatives. During redevelopment of the Site, the 

on-Site potential receptors will include construction workers, site representatives, and visitors. 

Once the Site is redeveloped, the on-Site potential sensitive receptors will include adult and child 

building residents and visitors. 

 
Off-Site Receptors - Potential off-Site receptors within a 0.25-mile radius of the Site include: 

adult and child residents, and commercial and construction workers, pedestrians, trespassers, and 

cyclists, based on the following: 

1. Commercial Businesses (up to 0.25 mile) - existing and future 

2. Residential Buildings (up to 0.25 mile) - existing and future 

3. Building Construction/Renovation (up to 0.25 mile) - existing and future 

4. pedestrians, Trespassers, Cyclists (up to 0.25 mile) - existing and future 

5. Schools (up to 0.25 mile) - existing and future 



Hazardous Material Remedial Action Plan 
OER Project #15CVCP081K 

108 Frost Street, Brooklyn, NY 
 
 

31 

 EEBB  CC  
Environmental Business Consultants 

1808 Middle Country Road 
Ridge, NY 11961 

 

Ph:   631.504.6000 
Fax:  631.928.2780 

 

Overall Human Health Exposure Assessment 

There are potential complete exposure pathways for the current Site condition. There is a 

potential complete, exposure pathway that requires mitigation during implementation of the 

remedy. There is no complete exposure pathway under future conditions after the Site is 

developed. Under current conditions, on-Site exposure pathways exist for Site personnel and 

trespassers. During remedial construction, on-Site and off-Site exposures to contaminated dust 

from historic fill material will be addressed through dust controls, and through the 

implementation of the Community Air Monitoring Program, the Soil/Materials Management 

Plan, and a Construction Health and Safety Plan. After the remedial action is complete, there will 

be no remaining exposure pathways to on-Site soil/fill, as all soil above Track 4 Site Specific 

SCOs will have been removed and a passive SSDS and waterproofing membrane/vapor barrier 

system will have been installed as part of development. The SSDS and waterproofing 

membrane/vapor barrier system will prevent potential vapor intrusion. The composite cover 

system and use restrictions will prevent contact with residual soil or groundwater and continued 

protection after the remedial action will be achieved by the implementation of site management 

including periodic inspection and certification of the performance of remedial controls. Potential 

post-construction use of groundwater is not considered an option because groundwater in this 

area of New York City is not used as a potable water source. There are no surface waters in close 

proximity to the Site that could be impacted or threatened. This assessment takes into 

consideration the reasonably anticipated use of the Site, which includes a residential structure, 

impervious cover cap within the building footprint, the landscaped rear yard which will be 

constructed of 2 feet of clean fill installed above a demarcation barrier, and a subsurface 

waterproofing membrane/vapor barrier system for the building.  
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5.0 REMEDIAL ACTION MANAGEMENT 

 
5.1 Project Organization and Oversight 

Principal personnel who will participate in the remedial action include Kevin Brussee, Senior 

Project Manager-EBC and Kevin Waters, Field Operations Officer-EBC. The Professional 

Engineer (PE) and Qualified Environmental Professionals (QEP) for this project are Ariel 

Czemerinski P.E., AMC Engineering and Charles Sosik P.G. EBC.  

 
5.2 Site Security 

Site access will be controlled by a chain link or wooden construction fence, which will surround 

the property.   

 
5.3 Work Hours 

The hours for operation of remedial construction will be from 7:00AM to 6:00PM. These hours 

conform to the New York City Department of Buildings construction code requirements.  

 
5.4 Construction Health and Safety Plan  

The Health and Safety Plan is included in Appendix E. The Site Safety Coordinator will be 

Kevin Waters - EBC. Remedial work performed under this RAWP will be in full compliance 

with applicable health and safety laws and regulations, including Site and OSHA worker safety 

requirements and HAZWOPER requirements. Confined space entry, if any, will comply with 

OSHA requirements and industry standards and will address potential risks. The parties 

performing the remedial construction work will ensure that performance of work is in 

compliance with the HASP and applicable laws and regulations. The HASP pertains to remedial 

and invasive work performed at the Site until the issuance of the Notice of Completion. 

 
All field personnel involved in remedial activities will participate in training required under 29 

CFR 1910.120, including 40-hour hazardous waste operator training and annual 8-hour refresher 

training.  Site Safety Officer will be responsible for maintaining workers training records. 

 
Personnel entering any exclusion zone will be trained in the provisions of the HASP and be 

required to sign an HASP acknowledgment. Site-specific training will be provided to field 
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personnel. Additional safety training may be added depending on the tasks performed.  

Emergency telephone numbers will be posted at the site location before any remedial work 

begins. A safety meeting will be conducted before each shift begins. Topics to be discussed 

include task hazards and protective measures (physical, chemical, environmental); emergency 

procedures; PPE levels and other relevant safety topics. Meetings will be documented in a log 

book or specific form.   

 
An emergency contact sheet with names and phone numbers is included in the HASP. That 

document will define the specific project contacts for use in case of emergency. 

 
5.5 Community Air Monitoring Plan  

Real-time air monitoring for volatile organic compounds (VOCs) and particulate levels at the 

perimeter of the exclusion zone or work area will be performed. Continuous monitoring will be 

performed for all ground intrusive activities and during the handling of contaminated or 

potentially contaminated media. Ground intrusive activities include, but are not limited to, 

soil/waste excavation and handling, test pit excavation or trenching, and the installation of soil 

borings or monitoring wells. 

 
Periodic monitoring for VOCs will be performed during non-intrusive activities such as the 

collection of soil and sediment samples or the collection of groundwater samples from existing 

monitoring wells. Periodic monitoring during sample collection, for instance, will consist of 

taking a reading upon arrival at a sample location, monitoring while opening a well cap or 

overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 

sample location. Depending upon the proximity of potentially exposed individuals, continuous 

monitoring may be performed during sampling activities. Examples of such situations include 

groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park, 

or adjacent to a school or residence. Exceedances of action levels observed during performance 

of the Community Air Monitoring Plan (CAMP) will be reported to the OER Project Manager 

and included in the Daily Report. 
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VOC Monitoring, Response Levels, and Actions 

Volatile organic compounds (VOCs) will be monitored at the downwind perimeter of the 

immediate work area (i.e., the exclusion zone) on a continuous basis during invasive work. 

Upwind concentrations will be measured at the start of each workday and periodically thereafter 

to establish background conditions. The monitoring work will be performed using equipment 

appropriate to measure the types of contaminants known or suspected to be present. The 

equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate 

surrogate. The equipment will be capable of calculating 15-minute running average 

concentrations, which will be compared to the levels specified below. 

 If the ambient air concentration of total organic vapors at the downwind perimeter of the 

work area or exclusion zone exceeds 5 parts per million (ppm) above background for the 

15-minute average, work activities will be temporarily halted and monitoring continued.  

If the total organic vapor level readily decreases (per instantaneous readings) below 5 

ppm over background, work activities will resume with continued monitoring. 

 If total organic vapor levels at the downwind perimeter of the work area or exclusion 

zone persist at levels in excess of 5 ppm over background but less than 25 ppm, work 

activities will be halted, the source of vapors identified, corrective actions taken to abate 

emissions, and monitoring continued. After these steps, work activities will resume 

provided that the total organic vapor level 200 feet downwind of the exclusion zone or 

half the distance to the nearest potential receptor or residential/commercial structure, 

whichever is less - but in no case less than 20 feet, is below 5 ppm over background for 

the 15-minute average. 

 If the organic vapor level is above 25 ppm at the perimeter of the work area, activities 

will be shutdown.  

 
All 15-minute readings must be recorded and be available for OER personnel to review. 

Instantaneous readings, if any, used for decision purposes will also be recorded. 

 
Particulate Monitoring, Response Levels, and Actions 

Particulate concentrations will be monitored continuously at the upwind and downwind 

perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 
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monitoring will be performed using real-time monitoring equipment capable of measuring 

particulate matter less than 10 micrometers in size (PM-10) and capable of integrating over a 

period of 15 minutes (or less) for comparison to the airborne particulate action level. The 

equipment will be equipped with an audible alarm to indicate exceedance of the action level. In 

addition, fugitive dust migration should be visually assessed during all work activities. 

 
 If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) 

greater than background (upwind perimeter) for the 15-minute period or if airborne dust 

is observed leaving the work area, then dust suppression techniques will be employed.  

Work will continue with dust suppression techniques provided that downwind PM-10 

particulate levels do not exceed 150 mcg/m3 above the upwind level and provided that no 

visible dust is migrating from the work area. 

 If, after implementation of dust suppression techniques, downwind PM-10 particulate 

levels are greater than 150 mcg/m3 above the upwind level, work will be stopped and a 

re-evaluation of activities initiated. Work will resume provided that dust suppression 

measures and other controls are successful in reducing the downwind PM-10 particulate 

concentration to within 150 mcg/m3 of the upwind level and in preventing visible dust 

migration. 

 
All readings will be recorded and be available for OER personnel to review. 

 
 5.6 Agency Approvals 

All permits or government approvals required for remedial construction have been or will be 

obtained prior to the start of remedial construction. Approval of this RAWP by OER does not 

constitute satisfaction of these requirements and will not be a substitute for any required permit.   

 
5.7 Site Preparation 

Pre-Construction Meeting  

OER will be invited to attend the pre-construction meeting at the Site with all parties involved in 

the remedial process prior to the start of remedial construction activities. 
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Mobilization  

Mobilization will be conducted as necessary for each phase of work at the Site. Mobilization 

includes field personnel orientation, equipment mobilization (including securing all sampling 

equipment needed for the field investigation), marking/staking sampling locations and utility 

mark-outs. Each field team member will attend an orientation meeting to become familiar with 

the general operation of the Site, health and safety requirements, and field procedures. 

 
Utility Marker Layouts, Easement Layouts 

The presence of utilities and easements on the Site will be fully investigated prior to the 

performance of invasive work such as excavation or drilling under this plan by using, at a 

minimum, the One-Call System (811). Underground utilities may pose an electrocution, 

explosion, or other hazard during excavation or drilling activities. All invasive activities will be 

performed incompliance with applicable laws and regulations to assure safety. Utility companies 

and other responsible authorities will be contacted to locate and mark the locations, and a copy 

of the Markout Ticket will be retained by the contractor prior to the start of drilling, excavation 

or other invasive subsurface operations. Overhead utilities may also be present within the 

anticipated work zones. Electrical hazards associated with drilling in the vicinity of overhead 

utilities will be prevented by maintaining a safe distance between overhead power lines and drill 

rig masts. 

 
Proper safety and protective measures pertaining to utilities and easements, and compliance with 

all laws and regulations will be employed during invasive and other work contemplated under 

this RAWP. The integrity and safety of on-Site and off-Site structures will be maintained during 

all invasive, excavation or other remedial activity performed under the RAWP.  

 
Dewatering 

Groundwater is present at approximately 10 feet below grade and excavation to a depth of 

approximately 10 feet is anticipated. In the event that dewatering of groundwater during 

construction will be necessary, the water will be disposed into the New York City combined 

sanitary/storm sewer system. A permit to discharge will be obtained from the New York City 

Department of Environmental Protection (NYCDEP). As part of the permit to discharge, the 
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location of discharge will be based on the Site-Specific requirements of the DEP. The need for 

pretreatment will be determined by DEP’s requirements for the discharge permit. If pretreatment 

is required by the DEP, it will be performed in accordance with the requirements of the DEP. 

 
Equipment and Material Staging  

Equipment and materials will be stored and staged in a manner that complies with applicable 

laws and regulations. Staging locations will be reported to OER prior to the start of the remedial 

action. 

 
Stabilized Construction Entrance  

Steps will be taken to ensure that trucks departing the Site will not track soil, fill or debris off-

Site. Such actions may include use of cleaned asphalt or concrete roads or use of stone or other 

aggregate-based egress paths between the truck inspection station and the property exit. 

Measures will be taken to ensure that adjacent roadways will be kept clean of project related 

soils, fill and debris.   

 
Truck Inspection Station 

An outbound-truck inspection station will be set up close to the Site exit. Before exiting the NYC 

VCP Site, trucks will be required to stop at the truck inspection station and will be examined for 

evidence of contaminated soil on the undercarriage, body, and wheels. Soil and debris will be 

removed. Brooms, shovels and potable water will be utilized for the removal of soil from 

vehicles and equipment, as necessary. 

 
Extreme Storm Preparedness and Response Contingency Plan 

Damage from flooding or storm surge can include dislocation of soil and stockpiled materials, 

dislocation of site structures and construction materials and equipment, and dislocation of 

support of excavation structures. Damage from wind during an extreme storm event can create 

unsafe or unstable structures, damage safety structures and cause downed power lines creating 

dangerous site conditions and loss of power. In the event of emergency conditions caused by an 

extreme storm event, the enrollee will undertake the following steps for site preparedness prior to 

the event and response after the event. 
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Storm Preparedness  

Preparations in advance of an extreme storm event will include the following: containerized 

hazardous materials and fuels will be removed from the property; lose materials will be secured 

to prevent dislocation and blowing by wind or water; heavy equipment such as excavators and 

generators will be removed from holes, trenches and depressions on the property to high ground 

or removed from the property; an inventory of the property with photographs will be performed 

to establish conditions for the site and equipment prior to the event; stockpile covers for soil and 

fill will be secured by adding weights such as sandbags for added security and worn or ripped 

stockpile covers will be replaced with competent covers; stockpiled hazardous wastes will be 

removed from the property; stormwater management systems will be inspected and fortified, 

including, as necessary: clean and reposition silt fences, haybales; clean storm sewer filters and 

traps; and secure and protect pumps and hosing. 

 
Storm Response 

At the conclusion of an extreme storm event, as soon as it is safe to access the property, a 

complete inspection of the property will be performed. A site inspection report will be submitted 

to OER at the completion of site inspection and after the site security is assessed. Site conditions 

will be compared to the inventory of site conditions and material performed prior to the storm 

event and significant differences will be noted. Damage from storm conditions that result in 

acute public safety threats, such as downed power lines or imminent collapse of buildings, 

structures or equipment will be reported to public safety authorities via appropriate means such 

as calling 911. Petroleum spills will be reported to NYS DEC within 2 hours of identification 

and consistent with State regulations. Emergency and spill conditions will also be reported to 

OER. Public safety structures, such as construction security fences will be repaired promptly to 

eliminate public safety threats. Debris will be collected and removed. Dewatering will be 

performed in compliance with existing laws and regulations and consistent with emergency 

notifications, if any, from proper authorities. Eroded areas of soil including unsafe slopes will be 

stabilized and fortified. Dislocated materials will by collected and appropriately managed. 

Support of excavation structure will be inspected and fortified as necessary. Impacted stockpiles 

will be contained and damaged stockpile covers will be replaced. Storm-water control systems 
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and structures will be inspected and maintained as necessary. If soil or fill materials are 

discharged off-Site to adjacent properties, property owners and OER will be notified and 

corrective measure plan designed to remove and clean dislocated material will be submitted to 

OER and implemented following approval by OER and granting of site access by the property 

owner. Impacted offsite areas may require characterization based on site conditions, at the 

discretion of OER. If on-Site petroleum spills are identified, a qualified environmental 

professional will determine the nature and extent of the spill and report to NYS DEC’s spill 

hotline at DEC 800-457-7362. If the source of the spill is ongoing and can be identified, it should 

be stopped it this can be done safely. Potential hazards will be addressed immediately, consistent 

with guidance issued by NYS DEC. 

 
Storm Response Reporting 

A site inspection report will be submitted to OER at the completion of site inspection. An 

inspection report established by OER is available on OER’s website (www.nyc.gov/oer) and will 

be used for this purpose. Site conditions will be compared to the inventory of site conditions and 

material performed prior to the storm event and significant differences will be noted. The site 

inspection report will be sent to the OER project manager and will include the site name, 

address, tax block and lot, site primary and alternate contact name and phone number. Damage 

and soil release assessment will include: whether the project had stockpiles; whether stockpiles 

were damaged; photographs of damage and notice of plan for repair; report of whether soil from 

the site was dislocated and whether any of the soil left the Site; estimates of the volume of soil 

that left the site, nature of impact, and photographs; description of erosion damage; description 

of equipment damage; description of damage to the remedial program or the construction 

program, such as damage to the support of excavation; presence of onsite or offsite exposure 

pathways caused by the storm; presence of petroleum or other spills and status of spill reporting 

to NYS DEC; description of corrective actions; schedule for corrective actions. This report 

should be completed and submitted to OER project manager with photographs within 24 hours of 

the time of safe entry to the property after the storm event.     
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5.8 Traffic Control  

Drivers of trucks leaving the NYC VCP Site with soil/fill will be instructed to proceed without 

stopping in the vicinity of the Site to prevent neighborhood impacts. The planned route is shown 

on Figure 11.   

 
5.9 Demobilization  

Demobilization will include:  

 As necessary, restoration of temporary access areas and areas that may have been 

disturbed to accommodate support areas (e.g., staging areas, decontamination areas, 

storage areas, temporary water management areas, and access area); 

 Removal of sediment from erosion control measures and truck wash and disposal of 

materials in accordance with applicable laws and regulations; 

 Equipment decontamination, and; 

 General refuse disposal. 

 
Equipment will be decontaminated and demobilized at the completion of all field activities.  

Investigation equipment and large equipment (e.g., soil excavators) will be washed at the truck 

inspection station as necessary. In addition, all investigation and remediation derived waste will 

be appropriately disposed.   

 
5.10 Reporting and Record Keeping 

Daily Reports 

Daily reports providing a general summary of activities for each day of active remedial work will 

be emailed to the OER Project Manager by the end of the following day. Those reports will 

include: 

 Project number and statement of the activities and an update of progress made and 

locations of work performed; 

 Quantities of material imported and exported from the Site; 

 Status of on-Site soil/fill stockpiles; 

 A summary of all citizen complaints, with relevant details (basis of complaint; actions 

taken; etc.); 
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 A summary of CAMP excursions, if any; 

 Photograph of notable Site conditions and activities. 

 
The frequency of the reporting period may be revised in consultation with OER project manager 

based on planned project tasks. Daily email reports are not intended to be the primary mode of 

communication for notification to OER of emergencies (accidents, spills), requests for changes 

to the RAWP or other sensitive or time critical information. However, such information will be 

included in the daily reports. Emergency conditions and changes to the RAWP will be 

communicated directly to the OER project manager by personal communication. Daily reports 

will be included as an Appendix in the Remedial Action Report. 

 
Record Keeping and Photo-Documentation 

Job-site record keeping for all remedial work will be performed. These records will be 

maintained on-Site during the project and will be available for inspection by OER staff. 

Representative photographs will be taken of the Site prior to any remedial activities and during 

major remedial activities to illustrate remedial program elements and contaminant source areas. 

Photographs will be submitted at the completion of the project in the RAR in digital format (i.e. 

jpeg files).   

 
5.11 Complaint Management 

All complaints from citizens will be promptly reported to OER. Complaints will be addressed 

and outcomes will also be reported to OER in daily reports. Notices to OER will include the 

nature of the complaint, the party providing the complaint, and the actions taken to resolve any 

problems.   

 
5.12 Deviations from the Remedial Action Work Plan  

All changes to the RAWP will be reported to the OER Project Manager and will be documented 

in daily reports and reported in the Remedial Action Report. The process to be followed if there 

are any deviations from the RAWP will include a request for approval for the change from OER 

noting the following: 
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 Reasons for deviating from the approved RAWP; 

 Effect of the deviations on overall remedy; and 

 Determination that the remedial action with the deviation(s) is protective of public health 

and the environment. 
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6.0 REMEDIAL ACTION REPORT 

A Remedial Action Report (RAR) will be submitted to OER following implementation of the 

remedial action defined in this RAWP.  The RAR will document that the remedial work required 

under this RAWP has been completed and has been performed in compliance with this plan.  The 

RAR will include:  

 

 Information required by this RAWP; 

 As-built drawings for all constructed remedial elements, required certifications, manifests 

and other written and photographic documentation of remedial work performed under 

this remedy;  

 Site Management Plan;  

 Description of any changes in the remedial action from the elements provided in this 

RAWP and associated design documents;  

 Tabular summary of all end point sampling results and all material characterization 

results, QA/QC results for end-point sampling, and other sampling and chemical analysis 

performed as part of the remedial action and DUSR;  

 Test results or other evidence demonstrating that remedial systems are functioning 

properly;  

 Account of the source area locations and characteristics of all contaminated material 

removed from the Site including a map showing source areas;  

 Account of the disposal destination of all contaminated material removed from the Site. 

Documentation associated with disposal of all material will include transportation and 

disposal records, and letters approving receipt of the material.   

 Account of the origin and required chemical quality testing for material imported onto the 

Site. 

 Continue registration of the property with an E-Designation by the NYC Department of 

Buildings. 

 Reports and supporting material will be submitted in digital form. 
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Remedial Action Report Certification 

The following certification will appear in front of the Executive Summary of the Remedial 

Action Report. The certification will include the following statements: 

 

I, ________________________, am currently a professional engineer licensed by the State of New York.  I had 

primary direct responsibility for implementation of the remedial program for the project at 108 Frost Street, 

Brooklyn, NY, NYC VCP Site number TBD.        

 

I certify that the OER-approved Remedial Action Work Plan dated month day year and Stipulations in a letter dated 

month day, year; if any were implemented and that all requirements in those documents have been substantively 

complied with. I certify that contaminated soil, fill, liquids or other material from the property were taken to 

facilities licensed to accept this material in full compliance with applicable laws and regulations. 
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7.0 SCHEDULE 

The table below presents a schedule for the proposed remedial action and reporting. If the 

schedule for remediation and development activities changes, it will be updated and submitted to 

OER.  Currently, a 2 month remediation period is anticipated.   

  

Schedule Milestone 

Weeks from 

Remedial 

Action Start 

Duration 

(weeks) 

OER Approval of RAWP 0 - 

Fact Sheet 2 announcing start of remedy  0 - 

Mobilization 1 1 

Remedial Excavation 2 6 

Demobilization 8 1 

Submit Remedial Action Report 15 - 

 



 

 
 
 
 
 
 
 

 
TABLES 

 
 



TABLE 1
Soil Cleanup Objectives

 Residential  

Restricted-
Residential   Commercial   Industrial  

 Arsenic   7440-38 -2   16f   16f   16f   16f   13f   16f  

 Barium   7440-39 -3   350f  400  400  10,000 d   433   820  

 Beryllium   7440-41 -7   14  72  590  2,700   10   47  

 Cadmium   7440-43 -9   2.5f  4.3  9.3  60   4   7.5  

 Chromium, hexavalent h   18540-29-9   22  110  400  800   1e   19  

 Chromium, trivalenth   16065-83-1   36  180  1,500  6,800   41   NS  

 Copper   7440-50 -8   270  270  270  10,000 d   50   1,720  

 Total Cyanide h    27  27  27  10,000 d   NS   40  

 Lead   7439-92 -1   400  400  1,000  3,900   63f   450  

 Manganese   7439-96 -5   2,000f  2,000f  10,000 d  10,000 d   1600f   2,000f  

 Total Mercury    0.81j  0.81j  2.8j  5.7j   0.18f   0.73  

 Nickel   7440-02 -0   140  310  310  10,000 d   30   130  

 Selenium   7782-49 -2   36  180  1,500  6,800   3.9f   4f  

 Silver   7440-22 -4   36  180  1,500  6,800   2   8.3  

 Zinc   7440-66 -6   2200  10,000 d  10,000 d  10,000 d   109f   2,480  

 2,4,5-TP Acid (Silvex)   93-72-1   58   100a   500b   1,000c   NS   3.8  

 4,4'-DDE   72-55-9   1.8  8.9  62  120   0.0033 e   17  

 4,4'-DDT   50-29-3   1.7  7.9  47  94   0.0033 e   136  

 4,4'-DDD   72-54-8   2.6  13  92  180   0.0033 e   14  

 Aldrin   309-00-2   0.019  0.097  0.68  1.4   0.14   0.19  

 alpha-BHC   319-84-6   0.097  0.48  3.4  6.8   0.04g   0.02  

 beta-BHC   319-85-7   0.072  0.36  3  14   0.6   0.09  

 Chlordane (alpha)   5103-71 -9   0.91  4.2  24  47   1.3   2.9  

 delta-BHC   319-86-8   100a  100a  500b  1,000c   0.04g   0.25  

 Dibenzofuran   132-64-9   14  59  350  1,000c   NS   210  

 Dieldrin   60-57-1   0.039  0.2  1.4  2.8   0.006   0.1  

 Endosulfan I   959-98-8   4.8i  24i  200i  920i   NS   102  

 Endosulfan II   33213-65-9   4.8i  24i  200i  920i   NS   102  

 Endosulfan sulfate   1031-07 -8   4.8i  24i  200i  920i   NS   1,000c  

 Endrin   72-20-8   2.2  11  89  410   0.014   0.06  

 Heptachlor   76-44-8   0.42  2.1  15  29   0.14   0.38  

 Lindane   58-89-9   0.28  1.3  9.2  23   6   0.1  

 Polychlorinated biphenyls   1336-36 -3   1  1  1  25   1   3.2  

 Acenaphthene   83-32-9   100a   100a   500b   1,000c   20   98  

 Acenapthylene   208-96-8   100a  100a  500b  1,000c   NS   107  

 Anthracene   120-12-7   100a  100a  500b  1,000c   NS   1,000c  

 Benz(a)anthracene   56-55-3   1f  1f  5.6  11   NS   1f  

 Benzo(a)pyrene   50-32-8   1f  1f  1f  1.1   2.6   22  

 Benzo(b) fluoranthene   205-99-2   1f  1f  5.6  11   NS   1.7  

 Benzo(g,h,i) perylene   191-24-2   100a  100a  500b  1,000c   NS   1,000c  

 Benzo(k) fluoranthene   207-08-9   1  3.9  56  110   NS   1.7  

 Chrysene   218-01-9   1f  3.9  56  110   NS   1f  

 Dibenz(a,h) anthracene   53-70-3   0.33e  0.33e  0.56  1.1   NS   1,000c  

 Fluoranthene   206-44-0   100a  100a  500b  1,000c   NS   1,000c  

 Fluorene   86-73-7   100a  100a  500b  1,000c   30   386  

 Indeno(1,2,3-cd) pyrene   193-39-5   0.5f  0.5f  5.6  11   NS   8.2  

 m-Cresol   108-39-4   100a  100a  500b  1,000c   NS   0.33e  

 Naphthalene   91-20-3   100a  100a  500b  1,000c   NS   12  

 o-Cresol   95-48-7   100a  100a  500b  1,000c   NS   0.33e  

 p-Cresol   106-44-5   34  100a  500b  1,000c   NS   0.33e  

 Pentachlorophenol   87-86-5   2.4  6.7  6.7  55   0.8e   0.8e  

 Phenanthrene   85-01-8   100a  100a  500b  1,000c   NS   1,000c  

 Phenol   108-95-2   100a  100a  500b  1,000c   30   0.33e  

 Pyrene   129-00-0   100a  100a  500b  1,000c   NS   1,000c  

Protection of 
Ecological 
Resources  

 Protection 
of Ground-
water  

 Protection of Public Health  

 Contaminant   CAS Number  
METALS

PESTICIDES / PCBs

SEMI-VOLATILES



TABLE 1
Soil Cleanup Objectives

 Residential  

 Restricted-
Residential   Commercial   Industrial  

 1,1,1-Trichloroethane   71-55-6   100a   100a   500b   1,000c   NS   0.68  

 1,1-Dichloroethane   75-34-3   19  26  240  480   NS   0.27  

 1,1-Dichloroethene   75-35-4   100a  100a  500b  1,000c   NS   0.33  

 1,2-Dichlorobenzene   95-50-1   100a  100a  500b  1,000c   NS   1.1  

 1,2-Dichloroethane   107-06-2   2.3  3.1  30  60   10   0.02f  

 cis-1,2-Dichloroethene   156-59-2   59  100a  500b  1,000c   NS   0.25  

 trans-1,2-Dichloroethene   156-60-5   100a  100a  500b  1,000c   NS   0.19  

 1,3-Dichlorobenzene   541-73-1   17  49  280  560   NS   2.4  

 1,4-Dichlorobenzene   106-46-7   9.8  13  130  250   20   1.8  

 1,4-Dioxane   123-91-1   9.8  13  130  250   0.1e   0.1e  

 Acetone   67-64-1   100a  100b  500b  1,000c   2.2   0.05  

 Benzene   71-43-2   2.9  4.8  44  89   70   0.06  

 Butylbenzene   104-51-8   100a  100a  500b  1,000c   NS   12  

 Carbon tetrachloride   56-23-5   1.4  2.4  22  44   NS   0.76  

 Chlorobenzene   108-90-7   100a  100a  500b  1,000c   40   1.1  

 Chloroform   67-66-3   10  49  350  700   12   0.37  

 Ethylbenzene   100-41-4   30  41  390  780   NS   1  

 Hexachlorobenzene   118-74-1   0.33e  1.2  6  12   NS   3.2  

 Methyl ethyl ketone   78-93-3   100a  100a  500b  1,000c   100a   0.12  

 Methyl tert-butyl ether   1634-04 -4   62  100a  500b  1,000c   NS   0.93  

 Methylene chloride   75-09-2   51  100a  500b  1,000c   12   0.05  

 n-Propylbenzene   103-65-1   100a  100a  500b  1,000c   NS   3.9  

 sec-Butylbenzene   135-98-8   100a  100a  500b  1,000c   NS   11  

 tert-Butylbenzene   98-06-6   100a  100a  500b  1,000c   NS   5.9  

 Tetrachloroethene   127-18-4   5.5  19  150  300   2   1.3  

 Toluene   108-88-3   100a  100a  500b  1,000c   36   0.7  

 Trichloroethene   79-01-6   10  21  200  400   2   0.47  

 1,2,4-Trimethylbenzene   95-63-6   47  52  190  380   NS   3.6  

 1,3,5-Trimethylbenzene   108-67-8   47  52  190  380   NS   8.4  

 Vinyl chloride   75-01-4   0.21  0.9  13  27   NS   0.02  

 Xylene (mixed)   1330-20 -7   100a  100a  500b  1,000c   0.26   1.6  

All soil cleanup objectives (SCOs) are in parts per million (ppm). NS=Not specified. See Technical
Support Document (TSD). Footnotes
a The SCOs for residential, restricted-residential and ecological resources use were capped at a
maximum value of 100 ppm. See TSD section 9.3.
b The SCOs for commercial use were capped at a maximum value of 500 ppm. See TSD section
9.3.
c The SCOs for industrial use and the protection of groundwater were capped at a maximum value
of 1000 ppm. See TSD section 9.3.
d The SCOs for metals were capped at a maximum value of 10,000 ppm. See TSD section 9.3.
e For constituents where the calculated SCO was lower than the contract required quantitation limit
(CRQL), the CRQL is used as the SCO value.

VOLATILES
 Contaminant   CAS Number  

 Protection of Public Health  Protection of 
Ecological 
Resources  

 Protection 
of Ground-
water  
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HANDICAP ADAPTABILITY PROVISIONSN-002

ENERGY CONSERVATION COMPLIANCE CERTIFICATES EN-001

PROPOSED FRONT AND REAR ELEVATIONSA-005

TR-1 INSPECTION LIST, FL.AREA AND DED. DIAGRAMS Z-003

REFLECTED CEILING PLANS FOR ENERGY COMPLIANCEEN-002

LOCATION: 108 FROST STREET
                BROOKLYN, N.Y. 11211

P R O J E C T   D E S C R I P T I O N

LOT#: 15

ZONE:  

MAP #:13a

USE GROUP: 2A - MULTIFAMILYZONING USE GROUP :  

M1-2/R6 IN MX-8, INCLUSIONARY AND QUALITY HOUSING (WIDE ST.)

BLOCK #: 2738

SCOPE OF WORK :

Z O N I N G   A N A L Y S I S

PROPOSED 5 STORY & CELLAR
RESIDENTIAL BUILDING

USE GROUP: 2B - ACCESSORY TO MULTIFAMILY

ZR 23-22 MAXIMUM ALLOWABLE # OF D.U.  

REQ'D. FRONT YARD: 0'-0"
PROPOSED FRONT YARDS: 0'-0" 

REQ'D. REAR YARD: 30'-0" 

YARD REQUIREMENTS 

DENSITY REGULATIONS: 

FLOOR AREA CALCULATIONS

HEIGHT: 

PLANTING REQUIREMENTS: 

ZR 123-651

ZR 123-662 a) 1)

RESIDENTIAL F.A.R. / 680 
6750 / 680 = 9.9
TOTAL  PROPOSED D.U.'S = 10  OK.

NO PLANTING STRIPS REQUIRED IN MX-8

PLANTING STRIPS REQUIREMENTS:

ZR 23.892 b)

ZR 123-81

NUMBER OF SPACES WHERE GROUP PARKING FACILITIES ARE PROVIDED ZR 25-23
50% OF D.U. FOR QUALITY HOUSING
PROPOSED 10 DWELLING UNITS
MIN. SPACES REQUIRED = 5

0 PARKING SPACES PROVIDED

RESIDENTIAL PARKING REQUIREMENTS ZR 123-72

WAIVER FOR NEW DEVELOPMENTS ZR 25-261
MAX. 5 SPACES
5 - 5 = 0  
THEREFORE 0 PARKING SPACES ARE REQUIRED 

REQ'D. SIDE YARDS: 0'-0" or 8'-0" 
PROPOSED SIDE YARDS: 0'-0"

110'-0"

60'-0"

MAXIMUM BUILDING HEIGHT:  
PROPOSED BUILDING HEIGHT: 

PROPOSED BASE HEIGHT: 
MAXIMUM BASE HEIGHT: 

72'-6"

56'-8"

10'-0"F. STEBACK ABOVE MAX B.HT:
PROPOSED F. STEBACK: N/A

ZR 23-47
PROP. RESIDENTIAL REAR YARD : 31'-11"

ZR 123-651

FRONT PLANTING AREA REQUIRED EXCEPT AT EXITS, ENTRANCES AND DRIVEWAYS 
 OR FOR COMMERCIAL USES FRONTING THE STREET

PROPOSED PLANTING = NONE

FLOOR LEVEL

FLOOR AREA:

TOTAL AREA (-) 639.85 SQ.FT 

1st FLOOR:

2nd FLOOR:

3rd FLOOR:

4th FLOOR:

CELLAR: 1441.33 SQ.FT.

(-) 90.83 SQ.FT 

< 6750.00 S.F. = OK. 

1538.25 SQ.FT.

1538.25 SQ.FT.

1538.25 SQ.FT.

(-) 276.53 SQ.FT

DEDUCTIONS NET F.A.  GROSS F.A.

N/A N/A

(SQ.FT.)

1538.25 SQ.FT.

LOT AREA:

ZR 23-32 

25'-0"  X 100'-0" = 2500.00 SQ. FT.

1700 SQ.FT.
25'-0" X 100'-0" = 2500.00 SQ.FT.

25'-0"
18'-0"

MIN. LOT AREA REQ'D:
ACTUAL LOT AREA:

ACTUAL LOT WIDTH: 
MIN. LOT WIDTH REQ'D: 

USE

2B

2A

NEW DEVELOPMENT

1 TREE 3" CALIPER / 25 FT OF STREET LOT LINE
STREET LOT LINE = 25.00
25 / 25 = 1 TREE REQUIRED

TREE REQUIREMENTS

1 TREE PROVIDED

PROVIDE I TREE FOR EVERY 25 FEET OF STREET FRONTAGE OF THE ZONING LOT.
SUCH TREES SHALL BE OF AT LEAST 3" CALIPER AT TIME OF PLANTING AND BE
PLACED AS INDICATED ON THE SITE PLAN. ALL STREET TREES SHALL BE
PLANTED, MAINTAINED AND REPLACED WHEN NECESSARY WITH THE
APPROVAL OF, AND IN ACCORDANCE WITH THE STANDARDS OF, THE
DEPARTMENT OF PARKS AND RECREATION AND THE DEPARTMENT OF
TRANSPORTATION.

* EXACT LOCATIONS TO BE DETERMINED BY THE DPT. OF PARKS AND RECREATION.*

ZR 26-41

ZR 23-03

QUALITY HOUSING REQUIREMENTS

MINIMUM AREA OF DWELLING UNIT:                          400 S.F. ZR 28-21

WINDOWS SHALL BE DOUBLE GLAZED ZR 28-22

SMALLEST PROPOSED AREA OF DWELLING UNIT:   APT."A" = 502.33 S.F. 
(SEE AREA DIAGRAM ON Z-003)

PROPOSED FRONTAGE = 0'-0"

5th FLOOR: 1233.47 SQ.FT. = 1142.64 SQ.FT.

= 1447.42 SQ.FT.

= 1261.72 SQ.FT.

ENVIRONMENTAL CONDITIONS OF AN MX-8 DISTRICT 

ZR 123-32 IN SPECIAL MIXED USE DISTRICTS, ALL NEW DWELLING UNITS SHALL
BE PROVIDED WITH A MINIMUM 35DB(A) OF WINDOW WALL ATTENUATION TO
MAINTAIN AN INTERIOR NOISE LEVEL OF 45DB(A) OR LESS, WITH WINDOWS
CLOSED, AND SHALL PROVIDE AN ALTERNATE MEANS OF VENTILATION.

ZR 28-23

ZR 28-31

ZR.123-10, THE PROVISIONS OF CHAPTER 3, SPECIAL MIXED USE DISTRICTS, SHALL
APPLY WITHIN THE SPECIAL MIXED USE DISTRICT. THE REGULATIONS OF ALL OTHER
CHAPTERS OF THIS RESOLUTION ARE APPLICABLE, EXCEPT AS SUPERSEDED,
SUPPLEMENTED OR MODIFIED BY THE PROVISIONS OF THIS CHAPTER.

ZR.23-144, IN DESIGNATED AREAS WHERE THE INCLUSIONARY HOUSING PROGRAM IS
APPLICABLE, THE MAXIMUM PERMITTED FLOOR AREA RATIOS SHALL BE AS SET FORTH
IN SECTION ZR.23-952.

MINIMUM DISTANCE BETWEEN LEGALLY REQUIRED WINDOWS AND WALLS OR LOT LINES 

ZR 23.861 THE MINIMUM DISTANCE BETWEEN A LEGALLY REQUIRED WINDOW AND:
(A) ANY WALL;
(B) A #REAR LOT LINE#, OR VERTICAL PROJECTION THEREOF; OR
(C) A #SIDE LOT LINE#, OR VERTICAL PROJECTION THEREOF;
SHALL BE 30 FEET

PROPOSED DISTANCE =  31'-11" > 30'-0' = OK

DEVELOPMENTS, WITH NINE OR MORE DWELLING UNITS PER VERTICAL CIRCULATION
CORE, AND ENLARGEMENTS, EXTENSIONS OR CONVERSIONS THAT RESULT IN NINE OR
MORE DWELLING UNITS PER VERTICAL CIRCULATION CORE, SHALL COMPLY WITH THE
PROVISIONS DESCRIBED BELOW:
1) A STORAGE OF REFUSE SHALL OCCUR ENTIRELY WITHIN AN ENCLOSED AREA ON THE
ZONING LOT AND APPROPRIATE LOCATIONS WITHIN THE ZONING LOT SHALL BE
DELINEATED FOR THIS PURPOSE: AT LEAST ONE FOR RESIDENTIAL USES AND AT LEAST
ONE FOR COMMUNITY FACILITY AND COMMERCIAL USES. RESIDENTIAL STORAGE AND
REMOVAL LOCATIONS SHALL BE PROVIDED AT THE RATE OF 2.9 CUBIC FEET PER
DWELLING UNIT OR 1.15 CUBIC FEET PER ROOMING UNIT.
2) A REFUSE DISPOSAL ROOM OF NOT LESS THAN TWELVE SQUARE FEET WITH NO
DIMENSION LESS THAN THREE FEET SHALL BE PROVIDED ON EACH STORY THAT HAS
ENTRANCES TO DWELLING UNITS OR ROOMING UNITS. TWELVE SQUARE FEET OF SUCH
REFUSE STORAGE ROOM SHALL BE EXCLUDED FROM THE DEFINITION OF FLOOR AREA.

- PROPOSED USE IN THE BUILDING: RESIDENTIAL
- PROPOSED NUMBER OF DWELLING UNITS = 10
- REQUIRED STORAGE OF REFUSE: 10 X 2.9 C.FT. = 29.00 C.FT.
- PROPOSED STORAGE OF REFUSE AT THE CELLAR:  OK
- REQUIRED REFUSE DISPOSAL: 
- PROPOSED REFUSE DISPOSAL ON EVERY FLOOR (smallest): 

ZR 28-32

MAX. ALLOWABLE F.A.R. : 2.70 x 2500.00 SQ.FT. = 6750.00 SQ.FT.
PROPOSED F.A.R. :

6746.62 S.F.8827.80 SQ.FT.

(6746.62 S.F. / 2500) = 2.699 OK

DEVELOPMENTS, ENLARGEMENTS, EXTENSIONS OR CONVERSIONS, WITH 9 OR MORE
DWELLING UNITS SHALL BE PROVIDED WITH 3.3 % OF INDOORS OR OUTDOORS
RECREATION SPACE FOR A R6. THE FLOOR SPACE OF INDOOR RECREATION SPACE
PROVIDED IN ACCORDANCE WITH THE STANDARDS SET FORTH IN SECTION 28-32
(STANDARDS FOR RECREATION SPACE), NOT EXCEEDING THE AMOUNT REQUIRED FOR
THE DISTRICT, SHALL BE EXCLUDED FROM THE DEFINITION OF FLOOR AREA.

STANDARDS FOR RECREATION SPACE

(A) ALL RECREATION SPACE SHALL BE ACCESSIBLE TO THE RESIDENTS OF THE
BUILDING. IN A MIXED USE BUILDING, THE RECREATION SPACE SHALL BE ACCESSIBLE
ONLY FROM THE RESIDENTIAL PORTION OF THE BUILDING.
(B) THE MINIMUM DIMENSION OF ANY RECREATION SPACE SHALL BE 15 FEET. THE
MINIMUM SIZE OF ANY OUTDOOR RECREATION SPACE SHALBE 225 SQUARE FEET, AND
THE MINIMUM SIZE OF ANY INDOOR RECREATION SPACE SHALL BE 300 SQUARE FEET.
(C) OUTDOOR RECREATION SPACE SHALL BE OPEN TO THE SKY EXCEPT THAT BUILDING
PROJECTIONS, NOT TO EXCEED SEVEN FEET IN DEPTH, MAY COVER UP TO TEN PERCENT
OF THE OUTDOOR RECREATION SPACE, PROVIDED THAT THE LOWEST LEVEL OF THE
PROJECTION IS AT LEAST TEN FEET ABOVE THE LEVEL OF THE OUTDOOR RECREATION
SPACE.
(D) ANY INDOOR RECREATION ROOM LOCATED IN A #STORY# SHALL HAVE AT LEAST
ONE EXTERIOR WALL WITH WINDOWS THAT MEASURE NOT LESS THAN 9.5 PERCENT
OF THE TOTAL FLOOR SPACE OF THE ROOM AND SUCH WINDOWS SHALL MEET THE
APPLICABLE REQUIREMENTS OF SECTION 24-60 (COURT REGULATIONS AND MINIMUM
DISTANCE BETWEEN WINDOWS AND WALLS OR LOT LINES).
- PROPOSED NUMBER OF DWELLING UNITS = 10
- PROPOSED TYPE OF RECREATION SPACE: OUTDOORS
- REQUIRED SIZE OF ANY OUTDOOR RECREATION SPACE: 3.3 % X 6746.62 =
  222.64 SF BUT NOT LESS THAN 225 SF AND A MIN. DIMENSION OF 15'-0".
- PROPOSED RECREATION SPACE ON THE ROOF: 

ZR 23-145

LOT COVERAGE :

MAX LOT COVAREGE:

BUILDING FOOTPRINT:

80% X 2500 = 2000.00 SQ.FT.  

(see Z-002 for calculations) = 1572.91 SQ.FT.

PROPOSED LOT COVAREGE: (1706.05 / 2500) X 100 = 68.24%
80% > 68.24%  OK

ZR 123-63

2A

2A

2A

2A

(-) 90.83 SQ.FT 

(-) 90.83 SQ.FT 

(-) 90.83 SQ.FT 

= 1447.42 SQ.FT.

= 1447.42 SQ.FT.

HANDICAP ACCESSIBILITY REGULATIONS: 

MINIMUM REQUIRED # OF ADAPTABLE  D.U.:  S.1107.6.1.2
IN STRUCTURES WITH FOUR OR MORE DWELLING OR SLEEPING UNITS INTENDED TO BE
OCCUPIED AS A RESIDENCE, EVERY DWELLING AND SLEEPING UNIT INTENDED TO BE
OCCUPIED AS A RESIDENCE SHALL BE A TYPE B UNIT.

- ALL ADAPTABLE DU'S PROVIDED.

CONSTRUCTION CLASS: I-B

C O D E   A N A L Y S I S

R-2 - RESIDENTIALOCCUPANCY CLASS:

MINIMUM STAIRWAY WIDTH: 

S.1009.1 THE WIDTH OF STAIR SHALL BE DETERMINED AS PER TABLE 1005.1 DEPENDING
ON THE NUMBER OF OCCUPANTS OF THE FLOOR,  HOWEVER, FOR OCCUPANCY
R-2, MAXIMUM BUILDING HEIGHT OF 125'-0" AND MAXIMUM 30 OCCUPANTS
PER FLOOR, IT SHALL NOT BE LESS THAN 36"

OCCUPANCY PER FLOOR: 2 APARTMENTS MAX < 30 OCCUPANTS.
PROPOSED STAIR WIDTH : 36"

ENERGY CODE COMPLIANCE NOTE:

TO THE BEST OF MY KNOWLEDGE,
BELIEF AND PROFESSIONAL
JUDGMENT, THESE PLANS AND
SPECIFICATIONS ARE IN
COMPLIANCE WITH THE 2011
NEW YORK CITY ENERGY
CONSERVATION CODE, USING
CHAPTER 5

EXIT STAIR ENCLOSURE: 

S.1019.1 VERTICAL INTERIOR EXIT STAIRWAY FIRE RATING REQUIRED FOR R-2 CONNECTING 4
STORIES OR MORE = 2HRS
- PROPOSED NUMBER OF STORIES: 5 STORY
- PROVIDED STAIR FIRE RATING = 2HRS (SEE PARTITION LEGENG ON A-001)

IN R-2, WHERE EXIT ENCLOSURES ARE REQUIRED TO HAVE A FIRE RATING OF 2 HRS,
SUCH ENLOSURES SHALL BE CONSTRUCTED OF MASONRY OR MASONRY EQUIVALENT.

MASONRY WALL EQUIVALENT CONSITING OF METAL STUD WALL WITH 24 GAUGE 36" x
48" STEEL SHEET INSTALLED 1'-0" OF THE FLOOR SHALL BE PERMITTED IN STAIRCASES
AS PER S.1014-01 OF RCNY.

S.1014-01
OF RCNY

S.1019.1.10

EXIT DOORWAY ARRANGEMENT & SCISSOR STAIR: 

S.1014.2.1, 3) R-2 OCCUPANCIES
WHERE STAIRS ARE ENCLOSED IN WALL HAVING AT LEAST A 2HR FIRE-RESISTANCE
RATING AND CONSTRUCTED OF MASONRY EQUIVALENT IN ACCORDANCE WITH
DEPARTMENT RULES:
3.1) THE EXIT DOOR TO SUCH STAIR SHALL BE PLACED NOT LESS THAN 15'-0" APART.
3.2) SUCH STAIR SHALL BE PERMITTED TO SHARE A COMMON WALLS, FLOORS,
CEILINGS, OR SCISSOR STAIRS ASSEMBLIES PROVIDED THAT THE CONSTRUCTION IS AT
LEAST 2 HRS PROTECTED AND CONSTRUCTED OF MASONRY OR MASONRY EQUIVALENT.

BUILDINGS WITH 1 EXIT: 

S.1018.2 ONLY 1 EXIT IS REQUIRED IN BUILDINGS:

5) OCCUPANCY GROUP R-2 OF CONSTRUCTION TYPE I OR II NOT EXCEEDING 6 STORIES
AND NOT EXCEEDING 2000 SF PER STORY.

- PROPOSED NUMBER OF STORIES: 6 STORY
- PROPOSED CONSTRUCTION TYPE: I-B
- PROPOSED LARGEST AREA PER STORY: 1538.25 SQ.FT.
THEREFORE 1 MEANS OF EGRESS IS REQUIRED

10'-0"
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14'-0" X 5'-3"         = 73.50 SQ. FT.
24'-8" X 59'-0"       = 1455.33 SQ. FT.
3'-10" X 11'-6"       = 44.08 SQ. FT.
7'-9" X 10'-8"         = 82.67
3'-10" X 13'-2"       = 50.47
TOTAL AREA          = 1706.05 SQ. FT.
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14'-0" X 5'-3"         = 73.50 SQ. FT.
20'-8" X 59'-0"       = 1219.33 SQ. FT.
3'-10" X 7'-6"         = 28.75 SQ. FT.
4'-0" X 29'-11 1/4"= 119.75 SQ. FT.
TOTAL AREA          = 1441.33 SQ. FT.
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14'-0" X 8'-6"       = 119.00 SQ. FT.
24'-8" X 55'-9"     = 1375.17 SQ. FT.
3'-10" X 11'-6"     = 44.08 SQ. FT.
TOTAL AREA       = 1538.25 SQ. FT.

84.98 /
2 = 42.49
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14'-0" X 8'-6"       = 119.00 SQ. FT.
24'-8" X 55'-9"     = 1375.17 SQ. FT.
3'-10" X 11'-6"     = 44.08 SQ. FT.
TOTAL AREA       = 1538.25 SQ. FT.

84.98 /
2 = 42.49
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14'-0" X 8'-6"       = 119.00 SQ. FT.
24'-8" X 55'-9"     = 1375.17 SQ. FT.
3'-10" X 11'-6"     = 44.08 SQ. FT.
TOTAL AREA       = 1538.25 SQ. FT.

84.98 /
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24'-8" X 48'-5"    = 1194.28 SQ. FT.
2'-10" X 13'-10"  = 39.19 SQ. FT.
TOTAL AREA       = 1233.47 SQ. FT.

ZR.23-841 NARROW OUTER COURT
THE WIDTH OF A NARROW OUTER
COURT SHALL BE AT LEAST ONE
AND ONE-THIRD THE DEPTH OF
SUCH OUTER COURT.

PROPOSED DEPTH = 3'-10"
MINIMUM REQUIRED WIDTH = 1.33
1.33 X 3'-10" = 5'-1 3/16"
PROPOSED WIDTH = 13'-2" OK
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AREA A = 3'-10" x 6'-3 3/4"         = 24.20
AREA B = 4'-0" x 23-8 1/2"          = 94.83
AREA C = 15'-10" x 24'-2 1/2"     = 383.30
TOTAL                                       = 502.33 SF

AREA A = 7'-7" x 15'-4 1/4"         = 116.44
AREA B = 3'-1" x 19'-3 1/4"         = 59.42
AREA C = 12'-8" x 25'-2 1/4"       = 319.04
AREA D = 2'-7" x 5'-3"                  = 13.56
TOTAL                                        = 508.46 SF

AREA "B"

A
R

EA
 "

A
"

AREA "C"

APT.B

AREA "A"

AREA "C"

AREA "B"

A
R

EA
 "

D
"

CONTROLLED INSPECTIONS
ALL MATERIALS DESIGNATED FOR "CONTROLLED INSPECTION" SHALL BE INSPECTED
AND / OR TESTED TO VERIFY COMPLIANCE WITH CODE REQUIREMENTS, UNLESS
OTHERWISE SPECIFICALLY PROVIDED BY CODE PROVISIONS. ALL REQUIRED
INSPECTIONS AND TESTS OF MATERIAL SHALL BE MADE AND / OR WITNESSED BY OR
UNDER THE DIRECT SUPERVISION OF AN ARCHITECT OR ENGINEER RETAINED BY OR
ON BEHALF OF THE OWNER OR LESSEE.

STRUCTURAL STEEL-WELDING BC 1704.3.1 

STRUCTURAL COLD-FORMED STEEL

CONCRETE - CAST - IN - PLACE

CONCRETE TEST CYLINDERS, TR-2

BC 1704.3.4

BC 1704.4

BC 1905.6

CONCRETE DESIGN MIX, TR-3 BC 1905.3

MASONRY BC 1704.5

UNDERPINNING BC 1704.9.1

STRUCTURAL SAFETY - STRUCTURAL STABILITY BC. 1704.19

SITE STORM DRAINAGE DISP.& DETEN. SYS. INSTALLATION BC 1704.20

FIRESTOP, DRAFTSTOP, AND FIREBLOCK SYSTEMS BC 1740.25

STRUCTURAL STEEL-ERECTION & BOLTING BC 1704.3.2, BC 1704.3.3 

REQUIRED SPECIAL INSPECTIONS

SPRINKLER SYSTEMS BC 1704.21

HEATING SYSTEMS BC 1704.23

SEISMIC ISOLATION SYSTEMS BC 1707.8

FOOTING AND FOUNDATION BC 109.3.1

FIRE-RESISTANCE RATED CONSTRUCTION BC.109.3.4

ENERGY CODE COMPLIANCE INSPECTIONS BC. 109.3.5

REQUIRED PROGRESS INSPECTIONS

WORK TYPES TO BE FILED SEPARATELY

WORK TYPE
SEPARATE

APPLICATION
SUBSEQUENT

FILING
BPP

SPRINKLERS

FIRE ALARM

MECHANICAL

PLUMBING

FOUNDATIONS

SIDEWALK SHED & FENCE

STRUCTURAL

FIRE ALARM TEST BC 907, BC 1704.13

EXTERIOR INSULATION FINISH SYSTEMS (EIFS) BC 1704.12

MECHANICAL SYSTEMS BC 1704.15

EXCAVATION, SHEETING, SHORING AND BRACING BC 1704.19, BC 3304.4.1
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CARBON MONOXIDE DETECTORS
908.7.1.1
AFFECTED DWELLING UNITS. CARBON MONOXIDE
ALARMS OR DETECTORS SHALL BE REQUIRED WITHIN
THE FOLLOWING DWELLING UNITS:
1. UNITS ON THE SAME STORY WHERE CARBON
MONOXIDEPRODUCING EQUIPMENT OR ENCLOSED
PARKING IS LOCATED.
2. UNITS ON THE STORIES ABOVE AND BELOW THE
FLOOR WHERE CARBON MONOXIDE-PRODUCING
EQUIPMENT OR ENCLOSED PARKING IS LOCATED.
3. UNITS IN A BUILDING CONTAINING A CARBON
MONOXIDEPRODUCING FURNACE, BOILER, OR WATER
HEATER AS PART OF A CENTRAL SYSTEM.
4. UNITS IN A BUILDING SERVED BY A CARBON
MONOXIDEPRODUCING FURNACE, BOILER, OR WATER
HEATER AS PART OF A CENTRAL SYSTEM THAT IS
LOCATED IN AN ADJOINING OR
ATTACHED BUILDING.

908.7.1.1.1
REQUIRED LOCATIONS WITHIN DWELLING UNITS.
CARBON MONOXIDE ALARMS OR DETECTORS SHALL
BE LOCATED WITHIN DWELLING UNITS AS FOLLOWS:
1. OUTSIDE OF ANY ROOM USED FOR SLEEPING
PURPOSES, WITHIN 15 FEET (4572 MM) OF THE
ENTRANCE TO SUCH ROOM.
2. IN ANY ROOM USED FOR SLEEPING PURPOSES.
3. ON ANY STORY WITHIN A DWELLING UNIT,
INCLUDING BELOW-GRADE STORIES AND PENTHOUSES
OF ANY AREA, BUT NOT INCLUDING CRAWL SPACES
AND UNINHABITABLE ATTICS.

SMOKE ALARMS
S. 907.2.10. 1
SMOKE ALARMS SHALL BE INSTALLED AND
MAINTAINED IN GROUPS R-2, R-3 REGARDLESS OF
OCCUPANT LOAD AT ALL OF THE FOLLOWING
LOCATIONS WITHIN A DWELLING UNIT:
1. ON THE CEILING OR WALL OUTSIDE OF EACH ROOM
USED FOR SLEEPING PURPOSES
WITHIN 15 FEET (4572 MM) FROM THE DOOR TO
SUCH ROOM.
2. IN EACH ROOM USED FOR SLEEPING PURPOSES.
3. IN EACH STORY WITHIN A DWELLING UNIT,
INCLUDING BELOW-GRADE STORIES AND PENTHOUSES
OF ANY AREA, BUT NOT INCLUDING CRAWL SPACES
AND UNINHABITABLE ATTICS. IN DWELLINGS OR
DWELLING UNITS WITH SPLIT LEVELS AND WITHOUT
AN INTERVENING DOOR BETWEEN THE ADJACENT
LEVELS, A SMOKE ALARM INSTALLED ON THE UPPER
LEVEL SHALL SUFFICE FOR THE ADJACENT LOWER
LEVEL PROVIDED THAT THE LOWER LEVEL IS LESS
THAN ONE FULL STORY BELOW THE UPPER LEVEL.

S. 907.2.10. 3
SMOKE ALARMS SHALL BE INTERCONNECTED IN SUCH
MANNER THAT THE ACTIVATION OF ONE ALARM WILL
ACTIVATE ALL OF THE ALARMS IN DWELLING UNIT.

S.1107, HANDICAP ACCESSIBILITY
FACILITIES FOR PEOPLE HAVING
PHYSICAL DISABILITIES SHALL
COMPLY WITH APPENDIX "P" OF THE
2008 NYC BUILDING CODE AND
A117.1-2003 MODIFIED BY LL58/87
(SEE N-002 FOR DETAILS AND
SPECIFICATIONS)
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S.1107, HANDICAP ACCESSIBILITY
FACILITIES FOR PEOPLE HAVING
PHYSICAL DISABILITIES SHALL
COMPLY WITH APPENDIX "P" OF THE
2008 NYC BUILDING CODE AND
A117.1-2003 MODIFIED BY LL58/87
(SEE N-002 FOR DETAILS AND
SPECIFICATIONS)
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WINDOW # WINDOW SIZE
(w x h)

DUAL GLAZED, LOW E WITH ARGON6'-0" x 5'-0"

COMMENTS TYPE

5'-0" x 5'-0"

SHGC
VALUE

SLIDING PATIO DOOR, CLEAR GLAZING

DUAL GLAZED, LOW E WITH ARGON

U-FACTOR

0.34

0.34

0.28

0.28

01

02

DUAL GLAZED, LOW E WITH ARGON5'-0" x 6'-10"

(2) DOUBLE HUNGS, CLEAR GLAZING

0.34 0.2803

6'-0" x 6'-10" SLIDING PATIO DOOR, CLEAR GLAZINGDUAL GLAZED, LOW E WITH ARGON04

(3) DOUBLE HUNGS, CLEAR GLAZING

0.34 0.28

0.34 0.28
05 4'-0" x 5'-0" RECTANGULAR CLAD FIXED PICTURE

WINDOW BY PELLA. CLEAR GLAZING

DUAL GLAZED, LOW E WITH ARGON
INT GLASS THICKNESS = 5mm,
EXT GLASS THICKNESS = 13.6mm SGP

METAL STUD AND
BRICK WALL

(SEE STRUCTURAL
PLANS FOR DETAILS)

METAL STUD AND
BRICK WALL

(SEE STRUCTURAL
PLANS FOR DETAILS)

METAL STUD AND
BRICK WALL

(SEE STRUCTURAL
PLANS FOR DETAILS)

4
'-4

"

1
0

'-0
"

3
'-4

"

5
'-1

0
"

R-13 BATT
INSULATION

METAL STUD WALL
(SEE STRUCTURAL PLANS

FOR DETAILS)
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BRICK SHELF

VENEER
BRICK

WINDOW

SEALANT

AIRSPACE
3/4"

FOR BRICK

BRICK VENEER WITH FLASHING & WEEP
HOLES JOINT TO CONCRETE MASONRY
UNIT WALL

John Wiley & Sons, Inc. New York, NY
Architectural GRAPHIC Standards CD-ROM

Copyright 2000

VENEER (TYP.)

TRUSS OR LADDER-TYPE
HORIZONTAL JOINT
REINFORCEMENT

PROVIDE VERTICAL
REINF.

GROUTED CELL AT
RE-BARS (TYPICAL ALL
EXTERIOR WALLS)

2
 1

/
2
"

tread

1 1/4" l's

1" nosing

1" nosing

ri
se

r

newel post
4" square

2
'-6

" 
m

in
. 
- 2

'-1
0
" 

m
ax

. 
to

 t
op

 h
.r

.

1 1/2" THICK
CONC. TREADS,
CONC.FILL W/
NON-SKID
SURFACE
AGGREGATE AND
1" X 1" - 16/16
W.W.M.

CAST METAL
NOSING (SEE
DETAIL)

12 GA. STEEL
TREADS AND RISERS

CHANNEL
STRINGER (10"
JR. MIN.)

WALL HANDRAILS TO EXTEND
1'-0" PAST LAST TREAD AT
TOP AND BOTTOM OF ALL
STEPS

2 1/2" THICK CONC, PLATFORMS
AND LANDINGS, CONC. FILL W/
NON-SKID SURFACE AGGREGATE
AND 1" X 1" - 16/16 W.W.M.

PLATFORMS AND LANDINGS -
12 GA. STEEL, USE L'S OT T'S
FOR STIFENERS AS REQUIRED

CHANNEL FRAMING, FRAME TO
STEEL, SUSPEND IF REQUIRED

2 LAYERS OF 1/2" THICK TYPE "X"
G.W.B. BELOW STAIRS, PLATFORMS AND
LANDINGS PROVIDE METAL FURRING
CHANNELS AT STAIRS AND SUSPENDED
G.W.B. CEILING AT LANDINGS AND
PLATFORMS

2 HR FIRE SEPARATION FOR FLOOR & CEILING
UL #D502

1 HR FIRE SEPARATION FOR FLOOR & CEILING
UL #D502

WOOD FLOOR JOIST-STUD WALL CONNECTION AT PARAPET
LEVEL WITH FIRESTOPPING & FIREPROOFING

6
"

1
'-0

"

M
IN

.

6"

RUNNER TRUCKS @
TOP & BOTTOM

24 GAUGE 36"
x 48" STEEL
SHEET

STAIRCASE MASONRY WALL EQUIVALENT

CONCRETE

PERFORATED PIPE

CONCRETE FOOTING

GRAVEL BED

FILLER
COMPRESSIBLE

FLOOR SLAB

WITH REINFORCING

AND PARGING
DAMPPROOFING

TYPE S MORTAR

BACKFILL
FREE DRAINING

WINDOW WELL

BASEMENT WINDOW

SOLID GROUT FILL

FOUNDATION WALL
POURED CONCRETE

INSTALL METAL
GRID ON TOP

WINDOW WELL DETAIL

BATT INSULATION
(SEE BUILDING SECTIONS
FOR R VALUES)

1 12" MTL FURRING CHANNEL @16 O.C.

2 LAYER OF 58" TYPE "X" GYP.
BOARD

BASE FLASHING

ABOVE WINDOWS AND BETWEEN
FLOORS INSTALL FLASHING &
WEEPHOLES @ ALTERNATE
COURSE, STAGERED @ 48" O.C.

VERT. REINF.

ROOFING NOTE:
MFG. G.A.F. BUILDING MATERIALS GROUP. TRADE
NAME G.A.F. MINERAL - SHIELD. SPEC. No. 403
GN BUILT - UP ROOF COVERING ASSEMBLY, M.E.A.
No.105-80 M. G.A.F. MINERAL GLASS ROOFING
MEMBRANE
FOR BASE USE 5/8" CEMENT BONDED PARTICLE
BOARD BY VERSAROC MEA# 455-04M

BATT INSULATION
(SEE BUILDING SECTIONS
FOR R VALUES)

2 LAYER OF 58" TYPE "X" GYP.
BOARD

1 12" MTL FURRING CHANNEL @16 O.C.

BATT INSULATION
(SEE BUILDING SECTIONS
FOR R VALUES)

2 LAYER OF 58" TYPE "X" GYP.
BOARD

1 12" MTL FURRING CHANNEL @16 O.C.

BATT INSULATION
(SEE BUILDING SECTIONS

FOR R VALUES)

1 12" MTL FURRING
CHANNEL @16 O.C.

2 LAYER OF 58" TYPE "X" GYP.
BOARD

IN CASE OF DUCTS PENETRATING THE
FLOOR, INSTALL FIRE DAMPERS

IN CASE OF DUCTS PENETRATING THE
FLOOR, INSTALL FIRE DAMPERS

3 LAYERS OF'
5
8" TYPE X GYPSUM BOARD

HSS COLUMN
(SEE STRUCTURAL PLANS
FOR SIZE)

GALV. OR STAINLESS
STEEL COVER
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ENERGY CONSERVATION NOTES:
BUILDING TO COMPLY WITH 2007 NEW YORK ENERGY CONSERVATION CONSTRUCTION CODE, ARCHITECTURAL
PLANS & COMPLIANCE-REPORT CERTIFICATE FROM COMcheck software Version 3.5.1 or 3.7.0.
ALL DISCREPANCIES SHALL BE REPORTED IN WRITING TO THE ARCHITECT IN CHARGE.

BUILDING ENVELOPE REQUIREMENTS:
1. ALL JOINTS AND PENETRATIONS IN THE BUILDING ENVELOPE THAT ARE POTENTIAL SOURCES OF AIR LEAKAGE
MUST BE CAULKED, GASKETED, OR COVERED WITH A MOISTURE VAPOR-PERMEABLE WRAPPING MATERIAL.

2. RECESSED LIGHTING FIXTURES MUST BE GASKETED AND IC RATED; I.E., RATED FOR DIRECT CONTACT WITH
INSULATION.

3. THE FOLLOWING AREAS MUST BE SEALED:
 - EXTERIOR JOINTS AROUND WINDOW AND DOOR FRAMES
 - BETWEEN WALL SOLE PLATES, FLOORS, AND EXTERIOR-WALL PANELS
 - OPENINGS FOR PLUMBING, ELECTRICITY, AND REFRIGERANT AND GAS LINES IN EXTERIOR WALLS, FLOORS, AND
   ROOFS
 - OPENINGS IN ATTIC FLOORS (SUCH AS WHERE CEILING PANELS MEET INTERIOR AND EXTERIOR WALLS AND
   MASONRY FIREPLACES)
 - SERVICE AND ACCESS DOORS OR HATCHES
 - ALL OTHER SIMILAR OPENINGS IN THE BUILDING ENVELOPE.

4. FALLOW ARCHITECTURAL PLANS FOR INSULATION R-VALUES AND GLAZING SHGC & U-FACTORS.

5. EXCEPT AS NOTED BELOW, VAPOR RETARDERS MUST BE INSTALLED IN ALL NONVENTED FRAMED AREAS IN
CEILINGS, WALLS, AND FLOORS. THE VAPOR RETARDER MUST HAVE A PERM RATING OF 1.0 OR LESS AND MUST
BE INSTALLED ON THE WARM-IN-WINTER SIDE OF THE INSULATION (BETWEEN THE INSULATION AND CONDITIONED
SPACE).

EXCEPTION : VAPOR RETARDERS ARE NOT REQUIRED WHERE
                       MOISTURE OR ITS FREEZING WILL NOT DAMAGE
                       MATERIALS.

6. FIELD CERTIFICATION OF INSTALLED COMPONENTS IS REQUIRED AND CAN BE PROVIDED THROUGH PRODUCT
LABELS PRINTED ON DIFFERENT MATERIALS.

BUILDING MECHANICAL REQUIREMENTS:
1. ALL EQUIPMENT AND SYSTEMS MUST BE SIZED TO BE NO GREATER THAN PROPOSED ON MECHANICAL PLANS.

2. EACH HEATING OR COOLING SYSTEM SERVING A SINGLE ZONE MUST HAVE ITS OWN TEMPERATURE CONTROL
DEVICE.

3. THERMOSTATS CONTROLLING BOTH HEATING AND COOLING MUST BE CAPABLE OF HAVING A 5 DEG. F
DEADBAND. OR RANGE OF TEMPERATURE WHERE NO HEATING OR COOLING IS AVAILABLE.

4. THE SYSTEM MUST SUPPLY OUTSIDE VENTILATION AIR AS REQUIRED BY CHAPTER 4 OF THE INTERNATIONAL
MECHANICAL CODE. IF THE VENTILATION SYSTEM IS DESIGNED TO SUPPLY OUTDOOR AIR QUANTITIES EXCEEDING
MINIMUM REQUIRED LEVELS, THE SYSTEM MUST BE CAPABLE OF REDUCING OUTDOOR-AIR FLOW THE THE
MINIMUM REQUIRED LEVELS. SEE MECHANICAL PLANS.

5. OUTDOOR-AIR SUPPLY SYSTEMS WITH DESIGN AIR FLOW RATES GREATER THAN 3000 CU FT PER MINUTE OF
OUTDOOR AIR AND ALL EXHAUST SYSTEMS MUST HAVE DAMPERS THAT AUTOMATICALLY CLOSE WHILE THE
EQUIPMENT IS NOT OPERATING.

6. SUPPLY AND RETURN AIR DUCTS FOR CONDITIONED AIR, LOCATED IN UNCONDITIONED SPACE MUST BE
INSULATED WITH A MINIMUM OF R-5.

7. SUPPLY AND RETURN AIR DUCTS AND PLENUMS MUST BE INSULATED TO A MIN. OF R-8 WHEN LOCATED
OUTSIDE THE BUILDING ENVELOPE.

8. ALL JOINTS, LONGITUDINAL AND TRANSVERSE SEAMS AND CONNECTIONS IN DUCTWORK MUST BE SECURELY
SEALED USING WELDMENTS, MECHANICAL FASTENERS WITH SEALS OR GASKETS OR MASTICS, MESH AND
MASTIC SEALING SYSTEMS OR TAPES. TAPES AND MASTICS MUST BE LISTED AND LABELED IN ACCORDANCE
WITH UL 181A OR UL 181B.

9. DUCTS MUST BE CONNECTED TO FANS AND OTHER AIR DISTRIBUTION EQUIPMENT, INCLUDING MULTI-ZONE
TERMINAL UNITS, USING MECHANICAL FASTENERS WITH SEALS, MASTICS OR GASKETS.

10. EACH SUPPLY AIR OUTLET OR DIFFUSER AND EACH ZONE TERMINAL DEVICE (SUCH AS VAV OR MIXING BOXES)
MUST HAVE ITS OWN BALANCING DEVICE. ACCEPTABLE BALANCING DEVICES INCLUDE ADJUSTABLE DAMPERS
LOCATED WITHIN THE DUCTWORK, TERMINAL DEVICES OR SUPPLY AIR DIFFUSER.

11. ALL PIPES SERVING SPACE CONDITIONING SYSTEMS MUST BE INSULATED TO THE FOLLOWING LEVELS:

12. UPON PURCHASE OF MECHANICAL EQUIPMENT, THE OWNER SHALL BE PROVIDED WITH OPERATION AND
MAINTENANCE DOCUMENTATION THAT PROVIDES THE FOLLOWING INFORMATION:

- EQUIPMENT INPUT AND OUTPUT CAPACITY AND REQUIRED MAINTENANCE ACTIONS.
- EQUIPMENT OPERATION AN MAINTENANCE MANUALS.
- HVAC SYSTEM CONTROL MAINTENANCE AND CALIBRATION INFORMATION, INCLUDING WIRING DIAGRAMS,

SCHEMATICS, AND CONTROL
           SEQUENCE DESCRIPTIONS. DESIRED OR FIELD DETERMINED SET POINTS MUST BE PERMANENTLY
RECORDED ON CONTROL DRAWINGS,
           AT CONTROL DEVICES, OR, FOR DIGITAL CONTROL SYSTEMS, IN PROGRAMMING COMMENTS.

- A NARRATIVE OF HOW EACH SYSTEM IS INTENDED TO OPERATE.

PIPE DIAMETER
FLUID

HOT WATER

STEAM

<=
1.5"

> 1.5"

2.0"

3.0"

1.0"

1.5"

CHILED WATER, BRINE, REFRIGERANT 1.5"1.0"

GENERAL NOTES
1. THE CONTRACTOR SHALL BE RESPONSIBLE TO FAMILIARIZE HIMSELF THOROUGHLY WITH ALL
DRAWINGS, SPECIFICATIONS, FIELD CONDITIONS AND OTHER REQUIREMENTS OF THIS PROJECT
AND SHALL REPORT ANY DISCREPANCIES TO THE ARCHITECT.

2. THE DRAWINGS REFLECT CONDITIONS REASONABLY INTERPRETED FROM THE EXISTING V1SIBLE
CONDITIONS OR FROM DRAWINGS OR INFORMAT10N FURNISHED BY THE OWNER BUT CANNOT BE
GUARANTEED BY  THE ARCHITECT.

3. ALL CONSTRUCTION SHALL COMPLY WITH STATE AND OTHER LOCAL BUILDING CODES AND
REGULATIONS AND THE BEST TRADE PRACTICES.

4. THE CONTRACTOR SHALL PROVIDE SUCH LABOR, MATERIALS AND EQUIPMENT AS REQUIRED
FOR THE TIMELY COMPLETI0N OF HIS WORK, AND TO COMPLETE THE PROJECT AS SHOWN.

5. MINOR DETAILS NOT USUALLY SHOWN OR SPECIFIED, BUT NECESSARY FOR THE PROPER
CONSTRUCTION, INSTALLATION OR OPERATION OR ANY PART OF THE WORK AS DETERMINED BY
THE ARCHITECT SHALL BE INCLUDED IN THE WORK AS IF IT WERE SPECIFIED OR  INDICATED IN THE
DRAWINGS.

6. ALL MATERIALS SHALL BE INSTALLED PROPERLY, FOR THE USE INTENDED, IN ACCORDANCE
WITH THE MANUFACTURER'S WRITTEN INSTRUCTIONS AND TO THE HIGHEST STANDARDS OF THE
TRADE.

7. THE CONTRACTOR SHALL FILE fOR ALL PERMITS CONTROLLED INSPECTIONS, INSPECTIONS AND
SIGN-OFFS, PAY ALL RELATED FEES AND PRESENT COPIES OF APPROVALS FOR FINAL ACCEPTANCE
BY THE OWNER INCLUDING FINAL CERTIFICATE OF OCCUPANCY.

8. THE DRAWINGS ARE NOT TO BE SCALED, ONLY DIMENSIONS ARE TO BE USED. ALL
DIMENSIONAL DISCREPANCIES SHALL BE CALLED TO THE ARCHITECT'S ATTENTION. All DIMENSIONS
SHALL BE VERIFIED BEFORE STARTING WORK BY THE RESPECTIVE SUBCONTRACTOR, WHO SHALL
BE HELD RESPONSIBLE FOR HIS PHASE OF THE WORK. VERIFIED EXISTING FRAMING, REVIEW WITH
ARCHITECT ALL EXPOSED CONDITIONS WHERE NEW CONSTRUCTION IS SUPPORTED BY EXISTING
CONSTRUCTION.

9. ALL CONSTRUCTION, DIMENSIONS AND DETAILS SHALL CONCUR WITH AND BE DETERMINED
FROM THESE DRAWINGS AND REVISED DRAWINGS OR SKETCHES ISSUED BY THE ARCHITECT ONLY.

10. DIMENSI0NS ON PLAN SHOWN AS PLUS OR MINUS (+,-) ARE TO BE CLARIFIED IN THE FIELD
AND DISCREPANCIES OF GREATER THAN 2" ARE TO REPORTED TO THE ARCHITECT.

11. ALL MATERIALS, ASSEMBLIES, FORMS AND METHODS OF CONSTRUCTION AND SERVICE
      EQUIPMENT SHALL MEET WITH THE FOLLOWING REQUIREMENTS:
    A. SHALL BE ACCEPTABLE PRIOR TO THE EFFECTIVE DATE OR THE N.Y.C. BUILDING CODE OR.
    B. SHALL BE ACCEPTED FOR USE UNDER THE PRESCRIBED CODE TEST METHOD BY
        COMMISSIONER OR.
    C. HAVE BOARD OF STANDARDS AND APPEALS APPROVAL.

12. THE CONTRACTOR SHALL BE RESPONSIBLE FOR ALL TEMPORARY SERVICES AND UTILITIES
DURING THE CONSTRUCTION PERIOD, AND SHALL PAY ALL COST INVOLVED.

13. THE CONTRACTOR SHALL CARRY BUILDER'S RISK INSURANCE WITH BROAD FORM EXTENDED
COVERAGE COVERING THE VALUE OF HIS COMPLETED WORK.

14. THE CONTRACTOR SHALL BE RESPONSIBLE FOR TEMPORARY PROTECTION, SECURITY AND
SAFETY OF THE SITE DURING CONSTRUCTION.

15. THE CONTRACTOR SHALL BE RESPONSIBLE FOR ADEQUATELY BRACING AND PROTECTING ALL
WORK DURING CONSTRUCTION AGAINST DAMAGE BREAKAGE, COLLAPSE, DISTORTION AND
MISALIGNMENT ACCORDING TO APPLICABLE CODE STANDARDS AND GOOD PRACTICE.

16. THE CONTRACTOR SHALL PROVIDE A REFUSE CONTAINER AT THE SITE AND SHALL CLEAN UP
HIS DEBRIS AT THE TIME OF COMPLETION OF EACH WORK DAY.

17. ALL CONSTRUCTI0N SHALL BE AS PER PLANS AND SPECIFICATIONS UNLESS OTHERWISE
AGREED IN WRITING BY THE OWNER.

18. NO CHANGES ARE TO BE MADE WITHOUT THE CONSULTATION AND APPROVAL BY THE
ARCHITECT.

19. ARCHITECT HAS NOT BEEN RETAINED TO SUPERVISE ANY CONSTRUCTION OR INSTALLATION OF
ANY EQUIPMENT AT BUILDING SITE.

20. CONTRACTOR SHALL BE RESPONSIBLE TO THE OWNER FOR ALL ACTS AND OMISSIONS OF HIS
EMPLOYEES, AND ALL SUB-CONTRACTORS, THEIR AGENTS AND EMPLOYEES AND ALL OTHER
PERSONS PERFORMING ANY OF THE WORK TO BE DONE.

21. IT IS THE INTENTION OF THIS CONTRACT TO COMPLETELY FINISH AND READY FOR OCCUPANCY
THIS BUILDING IN ACCORDANCE WITH THE CONTRACT DOCUMENTS AND ALL REQUIREMENTS OF
LAWS. . ALTHOUGH NECESSARY WORK MAY NOT BE ITEMIZED IN THE DRAWINGS THE
CONTRACTOR SHALL FAMILIARIZE HIMSELF WITH THE EXISTING CONDITIONS AND INCLUDE ALL
WORK SPECIFIED OF IMPLIED FOR THE COMPLETE REPAIR OF THIS BUILDING.

EARTHQUAKE LOADS

1614.1 SCOPE. EVERY STRUCTURE, AND PORTION THEREOF, SHALL AT A
MINIMUM, BE DESIGNED AND CONSTRUCTED TO RESIST THE EFFECTS OF
EARTHQUAKE MOTIONS AND ASSIGNED A SEISMIC DESIGN CATEGORY AS
SET FORTH IN SECTION 1616.3.

EXCEPTIONS:

1. STRUCTURES DESIGNED IN ACCORDANCE WITH THE PROVISIONS
OF SECTIONS 9.1 THROUGH 9.6, 9.13 AND 9.14 OF ASCE 7
SHALL BE PERMITTED.
2. ONE- AND TWO-FAMILY DWELLINGS NOT MORE THAN THREE
STORIES IN HEIGHT ARE EXEMPT FROM THE REQUIREMENTS OF
SECTIONS 1613 THROUGH 1622.
3. THE SEISMIC-FORCE-RESISTING SYSTEM OF WOOD FRAME
BUILDINGS THAT CONFORM TO THE PROVISIONS OF SECTION
2308 ARE NOT REQUIRED TO BE ANALYZED AS SPECIFIED IN
SECTION 1616.1.
4. AGRICULTURAL STORAGE STRUCTURES INTENDED ONLY FOR INCIDENTAL
HUMAN OCCUPANCY ARE EXEMPT FROM THE
REQUIREMENTS OF SECTIONS 1613 THROUGH 1623.

1614.4 QUALITY ASSURANCE. A QUALITY ASSURANCE PLAN SHALL BE
PROVIDED WHERE REQUIRED BY CHAPTER 17.

1614.5 SEISMIC AND WIND. WHEN THE CODE-PRESCRIBED WIND
DESIGN PRODUCES GREATER EFFECTS, THE WIND DESIGN SHALL GOVERN,
BUT DETAILING REQUIREMENTS AND LIMITATIONS PRESCRIBED IN THIS
AND REFERENCED SECTIONS SHALL BE FOLLOWED.

1" BUILDING SEPARATION IS REQUIRED FOR EACH 50'-0" OF BUILDING HEIGHT AS PER TPPN 2/96

CONSTRUCTION NOTES
1. PROVIDE FLASHING AT HEADS AND SILLS OF ALL WINDOWS AND EXTERIOR DOOR OPENINGS.

2. STEEL LINTELS OVER 4'-0" SUPPORTING MASONRY SHALL BE FIREPROOFED WITH WIRE LATH
AND 1" VERMICULITE PLASTER OR CEMENT PLASTER.

3. PLUMBING FIXTURES: WATER CLOSET - VITREOUS CHINA WITH MAX. 1 3/5 GAL. FLUSH, WITH
AN APPROVED VACUUM BREAKER.  ALL FIXTURES TO MEET WATER SAVING PERFORMANCE
STANDARDS. (L.L. 29-89) FIXTURES TO BE AS SELECTED BY THE OWNER AND/OR CONTRACTOR.

4. ELECTRICAL: ALL WIRING TO COMPLY WITH THE MINIMUM REQUIREMENTS OF THE NEW  YORK
CITY ELECTRICAL CODE.  LOCATION OF ALL OUTLETS, SWITCHES, RECEPTACLES, CEILING LIGHTS,
BELL SYSTEM, AS DIRECTED BY THE OWNER AND/OR CONTRACTOR.

5. HEATING SYSTEM TO BE CAPABLE OF MAINTAINING A MINIMUM TEMPERATURES PER  CHAPTER
13 OF 2008 NYC B.CODE  AND SHALL ALSO MEET THE REQUIREMENTS OF THE NEW YORK STATE
ENERGY CONSERVATION CONSTRUCTION CODE, THE MORE STRINGENT SHALL APPLY.

6. MECHANICAL VENTILATION: BATHROOMS WHICH ARE TO BE MECHANICALLY VENTILATED SHALL
BE PROVIDED WITH AT LEAST 50 C.F.M. EXHAUST. VENT SHAFT TO GO 3'-0" ABOVE ROOF.

7. STAIRS TO HAVE A MAXIMUM RISER HEIGHT OF 7.5", TREAD TO BE A MINIMUM OF 9 1/5" PLUS
NOSING.  THE SUM OF TWO RISERS  PLUS TREAD (EXCLUSIVE OF NOSING)  SHALL BE NOT LESS
THAN 24" NOR MORE THAN 25-1/2".  INTERIOR STAIRS SHALL COMPLY WITH CHAPTER 10 OF
2008 NYC B. CODE.

8. A FINAL SURVEY WILL BE FILED TO COMPLY WITH 2008 NYC B. CODE

9. LOT GRADING TO BE REGULATED AS FOLLOWS: WHEN PITCH OF LOT DOES NOT EXCEED 5% ALL
UNPAVED AREAS TO BE SEEDED.  WHEN PITCH OF LOT EXCEEDS 5%, ALL  UNPAVED AREAS TO BE
SODDED.  THIS GRADING WILL BE DESIGNED SO AS NOT TO RESULT IN PONDING OR UNSTABLE
GRADES IN THE SURROUNDING AREA.

10. INTERIOR FINISHES SHALL CONFORM TO CHAPTER 8 OF 2008 NYC BUILDING CODE.

11. SMOKE DETECTORS TO BE PROVIDED WHERE INDICATED ON PLANS.

HOUSING MAINTENANCE CODE &
MULTIPLE DWELLING NOTES
A. PAINTING - (SEC. 29 M.D.L. AND  ART. 12 H.M.C)
  1. PAINTING OF PUBLIC PARTS AND WITHIN DWELLINGS SHALL COMPLY WITH SEC. D26-12.01
      H.M.C.
  2. PAINTING OF WINDOW FRAMES SHALL COMPLY WITH SEC. D26-12.03 H.M.C.
  3. WALLS OF COURTS AND SHAFTS SHALL BE OF A LIGHT COLORED SURFACE.

B. EXTERMINATION AND RAT PROOFING - (SEC 80 M.D.L. AND ART. 13 H.M.C.)
  1. DWELLINGS SHALL BE SO CONSTRUCTED AS TO BE RAT-PROOF.
  2. PREMISES SHALL BE MAINTAINED AND KEPT FREE OF RODENT AND INSECT INFESTATION.

C. RECEPTACLES FOR AND COLLECTION OF WASTE MATTER - (SEC. 81 M.D.L. AND ART 14 H.M.C.)
  1. PROPER AND SUITABLE CONVENIENCES OR RECEPTACLES SHALL BE PROVIDED FOR
      COLLECTION OF WASTE MATTER.

D. PLUMBING AND DRAINAGE - (SEC. 77 M.D.L. AND ART 16 H.M.C.)
  1. ENTIRE PLUMBING AND DRAINAGE SYSTEM INCLUDING ALL PLUMBING FIXTURES SHALL BE
      PROPERLY MAINTAINED AND KEPT IN GOOD REPAIR AT ALL TIMES.
  2. ALL ROOFS, TERRACES, SHAFTS, COURTS, AREAS AND YARDS SHALL BY PROPERLY GRADED
      AND DRAINED (SEE SITE PLAN)

E. HEAT AND HOT WATER - (SEC. 79 M.D.L. AND ART. 17 H.M.C.)
  1. YEARLY INSPECTIONS OF CENTRAL HEATING PLANTS SHALL BE MADE BY A QUALIFIED PERSON.
  2. MINIMUM TEMPERATURES FOR HEATING AND HOT WATER SHALL BE MAINTAINED.

F. GAS METERS AND GAS APPLIANCES - (SEC. 64 M.D.L. AND ART. 18 H.M.C.)
  1. GAS METERS SHALL COMPLY WITH SEC. 64  M.D.L.
  2. GAS APPLIANCES SHALL, IN ADDITION TO THESE SECTIONS, COMPLY WITH THE BOARD OF
      STANDARDS AND APPEALS.
  3. YEARLY INSPECTION OF GAS APPLIANCES BY QUALIFIED PERSON SHALL BE MADE IN "OLD LAW
      TENEMENTS" OR "ROOMING UNITS".

G. ARTIFICIAL LIGHTING AND ENTRANCE DOORS - (SEC. 26 & 35 M.D.L. AND ART.19 H.M.C.)
   1. PROPER ELECTRIC LIGHTING AND EQUIPMENT SHALL BE PROVIDED AND MAINTAINED WITHIN
       ALL DWELLINGS.
   2. PROPER ELECTRIC LIGHTS SHALL BE INSTALLED AND MAINTAINED AT OR NEAR  THE OUTSIDE
       OF FRONT ENTRANCE WAY AND MIN. OR 50 WATTS INCANDESCENT ILLUMINATION OR
       EQUIVALENT
       AND MIN. OR 40 WATTS IN YARDS AND COURTS AND SHALL BE KEPT BURNING FROM
       SUNSET EACH
       DAY TO SUNRISE ON THE DAY FOLLOWING.
   3. MAIN ENTRANCE AND VESTIBULE DOORS SHALL HAVE NOT LESS THAN FIVE (5)SQ.FT. OF
       GLAZED SURFACE.

H. ENTRANCE DOORS - (SEC. 50-A.M.D.L. AND ART. 20 H.M.C.)
   1. BLDG. ENTRANCES AND ALL OTHER EXTERIOR ENTRANCES SHALL BE EQUIPPED WITH
       APPROVED TYPE AUTOMATIC SELF-CLOSING AND SELF-LOCKING DOORS.
   2. ENTRANCE DOORS TO EACH DWELLING UNIT SHALL HAVE KEY LOCK WITH AT LEAST ONE KEY
       TO BE PROVIDED BY OWNER, HEAVY DUTY LATCH SET WITH DEAD BOLT, THUMB TURN
       INSIDE AND DOOR  CHAIN GUARD, STC 35.

J. PEEP HOLES - (SEC. 51-A.M.D.L. AND ART. 20 H.M.C.)
   1. PEEPHOLES SHALL BE PROVIDED IN ENTRANCE DOORS OR EACH DWELLING UNIT, LOCATED AS
       PRESCRIBED BY THE DEPARTMENT.

K. BELLS AND MAIL SERVICE - (SEC. 57 M.D.L. AND ART. 21 H.M.C.)
   1. BELL OR BUZZER SYSTEM SHALL BE APPROVED TYPE AND SHALL BE KEPT IN ORDER.
   2. PROVIDE AND MAINTAIN APPROVED TYPE MAIL RECEPTACLES AND DIRECTORIES OF PERSONS
       LIVING
       IN THE DWELLING AS PROVIDED BY FEDERAL LAW AND AS PER REGULATIONS OF THE POST
       OFFICE DEPARTMENT.
L. LIGHTING AND VENTILATION - (SEC. 30 M.D.L. AND ART. 30 H.M.C.)
   1. WINDOWS IN ALL ROOMS, EXCEPT BATHROOM AND KITCHENETTES, SHALL BE AT
      LEAST ONE-TENTH THE AREA OF THE ROOM AND BE AT LEAST 12 SQ.FT. IN    AREA

M. WATER CLOSET AND BATH ACCOMMODATIONS - (SEC. 76 M.D.L. AND ART.31   H.M.C.)
   1. FLOORS SHALL  BE CERAMIC TILE WITH 6" BASE.
   2. WALLS AND FLOORS IN WATER CLOSET COMPARTMENT, BATHROOMS AND LAVATORIES
      SHALL COMPLY WITH REQUIREMENTS OF THESE SECTIONS.
   3. EVERY WATER CLOSET COMPARTMENT, BATHROOM AND LAVATORY SHALL
      HAVE A WINDOW OF AT LEAST 3 SQ.FT. IN AREA AND ONE HALF THE AREA       SHALL OPEN.
   4. IN LIEU OF A WINDOW, MECHANICAL VENTILATION MAY BE INSTALLED WHICH
      WILL PROVIDE AT LEAST FOUR CHANGES OF AIR PER HR. OR A MIN. OF 50 CFM
      OF EXHAUST FOR EACH SUCH WATER CLOSET COMPARTMENT, BATHROOM OR
      LAVATORY AND SHALL BE PROVIDED WITH APPROVED TYPE REGISTER WITH FUSIBLE LINK
      DAMPER B.S.& A. CAL. # 678.41-SM.

O. KITCHENS AND KITCHENETTES - (SEC. 33 M.D.L. AND ART. 32 H.M.C.)
   1. EVERY KITCHEN AND KITCHENETTE SHALL BE PROVIDED WITH FACILITIES FOR COOKING AND
       SHALL BE EQUIPPED FOR ARTIFICIAL LIGHTING.
   2. EVERY KITCHEN AND KITCHENETTE SHALL BE PROVIDED WITH A SINK HAVING A MIN. 2"
       WASTE AND TRAP.
   3. LIGHTING AND VENTILATION OF KITCHENS SHALL BE AS PROVIDED UNDER SEC.30 M.D.L. AND
       ART. 30 H.M.C.
   4. CEILING AND WALLS, EXCLUSIVE OF DOORS, OF ALL KITCHENETTES SHALL BE FIRE RETARDED
       WITH MATERIALS HAVING A ONE HR. FIRE RATING OR IN LIEU THEREOF SHALL BE EQUIPPED
       WITH A SPRINKLER.
   5. KITCHENETTES SHALL BE PROVIDED WITH A WINDOW AT LEAST ONE FT. WIDE 3 SQ. FT.. IN
       AREA AND BE AT LEAST 10% OF THE FL. AREA IN LIEU OF WINDOW MECHANICAL
       VENTILATION MAY BE  INSTALLED WHICH WILL PROVIDE. AT LEAST 6 CHANGES OF AIR PER
       HOUR.
   6. ALL COMBUSTIBLE MATERIALS IMMEDIATELY UNDERNEATH AND WITHIN ONE FOOT OF
       COOKING APPARATUS SHALL BE PROPERLY FIRE RETARDED.  A MINIMUM OF TWO FEET
       CLEARANCE SHALL BE
       MAINTAINED ABOVE EXPOSED COOKING SURFACES. COMBUSTIBLE MATERIALS BETWEEN 2
       AND 3 FEET ABOVE EXPOSED COOKING SURFACE SHALL BE FIRE RETARDED.

P. BOILER ROOMS - (SEC. 65 M.D.L.)
   1. BOILER ROOMS SHALL COMPLY WITH REQUIREMENTS OF THIS SECTION.

R. SECURITY REQUIREMENTS (604.4)
   1. BLDG. ENTRANCE DOORS AND OTHER EXTERIOR DOORS SHALL BE PROVIDED WITH HEAVY
       DUTY LOCK SETS WITH AUXILIARY LATCH BOLTS TO PREVENT THE LATCH FROM BEING
       MANIPULATED BY OTHER THAN A KEY.
   2. DOORS TO DWELLING UNITS SHALL BE EQUIPPED WITH A HEAVY DUTY LOCKSET; A DEAD
       BOLT WITH  INTERIOR THUMB TURN AND A CHAIN DOOR GUARD.
   3. ALL OPENABLE WINDOWS SHALL BE EQUIPPED WITH SASH LOCKS DESIGNED TO BE
       OPENABLE FROM THE INSIDE ONLY.
   4. BLDGS. CLASSIFIED IN OCCUPANCY GROUP J-2 CONTAINING 8 OR MORE DWELLING UNITS
       SHALL BE PROVIDED WITH AN INTERCOMMUNICATION SYSTEM LOCATED AT THE DOOR GIVING
       ACCESS TO THE MAIN ENTRANCE HALL OR LOBBY.

S. MISCELLANEOUS NOTES:
   1. RADIATORS SHALL NOT OBSTRUCT STAIRS OR PUBLIC HALLS.
   2. ALL F.P.S.C. DOORS AND TRIM SHALL HAVE FIRE RATING AS SPECIFIED ON PLAN OR DOOR
       SCHEDULE.
   3. CARPENTER SHALL PROVIDE RECESS FOR MEDICINE CABINETS IN BATHROOMS AND
       LAVATORIES.
   4. ALL BATHTUBS, RECESSED OR OTHERWISE, SHALL BE PROVIDED WITH SUFFICIENT SHOWER
       CURTAIN RODS.
   5. PROVIDE AND SET WOOD SHELVES AND A 1-1/2" DIAMETER HORIZONTAL WOOD OR METAL
       POLE IN EACH CLOSET. LINEN CLOSETS SHALL HAVE FIVE SHELVES.
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3

BATHROOM CLEAR FLOOR SPACE

4

(ADAPTABLE FOR FUTURE ACCESS)

5

KITCHEN ADAPTABLE CABINETS (ADAPTABLE FOR FUTURE ACCESS)

6

TYPE "B" BATHROOM PLANS (ADAPTABLE FOR FUTURE ACCESS)

1

7

REINFORCEMENT SECTIONS FOR FUTURE GRAB BAR INSTALLATION

    ADAPTABLE DWELLING UNITS: RESIDENTIAL UNITS CONSTRUCTED ON AN ACCESSIBLE ROUTE AND EQUIPPED TO  
    ALLOW CONVERSION, WITH A MINIMUM OF CHANGE, FOR USE BY PEOPLE WITH PHYSICAL DISABILITIES.

A. ADAPTABLE BATHROOMS, KITCHENS AND KITCHENETTES, ADAPTABLE BATHROOMS, KITCHENS AND KITCHENETTES 
    WITHIN ADAPTABLE DWELLING UNITS SHALL BE CONSTRUCTED AND EQUIPPED IN ACCORDANCE WITH REQUIREMENTS 
    SET FORTH IN APPENDIX "P" FOR TYPE "B" APARTMENTS OF THE 2008 NYC BUILDING CODE WITH RESPECT TO THE FOLLOWING:
    - ACCESS DOORWAY OR OPENING 
    - CLEAR FLOOR SPACE 
    - FLOOR SURFACE 
    - BATHROOMS, KITCHEN AND KITCHENETTE FACILITIES AND CONTROLS CAPABLE OF BEING MADE USABLE. 
    - SPACE AND UTILITIES FOR USABLE RANGE, (OR COOK TOP OF OVEN) REFRIGERATOR/FREEZER, (DISHWASHER IF 

B. SUCH ITEMS SHALL INCLUDE WATER CLOSET AND TOILET PAPER DISPENSER, LAVATORY AND REMOVABLE BASE 
      CABINET, MIRRORS, MEDICINE CABINET, BATHTUB AND CONTROLS, BATHTUB AND SHOWER ENCLOSURE, 
      REINFORCED AREAS FOR GRAB BARS, CLEARANCE BETWEEN OPPOSING BASE CABINETS, COUNTER TOPS, 
      APPLIANCES AND WALLS, ADJUSTABLE OR REPLACEABLE SINK AND REMOVABLE BASE CABINET, AS 
      WELL AS STORAGE CABINETS, DRAWERS AND SHELVES.

C. WASHING MACHINES AND CLOTHES DRYERS WITHIN ADAPTABLE DWELLING UNITS, WHERE WASHING MACHINES AND 
    CLOTHES DRYERS ARE LOCATED WITHIN ADAPTABLE DWELLING UNITS, SHALL COMPLY WITH OR BE CAPABLE OF BEING 
    CONVERTED TO THE REQUIREMENTS SET FORTH IN APPENDIX "P" OF THE 2008 NYC BUILDING CODE.

FACILITIES FOR PEOPLE HAVING PHYSICAL DISABILITIES SHAL
COMPLY WITH  APPENFIX "P" OF THE 2008 NYC BUILDING
CODE AND A117.1-2003 MODIFIED BY LL58/87

D. WINDOWS WITHIN TYPE B DWELLING UNITS SHALL HAVE OPERABLE PARTS COPLYING WITH SETION 309 OF ICC A117.1.

GRAB BAR CLEARANCE

FOR FUTURE GRAB BAR INSTALLATION

REINFORCEMENT ELEVATIONS
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CERTIFICATES

108 FROST ST
BROOKLYN N.Y. 11211
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A.B.

07.30.14

ENERGY CODE COMPLIANCE NOTE:
TO THE BEST OF MY KNOWLEDGE, BELIEF AND PROFESSIONAL JUDGMENT, THESE PLANS AND
SPECIFICATIONS ARE IN COMPLIANCE WITH THE 2011 ENERGY CONSERVATION CONSTRUCTION CODE OF
NEW YORK STATE, USING CHAPTER 5

TR8: ENERGY CODE PROGRESS INSPECTIONS
NOTE #1:
IN ACCORDANCE WITH SECTION 109.9 OF 2008 BC AND ECC 104.2.3, WHERE AN INSPECTION OR TEST
FAILS, THE CONSTRUCTION SHALL BE CORRECTED AND MUST BE MADE AVAILABLE FOR REINSPECTION
AND/OR RETESTING BY THE PROGRESS INSPECTOR UNTIL IT COMPLIES.

NOTE #2:
IN ACCORDANCE WITH ARTICLE 116 OF TITLE 28 AND SECTION 109 OF 2008 BC, CONSTRUCTION
SHALL BE SCHEDULED TO ALLOW REQUIRED PROGRESS INSPECTIONS TO TAKE PLACE, AND THAT
ROOFS, CEILINGS, EXTERIOR WALLS, INTERIOR WALLS, FLOORS, FOUNDATIONS, BASEMENTS AND ANY
OTHER CONSTRUCTION SHALL NOT BE COVERED OR ENCLOSED UNTIL REQUIRED PROGRESS INSPECTION
ARE COMPLETED OR THE PROGRESS INSPECTOR INDICATED THAT SUCH COVERING OR ENCLOSURE MAY
PROCEED, AT EACH STAGE OF CONSTRUCTION, AS APPLICABLE.

REQUIRED PROGRESS INSPECTIONS

502.4 Air leakage (Mandatory).

502.4.1 Window and door assemblies. The air leakage of window and
sliding or swinging door assemblies that are part of the building envelope
shall be determined in accordance with AAMA/WDMA/CSA
101/I.S.2/A440, or NFRC 400 by an accredited, independent
laboratory, and labeled and certified by the manufacturer and shall not
exceed 0.3 cfm per square foot (1.5 L/s/m2), and swinging doors no
more than 0.5 cfm per square foot (2.6 L/s/m2).

Exception: Site-constructed windows and doors that are weatherstripped
or sealed in accordance with Section 502.4.3.

502.4.2 Curtain wall, storefront glazing and commercial entrance doors.
Curtain wall, storefront glazing and commercial-glazed swinging entrance
doors and revolving doors shall be tested for air leakage at 1.57 pounds
per square foot (psf) (75 Pa) in accordance with ASTM E 283. For
curtain walls and storefront glazing, the maximum air leakage rate shall
be 0.3 cubic foot per minute per square foot (cfm/ft2) (5.5 m3/h × m2)
of fenestration area. For commercial glazed swinging entrance doors and
revolving doors, the maximum air leakage rate shall be 1.00 cfm/ft2
(18.3 m3/h × m2) of door area when tested in accordance with ASTM E
283.

502.4.3 Continuous air barrier. Except in unheated structures and as
permitted by this section, a continuous air barrier shall be installed;
sealing all seams, openings, and penetrations of the building and shall be
sealed with caulking materials or closed with gasketing systems
compatible with the construction materials and location. Joints and
seams shall be sealed in the same manner or taped or covered with a
moisture vapor-permeable wrapping material. Sealing materials spanning
joints between construction materials shall allow for expansion and
contraction of the construction materials. Such air barrier shall have all
the following characteristics:
1. Continuous throughout the envelope with all joints and seams sealed
and with sealed connections between all transitions in planes and
changes in materials and at all penetrations.
2. Joined and sealed in a flexible manner to the air barrier component of
adjacent assemblies, allowing for the relative movement of these
assemblies and components.
3. Installed in accordance with the manufacturer's instructions and in
such a manner as to achieve the performance requirements.
4. Penetrations of the continuous air barrier shall be made in a way such
that the integrity of the continuous air barrier is maintained.

502.4.3.1 Compliance. Compliance for continuous air barriers may be
demonstrated using any one of the following three methods:
1. Materials. Using individual materials that have an air permeability not
to exceed 0.02 L/s · m2 under a pressure differential of 75 Pa [0.004
cfm/ft2 under a pressure differential of 0.3 in. water (1.57 lb/ft2)]
when tested in accordance with ASTM E 2178.
2. Assemblies. Assemblies of materials and components shall have an
average air leakage not to exceed 0.2 L/s·m2 under a pressure
differential of 75 Pa [0.04 cfm/ft2 under a pressure differential of 0.3
in. water (1.57 lb/ft2)] when tested in accordance with ASTM E 2357 or
ASTM E 1677. In addition these assemblies must meet the requirement
for joints per Section 502.4.3.
3. Building. Testing the completed building and demonstrating that the air
leakage rate of the building envelope does not exceed 2.0 L/s·m2 under
a pressure differential of 75 Pa [0.4 cfm/ft2 at a pressure differential of
0.3 in. water (1.57 psf)] in accordance with ASTM E 779 or an
equivalent approved method.

502.4.4 Outdoor air intakes and exhaust openings. Stair and elevator
shaft vents and other outdoor air intakes and exhaust openings integral
to the building envelope shall be equipped with not less than a Class I
motorized, leakage-rated damper with a maximum leakage rate of 4 cfm
per square foot (6.8 L/s · m2) at 1.0 inch water gauge (w.g.) (1250 Pa)
when tested in accordance with AMCA 500D.

Exception: Gravity (nonmotorized) dampers are permitted to be used in
buildings less than three stories in height above grade.

502.4.5 Loading dock weatherseals. Cargo doors and loading dock doors
shall be equipped with weatherseals to restrict infiltration when vehicles
are parked in the doorway.

502.4.6 Vestibules. A door that separates conditioned space from the
exterior shall be protected with an enclosed vestibule, with all doors
opening into and out of the vestibule equipped with self-closing devices.
Vestibules shall be designed so that in passing through the vestibule it is
not necessary for the interior and exterior doors to open at the same
time.

Exceptions:
1. Doors not intended to be used as a building entrance door, such as
doors to mechanical or electrical equipment rooms.
2. Doors opening directly from a sleeping unit or dwelling unit.
3. Doors that open directly from a space less than 3,000 square feet
(279 m2) in area.
4. Revolving doors.
5. Doors used primarily to facilitate vehicular movement or material
handling and adjacent personnel doors.
502.4.7 Recessed lighting. Recessed luminaires installed in the building
thermal envelope shall be sealed to limit air leakage between conditioned
and unconditioned spaces. All recessed luminaires shall be IC-rated and
labeled as meeting ASTM E 283 when tested at 1.57 psf (75 Pa)
pressure differential with no more than 2.0 cfm (0.944 L/s) of air
movement from the conditioned space to the ceiling cavity. All recessed
luminaires shall be sealed with a gasket or caulk between the housing and
interior wall or ceiling covering.

ITEM DESCRIPTION

TABULAR ENERGY ANALYSIS
CODE CHAPTER 5, CLIMATE ZONE 4

CODE- PRESCRIBED
VALUE & CITATION

PROPOSED
DESIGN VALUE:

DWG.
REFERENCE

ROOF

FLOORS

MASONRY WALL

WINDOWS

DOORS

SKYLIGHTS

R-38 BATT

R-19 BATT

R-12 RIGID

R-38 BATT, TABLE 502.2(1)

R-19, TABLE 502.2(1) 

R-11.4ci, TABLE 502.2(1)  

METAL FRAMED R-13 BATT + 8 RIGID R-13 + 7.5ci, TABLE 502.2(1)  

A-004, 6, DT-001

A-004, 6, DT-001

A-001, 6, DT-001

A-001, 6, DT-001

A-006, DT-001

A-002, DT-001

A-004, 6, DT-001

BUILDING ENVELOPE EQUIREMENTS ECC.502

ELECTRICAL POWER AND LIGHTING SYSTEM ECC.505

INTERIOR LIGHTING POWER Z-001, EN-002

EXTERIOR LIGHTING POWER EN-002

ITEM DESCRIPTION CODE- PRESCRIBED
VALUE & CITATION

PROPOSED
DESIGN VALUE:

DWG.
REFERENCE
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ATTACHMENT B 

CITIZEN PARTICIPATION PLAN 

 
The NYC Office of Environmental Remediation and 108 Frost LLC have established this Citizen 

Participation Plan because the opportunity for citizen participation is an important component of 

the NYC Voluntary Cleanup Program. This Citizen Participation Plan describes how information 

about the project will be disseminated to the Community during the remedial process. As part of 

its obligations under the NYC VCP, 108 Frost LLC will maintain a repository for project 

documents and provide public notice at specified times throughout the remedial program. This 

Plan also takes into account potential environmental justice concerns in the community that 

surrounds the project Site. Under this Citizen Participation Plan, project documents and work 

plans are made available to the public in a timely manner. Public comment on work plans is 

strongly encouraged during public comment periods. Work plans are not approved by the NYC 

Office of Environmental Remediation (OER) until public comment periods have expired and all 

comments are formally reviewed. An explanation of cleanup plans in the form of a public 

meeting or informational session is available upon request to OER’s project manager assigned to 

this Site, Amanda Duchesne, who can be contacted about these issues or any others questions, 

comments or concerns that arise during the remedial process at (212) 341-2077. 

 
Project Contact List. OER has established a Site Contact List for this project to provide public 

notices in the form of fact sheets to interested members of the Community. Communications will 

include updates on important information relating to the progress of the cleanup program at the 

Site as well as to request public comments on the cleanup plan. The Project Contact List includes 

owners and occupants of adjacent buildings and homes, principal administrators of nearby 

schools, hospitals and day care centers, the public water supplier that serves the area, established 

document repositories, the representative Community Board, City Council members, other 

elected representatives and any local Brownfield Opportunity Area (BOA) grantee organizations.  

Any member of the public or organization will be added to the Site Contact List on request. A 

copy of the Site Contact List is maintained by OER’s project manager. If you would like to be 

added to the Project Contact List, contact NYC OER at (212) 788-8841 or by email at 

brownfields@cityhall.nyc.gov.   
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Repositories. A document repository is maintained in online. Internet access to view OER’s 

document repositories is available at public libraries. This document repository is intended to 

house, for community review, all principal documents generated during the cleanup program 

including Remedial Investigation plans and reports, Remedial Action work plans and reports, 

and all public notices and fact sheets produced during the lifetime of the remedial project.  

 
The library nearest the Site is:   
 
Brooklyn Public Library - Leonard Branch 

81 Devoe Street, Brooklyn, NY  

Telephone Number: 718-486-3365 

Hours of Operation: 

Mon 10:00AM - 6:00PM 

Tue 1:00PM - 8:00PM 

Wed 10:00AM - 6:00PM 

Thu 10:00AM - 6:00PM 

Fri 10:00AM - 6:00PM 

Sat 10:00AM - 5:00PM 

Sun closed 

 

 
Digital Documentation. NYC OER strongly encourages the use of digital documents in 

repositories as a means of minimizing paper use while also increasing convenience in access and 

ease of use. 

 
Identify Issues of Public Concern. The major issues of concern to the public will be potential 

impacts of nuisance odors and dust during the disturbance of historic fill soils at the Site. This 

work will be performed in accordance with procedures which will be specified under a detailed 

Remedial Program which considers and takes preventive measures for exposures to future 

residents of the property and those on adjacent properties during construction. Detailed plans to 
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monitor the potential for exposure including a Construction Health and Safety Plan and a 

Community Air Monitoring Plan are required components of the remedial program. 

Implementation of these plans will be under the direct oversight of the New York City 

Department of Environmental Remediation (NYCOER). 

 
These plans will specify the following worker and community health and safety activities during 

remedial activity at the Site: 

 
 On-Site air monitoring for worker protection, 

 Perimeter air monitoring for community protection. 

 
The Health and Safety Plan and the Community Air Monitoring Plan prepared as part of the 

Remedial Action Work Plan will be available for public review at the document repository. 

 
Public Notice and Public Comment. Public notice to all members of the Project Contact List is 

required at three major steps during the performance of the cleanup program (listed below) and 

at other points that may be required by OER. Notices will include Fact Sheets with descriptive 

project summaries, updates on recent and upcoming project activities, repository information, 

and important phone and email contact information. All notices will be prepared by 108 Frost 

LLC, reviewed and approved by OER prior to distribution and mailed by 108 Frost LLC. Public 

comment is solicited in public notices for all work plans developed under the NYC Voluntary 

Cleanup Program. Final review of all work plans by OER will consider all public comments. 

Approval will not be granted until the public comment period has been completed.  

 
Citizen Participation Milestones. Public notice and public comment activities occur at several 

steps during a typical NYC VCP project. See flow chart on the following page, which identifies 

when during the NYC VCP public notices are issued: These steps include: 

 
 Public Notice of the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and a 30-day public comment period on the Remedial Action 

Work Plan.  
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 Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and the initiation of a 30-day public comment period on the Remedial 

Action Work Plan. The Fact Sheet summarizes the findings of the RIR and provides 

details of the RAWP. The public comment period will be extended an additional 15 days 

upon public request. A public meeting or informational session will be conducted by 

OER upon request. 

 
 Public Notice announcing the approval of the RAWP and the start of remediation 

 Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the approval of the RAWP and the start of remediation. 

 
 Public Notice announcing the completion of remediation, designation of 

Institutional and Engineering Controls and issuance of the Notice of Completion 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the completion of remediation, providing a list of all Institutional and 

Engineering Controls implemented for to the Site and announcing the issuance of the 

Notice of Completion 

 

  



Hazardous Material Remedial Action Plan 
OER Project #15CVCP081K 

108 Frost Street, Brooklyn, NY 
 
 

5 

 EEBB  CC  
Environmental Business Consultants 

1808 Middle Country Road 
Ridge, NY 11961 

 

Ph:   631.504.6000 
Fax:  631.928.2780 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 
 
 

ATTACHMENT C 
SUSTAINABILITY STATEMENT 

 
 
 
 



Hazardous Material Remedial Action Plan 
OER Project #15CVCP081K 

108 Frost Street, Brooklyn, NY 

 

1 

 
EEBB  CC  

Environmental Business Consultants 
1808 Middle Country Road 
Ridge, NY 11961 

 

Ph:   631.504.6000 
Fax:  631.928.2780 

 

ATTACHMENT C 
SUSTAINABILITY STATEMENT 

 
This Sustainability Statement documents sustainable activities and green remediation efforts 

planned under this remedial action.   

 
Reuse of Clean, Recyclable Materials. Reuse of clean, locally-derived recyclable materials 

reduces consumption of non-renewable virgin resources and can provide energy savings and 

greenhouse gas reduction.  

 
This project intends to use recycled concrete aggregate wherever possible in grading and 

backfilling the Site. An estimate of the quantity (in tons) of clean, non-virgin materials (reported 

by type of material) reused under this plan will be quantified and reported in the RAR. 

 
Reduce Consumption of Virgin and Non-Renewable Resources. Reduced consumption of 

virgin and non-renewable resources lowers the overall environmental impact of the project on 

the region by conserving these resources.  

 
The project will reduce the consumption of virgin materials by substituting recycled concrete 

aggregate for mined gravel and/or sand backfill whenever possible. An estimate of the quantity 

(in tons) of virgin and non-renewable resources, the use of which will be avoided under this plan, 

will be quantified and reported in the RAR. 

 
Reduced Energy Consumption and Promotion of Greater Energy Efficiency. Reduced 

energy consumption lowers greenhouse gas emissions, improves local air quality, lessens in-city 

power generation requirements, can lower traffic congestion, and provides substantial cost 

savings.  

 
Recycled concrete materials and other backfill materials will be locally sourced reducing the 

energy consumption associated with transporting these materials to the Site. Best efforts will be 

made to quantify energy efficiencies achieved during the remediation and will be reported in the 

Remedial Action Report (RAR). Where energy savings cannot be easily quantified, a gross 

indicator of the amount of energy saved or the means by which energy savings was achieved will 
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be reported. 

 
Paperless Voluntary Cleanup Program. 108 Frost LLC is participating in OER’s Paperless 

Voluntary Cleanup Program. Under this program, submission of electronic documents will 

replace submission of hard copies for the review of project documents, communications and 

milestone reports.   

 
Low-Energy Project Management Program. 108 Frost LLC is participating in OER’s low-

energy project management program. Under this program, whenever possible, meetings are held 

using remote communication technologies, such as videoconferencing and teleconferencing to 

reduce energy consumption and traffic congestion associated with personal transportation.  

 



 

 
 
 
 
 
 
 

 
ATTACHMENT D 

SOIL/MATERIALS MANAGEMENT PLAN 
 
 
 
 
 



Hazardous Material Remedial Action Plan 
OER Project #15CVCP081K 

108 Frost Street, Brooklyn, NY 

 

1 

 
EEBB  CC  

Environmental Business Consultants 
1808 Middle Country Road 
Ridge, NY 11961 

 

Ph:   631.504.6000 
Fax:  631.928.2780 

 

ATTACHMENT D 

SOIL/MATERIALS MANAGEMENT PLAN 

 
1.1 SOIL SCREENING METHODS  

Visual, olfactory and PID soil screening and assessment will be performed under the supervision 

of a Qualified Environmental Professional and will be reported in the RAR. Soil screening will 

be performed during invasive work performed during the remedy and development phases prior 

to issuance of the Notice of Completion.   

 
1.2 STOCKPILE METHODS 

Excavated soil from suspected areas of contamination (e.g., hot spots, USTs, drains, etc.) will be 

stockpiled separately and will be segregated from clean soil and construction materials. 

Stockpiles will be used only when necessary and will be removed as soon as practicable. While 

stockpiles are in place, they will be inspected daily, and before and after every storm event.  

Results of inspections will be recorded in a logbook and maintained at the Site and available for 

inspection by OER. Excavated soils will be stockpiled on, at minimum, double layers of 8-mil 

minimum sheeting, will be kept covered at all times with appropriately anchored plastic tarps, 

and will be routinely inspected.  Broken or ripped tarps will be promptly replaced.  

 
All stockpile activities will be compliant with applicable laws and regulations. Soil stockpile 

areas will be appropriately graded to control run-off in accordance with applicable laws and 

regulations. Stockpiles of excavated soils and other materials shall be located at least of 50 feet 

from the property boundaries, where possible. Hay bales or equivalent will surround soil 

stockpiles except for areas where access by equipment is required. Silt fencing and hay bales will 

be used as needed near catch basins, surface waters and other discharge points.   

 
1.3 CHARACTERIZATION OF EXCAVATED MATERIALS 

Soil/fill or other excavated media that is transported off-Site for disposal will be sampled in a 

manner required by the receiving facility, and in compliance with applicable laws and 

regulations. Soils proposed for reuse on-Site will be managed as defined in this plan.  
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1.4 MATERIALS EXCAVATION, LOAD-OUT AND DEPARTURE 

The PE/QEP overseeing the remedial action will: 

 oversee remedial work and the excavation and load-out of excavated material; 

 ensure that there is a party responsible for the safe execution of invasive and other work 

performed under this work plan; 

 ensure that Site development activities and development-related grading cuts will not 

interfere with, or otherwise impair or compromise the remedial activities proposed in this 

RAWP;  

 ensure that the presence of utilities and easements on the Site has been investigated and 

that any identified risks from work proposed under this plan are properly addressed by 

appropriate parties; 

 ensure that all loaded outbound trucks are inspected and cleaned if necessary before 

leaving the Site; and 

 ensure that all egress points for truck and equipment transport from the Site will be kept 

clean of Site-derived materials during Site remediation. 

 
Locations where vehicles exit the Site shall be inspected daily for evidence of soil tracking off 

premises. Cleaning of the adjacent streets will be performed as needed to maintain a clean 

condition with respect to Site-derived materials.  

 
Open and uncontrolled mechanical processing of historical fill and contaminated soil on-Site will 

not be performed without prior OER approval.  

 
1.5 OFF-SITE MATERIALS TRANSPORT 

Loaded vehicles leaving the Site will comply with all applicable materials transportation 

requirements (including appropriate covering, manifests, and placards) in accordance with 

applicable laws and regulations, including use of licensed haulers in accordance with 6 NYCRR 

Part 364. If loads contain wet material capable of causing leakage from trucks, truck liners will 

be used. Queuing of trucks will be performed on-Site, when possible in order to minimize off 

Site disturbance. Off-Site queuing will be minimized. The outbound truck transport route is 

shown on Figure 11. 
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This routing takes into account the following factors: (a) limiting transport through residential 

areas and past sensitive sites; (b) use of mapped truck routes; (c) minimizing off-Site queuing of 

trucks entering the facility; (d) limiting total distance to major highways; (e) promoting safety in 

access to highways; and (f) overall safety in transport. To the extent possible, all trucks loaded 

with Site materials will travel from the Site using these truck routes. Trucks will not stop or idle 

in the neighborhood after leaving the project Site. 

 
1.6 MATERIALS DISPOSAL OFF-SITE 

The following documentation will be established and reported by the PE/QEP for each disposal 

destination used in this project to document that the disposal of regulated material exported from 

the Site conforms with applicable laws and regulations: (1) a letter from the PE/QEP or Enrollee 

to each disposal facility describing the material to be disposed and requesting written acceptance 

of the material. This letter will state that material to be disposed is regulated material generated 

at an environmental remediation Site in Brooklyn, New York under a governmental remediation 

program. The letter will provide the project identity and the name and phone number of the 

PE/QEP or Enrollee. The letter will include as an attachment a summary of all chemical data for 

the material being transported; and (2) a letter from each disposal facility stating it is in receipt of 

the correspondence (1, above) and is approved to accept the material. These documents will be 

included in the RAR.  

 
The Remedial Action Report will include an itemized account of the destination of all material 

removed from the Site during this remedial action. Documentation associated with disposal of all 

material will include records and approvals for receipt of the material. This information will be 

presented in the RAR. 

 
All impacted soil/fill or other waste excavated and removed from the Site will be managed as 

regulated material and will be disposed in accordance with applicable laws and regulations.  

Historic fill and contaminated soils taken off-Site will be handled as solid waste and will not be 

disposed at a Part 360-16 Registration Facility (also known as a Soil Recycling Facility).    
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Waste characterization will be performed for off-Site disposal in a manner required by the 

receiving facility and in conformance with its applicable permits. Waste characterization 

sampling and analytical methods, sampling frequency, analytical results and QA/QC will be 

reported in the RAR. A manifest system for off-Site transportation of exported materials will be 

employed. Manifest information will be reported in the RAR. Hazardous wastes derived from 

on-Site will be stored, transported, and disposed of in compliance with applicable laws and 

regulations. 

 
If disposal of soil/fill from this Site is proposed for unregulated disposal (i.e., clean soil removed 

for development purposes), including transport to a Part 360-16 Registration Facility, a formal 

request will be made for approval by OER with an associated plan compliant with 6NYCRR Part 

360-16. This request and plan will include the location, volume and a description of the material 

to be recycled, including verification that the material is not impacted by site uses and that the 

material complies with receipt requirements for recycling under 6NYCRR Part 360. This 

material will be appropriately handled on-Site to prevent mixing with impacted material.  

 
1.7 MATERIALS REUSE ON-SITE 

Soil and fill that is derived from the property that meets the soil cleanup objectives established in 

this plan may be reused on-Site. The soil cleanup objectives for on-Site reuse are listed in Table 

1. ‘Reuse on-Site’ means material that is excavated during the remedy or development, does not 

leave the property, and is relocated within the same property and on comparable soil/fill material, 

and addressed pursuant to the NYC VCP agreement subject to Engineering and Institutional 

Controls. The PE/QEP will ensure that reused materials are segregated from other materials to be 

exported from the Site and that procedures defined for material reuse in this RAWP are followed.  

 
Organic matter (wood, roots, stumps, etc.) or other waste derived from clearing and grubbing of 

the Site will not be buried on-Site. Soil or fill excavated from the site for grading or other 

purposes will not be reused within a cover soil layer or within landscaping berms.  
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1.8 DEMARCATION 

After completion of hotspot removal and any other invasive remedial activities, and prior to 

backfilling, the top of the residual soil/fill will be defined by one of three methods: (1) placement 

of a demarcation layer. The demarcation layer will consist of geosynthetic fencing or equivalent 

material to be placed on the surface of residual soil/fill to provide an observable reference layer.  

A description or map of the approximate depth of the demarcation layer will be provided in the 

SMP; or (2) a land survey of the top elevation of residual soil/fill before the placement of cover 

soils, pavement and associated sub-soils, or other materials or structures or, (3) all materials 

beneath the approved cover will be considered impacted and subject to site management after the 

remedy is complete. Demarcation may be established by one or any combination of these three 

methods. As appropriate, a map showing the method of demarcation for the Site and all 

associated documentation will be presented in the RAR. 

 
This demarcation will constitute the top of the site management horizon. Materials within this 

horizon require adherence to special conditions during future invasive activities as defined in the 

Site Management Plan.   

 
1.9 IMPORT OF BACKFILL SOIL FROM OFF-SITE SOURCES 

This Section presents the requirements for imported fill materials to be used below the cover 

layer and within the clean soil cover layer.  All imported soils will meet OER-approved backfill 

and cover soil quality objectives for this Site.  The backfill and cover soil quality objectives are 

listed in Table 1.    

  
A process will be established to evaluate sources of backfill and cover soil to be imported to the 

Site, and will include an examination of source location, current and historical use(s), and any 

applicable documentation. Material from industrial sites, spill sites, environmental remediation 

sites or other potentially contaminated sites will not be imported to the Site. 

 
The following potential sources may be used pending attainment of backfill and cover soil 

quality objectives: 
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 Clean soil from construction projects at non-industrial sites in compliance with applicable 

laws and regulations; 

 Clean soil from roadway or other transportation-related projects in compliance with 

applicable laws and regulations; 

 Clean recycled concrete aggregate (RCA) from facilities permitted or registered by the 

regulations of NYS DEC. 

 
All materials received for import to the Site will be approved by a PE/QEP and will be in 

compliance with provisions in this RAWP. The RAR will report the source of the fill, evidence 

that an inspection was performed on the source, chemical sampling results, frequency of testing, 

and a Site map indicating the locations where backfill or soil cover was placed. 

 
Source Screening and Testing 

Inspection of imported fill material will include visual, olfactory and PID screening for evidence 

of contamination. Materials imported to the Site will be subject to inspection, as follows: 

 Trucks with imported fill material will be in compliance with applicable laws and 

regulations and will enter the Site at designated locations; 

 The PE/QEP is responsible to ensure that every truck load of imported material is 

inspected for evidence of contamination; and 

 Fill material will be free of solid waste including pavement materials, debris, stumps, 

roots, and other organic matter, as well as ashes, oil, perishables or foreign matter. 

 
Composite samples of imported material will be taken at a minimum frequency of one sample 

for every 500 cubic yards of material. Once it is determined that the fill material meets imported 

backfill or cover soil chemical requirements and is non-hazardous, and lacks petroleum 

contamination, the material will be loaded onto trucks for delivery to the Site. 

 
Recycled concrete aggregate (RCA) will be imported from facilities permitted or registered by 

NYSDEC. Facilities will be identified in the RAR. A PE/QEP is responsible to ensure that the 

facility is compliant with 6NYCRR Part 360 registration and permitting requirements for the 

period of acquisition of RCA. RCA imported from compliant facilities will not require additional 
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testing, unless required by NYSDEC under its terms for operation of the facility. RCA imported 

to the Site must be derived from recognizable and uncontaminated concrete. RCA material is not 

acceptable for, and will not be used as cover material.   

 
1.10 FLUIDS MANAGEMENT 

All liquids to be removed from the Site, including dewatering fluids, will be handled, transported 

and disposed in accordance with applicable laws and regulations. Liquids discharged into the 

New York City sewer system will receive prior approval by New York City Department of 

Environmental Protection (NYC DEP). The NYC DEP regulates discharges to the New York 

City sewers under Title 15, Rules of the City of New York Chapter 19. Discharge to the New 

York City sewer system will require an authorization and sampling data demonstrating that the 

groundwater meets the City’s discharge criteria. The dewatering fluid will be pretreated as 

necessary to meet the NYC DEP discharge criteria. If discharge to the City sewer system is not 

appropriate, the dewatering fluids will be managed by transportation and disposal at an off-Site 

treatment facility. 

 
Discharge of water generated during remedial construction to surface waters (i.e. a stream or 

river) is prohibited without a SPDES permit issued by New York State Department of 

Environmental Conservation.   

 
1.11 STORM-WATER POLLUTION PREVENTION 

Applicable laws and regulations pertaining to storm-water pollution prevention will be addressed 

during the remedial program. Erosion and sediment control measures identified in this RAWP 

(silt fences and barriers, and hay bale checks) will be installed around the entire perimeter of the 

remedial construction area and inspected once a week and after every storm event to ensure that 

they are operating appropriately. Discharge locations will be inspected to determine whether 

erosion control measures are effective in preventing significant impacts to receptors. Results of 

inspections will be recorded in a logbook and maintained at the Site and available for inspection 

by OER. All necessary repairs shall be made immediately. Accumulated sediments will be 

removed as required to keep the barrier and hay bale check functional. Undercutting or erosion 

of the silt fence toe anchor will be repaired immediately with appropriate backfill materials. 
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Manufacturer's recommendations will be followed for replacing silt fencing damaged due to 

weathering. 

 
1.12 CONTINGENCY PLAN 

This contingency plan is developed for the remedial construction to address the discovery of 

unknown structures or contaminated media during excavation. Identification of unknown 

contamination source areas during invasive Site work will be promptly communicated to OER’s 

Project Manager. Petroleum spills will be reported to the NYS DEC Spill Hotline. These findings 

will be included in the daily report. If previously unidentified contaminant sources are found 

during on-Site remedial excavation or development-related excavation, sampling will be 

performed on contaminated source material and surrounding soils and reported to OER.  

Chemical analytical testing will be performed for TAL metals, TCL volatiles and semi-volatiles, 

TCL pesticides and PCBs, as appropriate.   

 
1.13 ODOR, DUST AND NUISANCE CONTROL 

Odor Control 

All necessary means will be employed to prevent on- and off-Site odor nuisances. At a 

minimum, procedures will include: (a) limiting the area of open excavations; (b) shrouding open 

excavations with tarps and other covers; and (c) use of foams to cover exposed odorous soils. If 

odors develop and cannot otherwise be controlled, additional means to eliminate odor nuisances 

will include: (d) direct load-out of soils to trucks for off-Site disposal; and (e) use of chemical 

odorants in spray or misting systems. 

 
This odor control plan is capable of controlling emissions of nuisance odors. If nuisance odors 

are identified, work will be halted and the source of odors will be identified and corrected.  Work 

will not resume until all nuisance odors have been abated.  OER will be notified of all odor 

complaint events. Implementation of all odor controls, including halt of work, will be the 

responsibility of the PE/QEP’s certifying the Remedial Action Report. 
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Dust Control 

Dust management during invasive on-Site work will include, at a minimum: 

 Use of a dedicated water spray methodology for roads, excavation areas and stockpiles. 

 Use of properly anchored tarps to cover stockpiles. 

 Exercise extra care during dry and high-wind periods.  

 Use of gravel or recycled concrete aggregate on egress and other roadways to provide a 

clean and dust-free road surface. 

 
This dust control plan is capable of controlling emissions of dust. If nuisance dust emissions are 

identified, work will be halted and the source of dusts will be identified and corrected. Work will 

not resume until all nuisance dust emissions have been abated. OER will be notified of all dust 

complaint events. Implementation of all dust controls, including halt of work, will be the 

responsibility of the PE/QEP’s responsible for certifying the Remedial Action Report. 

 
Other Nuisances 

Noise control will be exercised during the remedial program. All remedial work will conform, at 

a minimum, to NYC noise control standards.  

 
Rodent control will be provided, during Site clearing and grubbing, and during the remedial 

program, as necessary, to prevent nuisances. 
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HEALTH AND SAFETY PLAN 

 

 

 

Site:   Redevelopment Project  

 

Location:  108 Frost Street, Brooklyn, NY 

 

Prepared By:  ENVIRONMENTAL BUSINESS CONSULTANTS 

 

Date Prepared:  February - 2015 

 

Version:  1 

Revision:  0 

 

Project Description:   

 

Waste types:  Solid 

Characteristics: SVOCs and metals –  in historic fill (0 to 4 ft of soil)  

       

Overall Hazard: Low  

 

ENVIRONMENTAL BUSINESS CONSULTANTS (EBC) AND EBC’S 
SUBCONTRACTORS DO NOT GUARANTEE THE HEALTH OR SAFETY OF ANY 
PERSON ENTERING THIS SITE. DUE TO THE NATURE OF THIS SITE AND THE 
ACTIVITY OCCURRING THEREON, IT IS NOT POSSIBLE TO DISCOVER, EVALUATE, 
AND PROVIDE PROTECTION FOR ALL POSSIBLE HAZARDS WHICH MAY BE 
ENCOUNTERED.  STRICT ADHERENCE TO THE HEALTH AND SAFETY GUIDELINES 
SET FORTH HEREIN WILL REDUCE, BUT NOT ELIMINATE, THE POTENTIAL FOR 
INJURY AT THIS SITE. THE HEALTH AND SAFETY GUIDELINES IN THIS PLAN 
WERE PREPARED SPECIFICALLY FOR THIS SITE AND SHOULD NOT BE USED ON 
ANY OTHER SITE WITHOUT PRIOR RESEARCH AND EVALUATION.  
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STATEMENT OF COMMITMENT 

 
This Health and Safety Plan (HASP) has been prepared to ensure that workers are not exposed to 
risks from hazardous materials during the Remedial Activities planned for 108 Frost Street, 
Brooklyn, New York.   
 
This HASP, which applies to persons present at the site actually or potentially exposed to 
hazardous materials, describes emergency response procedures for actual and potential chemical 
hazards. This HASP is also intended to inform and guide personnel entering the work area or 
exclusion zone. Persons are to acknowledge that they understand the potential hazards and the 
contents of this Health and Safety policy by signing off on receipt of their individual copy of the 
document. The General Contractor and their subcontractors and suppliers are retained as 
independent contractors and are responsible for ensuring the health and safety of their own 
employees. The General contractor has the option of adopting this HASP or providing its own 
for the planned scope of work under the Remedial Action Plan. 
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1.0  INTRODUCTION  
 
This document describes the health and safety guidelines developed by Environmental Business 
Consultants (EBC) for implementation of a Remedial Action Work Plan at the Redevelopment -
Project located at 108 Frost Street, Brooklyn, NY, to protect on-site personnel, visitors, and the 
public from physical harm and exposure to hazardous materials or wastes during the removal of 
underground storage tanks and the excavation and loading of contaminated soil. In accordance 
with the Occupational Safety and Health Administration (OSHA) 29 CFR Part 1910.120 
Hazardous Waste Operations and Emergency Response Final rule, this CHASP, including the 
attachments, addresses safety and health hazards related to subsurface sample collection 
activities and is based on the best information available. The CHASP may be revised by EBC at 
the request of 108 Frost LLC (“the Owner”) and/or the New York State Department of 
Environmental Conservation (NYSDEC) or New York City Office of Environmental 
Remediation (NYCOER) upon receipt of new information regarding site conditions. Changes 
will be documented by written amendments signed by EBC’s Project Manager, site safety officer 
and/or the EBC Health and Safety Consultant. 
 
1.1 Scope 
This CHASP addresses the potential hazards related to the site Remedial Action Plan (RAP). The 
RAP activities are as described below: 
 

1) Site mobilization of General Contractor (GC) and Subcontractors to install the building 
foundation. 

a) Excavate up to 4 feet of historic fill for proposed building's cellar; 
b) Excavate as necessary for the new building; 
c) Remove top 2 feet of rear yard. 

 
1.2 Application 
The HASP applies to all personnel involved in the above tasks who wish to gain access to active 
work areas, including but not limited to: 
 

 General Contractor 
 EBC employees and subcontractors; 
 Client representatives; and 
 Federal, state or local representatives. 

 
1.3 Site Safety Plan Acceptance, Acknowledgment and Amendments 
The project superintendent and the site safety officer are responsible for informing personnel 
(EBC employees and/or owner or owners representatives) entering the work area of the contents 
of this plan and ensuring that each person signs the safety plan acknowledging the on-site 
hazards and procedures required to minimize exposure to adverse effects of these hazards. A 
copy of the Acknowledgement Form is included in Appendix A.   
 
Site conditions may warrant an amendment to the HASP. Amendments to the HASP are 
acknowledged by completing forms included in Appendix B. 
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1.4 Key Personnel - Roles and Responsibilities 
Personnel responsible for implementing this Construction Health and Safety Plan are:  
 
Name Title Address Contact Numbers 
    
Mr.  Kevin Brussee EBC 

Project Manager 
1808 Middle Country Road 
Ridge, NY 11961 

(631) 504-6000 
Cell (631) 338-1749 

Mr.  Kevin Waters EBC 
Site Safety Officer 

1808 Middle Country Road 
Ridge, NY 11961 

(631) 504-6000 
 

 
The project manager is responsible for overall project administration and, with guidance from the 
site safety officer, for supervising the implementation of this CHASP. The site safety officer will 
conduct daily (tail gate or tool box) safety meetings at the project site and oversee daily safety 
issues. Each subcontractor and supplier (defined as an OSHA employer) is also responsible for 
the health and safety of its employees. If there is any dispute about health and safety or project 
activities, on-site personnel will attempt to resolve the issue. If the issue cannot be resolved at the 
site, then the project manager will be consulted. 
 
The site safety officer is also responsible for coordinating health and safety activities related to 
hazardous material exposure on-site. The site safety officer is responsible for the following: 
 

1. Educating personnel about information in this CHASP and other safety requirements to 
be observed during site operations, including, but not limited to, decontamination 
procedures, designation of work zones and levels of protection, air monitoring, fit testing, 
and emergency procedures dealing with fire and first aid. 

 
2. Coordinating site safety decisions with the project manager. 

 
3. Designating exclusion, decontamination and support zones on a daily basis. 
 
4. Monitoring the condition and status of known on-site hazards and maintaining and 

implementing the air quality monitoring program specified in this CHASP. 
 

5. Maintaining the work zone entry/exit log and site entry/exit log. 
 
6. Maintaining records of safety problems, corrective measures and documentation of 

chemical exposures or physical injuries (the site safety officer will document these 
conditions in a bound notebook and maintain a copy of the notebook on-site). 

 
The person who observes safety concerns and potential hazards that have not been addressed in 
the daily safety meetings should immediately report their observations/concerns to the site safety 
officer or appropriate key personnel. 
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2.0  SITE BACKGROUND AND SCOPE OF WORK 
The Site is located at 108 Frost Street in the Williamsburg section of Brooklyn, New York, and 
is currently identified as Block 2738, Lot 15 on the New York City Tax Map. Lot 15 is a 
rectangular shaped lot consisting of 25 feet of street frontage on Frost Street and a depth of 
approximately 100 feet for a total of approximately 2,500 ft2. The Site is located on the south 
side of Frost Street between Manhattan Avenue and Meeker Avenue and is bordered by Frost 
Street to the north, a 2-story manufacturing building to the west, two 3-story multi-family walk 
ups (110 and 112 Frost Street) to the east, and multiple 3-story multi-family walk ups to the 
south.  
 
The entire footprint of Lot 15 is currently developed with a 1-story slab-on-grade commercial 
building used by an electrical contractor.     
 
2.1 Prior Investigations 
 
2.1.1 Phase I Environmental Site Assessment 
A Phase I Environmental Site Assessment was performed by Merritt Engineering Consultants, 
P.C. (Merritt) on June 30, 2004. The Phase I Report noted the following recognized 
environmental condition in connection with the Site: 
 

 Sanborn maps from 1965-1996 indicate a gas tank on the Site.  
 
Merritt recommended a Phase II Subsurface Investigation to include a ground penetrating radar 
(GPR) survey and soil borings to determine if any buried tanks or sub-surface contamination is 
present.  
 
EBC conducted a supplemental Sanborn investigation for 108 Frost Street, utilizing Sanborn 
Maps from 1887 through 2007. The following Site history was established based on historic 
Sanborn maps: 
  
In 1887 the Site was developed with a small dwelling in the front of the lot. The 1905 and 1916 
Sanborn maps show a vacant one-story commercial building located in the rear of the lot, and the 
1942 Sanborn map shows a one-story industrial building utilized as a Pickle Works facility. 
Sanborn maps from 1951 to 2007 label the industrial building as a garage building with an 
underground gasoline tank in the front of the building. 
 
2.1.2 Remedial Investigation Report 
EBC performed the following scope of work at the Site in July of 2014: 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. structures, 
buildings, etc.);  

2. Installed three soil borings across the Site, and collected six soil samples for chemical 
analysis from the soil borings to evaluate soil quality; 

3. Installed three groundwater monitoring wells throughout the Site and collected three 
groundwater samples and one duplicate groundwater sample for chemical analysis to 
evaluate groundwater quality;  

4.  Installed three soil gas implants and collected three soil gas samples for chemical 
analysis.  
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Summary of Environmental Findings 
1. The elevation of the Site is approximately 21 feet. 
2. Depth to groundwater is estimated to be approximately 5 feet below sidewalk grade.  
3. Groundwater flow is generally west-northwest.  
4. Depth to bedrock at the Site is greater than 100 feet. 
5. The stratigraphy of the Site surrounding the existing foundation slab from the surface 

down consists of historic fill material to depths as great as 4 feet, underlain by native 
brown or grey clay. 

6. Soil/fill samples results were compared to New York State Department of Environmental 
Conservation (NYSDEC) Part 375 Table 375-6.8 Unrestricted Use and Restricted 
Residential Use Soil Cleanup Objectives (SCOs). The sample results showed no  
pesticides or PCBs above detection limits. Several VOCs including acetone (maximum 
[max] of 21 µg/kg), methylene chloride (max. of 2.2 µg/kg), and naphthalene (780 µg/kg) 
were detected at trace amounts in the shallow soil samples at concentrations below 
Unrestricted Use SCOs. Six SVOCs, including benz(a)anthracene (max. of 15,000 
µg/kg), benzo(a)pyrene (max. of 12,000 µg/kg), benzo(b)fluoranthene (max. of 15,000 
µg/kg), benzo(k)fluoranthene (4,200 µg/kg), chrysene (max. of 15,000 µg/kg), and 
indeno(1,2,3-cd)pyrene (5,300 µg/kg), were detected above Restricted Residential Use 
SCOs within two of three shallow soil samples. Several metals including arsenic (max. 
36 mg/kg), chromium (max. of 43.4 mg/kg), copper (max. of 111 mg/kg), lead (max. of 
489 mg/kg), mercury (max. of 1.2 mg/kg), and zinc (max. of 151 mg/kg) exceeded 
Unrestricted Use SCOs within shallow soil samples. Of these metals, arsenic and lead 
also exceeded Restricted Residential Use SCOs in shallow soil samples. Overall, the soil 
results were consistent with data identified at sites with urban fill material in NYC. 

7. Groundwater samples results were compared to NYSDEC Technical and Operational 
Guidance Series (TOGS) 1.1.1 Ambient Water Quality Standards (GQS) for Class GA 
(drinking water). The samples showed no PCBs or pesticides at detectable 
concentrations. No VOCs were detected above GQS, but the VOC acetone (max. of 2.1 
µg/L) was detected at trace amounts in all three groundwater samples and the trip blank. 
One SVOC, benzo(a)anthracene (max. of 0.03 µg/L) was detected above the GQS in all 
three groundwater samples. Four SVOCs, including acenaphthylene (max. of 0.07 µg/L),  
benzo(a)pyrene (max. of 0.04 µg/L), bis(2-ethylhexyl)phthalate (max. of 0.05 µg/L), and 
pyridine (0.22 µg/L) were detected in trace amounts. Several metals were identified, but 
iron (max. of 2.38 mg/L), manganese (max. of 3.64 mg/L) and sodium (max. of 50.9 
mg/L) exceeded their respective GQS in all three groundwater samples. 

8. Soil vapor samples collected during the 2014 EBC RI were compared to the New York 
State Department of Health (NYSDOH) Final Guidance on Soil Vapor Intrusion (October 
2006) Matrix 1 and Matrix 2 values. Samples indicated petroleum-related VOCs were 
present at low concentrations and chlorinated VOCs present at low to moderate 
concentrations. The total concentration of petroleum-related VOCs (BTEX) ranged from 
24.39 µg/m3 to 57.8 µg/m3. The chlorinated VOC, trichloroethylene (TCE) was not 
detected in any of the soil gas samples. Tetrachloroethylene (PCE) was detected in all 
three soil gas samples ranging in concentration from 1.22 μg/m3 to 114 μg/m3. The 
NYSDOH Final Guidance on Soil Vapor Intrusion (October 2006) notes monitoring is 
the recommended action for a PCE concentration above 100 μg/m3 in soil gas. Carbon 
tetrachloride (maximum of 0.629 μg/m3) was detected in all three of the soil gas samples 
and 1,1,1-trichloroethane (maximum of 46.4 μg/m3) was detected within two of the three 
soil gas samples. The TCE, carbon tetrachloride and TCA concentrations are below the 
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monitoring level ranges established within the NYSDOH Final Guidance on Soil Vapor 
Intrusion. 

 
For more detailed results, consult the RIR. Based on an evaluation of the data and information 
from the RIR and this RAWP, disposal of significant amounts of hazardous waste is not 
suspected at this site. 

 
2.2  Redevelopment Plans 
The development project consists of redeveloping the lot with a new 5‐story residential 
apartment building with a full cellar level and a landscaped rear yard. The cellar level will 
consist of two open cellar areas for the 1st floor tenants, a mechanical room, stairwells, an 
elevator, two bathrooms, and a laundry area. The first floor consists of the residential lobby, as 
well as two residential apartments. Floors 2 through 5 will consist of residential apartments.  
 
The first 65 feet of the Site will require excavation to a depth of approximately 6 feet below 
grade for construction of the building's cellar level. Additional excavation of the top 2 feet would 
be performed across the rear yard to construct a landscaped rear yard. Therefore, an estimated 
425 cubic yards (640 tons) of soil will require excavation for the new building's cellar and rear 
yard. The water table is expected at approximately 5 feet below grade surface (bgs), and may be 
encountered during excavation. 
 
The current zoning designation is R6B. The proposed use is consistent with existing zoning for 
the property. 
     
2.3  Description of Remedial Action Plan 
Site activities included within the Remedial Action Plan that are included within the scope of this 
HASP include the following: 
 
The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and performance of all required NYC 
VCP Citizen Participation activities according to an approved Citizen Participation Plan. 

2. Performance of a Community Air Monitoring Program for particulates and volatile 
organic carbon compounds. 

3. Establishment of Site-Specific (Track 4) Soil Cleanup Objectives (SCOs). 
4. Site mobilization involving Site security setup, equipment mobilization, utility mark outs 

and marking & staking excavation areas. 
5. Completion of a Waste Characterization Study prior to excavation activities. Waste 

characterization soil samples will be collected at a frequency dictated by disposal facility. 
A Waste Characterization Report documenting sample procedures, location, analytical 
results shall be submitted to NYCOER prior to start of remedial action. 

6. Excavation and removal of soil/fill exceeding Track 4 Site-Specific SCOs. For 
development purposes, the first 65 feet of the lot will require excavation to a depth of 
approximately 6 feet below grade for the building cellar level. Additional excavation of 
the top 2 feet will be performed across the rear of the lot for a landscaped rear yard. 
Approximately 640 tons of soil will be removed.   

7. Screening of excavated soil/fill during intrusive work for indications of contamination by 
visual means, odor, and monitoring with a PID. Appropriate segregation of excavated 
media on-Site. 
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8. Management of excavated materials including temporarily stockpiling and segregating to 
prevent co-mingling of contaminated material and non-contaminated materials. 

9. Removal of underground storage tanks (if encountered) and closure of petroleum spills (if 
evidence of a spill/leak is encountered during Site excavation) in compliance with 
applicable local, State and Federal laws and regulations.  

10. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 
accordance with applicable laws and regulations for handling, transport, and disposal, and 
this plan. Sampling and analysis of excavated media as required by disposal facilities. 
Appropriate segregation of excavated media on-Site. 

11. Collection and analysis of end-point samples to determine the performance of the remedy 
with respect to attainment of SCOs. 

12. Import of materials to be used for backfill and cover in compliance with this plan and in 
accordance with applicable laws and regulations. 

13. Placement of demarcation layer in the rear yard area. 
14. Installation of a passive Sub-Slab Depressurization System (SSDS) with monitoring 

ports. The SSDS system will be installed in the gravel layer beneath the new building 
slab. 

15. Installation of a waterproofing membrane/vapor barrier system below the cellar level's 
concrete slab as well as behind all foundation walls of the proposed building. The 
waterproofing membrane/vapor barrier system will consist of the Preprufe 300R system 
as manufactured by Grace or equivalent system. Preprufe 300R is a 1.2 mm (0.046 in) 
thick HDPE film with a pressure sensitive adhesive that bonds to the poured concrete. 

16. Construction and maintenance of an engineered composite cover consisting of the 6 inch 
thick concrete cellar slab to prevent human exposure to residual soil/fill remaining under 
the Site. 

17. Implementation of storm-water pollution prevention measures in compliance with 
applicable laws and regulations. 

18. Performance of all activities required for the remedial action, including permitting 
requirements and pretreatment requirements, in compliance with applicable laws and 
regulations. 

19. Submission of a Remedial Action Report (RAR) that describes the remedial activities, 
certifies that the remedial requirements have been achieved, defines the Site boundaries, 
and describes all Engineering and Institutional Controls to be implemented at the Site, 
and lists any changes from this RAWP. 

20. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 
management of residual contamination, including plans for operation, maintenance, 
monitoring, inspection and certification of Engineering and Institutional Controls and 
reporting at a specified frequency.  

21. The property will continue to be registered with an E-Designation by the NYC Buildings 
Department. Establishment of Engineering Controls and Institutional Controls in this 
RAWP and a requirement that management of these controls must be in compliance with 
an approved SMP. Institutional Controls will include prohibition of the following: (1) 
vegetable gardening and farming; (2) use of groundwater without treatment rendering it 
safe for the intended use; (3) disturbance of residual contaminated material unless it is 
conducted in accordance with the SMP; and (4) higher level of land usage without OER-
approval. 
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3.0 HAZARD ASSESSMENT  
 
This section identifies the hazards associated with the proposed scope of work, general physical 
hazards that can be expected at most sites; and presents a summary of documented or potential 
chemical hazards at the site. Every effort must be made to reduce or eliminate these hazards.  
Those that cannot be eliminated must be guarded against using engineering controls and/or 
personal protective equipment. 
 
3.1 Physical Hazards 
 
3.1.1 Tripping Hazards  
An area of risk associated with on-site activities are presented by uneven ground, concrete, 
curbstones or equipment which may be present at the site thereby creating a potential tripping 
hazard. During intrusive work, care should be taken to mark or remove any obstacles within the 
exclusion zone. 
 
3.1.2 Climbing Hazards 
During site activities, workers may have to work on excavating equipment by climbing. The 
excavating contractor will conform with any applicable NIOSH and OSHA requirements or 
climbing activities.  
 
3.1.3 Cuts and Lacerations 
Field activities that involve excavating activities usually involve contact with various types of 
machinery. A first aid kit approved by the American Red Cross will be available during all 
intrusive activities.  
 
3.1.4 Lifting Hazards 
Improper lifting by workers is one of the leading causes of industrial injuries. Field workers in 
the excavation program may be required to lift heavy objects. Therefore, all members of the field 
crew should be trained in the proper methods of lifting heavy objects. All workers should be 
cautioned against lifting objects too heavy for one person. 
 
3.1.5  Utility Hazards 
Before conducting any excavation, the excavation contractor will be responsible for locating and 
verifying all existing utilities at each excavation. 
 
3.1.6 Traffic Hazards 
All traffic, vehicular and pedestrian, shall be maintained and protected at all times consistent 
with local, state and federal agency regulations regarding such traffic and in accordance with 
NYCDOT guidelines. The excavation contractor shall carry on his operations without undue 
interference or delays to traffic. The excavation contractor shall furnish all labor, materials, 
guards, barricades, signs, lights, and anything else necessary to maintain traffic and to protect his 
work and the public, during operations. 
 
3.2  Work in Extreme Temperatures  
Work under extremely hot or cold weather conditions requires special protocols to minimize the 
chance that employees will be affected by heat or cold stress.  
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3.2.1 Heat Stress 
The combination of high ambient temperature, high humidity, physical exertion, and personal 
protective apparel, which limits the dissipation of body heat and moisture, can cause heat stress.  
 
The following prevention, recognition and treatment strategies will be implemented to protect 
personnel from heat stress. Personnel will be trained to recognize the symptoms of heat stress 
and to apply the appropriate treatment. 
 

1. Prevention 
a. Provide plenty of fluids. Available in the support zone will be a 50% solution of 

fruit punch and water or plain water. 
b. Work in Pairs. Individuals should avoid undertaking any activity alone. 
c. Provide cooling devices. A spray hose and a source of water will be provided to 

reduce body temperature, cool protective clothing and/or act as a quick-drench 
shower in case of an exposure incident. 

d. Adjustment of the work schedule. As is practical, the most labor-intensive tasks 
should be carried out during the coolest part of the day. 

 
2. Recognition and Treatment 

a Heat Rash (or prickly heat): 
Cause: Continuous exposure to hot and humid air, aggravated by chafing 

clothing.  
Symptoms: Eruption of red pimples around sweat ducts accompanied by 

intense itching and tingling.  
Treatment: Remove source or irritation and cool skin with water or wet cloths. 
 

b. Heat Cramps (or heat prostration) 
Cause: Profuse perspiration accompanied by inadequate replenishment of 

body water and electrolytes.  
Symptoms: Muscular weakness, staggering gait, nausea, dizziness, shallow 

breathing, pale and clammy skin, approximately normal body 
temperature.  

Treatment: Perform the following while making arrangement for transport to a 
medical facility. Remove the worker to a contamination reduction 
zone. Remove protective clothing. Lie worker down on back in a 
cool place and raise feet 6 to 12 inches. Keep warm, but loosen all 
clothing. If conscious, provide sips of salt-water solution, using 
one teaspoon of salt in 12 ounces of water. Transport to a medical 
facility. 

c. Heat Stroke  
 Cause: Same as heat exhaustion. This is also an extremely serious 

condition. 
Symptoms: Dry hot skin, dry mouth, dizziness, nausea, headache,  rapid pulse. 
Treatment: Cool worker immediately by immersing or spraying with cool 

water or sponge bare skin after removing protective clothing. 
Transport to hospital. 
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3.2.2 Cold Exposure  
Exposure to cold weather, wet conditions and extreme wind-chill factors may result in excessive 
loss of body heat (hypothermia) and /or frostbite. To guard against cold exposure and to prevent 
cold injuries, appropriate warm clothing should be worn, warm shelter must be readily available, 
rest periods should be adjusted as needed, and the physical conditions of on-site field personnel 
should be closely monitored. Personnel and supervisors working on-site will be made aware of 
the signs and symptoms of frost bite and hypothermia such as shivering, reduced blood pressure, 
reduced coordination, drowsiness, impaired judgment, fatigue, pupils dilated but reactive to light 
and numbing of the toes and fingers.  
 
3.3 Chemical Hazards 
Soil collected from the site as part of several subsurface investigation performed at the site have 
revealed elevated levels of SVOCs, metals, PCBs and pesticides in historic fill at the Site.  
 
SVOCs reported to be present at elevated concentrations in historic fill material at the Site 
include the following: 
Benz(a)anthracene Benzo(a)pyrene Benzo(b)fluoranthene 
Benzo(k)fluoranthene Chrysene Indeno(1,2,3-cd)pyrene 

 
Metals reported to be present at elevated concentrations in historic fill material at the Site include 
the following: 
Arsenic Chromium Copper Lead Mercury Zinc 

 
The primary routes of exposure to identified contaminants in soil to on-site construction workers 
are through inhalation, ingestion and absorption.  
 
Appendix C includes information sheets for all detected chemicals that may be encountered at 
the site. 
 
3.3.1 Respirable Dust 
Dust may be generated from vehicular traffic and/or excavation activities. If visible observation 
detects elevated levels of dust, a program of wetting will be employed by the site safety officer. 
If elevated dust levels persist, the site safety office will employ dust monitoring using a 
particulate monitor (Miniram or equivalent).  If monitoring detects concentrations greater than 
150 μg/m3 over daily background, the site safety officer will take corrective actions as defined 
herein, including the use of water for dust suppression and if this is not effective, requiring 
workers to wear APRs with efficiency particulate air (HEPA) cartridges.   
 
Absorption pathways for dust and direct contact with soils or groundwater will be mitigated with 
the implementation of latex gloves, hand washing and decontamination exercises when 
necessary. 
 
3.3.2 Dust Control and Monitoring During Earthwork 
Dust generated during excavation activities or other earthwork may contain contaminants 
identified in soils at the site. Dust will be controlled by wetting the working surface with water.  
Calcium chloride may be used if the problem cannot be controlled with water.  Air monitoring 
and dust control techniques are specified in a site specific Dust Control Plan (if applicable). Site 
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workers will not be required to wear APR's unless dust concentrations are consistently over 150 
μg/m3 over site-specific background in the breathing zone as measured by a dust monitor unless 
the site safety officer directs workers to wear APRs.  The site safety officer will use visible dust 
as an indicator to implement the dust control plan.   
 
3.3.3 Organic Vapors 
Although no VOCs were detected within any of the soil samples collected at the Site, the site 
safety officer will periodically monitor organic vapors with a Photo-ionization Detector (PID) 
during excavation activities to determine whether organic vapor concentrations exceed action 
levels shown in Section 5 and/or the Community Air Monitoring Plan. 
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4.0  PERSONAL PROTECTIVE EQUIPMENT 
 
Personal protective equipment (PPE) shall be selected in accordance with the site air monitoring 
program, OSHA 29 CFR 1910.120(c), (g), and 1910.132.  Protective equipment shall be NIOSH 
approved and respiratory protection shall conform to OSHA 29 CFR Part 1910.133 and 
1910.134 specifications; head protection shall conform to 1910.135; eye and face protection shall 
conform to 1910.133; and foot protection shall conform to 1910.136.  The only true difference 
among the levels of protection from D thru B is the addition of the type of respiratory protection.  
It is anticipated that work will be performed in Level D PPE. 
 
4.1   Level D 
Level D PPE shall be donned when the atmosphere contains no known hazards and work 
functions preclude splashes, immersion, or the potential for inhalation of, or contact with, 
hazardous concentrations of harmful chemicals.  Level D PPE consists of: 
 

 standard work clothes, coveralls, or tyvek, as needed; 
 steel toe and steel shank work boots; 
 hard hat; 
 gloves, as needed;  
 safety glasses; 
 hearing protection; 
 equipment replacements are available as needed. 

 
4.2   Level C 
Level C PPE shall be donned when sustained concentrations of measured total organic vapors in 
the breathing zone exceed background concentrations (using a portable OVA, or equivalent), by 
more than 5 ppm. The specifications on the APR filters used must be appropriate for 
contaminants identified or expected to be encountered. Level C PPE shall be donned when the 
identified contaminants have adequate warning properties and criteria for using APR have been 
met.  Level C PPE consists of: 
 

 chemical resistant or coated tyvek coveralls; 
 steel-toe and steel-shank workboots; 
 chemical resistant overboots or disposable boot covers; 
 disposable inner gloves (surgical gloves); 
 disposable outer gloves; 
 full face APR fitted with organic vapor/dust and mist filters or filters appropriate for the 

identified or expected contaminants; 
 hard hat; 
 splash shield, as needed; and, 
 ankles/wrists taped with duct tape. 

 
The site safety officer will verify if Level C is appropriate by checking organic vapor 
concentrations using compound and/or class-specific detector tubes. 
 
The exact PPE ensemble is decided on a site-by-site basis by the Site Safety Officer with the 
intent to provide the most protective and efficient worker PPE. 
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4.3 Activity-Specific Levels of Personal Protection 
The required level of PPE is activity-specific and is based on air monitoring results (Section 4.0) 
and properties of identified or expected contaminants. It is expected that site work will be 
performed in Level D.  If air monitoring results indicate the necessity to upgrade the level of 
protection, engineering controls (i.e. Facing equipment away from the wind and placing site 
personnel upwind of excavations, active venting, etc.) will be implemented before requiring the 
use of respiratory protection. 
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5.0 AIR MONITORING AND ACTION LEVELS 
29 CFR 1910.120(h) specifies that monitoring shall be performed where there may be a question 
of employee exposure to hazardous concentrations of hazardous substances in order to assure 
proper selection of engineering controls, work practices and personal protective equipment so 
that employees are not exposed to levels which exceed permissible exposure limits, or published 
exposure levels if there are no permissible exposure limits, for hazardous substances. 
 
5.1 Air Monitoring Requirements 
If excavation work is performed, air will be monitored for VOCs with a portable ION Science 
3000EX photo-ionization detector, or the equivalent.  If necessary, Lower Explosive Limit 
(LEL) and oxygen will be monitored with a Combustible Gas Indicator (CGI).  If appropriate, 
fugitive dust will be monitored using a MiniRam Model PDM-3 aerosol monitor. Air will be 
monitored when any of the following conditions apply: 
 

 initial site entry; 
 during any work where a potential IDLH condition or flammable atmosphere could 

develop; 
 excavation  work begins on another portion of the site; 
 contaminants, other than those previously identified, have been discovered; 
 each time a different task or activity is initiated; 
 during trenching and/or excavation work. 

 
The designated site safety officer will record air monitoring data and ensure that air monitoring 
instruments are calibrated and maintained in accordance with manufacturer's specifications.  
Instruments will be zeroed daily and checked for accuracy.  Monitoring results will be recorded 
in a field notebook and will be transferred to instrument reading logs. 
 
5.2 Work Stoppage Responses 
The following responses will be initiated whenever one or more of the action levels necessitating 
a work stoppage are exceeded: 
 

1 The SSO will be consulted immediately 
2 All personnel (except as necessary for continued monitoring and contaminant 

migration, if applicable) will be cleared from the work area (eg from the exclusion 
zone). 

3 Monitoring will be continued until intrusive work resumes. 
 

5.3 Action Levels During Excavation Activities 
Instrument readings will be taken in the breathing zone above the excavation pit unless otherwise 
noted. Each action level is independent of all other action levels in determining responses. 

 
Organic Vapors (PID) LEL % Responses 
0-1 ppm above background 0%  Continue excavating 

 Level D protection 
 Continue monitoring every 10 minutes 

1-5 ppm Above Background, 
Sustained Reading 

1-10%  Continue excavating 
 Go to Level C protection or employ 
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engineering controls 
 Continue monitoring every 10 minutes 

5-25 ppm Above Background, 
Sustained Reading 

10-20%  Discontinue excavating, unless PID is 
only action level exceeded. 

 Level C protection or employ engineering 
controls 

 Continue monitoring for organic vapors 
200 ft downwind 

 Continuous monitoring for LEL at 
excavation pit 

 
>25 ppm Above Background, 
Sustained Reading 

>20%  Discontinue excavating 
 Withdraw from area, shut off all engine 

ignition sources. 
 Allow pit to vent 
 Continuous monitoring for organic vapors 

200 ft downwind. 
 
Notes: Air monitoring will occur in the breathing zone 30 inches above the excavation pit. 

Readings may also be taken in the excavation pit but will not be used for action levels. 
 

If action levels for any one of the monitoring parameters are exceeded, the appropriate 
responses listed in the right hand column should be taken. If instrument readings do not 
return to acceptable levels after the excavation pit has been vented for a period of greater 
than one-half hour, a decision will then be made whether or not to seal the pit with 
suppressant foam.  
 
If, during excavation activities, downwind monitoring PID readings are greater than 5 
ppm above background for more than one-half hour, excavation will stop until sustained 
levels are less then 5 ppm (see Community Air Monitoring Plan). 
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6.0  SITE CONTROL 
 
6.1 Work Zones 
The primary purpose of site controls is to establish the perimeter of a hazardous area, to reduce 
the migration of contaminants into clean areas, and to prevent access or exposure to hazardous 
materials by unauthorized persons. When operations are to take place involving hazardous 
materials, the site safety officer will establish an exclusion zone, a decontamination zone, and a 
support zone. These zones "float" (move around the site) depending on the tasks being performed 
on any given day. The site safety officer will outline these locations before work begins and 
when zones change. The site safety officer records this information in the site log book.   
 
Due to the dimensions of the Site and the work area, it is expected that an exclusion zone 
will include the entire fenced area with the exception of the construction entrance area, 
which will serve as the decontamination zone. A support zone if needed will be located 
outside of the fenced area. All onsite workers during excavation of historic fill materials must 
provide evidence of OSHA 24 or 40-hour Hazardous Waste Operations and Emergency 
Response Operations training to conduct work within the exclusion zone established by the site 
safety officer. The exclusion zone is defined by the site safety officer but will typically be a 50-
foot area around work activities. Gross decontamination (as determined by the site Health and 
Safety Officer) is conducted in the exclusion zone; all other decontamination is performed in the 
decontamination zone or trailer, if provided.    
 
Protective equipment is removed in the decontamination zone. Disposable protective equipment 
is stored in receptacles staged in the decontamination zone, and non-disposable equipment is 
decontaminated. All personnel and equipment exit the exclusion zone through the 
decontamination zone. If a decontamination trailer is provided the first aid equipment, an eye 
wash unit, and drinking water are kept in the decontamination trailer. 
 
The support zone is used for vehicle parking, daily safety meetings, and supply storage. Eating, 
drinking, and smoking are permitted only in the support zone. When a decontamination trailer is 
not provided, the eye wash unit, first aid equipment, and drinking water are kept at a central 
location designated by the site safety officer.   
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7.0 CONTINGENCY PLAN/EMERGENCY RESPONSE PLAN 
Site personnel must be prepared in the event of an emergency. Emergencies can take many 
forms:  illnesses, injuries, chemical exposure, fires, explosions, spills, leaks, releases of harmful 
contaminants, or sudden changes in the weather. 
 
Emergency telephone numbers and a map to the hospital will be posted in the command post.  
Site personnel should be familiar with the emergency procedures, and the locations of site safety, 
first aid, and communication equipment.     
 
7.1   Emergency Equipment On-site 
Private telephones:  Site personnel. 
Two-way radios:  Site personnel where necessary. 
Emergency Alarms:  On-site vehicle horns*. 
First aid kits:   On-site, in vehicles or office. 
Fire extinguisher:  On-site, in office or on equipment. 
 
* Horns: Air horns will be supplied to personnel at the discretion of the project superintendent or 
site safety officer. 
 
7.2   Emergency Telephone Numbers  
General Emergencies    911 
Police      911 
NYC Fire Department    911  
Woodhull Medical Center    1-718-963-8000 
NYSDEC Spills Hotline   1-800-457-7362 
NYSDEC Project Manager   (718) 482-4010 
NYC Department of Health    (212) 676-2400 
National Response Center   1-800-424-8802 
Poison Control    1-800-222-1222 
Project Manager    1-631-504-6000 
Site Safety Officer    1-631-504-6000 
 
7.3  Personnel Responsibilities During an Emergency 
The project manager is primarily responsible for responding to and correcting any emergency 
situations. However, in the absence of the project manager, the site safety officer shall act as the 
project manager’s on-site designee and perform the following tasks: 
 

 Take appropriate measures to protect personnel including: withdrawal from the exclusion 
zone, evacuate and secure the site, or upgrade/downgrade the level of protective clothing 
and respiratory protection; 

 
 Ensure that appropriate federal, state, and local agencies are informed and emergency 

response plans are coordinated. In the event of fire or explosion, the local fire department 
should be summoned immediately. If toxic materials are released to the air, the local 
authorities should be informed in order to assess the need for evacuation; 

 
 Ensure appropriate decontamination, treatment, or testing for exposed or injured 
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personnel; 
 

 Determine the cause of incidents and make recommendations to prevent recurrence; and, 
 

 Ensure that all required reports have been prepared. 
 
The following key personnel are planned for this project: 
 

 Project Manager    Mr. Kevin Brussee (631) 504-6000 
 Site Safety Officer   Mr. Kevin Waters (631) 504-6000 

 
7.4 Medical Emergencies 
A person who becomes ill or injured in the exclusion zone will be decontaminated to the 
maximum extent possible. If the injury or illness is minor, full decontamination will be 
completed and first aid administered prior to transport. First aid will be administered while 
waiting for an ambulance or paramedics.  A Field Accident Report (Appendix D) must be filled 
out for any injury.  
 
A person transporting an injured/exposed person to a clinic or hospital for treatment will take the 
directions to the hospital (Appendix D).and information on the chemical(s) to which they may 
have been exposed (Appendix C). 
 
7.5 Fire or Explosion 
In the event of a fire or explosion, the local fire department will be summoned immediately.  The 
site safety officer or his designated alternate will advise the fire commander of the location, 
nature and identification of the hazardous materials on-site.  If it is safe to do so, site personnel 
may: 
 

 use fire fighting equipment available on site; or, 
 remove or isolate flammable or other hazardous materials that may contribute to the fire. 

 
7.6 Evacuation Routes 
Evacuation routes established by work area locations for each site will be reviewed prior to 
commencing site operations. As the work areas change, the evacuation routes will be altered 
accordingly, and the new route will be reviewed. 
 
Under extreme emergency conditions, evacuation is to be immediate without regard for 
equipment.  The evacuation signal will be a continuous blast of a vehicle horn, if possible, and/or 
by verbal/radio communication. When evacuating the site, personnel will follow these 
instructions: 
 

 Keep upwind of smoke, vapors, or spill location. 
 Exit through the decontamination corridor if possible. 
 If evacuation through the decontamination corridor is not possible, personnel should 

remove contaminated clothing once they are in a safe location and leave it near the 
exclusion zone or in a safe place. 

 The site safety officer will conduct a head count to ensure that all personnel have been 



 

                                                                                          

 

 

 

 

APPENDIX A 

SITE SAFETY ACKNOWLEDGEMENT FORM 

 



 

DAILY BREIFING SIGN-IN SHEET 

 

Date:      Person Conducting Briefing:     

Project Name and Location:           

1.  AWARENESS (topics discussed, special safety concerns, recent incidents, etc…): 

             

             

             

              

 

2.  OTHER ISSUES (HASP changes, attendee comments, etc…): 

             

             

              

 

3.  ATTENDEES (Print Name): 

1. 11. 

2. 12. 

3. 13. 

4. 14. 

5. 15. 

6. 16. 

7. 17. 

8. 18. 

9. 19. 

10. 20. 

 



 

 

 

 

 

APPENDIX B  

SITE SAFETY PLAN AMENDMENTS 

 

 



 

SITE SAFETY PLAN AMENDMENT FORM 
 
 

Site Safety Plan Amendment #:          
 
Site Name:              
 
Reason for Amendment:           
 
              
 
              
 
              
 
Alternative Procedures:           
 
              
 
              
 
              
 
Required Changes in PPE:           
 
              
 
              
 
              
 
 
 
              
Project Superintendent (signature)     Date 
 
 
 
              
Health and Safety Consultant (signature)    Date 
 
 
 
              
Site Safety Officer (signature)     Date 

 



 

 

 

 

 

 

APPENDIX C 

CHEMICAL HAZARDS 
 

 

 

CHEMICAL HAZARDS 

  

The attached International Chemical Safety Cards are provided for contaminants of concern 

that have been identified in soils and/or groundwater at the site. 



International Chemical Safety Cards  

BENZ(a)ANTHRACENE ICSC: 0385 

 

1,2-Benzoanthracene 
Benzo(a)anthracene 

2,3-Benzphenanthrene 
Naphthanthracene 

C18H12 

Molecular mass: 228.3 
ICSC #    0385 
CAS #     56-55-3 
RTECS # CV9275000 
EC #         601-033-00-9 
October 23, 1995 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE 
Combustible.   Water spray, powder. In case of fire in 

the surroundings: use appropriate 
extinguishing media.  

EXPLOSION 
Finely dispersed particles form 
explosive mixtures in air.  

Prevent deposition of dust; closed 
system, dust explosion-proof electrical 
equipment and lighting.  

 

EXPOSURE  AVOID ALL CONTACT!   

 •INHALATION  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
 Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety goggles face shield or eye 
protection in combination with 
breathing protection.  

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work. Wash hands before eating.  
Rinse mouth.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into sealable 
containers; if appropriate, moisten first to 
prevent dusting. Carefully collect remainder, 
then remove to safe place. Personal protection: 
complete protective clothing including self-
contained breathing apparatus.  

Well closed.   
T symbol 
N symbol 
R: 45-50/53 
S: 53-45-60-61 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0385 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
ICSC: 0385 



 

BENZ(a)ANTHRACENE 
I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
COLOURLESS TO YELLOW BROWN FLUORESCENT 
FLAKES OR POWDER.  
 
PHYSICAL DANGERS: 
Dust explosion possible if in powder or granular form, 
mixed with air.  
 
CHEMICAL DANGERS: 
 
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: A2 (suspected human carcinogen); (ACGIH 2004). 
MAK:  
Carcinogen category: 2 (as pyrolysis product of organic 
materials) 
(DFG 2005). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation, 
through the skin and by ingestion.  
 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
This substance is probably carcinogenic to humans. 

PHYSICAL 
PROPERTIES 

Sublimation point: 435°C 
Melting point: 162°C 
Relative density (water = 1): 1.274 
Solubility in water:  
none 

Vapour pressure, Pa at 20°C: 292 
Octanol/water partition coefficient as log Pow: 5.61 

ENVIRONMENTAL 
DATA  

Bioaccumulation of this chemical may occur in seafood.  

N O T E S 

This substance is one of many polycyclic aromatic hydrocarbons - standards are usually established for them as mixtures, e.g., coal tar pitch 
volatiles. However, it may be encountered as a laboratory chemical in its pure form. Insufficient data are available on the effect of this substance 
on human health, therefore utmost care must be taken. Do NOT take working clothes home. Tetraphene is a common name. Card has been partly 
updated in October 2005 and August 2006: see sections Occupational Exposure Limits, EU classification. 

ADDITIONAL INFORMATION 

  

ICSC: 0385 BENZ(a)ANTHRACENE 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

BENZO(a)PYRENE ICSC: 0104 

 

Benz(a)pyrene 
3,4-Benzopyrene 

Benzo(d,e,f)chrysene 
C20H12 

Molecular mass: 252.3 
ICSC #    0104 
CAS #     50-32-8 
RTECS # DJ3675000 
EC #         601-032-00-3 
October 17, 2005 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE Combustible.  NO open flames.  Water spray, foam, powder, carbon 
dioxide.  

EXPLOSION    

EXPOSURE 
See EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE.  

AVOID ALL CONTACT! AVOID 
EXPOSURE OF (PREGNANT) 
WOMEN!  

 

 •INHALATION  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
MAY BE ABSORBED!  Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety goggles or eye protection in 
combination with breathing protection.  

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work.  
Induce vomiting (ONLY IN 
CONSCIOUS PERSONS!). Refer for 
medical attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Evacuate danger area! Personal protection: 
complete protective clothing including self-
contained breathing apparatus. Do NOT let this 
chemical enter the environment. Sweep spilled 
substance into sealable containers; if 
appropriate, moisten first to prevent dusting. 
Carefully collect remainder, then remove to 
safe place.  

Separated from strong oxidants.   
T symbol 
N symbol 
R: 45-46-60-61-43-50/53 
S: 53-45-60-61 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0104 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  



 

BENZO(a)PYRENE ICSC: 0104 
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PHYSICAL STATE; APPEARANCE: 
PALE-YELLOW CRYSTALS  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
Reacts with strong oxidants causing fire and explosion 
hazard.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: Exposure by all routes should be carefully controlled 
to levels as low as possible A2 (suspected human 
carcinogen); (ACGIH 2005). 
MAK:  
Carcinogen category: 2; Germ cell mutagen group: 2; 
(DFG 2005). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
of its aerosol, through the skin and by ingestion.  
 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly 
when dispersed.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
This substance is carcinogenic to humans. May cause 
heritable genetic damage to human germ cells. Animal tests 
show that this substance possibly causes toxicity to human 
reproduction or development. 

PHYSICAL 
PROPERTIES 

Boiling point: 496°C 
Melting point: 178.1°C 
Density: 1.4 
g/cm³ 

Solubility in water: none (<0.1 g/100 ml) 
Vapour pressure :  
negligible 
Octanol/water partition coefficient as log Pow: 6.04 

ENVIRONMENTAL 
DATA  

The substance is very toxic to aquatic organisms. Bioaccumulation of this chemical may occur in fish, in 
plants and in molluscs. The substance may cause long-term effects in the aquatic environment.  

N O T E S 

Do NOT take working clothes home. Benzo(a)pyrene is present as a component of polycyclic aromatic hydrocarbons (PAHs) in the environment, 
usually resulting from the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco. 

ADDITIONAL INFORMATION 

  

ICSC: 0104 BENZO(a)PYRENE 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

BENZO(b)FLUORANTHENE ICSC: 0720 

 

Benz(e)acephenanthrylene 
2,3-Benzofluoroanthene 
Benzo(e)fluoranthene 
3,4-Benzofluoranthene 

C20H12 

Molecular mass: 252.3 
ICSC #    0720 
CAS #     205-99-2 
RTECS # CU1400000 
EC #         601-034-00-4 
March 25, 1999 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE   In case of fire in the surroundings: use 
appropriate extinguishing media.  

EXPLOSION    

EXPOSURE  AVOID ALL CONTACT!   

 •INHALATION  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
 Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety spectacles or eye protection in 
combination with breathing protection.  

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work.  
Rinse mouth. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into covered 
containers; if appropriate, moisten first to 
prevent dusting. Carefully collect remainder, 
then remove to safe place. Do NOT let this 
chemical enter the environment.  

Provision to contain effluent from fire 
extinguishing. Well closed.  

 
T symbol 
N symbol 
R: 45-50/53 
S: 53-45-60-61 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0720 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  

BENZO(b)FLUORANTHENE ICSC: 0720 

I 
 

PHYSICAL STATE; APPEARANCE: 
COLOURLESS CRYSTALS  

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
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PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
Upon heating, toxic fumes are formed.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: A2 (suspected human carcinogen); (ACGIH 2004). 
MAK:  
Carcinogen category: 2; 
(DFG 2004). 
 
 

of its aerosol and through the skin.  
 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
This substance is possibly carcinogenic to humans. May 
cause genetic damage in humans. 

PHYSICAL 
PROPERTIES 

Boiling point: 481°C 
Melting point: 168°C 
Solubility in water:  
none 

Octanol/water partition coefficient as log Pow: 6.12 

ENVIRONMENTAL 
DATA  

This substance may be hazardous to the environment; special attention should be given to air quality and 
water quality.  

N O T E S 

Benzo(b)fluoranthene is present as a component of polycyclic aromatic hydrocarbons (PAH) content in the environment usually resulting from 
the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.ACGIH recommends environment containing 
benzo(b)fluoranthene should be evaluated in terms of the TLV-TWA for coal tar pitch volatile, as benzene soluble 0.2 mg/m3. Insufficient data 
are available on the effect of this substance on human health, therefore utmost care must be taken. 

ADDITIONAL INFORMATION 

  

ICSC: 0720 BENZO(b)FLUORANTHENE 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

BENZO(k)FLUORANTHENE ICSC: 0721 

 

Dibenzo(b,jk)fluorene 
8,9-Benzofluoranthene 

11,12-Benzofluoranthene 
C20H12 

Molecular mass: 252.3 
ICSC #    0721 
CAS #     207-08-9 
RTECS # DF6350000 
EC #         601-036-00-5 
March 25, 1999 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE   In case of fire in the surroundings: use 
appropriate extinguishing media.  

EXPLOSION    

EXPOSURE  AVOID ALL CONTACT!   

 •INHALATION  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
 Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety spectacles or eye protection in 
combination with breathing protection 
if powder.  

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work.  
Rinse mouth. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into covered 
containers; if appropriate, moisten first to 
prevent dusting. Carefully collect remainder, 
then remove to safe place. Do NOT let this 
chemical enter the environment.  

Provision to contain effluent from fire 
extinguishing. Well closed.  

 
T symbol 
N symbol 
R: 45-50/53 
S: 53-45-60-61 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0721 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  

BENZO(k)FLUORANTHENE ICSC: 0721 

I 
 

M 

PHYSICAL STATE; APPEARANCE: 
YELLOW CRYSTALS  
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
of its aerosol and through the skin.  
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PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
Upon heating, toxic fumes are formed.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV not established.  
MAK:  
Carcinogen category: 2; 
(DFG 2004). 
 
 

 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
This substance is possibly carcinogenic to humans. 

PHYSICAL 
PROPERTIES 

Boiling point: 480°C 
Melting point: 217°C 
Solubility in water:  
none 

Octanol/water partition coefficient as log Pow: 6.84 

ENVIRONMENTAL 
DATA  

This substance may be hazardous to the environment; special attention should be given to air quality and 
water quality. Bioaccumulation of this chemical may occur in crustacea and in fish.  

N O T E S 

Benzo(k)fluoranthene is present as a component of polycyclic aromatic hydrocarbons (PAH) content in the environment usually resulting from 
the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.ACGIH recommends environment containing 
benzo(k)fluoranthene should be evaluated in terms of the TLV-TWA for coal tar pitch volatile, as benzene soluble 0.2 mg/m3. Insufficient data 
are available on the effect of this substance on human health, therefore utmost care must be taken. 

ADDITIONAL INFORMATION 

  

ICSC: 0721 BENZO(k)FLUORANTHENE 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

CHRYSENE ICSC: 1672 

 

Benzoaphenanthrene 
1,2-Benzophenanthrene 

1,2,5,6-Dibenzonaphthalene 
C18H12 

Molecular mass: 228.3 
ICSC #    1672 
CAS #     218-01-9 
RTECS # GC0700000 
UN #        3077 
EC #         601-048-00-0 
October 12, 2006 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE Combustible.  NO open flames.  Water spray. Dry powder. Foam. 
Carbon dioxide.  

EXPLOSION 
Finely dispersed particles form 
explosive mixtures in air.  

Prevent deposition of dust; closed 
system, dust explosion-proof electrical 
equipment and lighting.  

 

EXPOSURE See EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE.  

AVOID ALL CONTACT!   

 •INHALATION  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
 Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety goggles  First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work.  
Rinse mouth.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Personal protection: P3 filter respirator for 
toxic particles. Do NOT let this chemical enter 
the environment. Sweep spilled substance into 
sealable containers; if appropriate, moisten first 
to prevent dusting. Carefully collect remainder, 
then remove to safe place.  

Separated from strong oxidants, Provision to 
contain effluent from fire extinguishing. Store 
in an area without drain or sewer access.  

 
T symbol 
N symbol 
R: 45-68-50/53 
S: 53-45-60-61 
UN Hazard Class: 9 
UN Packing Group: III 
Signal: Warning 
Aqua-Cancer 
Suspected of causing cancer 
Very toxic to aquatic life with long lasting 
effects 
Very toxic to aquatic life 

SEE IMPORTANT INFORMATION ON BACK 

Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 



 

ICSC: 1672 Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  

CHRYSENE ICSC: 1672 
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PHYSICAL STATE; APPEARANCE: 
COLOURLESS TO BEIGE CRYSTALS OR POWDER  
 
PHYSICAL DANGERS: 
Dust explosion possible if in powder or granular form, 
mixed with air.  
 
CHEMICAL DANGERS: 
The substance decomposes on burning producing toxic 
fumes Reacts violently with strong oxidants  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: A3 (confirmed animal carcinogen with unknown 
relevance to humans); (ACGIH 2006). 
MAK not established. 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
of its aerosol, through the skin and by ingestion.  
 
INHALATION RISK: 
A harmful concentration of airborne particles can be 
reached quickly when dispersed  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
This substance is possibly carcinogenic to humans. 

PHYSICAL 
PROPERTIES 

Boiling point: 448°C 
Melting point: 254 - 256°C 
Density: 1.3 
g/cm³ 

Solubility in water:  
very poor 
Octanol/water partition coefficient as log Pow: 5.9 

ENVIRONMENTAL 
DATA  

The substance is very toxic to aquatic organisms. Bioaccumulation of this chemical may occur in seafood. It 
is strongly advised that this substance does not enter the environment.  

N O T E S 

Depending on the degree of exposure, periodic medical examination is suggested. Do NOT take working clothes home. This substance does not 
usually occur as a pure substance but as a component of polyaromatic hydrocarbon (PAH) mixtures. Human population studies have associated 
PAH's exposure with cancer and cardiovascular diseases. 

Transport Emergency Card: TEC (R)-90GM7-III

ADDITIONAL INFORMATION 

  

ICSC: 1672 CHRYSENE 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

INDENO(1,2,3-cd)PYRENE ICSC: 0730 

 

o-Phenylenepyrene 
2,3-Phenylenepyrene 

C22H12 

Molecular mass: 276.3 
ICSC #    0730 
CAS #     193-39-5 
RTECS # NK9300000 
March 25, 1999 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE   In case of fire in the surroundings: use 
appropriate extinguishing media.  

EXPLOSION    

EXPOSURE  AVOID ALL CONTACT!   

 •INHALATION  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
 Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety spectacles or eye protection in 
combination with breathing protection.  

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work.  
Rinse mouth. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into covered 
containers; if appropriate, moisten first to 
prevent dusting. Carefully collect remainder, 
then remove to safe place. Do NOT let this 
chemical enter the environment.  

Provision to contain effluent from fire 
extinguishing. Well closed.  

 
R:  
S:  

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0730 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  

INDENO(1,2,3-cd)PYRENE ICSC: 0730 
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PHYSICAL STATE; APPEARANCE: 
YELLOW CRYSTALS  
 
PHYSICAL DANGERS: 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
of its aerosol and through the skin.  
 
INHALATION RISK: 
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CHEMICAL DANGERS: 
Upon heating, toxic fumes are formed.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV not established.  
MAK:  
Carcinogen category: 2; 
(DFG 2004). 
 
 

Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
This substance is possibly carcinogenic to humans. 

PHYSICAL 
PROPERTIES 

Boiling point: 536°C 
Melting point: 164°C 
Solubility in water:  
none 

Octanol/water partition coefficient as log Pow: 6.58 

ENVIRONMENTAL 
DATA  

This substance may be hazardous to the environment; special attention should be given to air quality and 
water quality. Bioaccumulation of this chemical may occur in fish.  

N O T E S 

Indeno(1,2,3-cd)pyrene is present as a component of polycyclic aromatic hydrocarbons (PAH) content in the environment usually resulting from 
the incomplete combustion or pyrolysis of organic matters, especially fossil fuels and tobacco.ACGIH recommends environment containing 
Indeno(1,2,3-c,d)pyrene should be evaluated in terms of the TLV-TWA for coal tar pitch volatile, as benzene soluble 0.2 mg/m3. Insufficient data 
are available on the effect of this substance on human health, therefore utmost care must be taken. 

ADDITIONAL INFORMATION 

  

ICSC: 0730 INDENO(1,2,3-cd)PYRENE 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

ZINC POWDER ICSC: 1205 

 

Blue powder 
Merrillite 

Zn 
Atomic mass: 65.4 

(powder) 
ICSC #    1205 
CAS #     7440-66-6 
RTECS # ZG8600000 
UN #        1436 (zinc powder or dust) 
EC #         030-001-00-1 
October 24, 1994 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION FIRST AID/  
FIRE FIGHTING 

FIRE 

Highly flammable. Many reactions may 
cause fire or explosion. Gives off 
irritating or toxic fumes (or gases) in a 
fire.  

NO open flames, NO sparks, and NO 
smoking. NO contact with acid(s), base
(s) and incompatible substances (see 
Chemical Dangers).  

Special powder, dry sand, NO other 
agents. NO water.  

EXPLOSION 

Risk of fire and explosion on contact 
with acid(s), base(s), water and 
incompatible substances.  

Closed system, ventilation, explosion-
proof electrical equipment and lighting. 
Prevent build-up of electrostatic 
charges (e.g., by grounding). Prevent 
deposition of dust.  

In case of fire: cool drums, etc., by 
spraying with water but avoid contact 
of the substance with water.  

EXPOSURE  PREVENT DISPERSION OF DUST! 
STRICT HYGIENE!  

 

 •INHALATION 
Metallic taste and metal fume fever. 
Symptoms may be delayed (see Notes). 
 

Local exhaust.  Fresh air, rest. Refer for medical 
attention.  

 •SKIN 
Dry skin.  Protective gloves.  Rinse and then wash skin with water 

and soap.  

 •EYES 

 Safety spectacles.  First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
Abdominal pain. Nausea. Vomiting.  Do not eat, drink, or smoke during 

work. Wash hands before eating.  
Rinse mouth. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Extinguish or remove all ignition sources. Do 
NOT wash away into sewer. Sweep spilled 
substance into containers. then remove to safe 
place. Personal protection: self-contained 
breathing apparatus.  

Fireproof. Separated from acids, bases oxidants 
Dry.  

Airtight.  
F symbol 
N symbol 
R: 15-17-50/53 
S: 2-7/8-43-46-60-61 
UN Hazard Class: 4.3 
UN Subsidiary Risks: 4.2 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1205 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 



 

International Chemical Safety Cards  

ZINC POWDER ICSC: 1205 
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PHYSICAL STATE; APPEARANCE: 
ODOURLESS GREY TO BLUE POWDER.  
 
PHYSICAL DANGERS: 
Dust explosion possible if in powder or granular form, 
mixed with air. If dry, it can be charged electrostatically by 
swirling, pneumatic transport, pouring, etc.  
 
CHEMICAL DANGERS: 
Upon heating, toxic fumes are formed. The substance is a 
strong reducing agent and reacts violently with oxidants. 
Reacts with water and reacts violently with acids and bases 
forming flammable/explosive gas (hydrogen - see 
ICSC0001) Reacts violently with sulfur, halogenated 
hydrocarbons and many other substances causing fire and 
explosion hazard.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV not established. 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
and by ingestion.  
 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly 
when dispersed.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
Inhalation of fumes may cause metal fume fever. The 
effects may be delayed.  
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
Repeated or prolonged contact with skin may cause 
dermatitis. 

PHYSICAL 
PROPERTIES 

Boiling point: 907°C 
Melting point: 419°C 
Relative density (water = 1): 7.14 

Solubility in water: reaction 
Vapour pressure, kPa at 487°C: 0.1 
Auto-ignition temperature: 460°C 

ENVIRONMENTAL 
DATA  

 

N O T E S 

Zinc may contain trace amounts of arsenic, when forming hydrogen, may also form toxic gas arsine (see ICSC 0001 and ICSC 0222). Reacts 
violently with fire extinguishing agents such as water, halons, foam and carbon dioxide. The symptoms of metal fume fever do not become 
manifest until several hours later. Rinse contaminated clothes (fire hazard) with plenty of water. 

Transport Emergency Card: TEC (R)-43GWS-II+III 
NFPA Code: H0; F1; R1; 

ADDITIONAL INFORMATION 

  

ICSC: 1205 ZINC POWDER 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

MERCURY ICSC: 0056 

 

Quicksilver 
Liquid silver 

Hg 
Atomic mass: 200.6 

ICSC #    0056 
CAS #     7439-97-6 
RTECS # OV4550000 
UN #        2809 
EC #         080-001-00-0 
April 22, 2004 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION FIRST AID/  
FIRE FIGHTING 

FIRE Not combustible. Gives off irritating or 
toxic fumes (or gases) in a fire.  

 In case of fire in the surroundings: use 
appropriate extinguishing media.  

EXPLOSION Risk of fire and explosion.   In case of fire: keep drums, etc., cool 
by spraying with water.  

EXPOSURE 

 STRICT HYGIENE! AVOID 
EXPOSURE OF (PREGNANT) 
WOMEN! AVOID EXPOSURE OF 
ADOLESCENTS AND CHILDREN! 

IN ALL CASES CONSULT A 
DOCTOR!  

 •INHALATION 
Abdominal pain. Cough. Diarrhoea. 
Shortness of breath. Vomiting. Fever 
or elevated body temperature.  

Local exhaust or breathing protection. Fresh air, rest. Artificial respiration if 
indicated. Refer for medical attention. 

 •SKIN 
MAY BE ABSORBED! Redness.  Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap. Refer for medical attention.  

 •EYES 

 Face shield, or eye protection in 
combination with breathing protection. 
 

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a 
doctor.  

 •INGESTION 
 Do not eat, drink, or smoke during 

work. Wash hands before eating.  
Refer for medical attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Evacuate danger area in case of a large spill! 
Consult an expert! Ventilation. Collect leaking 
and spilled liquid in sealable non-metallic 
containers as far as possible. Do NOT wash 
away into sewer. Do NOT let this chemical 
enter the environment. Chemical protection 
suit including self-contained breathing 
apparatus.  

Provision to contain effluent from fire 
extinguishing. Separated from food and 
feedstuffs Well closed.  

Special material. Do not transport with food 
and feedstuffs.  
T symbol 
N symbol 
R: 23-33-50/53 
S: 1/2-7-45-60-61 
UN Hazard Class: 8 
UN Packing Group: III 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0056 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the 
European Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the 
OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



 

International Chemical Safety Cards  

MERCURY ICSC: 0056 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
ODOURLESS, HEAVY AND MOBILE SILVERY 
LIQUID METAL.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
Upon heating, toxic fumes are formed. Reacts violently 
with ammonia and halogens causing fire and explosion 
hazard. Attacks aluminium and many other metals 
forming amalgams.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 0.025 mg/m³ as TWA (skin) A4 BEI issued 
(ACGIH 2004). 
MAK: 0.1 mg/m³ Sh 
Peak limitation category: II(8) Carcinogen category: 3B 
(DFG 2003). 
OSHA PEL†: C 0.1 mg/m3  

NIOSH REL: Hg Vapor: TWA 0.05 mg/m3 skin 

Other: C 0.1 mg/m3 skin  

NIOSH IDLH: 10 mg/m3 (as Hg) See: 7439976  
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
of its vapour and through the skin , also as a vapour!  
 
INHALATION RISK: 
A harmful contamination of the air can be reached very 
quickly on evaporation of this substance at 20°C.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
The substance is irritating to the skin. Inhalation of the 
vapours may cause pneumonitis. The substance may cause 
effects on the central nervous systemandkidneys. The 
effects may be delayed. Medical observation is indicated. 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
The substance may have effects on the central nervous 
system kidneys , resulting in irritability, emotional 
instability, tremor, mental and memory disturbances, 
speech disorders. Danger of cumulative effects. Animal 
tests show that this substance possibly causes toxic effects 
upon human reproduction. 

PHYSICAL 
PROPERTIES 

Boiling point: 357°C 
Melting point: -39°C 
Relative density (water = 1): 13.5 
Solubility in water:  
none 

Vapour pressure, Pa at 20°C: 0.26 
Relative vapour density (air = 1): 6.93 
Relative density of the vapour/air-mixture at 20°C (air = 
1): 1.009 

ENVIRONMENTAL 
DATA  

The substance is very toxic to aquatic organisms. In the food chain important to humans, bioaccumulation 
takes place, specifically in fish.  

N O T E S 

Depending on the degree of exposure, periodic medical examination is indicated. No odour warning if toxic concentrations are present. Do 
NOT take working clothes home. 

Transport Emergency Card: TEC (R)-80GC9-II+III

ADDITIONAL INFORMATION 

  

ICSC: 0056 MERCURY 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for 
the use which might be made of this information. This card contains the collective views of the IPCS Peer Review 
Committee and may not reflect in all cases all the detailed requirements included in national legislation on the subject. 
The user should verify compliance of the cards with the relevant legislation in the country of use. The only modifications 
made to produce the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

LEAD ICSC: 0052 

 

Lead metal 
Plumbum 

Pb 
Atomic mass: 207.2 

(powder) 
ICSC #    0052 
CAS #     7439-92-1 
RTECS # OF7525000 
October 08, 2002 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION FIRST AID/  
FIRE FIGHTING 

FIRE Not combustible. Gives off irritating 
or toxic fumes (or gases) in a fire.  

 In case of fire in the surroundings: use 
appropriate extinguishing media.  

EXPLOSION 
Finely dispersed particles form 
explosive mixtures in air.  

Prevent deposition of dust; closed 
system, dust explosion-proof 
electrical equipment and lighting.  

 

EXPOSURE 
See EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE.  

PREVENT DISPERSION OF DUST! 
AVOID EXPOSURE OF 
(PREGNANT) WOMEN!  

 

 •INHALATION 
 Local exhaust or breathing protection. 

 
Fresh air, rest.  

 •SKIN 
 Protective gloves.  Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

 Safety spectacles.  First rinse with plenty of water for 
several minutes (remove contact 
lenses if easily possible), then take to 
a doctor.  

 •INGESTION 
Abdominal pain. Nausea. Vomiting.  Do not eat, drink, or smoke during 

work. Wash hands before eating.  
Rinse mouth. Give plenty of water to 
drink. Refer for medical attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into containers; if 
appropriate, moisten first to prevent dusting. 
Carefully collect remainder, then remove to 
safe place. Do NOT let this chemical enter 
the environment. Personal protection: P3 
filter respirator for toxic particles.  

Separated from food and feedstuffs 
incompatible materials See Chemical 
Dangers.  

 
R:  
S:  

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0052 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the 
European Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the 
OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  



 

LEAD ICSC: 0052 
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PHYSICAL STATE; APPEARANCE: 
BLUISH-WHITE OR SILVERY-GREY SOLID IN 
VARIOUS FORMS. TURNS TARNISHED ON 
EXPOSURE TO AIR.  
 
PHYSICAL DANGERS: 
Dust explosion possible if in powder or granular form, 
mixed with air.  
 
CHEMICAL DANGERS: 
On heating, toxic fumes are formed. Reacts with 
oxidants. Reacts with hot concentrated nitric acid, 
boiling concentrated hydrochloric acid and sulfuric acid. 
Attacked by pure water and by weak organic acids in the 
presence of oxygen.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 0.05 mg/m³ A3 (confirmed animal carcinogen 
with unknown relevance to humans); BEI issued 
(ACGIH 2004). 
MAK:  
Carcinogen category: 3B; Germ cell mutagen group: 3A;
(DFG 2004). 
EU OEL: as TWA 0.15 mg/m³ (EU 2002). 
OSHA PEL*: 1910.1025 TWA 0.050 mg/m3 See 
Appendix C *Note: The PEL also applies to other lead 
compounds (as Pb) -- see Appendix C.  
NIOSH REL*: TWA 0.050 mg/m3 See Appendix C 
*Note: The REL also applies to other lead compounds 
(as Pb) -- see Appendix C.  
NIOSH IDLH: 100 mg/m3 (as Pb) See: 7439921  
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by 
inhalation and by ingestion.  
 
INHALATION RISK: 
A harmful concentration of airborne particles can be 
reached quickly when dispersed, especially if powdered. 
 
EFFECTS OF SHORT-TERM EXPOSURE: 
 
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
The substance may have effects on the blood bone 
marrow central nervous system peripheral nervous 
system kidneys , resulting in anaemia, encephalopathy 
(e.g., convulsions), peripheral nerve disease, abdominal 
cramps and kidney impairment. Causes toxicity to 
human reproduction or development. 

PHYSICAL 
PROPERTIES 

Boiling point: 1740°C 
Melting point: 327.5°C 

Density: 11.34 g/cm3 
Solubility in water: none 

ENVIRONMENTAL 
DATA  

Bioaccumulation of this chemical may occur in plants and in mammals. It is strongly advised that this 
substance does not enter the environment.  

N O T E S 

Depending on the degree of exposure, periodic medical examination is suggested. Do NOT take working clothes home. 
Transport Emergency Card: TEC (R)-51S1872

ADDITIONAL INFORMATION 

  

ICSC: 0052 LEAD 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible 
for the use which might be made of this information. This card contains the collective views of the IPCS Peer Review 
Committee and may not reflect in all cases all the detailed requirements included in national legislation on the subject. 
The user should verify compliance of the cards with the relevant legislation in the country of use. The only 
modifications made to produce the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH 
values. 



International Chemical Safety Cards  

COPPER ICSC: 0240 

 

Cu 
(powder) 

ICSC #    0240 
CAS #     7440-50-8 
RTECS # GL5325000 
September 24, 1993 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION 

FIRST AID/  
FIRE FIGHTING 

FIRE Combustible.  NO open flames.  Special powder, dry sand, NO other 
agents.  

EXPLOSION    

EXPOSURE  PREVENT DISPERSION OF DUST!  

 •INHALATION 
Cough. Headache. Shortness of breath. 
Sore throat.  

Local exhaust or breathing protection. Fresh air, rest. Refer for medical 
attention.  

 •SKIN 
Redness.  Protective gloves.  Remove contaminated clothes. Rinse 

and then wash skin with water and 
soap.  

 •EYES 

Redness. Pain.  Safety goggles.  First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
Abdominal pain. Nausea. Vomiting.  Do not eat, drink, or smoke during 

work.  
Rinse mouth. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into containers. 
Carefully collect remainder. Then remove to 
safe place. (Extra personal protection: P2 filter 
respirator for harmful particles).  

Separated from - See Chemical Dangers.   
R:  
S:  

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0240 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  

COPPER ICSC: 0240 
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PHYSICAL STATE; APPEARANCE: 
RED POWDER, TURNS GREEN ON EXPOSURE TO 
MOIST AIR.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
and by ingestion.  
 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly 
when dispersed.  
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Shock-sensitive compounds are formed with acetylenic 
compounds, ethylene oxides and azides. Reacts with strong 
oxidants like chlorates, bromates and iodates, causing 
explosion hazard.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 0.2 mg/m³ fume (ACGIH 1992-1993). 
TLV (as Cu, dusts & mists): 1 mg/m³ (ACGIH 1992-1993).
Intended change 0.1 mg/m³ 
Inhal.,  
A4 (not classifiable as a human carcinogen); 
MAK: 0.1 mg/m³ (Inhalable fraction) 
Peak limitation category: II(2) Pregnancy risk group: D 
(DFG 2005). 
OSHA PEL*: TWA 1 mg/m3 *Note: The PEL also applies 
to other copper compounds (as Cu) except copper fume.  
NIOSH REL*: TWA 1 mg/m3 *Note: The REL also 
applies to other copper compounds (as Cu) except Copper 
fume.  
NIOSH IDLH: 100 mg/m3 (as Cu) See: 7440508  
 
 

 
EFFECTS OF SHORT-TERM EXPOSURE: 
Inhalation of fumes may cause metal fume fever. See 
Notes.  
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
Repeated or prolonged contact may cause skin 
sensitization. 

PHYSICAL 
PROPERTIES 

Boiling point: 2595°C 
Melting point: 1083°C 
Relative density (water = 1): 8.9 

Solubility in water:  
none 

ENVIRONMENTAL 
DATA  

 

N O T E S 

The symptoms of metal fume fever do not become manifest until several hours. 

ADDITIONAL INFORMATION 

  

ICSC: 0240 COPPER 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

CHROMIUM ICSC: 0029 

 

Chrome 
Cr 

Atomic mass: 52.0 
(powder) 

ICSC #    0029 
CAS #     7440-47-3 
RTECS # GB4200000 
October 27, 2004 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION 

FIRST AID/  
FIRE FIGHTING 

FIRE Combustible under specific conditions. No open flames if in powder form.  In case of fire in the surroundings: use 
appropriate extinguishing media.  

EXPLOSION 
 Prevent deposition of dust; closed 

system, dust explosion-proof electrical 
equipment and lighting.  

 

EXPOSURE  PREVENT DISPERSION OF DUST!  

 •INHALATION Cough.  Local exhaust or breathing protection. Fresh air, rest.  

 •SKIN 
 Protective gloves.  Remove contaminated clothes. Rinse 

skin with plenty of water or shower.  

 •EYES 

Redness.  Safety goggles.  First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a doctor. 
 

 •INGESTION 
 Do not eat, drink, or smoke during 

work.  
Rinse mouth.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Sweep spilled substance into containers; if 
appropriate, moisten first to prevent dusting. 
Personal protection: P2 filter respirator for 
harmful particles.  

  
R:  
S:  

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0029 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the European 
Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  

CHROMIUM ICSC: 0029 
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PHYSICAL STATE; APPEARANCE: 
GREY POWDER  
 
PHYSICAL DANGERS: 
Dust explosion possible if in powder or granular form, 
mixed with air.  

ROUTES OF EXPOSURE: 
 
 
INHALATION RISK: 
A harmful concentration of airborne particles can be 
reached quickly when dispersed.  
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CHEMICAL DANGERS: 
Chromium is a catalytic substance and may cause reaction 
in contact with many organic and inorganic substances , 
causing fire and explosion hazard.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: (as Cr metal, Cr(III) compounds) 0.5 mg/m³ as TWA 
A4 (ACGIH 2004). 
MAK not established. 
OSHA PEL*: TWA 1 mg/m3 See Appendix C *Note: The 
PEL also applies to insoluble chromium salts.  
NIOSH REL: TWA 0.5 mg/m3 See Appendix C  

NIOSH IDLH: 250 mg/m3 (as Cr) See: 7440473  
 
 

 
EFFECTS OF SHORT-TERM EXPOSURE: 
May cause mechanical irritation tothe eyesandthe 
respiratory tract.  
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 

PHYSICAL 
PROPERTIES 

Boiling point: 2642°C 
Melting point: 1900°C 
Density: 7.15 
g/cm³ 

Solubility in water:  
none 

ENVIRONMENTAL 
DATA  

 

N O T E S 

The surface of the chromium particles is oxidized to chromium(III)oxide in air. See ICSC 1531 Chromium(III) oxide. 

ADDITIONAL INFORMATION 

  

ICSC: 0029 CHROMIUM 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for the 
use which might be made of this information. This card contains the collective views of the IPCS Peer Review Committee 
and may not reflect in all cases all the detailed requirements included in national legislation on the subject. The user should 
verify compliance of the cards with the relevant legislation in the country of use. The only modifications made to produce 
the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



International Chemical Safety Cards  

ARSENIC ICSC: 0013 

 

Grey arsenic 
As 

Atomic mass: 74.9 
ICSC #    0013 
CAS #     7440-38-2 
RTECS # CG0525000 
UN #        1558 
EC #         033-001-00-X 
October 18, 1999 Peer reviewed 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS 

PREVENTION 
FIRST AID/  

FIRE FIGHTING 

FIRE 
Combustible. Gives off irritating or 
toxic fumes (or gases) in a fire.  

NO open flames. NO contact with 
strong oxidizers. NO contact with hot 
surfaces.  

Powder, water spray, foam, carbon 
dioxide.  

EXPLOSION 
Risk of fire and explosion is slight 
when exposed to hot surfaces or flames 
in the form of fine powder or dust.  

Prevent deposition of dust; closed 
system, dust explosion-proof electrical 
equipment and lighting.  

 

EXPOSURE 

 PREVENT DISPERSION OF DUST! 
AVOID ALL CONTACT! AVOID 
EXPOSURE OF (PREGNANT) 
WOMEN!  

IN ALL CASES CONSULT A 
DOCTOR!  

 •INHALATION 
Cough. Sore throat. Shortness of 
breath. Weakness. See Ingestion.  

Closed system and ventilation.  Fresh air, rest. Artificial respiration 
may be needed. Refer for medical 
attention.  

 •SKIN 
Redness.  Protective gloves. Protective clothing. Remove contaminated clothes. Rinse 

skin with plenty of water or shower.  

 •EYES 

Redness.  Face shield or eye protection in 
combination with breathing protection 
if powder.  

First rinse with plenty of water for 
several minutes (remove contact lenses 
if easily possible), then take to a 
doctor.  

 •INGESTION 

Abdominal pain. Diarrhoea. Nausea. 
Vomiting. Burning sensation in the 
throat and chest. Shock or collapse. 
Unconsciousness.  

Do not eat, drink, or smoke during 
work. Wash hands before eating.  

Rinse mouth. Induce vomiting (ONLY 
IN CONSCIOUS PERSONS!). Refer 
for medical attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & LABELLING 

Evacuate danger area! Sweep spilled 
substance into sealable containers. Carefully 
collect remainder, then remove to safe place. 
Chemical protection suit including self-
contained breathing apparatus. Do NOT let 
this chemical enter the environment.  

Separated from strong oxidants, acids, 
halogens, food and feedstuffs. Well closed.  

Do not transport with food and feedstuffs.  
Marine pollutant. 
T symbol 
N symbol 
R: 23/25-50/53 
S: 1/2-20/21-28-45-60-61 
UN Hazard Class: 6.1 
UN Packing Group: II 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 0013 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the Commission of the 
European Communities (C) IPCS CEC 1994. No modifications to the International version have been made except to add the 
OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



 

International Chemical Safety Cards  

ARSENIC ICSC: 0013 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
ODOURLESS, BRITTLE, GREY, METALLIC-
LOOKING CRYSTALS.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
Upon heating, toxic fumes are formed. Reacts violently 
with strong oxidants and halogens, causing fire and 
explosion hazard. Reacts with acids to produce  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 0.01 mg/m³ as TWA A1 (confirmed human 
carcinogen); BEI issued (ACGIH 2004). 
MAK:  
Carcinogen category: 1; Germ cell mutagen group: 3A; 
(DFG 2004). 
OSHA PEL: 1910.1018 TWA 0.010 mg/m3  

NIOSH REL: Ca C 0.002 mg/m3 15-minute See Appendix 
A  
NIOSH IDLH: Ca 5 mg/m3 (as As) See: 7440382  
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by inhalation 
of its aerosol and by ingestion.  
 
INHALATION RISK: 
Evaporation at 20°C is negligible; a harmful concentration 
of airborne particles can, however, be reached quickly, 
when dispersed.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
The substance is irritating to the eyes the skin and the 
respiratory tract. The substance may cause effects on the 
gastrointestinal tract cardiovascular system central 
nervous system kidneys , resulting in severe 
gastroenteritis, loss of fluid, and electrolytes, cardiac 
disorders shock convulsions and kidney impairment 
Exposure above the OEL may result in death. The effects 
may be delayed. Medical observation is indicated.  
 
EFFECTS OF LONG-TERM OR REPEATED 
EXPOSURE: 
Repeated or prolonged contact with skin may cause 
dermatitis. The substance may have effects on the mucous 
membranes, skin, peripheral nervous system liver bone 
marrow , resulting in pigmentation disorders, 
hyperkeratosis, perforation of nasal septum, neuropathy, 
liver impairment anaemia This substance is carcinogenic 
to humans. Animal tests show that this substance possibly 
causes toxicity to human reproduction or development. 

PHYSICAL 
PROPERTIES 

Sublimation point: 613°C 
Density: 5.7 
g/cm³ 

Solubility in water:  
none 

ENVIRONMENTAL 
DATA  

The substance is toxic to aquatic organisms. It is strongly advised that this substance does not enter the 
environment.  

N O T E S 

The substance is combustible but no flash point is available in literature. Depending on the degree of exposure, periodic medical examination is 
suggested. Do NOT take working clothes home. Refer also to cards for specific arsenic compounds, e.g., Arsenic pentoxide (ICSC 0377), 
Arsenic trichloride (ICSC 0221), Arsenic trioxide (ICSC 0378), Arsine (ICSC 0222). 

Transport Emergency Card: TEC (R)-61GT5-II

ADDITIONAL INFORMATION 

  

ICSC: 0013 ARSENIC 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the IPCS is responsible for 
the use which might be made of this information. This card contains the collective views of the IPCS Peer Review 
Committee and may not reflect in all cases all the detailed requirements included in national legislation on the subject. 
The user should verify compliance of the cards with the relevant legislation in the country of use. The only modifications 
made to produce the U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 



 

 

 

 

 

APPENDIX D 

HOSPITAL INFORMATION AND MAP 

FIELD ACCIDENT REPORT 

 

 

 



 

FIELD ACCIDENT REPORT 

 

This report is to be filled out by the designated Site Safety Officer after EVERY accident. 

 

PROJECT NAME        PROJECT. NO.    

Date of Accident      Time     Report By      

Type of Accident (Check One): 

 (  ) Vehicular  (  ) Personal   (  )  Property 

 

Name of Injured         DOB or Age     

How Long Employed            

Names of Witnesses           

             

Description of Accident            

             

             

Action Taken             

             

             

Did the Injured Lose Any Time?     How Much (Days/Hrs.)?      

Was Safety Equipment in Use at the Time of the Accident (Hard Hat, Safety Glasses, Gloves, Safety 

Shoes, etc.)?             

             

(If not, it is the EMPLOYEE'S sole responsibility to process his/her claim through his/her Health and 

Welfare Fund.) 

INDICATE STREET NAMES, DESCRIPTION OF VEHICLES, AND NORTH ARROW 



 

HOSPITAL INFORMATION AND MAP 

The hospital nearest the site is: 

WOODHULL MEDICAL CENTER  
760 Broadway, Brooklyn, New York 11206 
718-963-8000  
1.6 Miles – About 5 Minutes 

 
START: 108 Frost Street, Brooklyn, NY 11221  

1. Head toward Manhattan Avenue on Frost Street 
2. Turn left onto Manhattan Avenue 
3. Bear right onto Meeker Avenue 
4. Bear Right onto Richardson Street 
5. Turn right onto Humboldt Street (continue 1.2 miles) 
6. Bear right onto Sumner Place 
7. Turn right onto Broadway  
8. Your destination on Broadway is on the left after approximately 1 mile.  

HOSPITAL: 760 Broadway, Brooklyn, NY 11206-5317  



108 Frost Street 
Brooklyn, NY               Construction Health and Safety Plan 
 

 
 
 

18 EEBB  CC  
Environmental Business Consultants 

1808 Middle Country Road 
Ridge, NY 11961 

 

 
Phone 631.504.6000 
Fax 631.924.2870   

 

evacuated safely.  The head count will be correlated to the site and/or exclusion zone 
entry/exit log. 

 If emergency site evacuation is necessary, all personnel are to escape the emergency 
situation and decontaminate to the maximum extent practical. 

 
7.7 Spill Control Procedures 
Spills associated with site activities may be attributed to project equipment and include gasoline, 
diesel and hydraulic oil. In the event of a leak or a release, site personnel will inform their 
supervisor immediately, locate the source of spillage and stop the flow if it can be done safely. A 
spill containment kit including absorbent pads, booms and/or granulated speedy dry absorbent 
material will be available to site personnel to facilitate the immediate recovery of the spilled 
material. Daily inspections of site equipment components including hydraulic lines, fuel tanks, 
etc. will be performed by their respective operators as a preventative measure for equipment 
leaks and to ensure equipment soundness. In the event of a spill, site personnel will immediately 
notify the NYSDEC (1-800-457-7362), and a spill number will be generated.   
 
7.8 Vapor Release Plan 
If work zone organic vapor (excluding methane) exceeds 5 ppm, then a downwind reading will 
be made either 200 feet from the work zone or at the property line, whichever is closer. If 
readings at this location exceed 5 ppm over background, the work will be stopped. 
 
If 5 ppm of VOCs are recorded over background on a PID at the property line, then an off-site 
reading will be taken within 20 feet of the nearest residential or commercial property, whichever 
is closer. If efforts to mitigate the emission source are unsuccessful for 30 minutes, then the 
designated site safety officer will: 
 

 contact the local police; 
 continue to monitor air every 30 minutes, 20 feet from the closest off-site property.  If 

two successive readings are below 5 ppm (non-methane), off-site air monitoring will be 
halted. 

 All property line and off site air monitoring locations and results associated with vapor 
releases will be recorded in the site safety log book. 
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PREPRUFE® 300R & 160R
Pre-applied waterproofing membranes that bond
integrally to poured concrete for use below slabs or
behind basement walls on confined sites

Grace Below Grade Waterproofing

Advantages
• Forms a unique continuous adhesive bond to
concrete poured against it—prevents water migra-
tion and makes it unaffected by ground settlement
beneath slabs

• Fully-adhered watertight laps and detailing
• Provides a barrier to water, moisture and gas—
physically isolates the structure from the surrounding
ground

• BBA Certified for basement Grades 2, 3, & 4 to 
BS 8102:1990

• Zero permeance to moisture
• Solar reflective—reduced temperature gain
• Simple and quick to install—requiring no priming
or fillets

• Can be applied to permanent formwork—allows
maximum use of confined sites

• Self protecting—can be trafficked immediately after
application and ready for immediate placing of rein-
forcement

• Unaffected by wet conditions—cannot activate
prematurely

• Inherently waterproof, non-reactive system:
• not reliant on confining pressures or hydration
• unaffected by freeze/thaw, wet/dry cycling

• Chemical resistant—effective in most types of soils
and waters, protects structure from salt or sulphate
attack

Description
Preprufe® 300R & 160R membranes are unique compos-
ite sheets comprising a thick HDPE film, an aggressive
pressure sensitive adhesive and a weather resistant
protective coating.
Unlike conventional non-adhering membranes, which
are vulnerable to water ingress tracking between the
unbonded membrane and structure, the unique Preprufe
bond to concrete prevents ingress or migration of water
around the structure.
The Preprufe R System includes:
• Preprufe 300R—heavy-duty grade for use below
slabs and on rafts (i.e. mud slabs). Designed to accept
the placing of heavy reinforcement using conven-
tional concrete spacers.

• Preprufe 160R—thinner grade for blindside, zero
property line applications against soil retention
systems.

• Preprufe Tape LT—for covering cut edges, roll
ends, penetrations and detailing (temperatures
between 25°F (-4°C) and 86°F (+30°C)).

• Preprufe Tape HC—as above for use in Hot
Climates (minimum 50°F (10°C)).

• Bituthene® Liquid Membrane—for sealing around
penetrations, etc.

• Adcor™ ES—waterstop for joints in concrete walls
and floors

• Preprufe Tieback Covers—preformed cover for soil
retention wall tieback heads

• Preprufe Preformed Corners—preformed inside
and outside corners

Preprufe 300R & 160R membranes are applied either
horizontally to smooth prepared concrete, carton forms
or well rolled and compacted earth or crushed stone
substrate; or vertically to permanent formwork or adjoin-
ing structures. Concrete is then cast directly against the
adhesive side of the membranes. The specially devel-
oped Preprufe adhesive layers work together to form a
continuous and integral seal to the structure. 
Preprufe can be returned up the inside face of slab form-
work but is not recommended for conventional
twin-sided formwork on walls, etc. Use Bituthene self-
adhesive membrane or Procor® fluid applied membrane
to walls after removal of formwork for a fully bonded
system to all structural surfaces. 

Drawings are for illustration purposes only. 
Please refer to graceconstruction.com for specific application details.97/3325

Watertight and grout tight sealed laps

Slab formwork

Selvedge

Selvedge Adhesive surface of Preprufe
300R/160R Membrane

Watertight details



Installation
The most current application instructions, detail 
drawings and technical letters can be viewed at 
graceconstruction.com. For other technical information
contact your local Grace representative.
Preprufe 300R & 160R membranes are supplied in
rolls 4 ft (1.2 m) wide, with a selvedge on one side to
provide self-adhered laps for continuity between rolls.
The rolls of Preprufe Membrane and Preprufe Tape are
interwound with a disposable plastic release liner
which must be removed before placing reinforcement
and concrete.
Substrate Preparation
All surfaces—It is essential to create a sound and solid
substrate to eliminate movement during the concrete
pour. Substrates must be regular and smooth with no
gaps or voids greater than 0.5 in. (12 mm). Grout
around all penetrations such as utility conduits, etc. for
stability (see Figure 1).
Horizontal—The substrate must be free of loose
aggregate and sharp protrusions. Avoid curved or
rounded substrates. When installing over earth or
crushed stone, ensure substrate is well compacted to
avoid displacement of substrate due to traffic or
concrete pour. The surface does not need to be dry, but
standing water must be removed.
Vertical—Use concrete, plywood, insulation or other
approved facing to sheet piling to provide support to
the membrane. Board systems such as timber lagging
must be close butted to provide support and not more
than 0.5 in. (12 mm) out of alignment.
Membrane Installation
Preprufe can be applied at temperatures of 25°F (-4°C)
or above. When installing Preprufe in cold or marginal
weather conditions 55°F (<13°C) the use of Preprufe
Tape LT is recommended at all laps and detailing.
Preprufe Tape LT should be applied to clean, dry
surfaces and the release liner must be removed imme-
diately after application. Alternatively, Preprufe Low
Temperature (LT) is available for low temperature
condition applications. Refer to Preprufe LT data sheet
for more information.
Horizontal substrates—Place the membrane HDPE
film side to the substrate with the clear plastic release
liner facing towards the concrete pour. End laps should
be staggered to avoid a build up of layers. Leave
plastic release liner in position until overlap procedure
is completed (see Figure 2). 
Accurately position succeeding sheets to overlap the
previous sheet 3 in. (75 mm) along the marked
selvedge. Ensure the underside of the succeeding sheet
is clean, dry and free from contamination before
attempting to overlap. Peel back the plastic release liner
from between the overlaps as the two layers are bonded
together. Ensure a continuous bond is achieved without
creases and roll firmly with a heavy roller. Completely
remove the plastic liner to expose the protective coating.
Any initial tack will quickly disappear.
Refer to Grace Tech Letter 15 for information on 
suitable rebar chairs for Preprufe.
Vertical substrates—Mechanically fasten the
membrane vertically using fasteners appropriate to the
substrate with the the clear plastic release liner facing
towards the concrete pour. The membrane may be
installed in any convenient length. Fastening can be
made through the selvedge using a small and low
profile head fastener so that the membrane lays flat and
allows firmly rolled overlaps. Immediately remove the
plastic release liner. 
Ensure the underside of the succeeding sheet is clean,
dry and free from contamination before attempting to

overlap. Roll firmly to ensure a watertight seal. 
Roll ends and cut edges—Overlap all roll ends and cut
edges by a minimum 3 in. (75 mm) and ensure the area
is clean and free from contamination, wiping with a
damp cloth if necessary. Allow to dry and apply
Preprufe Tape LT (or HC in hot climates) centered over
the lap edges and roll firmly (see Figure 3). Immediately
remove printed plastic release liner from the tape.
Details
Refer to Preprufe Field Application Manual, Section V
Application Instructions or visit graceconstruction.com.
This manual gives comprehensive guidance and 
standard details.
Membrane Repair
Inspect the membrane before installation of reinforce-
ment steel, formwork and final placement of concrete.
The membrane can be easily cleaned by power washing
if required. Repair damage by wiping the area with a
damp cloth to ensure the area is clean and free from
dust, and allow to dry. Repair small punctures (0.5 in.
(12 mm) or less) and slices by applying Preprufe Tape
centered over the damaged area and roll firmly. Remove
the release liner from the tape. Repair holes and large
punctures by applying a patch of Preprufe membrane,
which extends 6 in. (150 mm) beyond the damaged
area. Seal all edges of the patch with Preprufe Tape,
remove the release liner from the tape and roll firmly.
Any areas of damaged adhesive should be covered with
Preprufe Tape. Remove printed plastic release liner
from tape. Where exposed selvedge has lost adhesion or
laps have not been sealed, ensure the area is clean and
dry and cover with fresh Preprufe Tape, rolling firmly.
Alternatively, use a hot air gun or similar to activate
adhesive and firmly roll lap to achieve continuity.
Pouring of Concrete
Ensure the plastic release liner is removed from all 
areas of Preprufe membrane and tape.
It is recommended that concrete be poured within 
56 days (42 days in hot climates) of application of the
membrane. Following proper ACI guidelines, concrete
must be placed carefully and consolidated properly to
avoid damage to the membrane. Never use a sharp
object to consolidate the concrete.
Removal of Formwork
Preprufe membranes can be applied to removable form-
work, such as slab perimeters, elevator and lift pits, etc.
Once the concrete is poured the formwork must remain
in place until the concrete has gained sufficient
compressive strength to develop the surface bond.
Preprufe membranes are not recommended for conven-
tional twin-sided wall forming systems.
A minimum concrete compressive strength of 1500 psi
(10 N/mm2) is recommended prior to stripping form-
work supporting Preprufe membranes. Premature
stripping may result in displacement of the membrane
and/or spalling of the concrete. 
Refer to Grace Tech Letter 17 for information on
removal of formwork for Preprufe.

Figure 1

Figure 2

Figure 3
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3 Preprufe Tape 7 Protection 10 Preprufe CJ Tape
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Detail Drawings
Details shown are typical illustrations and not
working details. For a list of the most current
details, visit us at graceconstruction.com. 
For technical assistance with detailing and
problem solving please call toll free at 
866-333-3SBM (3726).

3

1
3

1

8or7

5

5

1

3

3

4 in. (100 mm)
minimum 4 in. (100 mm)

minimum

9

10

9

5

9

6

9

6

9



www.graceconstruction.com
For technical assistance call toll free at 866-333-3SBM (3726)

Adcor is a trademark and Preprufe, Bituthene and Hydroduct are registered trademarks of W. R. Grace & Co.–Conn.
Procor is a U.S. registered trademark of W. R. Grace & Co.–Conn., and is used in Canada under license from PROCOR LIMITED.
We hope the information here will be helpful. It is based on data and knowledge considered to be true and accurate and is offered for the users’
consideration, investigation and verification, but we do not warrant the results to be obtained. Please read all statements, recommendations or
suggestions in conjunction with our conditions of sale, which apply to all goods supplied by us. No statement, recommendation or suggestion is
intended for any use which would infringe any patent or copyright. W. R. Grace & Co.–Conn., 62 Whittemore Avenue, Cambridge, MA 02140. 
In Canada, Grace Canada, Inc., 294 Clements Road, West, Ajax, Ontario, Canada L1S 3C6.
This product may be covered by patents or patents pending. Copyright 2012. W. R. Grace & Co.–Conn.
PF-111H Printed in U.S.A. 07/12 FA/PDF

Physical Properties
Property Typical Value 300R Typical Value 160R Test Method
Color white white
Thickness 0.046 in. (1.2 mm) 0.032 in. (0.8 mm) ASTM D3767
Lateral Water Migration Pass at 231 ft (71 m) of Pass at 231 ft (71 m) of ASTM D5385, modified1

Resistance hydrostatic head pressure hydrostatic head pressure
Low temperature flexibility Unaffected at -20°F (-29°C) Unaffected at -20°F (-29°C) ASTM D1970
Resistance to hydrostatic 231 ft (71 m) 231 ft (71 m) ASTM D5385, 
head modified2

Elongation 500% 500% ASTM D412, modified3

Tensile strength, film 4000 psi (27.6 MPa) 4000 psi (27.6 MPa) ASTM D412
Crack cycling at -9.4°F Unaffected, Pass Unaffected, Pass ASTM C836
(-23°C), 100 cycles
Puncture resistance 221 lbs (990 N) 100 lbs (445 N) ASTM E154
Peel adhesion to concrete 5 lbs/in. (880 N/m) 5 lbs/in. (880 N/m) ASTM D903, modified4

Lap peel adhesion 5 lbs/in. (880 N/m) 5 lbs/in. (880 N/m) ASTM D1876, modified5

Permeance to water 0.01 perms 0.01 perms ASTM E96, method B
vapor transmission (0.6 ng/(Pa x s x m2)) (0.6 ng/(Pa x s x m2))
Water absorption 0.5% 0.5% ASTM D570

Footnotes:
1. Lateral water migration resistance is tested by casting concrete against membrane with a hole and subjecting the membrane to hydrostatic head pressure with

water. The test measures the resistance of lateral water migration between the concrete and the membrane.
2. Hydrostatic head tests of Preprufe Membranes are performed by casting concrete against the membrane with a lap. Before the concrete cures, a 0.125 in. 

(3 mm) spacer is inserted perpendicular to the membrane to create a gap. The cured block is placed in a chamber where water is introduced to the
membrane surface up to the head indicated.

3. Elongation of membrane is run at a rate of 2 in. (50 mm) per minute.
4. Concrete is cast against the protective coating surface of the membrane and allowed to properly dry (7 days minimum). Peel adhesion of membrane to

concrete is measured at a rate of 2 in. (50 mm) per minute at room temperature.
5. The test is conducted 15 minutes after the lap is formed (per Grace published recommendations) and run at a rate of 2 in. (50 mm) per minute.

Supply
Dimensions (Nominal) Preprufe 300R Membrane Preprufe 160R Membrane Preprufe Tape (LT or HC*)
Thickness 0.046 in. (1.2 mm) 0.032 in. (0.8 mm)
Roll size 4 ft x 98 ft (1.2 m x 30 m) 4 ft x 115 ft (1.2 m x 35 m) 4 in. x 49 ft (100 mm x 15 m)
Roll area 392 ft2 (36 m2) 460 ft2 (42 m2)
Roll weight 108 lbs (50 kg) 92 lbs (42 kg) 4.3 lbs (2 kg)
Minimum side/end laps 3 in. (75 mm) 3 in. (75 mm) 3 in. (75 mm)
* LT denotes Low Temperature (between 25°F (-4°C) and 86°F (+30°C))
HC denotes Hot Climate (50°F (>+10°C))
Ancillary Products

Bituthene Liquid Membrane—1.5 US gal (5.7 liter) or 4 US gal (15.1 liter)

Specification Clauses
Preprufe 300R or 160R shall be applied with its adhe-
sive face presented to receive fresh concrete to which it
will integrally bond. Only Grace Construction Products
approved membranes shall be bonded to Preprufe
300R/160R. All Preprufe 300R/160R system materials
shall be supplied by Grace Construction Products, and
applied strictly in accordance with their instructions.
Specimen performance and formatted clauses are also
available.

NOTE: Use Preprufe Tape to tie-in Procor with Preprufe.
Health and Safety
Refer to relevant Material Safety data sheet. Complete
rolls should be handled by a minimum of two persons.
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